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SECTION B 
 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

B.1 TYPE OF CONTRACT – ITEMS BEING ACQUIRED 
 

(a) Contract Type.  This is a cost-plus-incentive fee (CPIF) contract for the closure of the 
Hanford Site River Corridor (RC) that includes cost performance and schedule 
performance incentives.  Incentives are structured to provide a strong financial motivation 
for the Contractor to achieve a safe and efficient closure of the RC. 

 
(b) Item(s) Being Acquired.  The Contractor shall, in accordance with the terms of this 

Contract, provide the personnel, materials, supplies, and services (except as expressly 
set forth in this Contract as Government-Furnished Services and Information) and 
otherwise do all things necessary and incident to the integrated closure of the RC. 

 
(c) Contract Line Items.  Except as provided in paragraph (d) below, for purposes of the 

Target Cost, Target Fee, cost collection, reporting, work authorization, and administration 
of the Contract incentive fee structure, the Contract consists of three Contract Line Items: 

 
(1) Contract Line Item Number 1 (CLIN 1):   All Contract scope (except for the 

Contract Scope identified as CLIN 2 and CLIN 3) as described in Section C, 
Statement of Work; and authorized at Contract award as shown in Table C.2, 
River Corridor Contract Line Item. 

 
(2)  Contract Line Item Number 2 (CLIN 2):  300 Area Contract scope for the Pacific 

Northwest National Laboratory (PNNL)-Occupied and Supporting Facilities 
identified as Activities 4, 6, 7, 10, and 11, as described in Section C, Statement 
of Work; and as may be authorized under the Section B clause entitled DOE 
Authorization of CLIN 2 and CLIN 3. 

 
(3) Contract Line Item Number 3 (CLIN 3):  600 Area Contract scope for the 618-10 

and –11 burial grounds identified as Activities 6, 7, 10, and 11, as described in 
Section C, Statement of Work; and as may be authorized under the Section B 
clause entitled DOE Authorization of CLIN 2 and CLIN 3. 

  
Table C.2, River Corridor Contract Line Item Summary, provides a summary on how 
each of the eleven major activities described in Section C, Statement of Work, are 
allocated to CLIN 1, CLIN 2, and CLIN 3.   The Contractor shall complete all Contract 
Requirements for CLIN 1 and, upon DOE authorization, shall complete all Contract 
Requirements for CLIN 2 and/or CLIN 3. 
 

(d) Pension Cost of Incumbent Employees.  The Estimated Pension Cost of Incumbent 
Employees, (“incumbent employees” are defined in the Section H clause entitled Pay and 
Benefits) is shown on Table B.1, Incentive Fee Structure.  The pension cost of incumbent 
employees is excluded from both the target cost and target fee amounts.  Accordingly, 
such reasonable, allowable and allocable pension costs for incumbent employees will be 
reimbursed on a cost, no fee, basis.  In addition, such costs will be excluded from all Cost 
Performance Incentive Fee payments and calculations under Section B and elsewhere in 
this contract.  The Contractor understands, however, that the pension cost for incumbent 
employees will not be separately funded and is included in the funding amounts shown in 
the Funding Profile, Section J, Attachment J-11, entitled RCC Funding Profile.    
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B.2 OBLIGATION AND AVAILABILITY OF FUNDS  
 

(a) Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of 
$5,000,000 have been allotted for obligation and are available for payment for services 
provided from the effective date of this Contract through the period estimated to end  
June 30, 2005. 

 
(b) Except as may be specifically provided in the Section I clause entitled Nuclear Hazards 

Indemnity Agreement, the duties and obligations of the U.S. Department of Energy (DOE) 
hereunder calling for the expenditure of appropriated funds shall be subject to the 
availability of funds appropriated by the U.S. Congress that DOE may legally spend for 
such purposes. 

 
B.3 ALLOWABILITY OF SUBCONTRACTOR FEE 

 
(a)  If the Contractor is part of a teaming arrangement as described in Federal Acquisition 

 Regulation (FAR) 9.601, the team shall share in this Contract fee structure.  Separate 
 additional subcontractor fees for individual team members will not be considered an 
 allowable cost under the Contract.  If a subcontractor, supplier, or lower-tier 
 subcontractor is a wholly owned, majority owned, or affiliate of any team member, any 
 fee or profit paid to such entity will not be considered an allowable cost under this 
 Contract. 

(b) The subcontractor fee restriction in subsection (a) does not apply to members of the 
Contractor’s team that are:  (i) small business(es); (ii) Protégé firms as part of an 
approved Mentor-Protégé relationship under the Section H clause entitled Mentor-
Protégé Program; (iii) subcontractors under a competitively awarded firm-fixed price or 
firm-fixed unit price subcontract; or (iv) commercial items as defined at FAR 2.101. 

 
B.4 INCENTIVE FEE STRUCTURE  
 

(a) “Completion of Contract Requirements” is defined as performance of all requirements 
described in this Contract (except those requirements customarily reserved for Contract 
closeout and final payment) on or before September 30, 2015.  Completion of Contract 
Requirements is a condition precedent to earning any of the Group A and Group B 
incentive fee under Clause B.7(c) and (d). 

 
 (b) Table B.1, Incentive Fee Structure, sets forth the Cost Performance Incentive Fee 

(including Target Cost, Target Fee, and Cost Share Ratio); Schedule Performance 
Incentive Fee; Maximum Incentive Fees, and Minimum Incentive Fees that can be 
earned under the Contract.  The Cost Performance Incentive Fee and Schedule 
Performance Incentive Fees are each divided into three components:  CLIN 1; CLIN 2; 
and CLIN 3. 

 
B.5 CHANGES TO TARGET COST, TARGET FEE, AND SCHEDULE 
 

(a) General Requirements. 
 

(1) Changes to Target Cost, Target Fee, and Schedule. 
 

(i) The Contractor shall take all reasonable steps to manage, prevent, and 
mitigate changes to Target Cost, Target Fee, and Schedule.  DOE does 
not anticipate any point of complete redetermination of Target Cost, 
Target Fee, and Schedule during the period of performance of the 
Contract. 
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(ii) Changes to Target Cost, Target Fee, and Schedule will be made in 
accordance with the Section I Clause entitled Changes - Cost 
Reimbursement - Alternate I, and the Section I Clause entitled Differing 
Site Conditions.  The Project Baseline, described in Section C.5, Project 
Management, shall be based on the Target Cost, Target Fee, and 
Schedule.  The submission of the Project Baseline, described in Section 
C.5, Project Management, does not result in a redetermination of Target 
Cost, Target Fee, and Schedule. 
 

(iii) Any circumstance that the Contractor expects to be the subject of a 
request for a change and/or an equitable adjustment to the Target Cost, 
Target Fee, and/or Schedule shall be shown in the Monthly Performance 
Report (Deliverable C.5.4.2).  Only DOE-approved changes to Target 
Cost, Target Fee, and Schedule shall be incorporated into the Project 
Baseline.  The Contractor shall maintain internal consistency between 
the Project Baseline, Target Cost, and Schedule at all times during the 
Contract period of performance. 

 
(2) Differing Site Conditions.  Requests for an equitable adjustment that are a result 

of differing site conditions will be evaluated in accordance with the Section I 
clause entitled Differing Site Conditions, for:   
 
(i) A material variation in quantities, defined as 15 percent above any of the 

“Quantity” entries established in Table B.2, Schedule of Quantities and 
Target Cost; and/or  

 
(ii) A material difference in subsurface, latent, and/or unknown physical 

conditions, defined as a change in physical conditions that increase cost 
15 percent above any of the “Total Target Cost” entries established in 
Table B.2, Schedule of Quantities and Target Cost.  

 
Any equitable adjustment will be made only for the amounts above the 15 
percent quantity and/or cost variations.  

 
In addition to requirements under the Section I Clause entitled FAR 52.243-2 
Changes – Cost Reimbursement  - Alternate I and any other applicable terms of 
this Contract, the Contractor shall maintain a system to segregate and account 
for actual quantities and costs for each “Quantities” and “Total Target Cost” entry.  
This system shall provide traceable and verifiable records of actual quantities 
and actual costs based on work performance to substantiate any request for 
equitable adjustment due to Differing Site Conditions.. 

 
(b) DOE Responsibilities. 

  
(1) Funding.  DOE intends to obligate funding to the Contract in accordance  

with the funding profile contained in Section J, Attachment J-11, entitled RCC 
Funding Profile.  DOE will have conformed to the funding profile if two conditions 
are met:  1) a minimum of 95 percent of the cumulative annual funding is 
obligated through the current year of Contract performance; and 2) a minimum of 
90 percent of the annual funding is obligated in the current year of Contract 
performance.  DOE will consider a request for an equitable adjustment to the 
Target Cost, Target Fee, and/or Schedule if DOE does not obligate funding in 
accordance with the funding profile within the parameters detailed above.  DOE 
reserves the right to make a unilateral decision to reduce the funding obligation 
without an equitable adjustment to Target Cost, Target Fee, and/or Schedule if 
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DOE does not authorize CLIN 2 and/or CLIN 3 under the Section B Clause 
entitled DOE Authorization of CLIN 2 and CLIN 3.  

 
(2) Government-Furnished Services and Information (GFS/I).  DOE intends  

to provide GFS/I in accordance with Section C.4, Government-Furnished 
Services and Information (GFS/I).  
 

(3) DOE Directed Scope Changes.  DOE may change, add, and/or delete RC scope 
in the Contract shown in Section C, Statement of Work.  DOE will make these 
scope changes in accordance with the Section I clause entitled Changes, and 
make any adjustment to Target Cost, Target Fee, and Schedule in accordance 
with Clause B.5, Changes to Target Cost, Target Fee, and Schedule.   
  

(c) Contractor Responsibilities. 
  

(1) Regulatory Assumptions.  To the extent that the Contractor's Target Cost  
assumed a change to the regulatory approach established in existing NEPA 
documentation prepared in support of the RC, the Tri-Party Agreement, all 
interim Records of Decision (ROD) for the RC, and/or all existing regulatory and 
supporting documentation, failure to obtain the assumed change to the regulatory 
approach shall not be a basis for equitable adjustment to the Target Cost, Target 
Fee, and Schedule. 
 

(2) Transition.  During Transition, the Contractor shall identify any material  
differences in the actual status of completed work compared to the projected 
status established in Section J, Attachment J-1, Table of River Corridor Closure 
Contract Workscope.  Following completion of Transition, there is no basis for an 
equitable adjustment to Target Cost, Target Fee, and Schedule for status of 
completed work.  The limitation does not apply to other bases for equitable 
adjustment to the Target Cost, Target Fee, and Schedule. 
 

(3) Labor Costs.  The Target Cost includes a projection of all Contract  
labor costs through the period of performance of this Contract.  Labor rate 
increases mandated under the Hanford Site Stabilization Agreement, Service 
Contract Act, Davis-Bacon Act, or any other Contract labor rate requirements 
shall not be a basis for equitable adjustment to the Target Cost, Target Fee, 
and/or Schedule. 

 
(4) Contractor Performance.  The Contractor is responsible for total performance 

under this Contract, including selecting the specific approaches and methods to 
perform all work.   For all Contract work within the control of the Contractor, the 
consequences of any adverse Contractor work performance, and the 
consequences of any regulatory actions in response to adverse Contractor work 
performance, shall not be a basis for equitable adjustment to the Target Cost, 
Target Fee, and Schedule. 

 
(5) Site Investigation.  The Contractor shall complete an evaluation of the available 

RC information, as required by the Section I clause entitled Site Investigation and 
Conditions Affecting the Work.   
 

B.6 INCENTIVE FEE CALCULATION 
 

The Cost Performance and Schedule Performance Incentive Fees are calculated independently.  
The total earned incentive fee is calculated as the total of the earned Cost Performance Incentive 
Fee (calculated in accordance with Section B and the Section I clause entitled FAR 52.216-10 
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Incentive Fee) and the earned Schedule Performance Incentive Fee (calculated in accordance 
with Section B), less any fee reductions from:   
 
(a) Section B clause entitled DEAR 970.5215-3 Conditional Payment of Fee, Profit, and 

Other Incentives;  

(b) Section B clause entitled Hanford Site-Specific Requirements for Conditional Payment of 
Fee, Profit, and Other Incentives; 

(c) Section B clause entitled Implementation of Conditional Payment of Fee Reductions; 

(d) Section B clause entitled Final Fee Determination; 

(e) Section E clause entitled FAR 52.246-5 Inspection of Services – Cost Reimbursement;  

(f) Section E clause entitled Field Inspection;  

(g) Section H clause entitled Key Personnel;  

(h) Section H clause entitled Small Business Subcontracting Fee Reduction; 

(i) Section I clause entitled FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper 
Activity; 

(j) Section I clause entitled FAR 52.215-11 Price Reduction for Defective Cost or Pricing 
Data - Modifications; 

(k) Section I clause entitled FAR 52.215-13 Subcontractor Cost or Pricing Data - 
Modifications; 

(l) Section I clause entitled FAR 52.243-2 Changes – Cost Reimbursement – Alternate I; 
and 

 
(m) Any other applicable clause of this Contract that provides for fee decrements where 

appropriate. 
 

B.7  INCENTIVE FEE PAYMENTS 
 
(a) Definition of Terms.  

 
(1) Schedule Performance Incentive Fee is fee based on completion of specific 

schedule milestones.  Schedule Performance Incentive Fee is fee payable and 
final upon achievement of the applicable milestone(s) at Completion of Contract 
Requirements as shown in Table B.1 – Incentive Fee Structure; however, 
Schedule Performance Incentive Fee is subject to fee reduction(s) as set forth in 
Clause B.6, Incentive Fee Calculation. 

 
(2) Cost Performance Incentive Fee is fee based on the relationship of allowable 

cost to Target Cost.   
 

(3) Interim Fee is the given level of Cost Performance Incentive Fee at a point in 
time (based on cost and schedule performance) that is in proportion to the 
projected Final Cost Performance Fee earnings. 
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(4) Interim Fee Payments are the payments provided during Contract performance 
for Group B and Group C Interim Fee.   

 
(5) Project Baseline is the integrated Contractor-prepared scope, schedule and cost 

baseline, and is formally documented and controlled as specified in Section C, 
Statement of Work.  The Project Baseline provides the basis for tracking cost and 
schedule performance, and measuring project earned value. 

 
(6) Performance Milestone is a single milestone within each quarter in the Project 

Baseline that represents completion of a significant, measurable, critical-path 
work activity in accordance with the requirements of the Contract.  The purpose 
of the Performance Milestone is to establish one of the two conditions precedent 
to receiving Interim Fee as described in this Clause, Incentive Fee Payment.  
DOE will approve each Performance Milestone and any changes to a 
Performance Milestone. 

 
(7) Budgeted Cost of Work Scheduled (BCWS) is the sum of the Target Cost 

elements for work planned, measured cumulative to-date. 
 
(8) Budgeted Cost of Work Performed (BCWP) is the sum of the Target Cost 

elements for work completed, measured cumulative to-date that relates directly 
to the BCWS. 

 
(9) Actual Cost of Work Performed (ACWP) is the sum of allowable costs for work 

completed, measured cumulative to-date that relates directly to the BCWP.  
 

(10) Schedule Performance Index (SPI) is BCWP divided by BCWS. 
 

(11) Cost Performance Index (CPI) is BCWP divided by (ACWP minus Incumbent 
Employee Pension Costs). 

 
(12) Cost and Schedule Performance Index (CSPI) is ½ x (CPI + SPI), measured by 

quarter and cumulative to-date. 
 
(b) Invoices for Interim Fee Payments.  The Contractor may submit quarterly invoices for 

Interim Fee Payments following the submittal of the three Monthly Performance Reports 
for the quarter described in Section C, Statement of Work, per the process described in 
subparagraph (c) below. 

(c)  Interim Fee Determination and Interim Fee Payment Process. 
  

(1) Prior to the Final Fee Determination as described in Clause B.12, a portion of 
interim Cost Performance Incentive Fee will be paid as “Interim Fee Payments” 
during the period of performance of the Contract, subject to other limitations set 
forth in this Contract Section B.  Interim Fee and Interim Fee Payments apply 
only to Cost Performance Incentive Fee.   

 
(2) The CSPI will be used to determine the amount of Interim Fee.   
 
(3) Subsequent to Contract award, the Contracting Officer will develop (and modify 

as required) an Interim Fee Profile as Figure B.2 that links the CSPI described in 
Subparagraph B.7(a)(12) with corresponding Interim Fee amounts.  The Interim 
Fee Profile will provide quarterly Interim Fee amounts that are calculated as the 
total approved Target Fee divided by 44 quarters.   
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(4) The quarterly Interim Fee determination amount for each calendar quarter shall 
be the Cumulative Quarterly Target Fee times the cumulative CSPI minus the 
prior cumulative Interim Fee determination amount.  The Interim Fee is intended 
to represent the to-date proportion of Cost Performance Incentive Fee that would 
be earned at the level of projected final Cost Performance Incentive Fee as 
measured by the CSPI. 

 
Figure B.1.1 – Cost Performance Incentive – Interim Fee 

 
 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 
 
*  Cumulative Proportional Amount of Projected Final Cost Performance Incentive Fee 

 

Approval of 
Project Baseline

Completion of Contract 
Requirements/Point of Final Fee 

Determination

Time

Interim
 Fee *

Projected Final Cost Performance Incentive Fee

(5) Once the quarterly Interim Fee is determined, it will be divided into Groups A, B, 
and C, as follows:    

 
Group A – 25% of Total Interim Fee and is the portion of Interim Fee for which 
payment will be made after the Final Fee Determination.   
 
Group B – 65% of Total Interim Fee and is the portion of Interim Fee for which 
payment is made on a quarterly basis, but is subject to the reimbursement 
provisions of Clause B.12, Final Fee Determination. 
 
Group C – 10% of Total Interim Fee and is the portion of Interim Fee for which 
payment is made on a quarterly basis, and is not subject to the reimbursement 
provisions of Clause B.12, Final Fee Determination. 
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Figure B.1.2 – Interim Fee Proportions by Group 
 

Group A
Group B
Group C

 
 

(6) Prior to the Final Fee Determination, all three Interim Fee groups are subject to 
fee reduction(s) as set forth in Clause B.6, Incentive Fee Calculation. 

 
(7) DOE will make quarterly invoice payments for Group B and Group C Interim Fee, 

within 30 days of receipt of a quarterly fee invoice, for the quarterly calendar 
periods ending March 31, June 30, September 30, and December 31, subject to 
the Contractor successfully achieving two conditions precedent: 

 
(i) Meeting the current and all prior quarterly Performance Milestones 

designated by the Contracting Officer in the DOE-approved Project 
Baseline; and 

 
(ii) Maintaining a cumulative-to-date CSPI of 0.925 or greater. 
 
DOE will make Group B and Group C Interim Fee payments each quarter that 
the Contractor successfully achieves the two conditions precedent.  DOE will not 
make any Interim Fee payments in a quarter that Contractor does not 
successfully meet the two conditions precedent, and will not make any Interim 
Fee payments in future quarters until the Contractor performance successfully 
achieves the two conditions precedent.  If the Contractor successfully achieves 
the two conditions precedent in a future quarter, DOE will make Group B and 
Group C Interim Fee payments in that quarter, and the Contractor may invoice 
for the cumulative-to-date Group B and Group C Interim Fee as part of the 
quarterly fee invoice.  All quarterly Interim Fee payments are subject to reduction 
as described in Subsections B.6 and B.7(d).  

 
(8) All payments for Group B and Group C Interim Fee will be on a cumulative to-

date basis, which is determined by the current quarter cumulative-to-date minus 
the prior quarter cumulative-to-date. 

 
(9) The Contractor shall submit fee invoices separate from cost invoices. 
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Figure B.2 Interim Fee Profile

Calendar 
Yr

Cldr 
Qtr Qtr #

Target Fee Per 
Qtr

Cumulative 
Quarterly Target 

Fee           
Col. (c ) × (d)

Cumulative 
CSPI

Total Cumulative 
Interim Fee       
Col. (e) ÷ (f)

(a) (b) (c ) (d) (e) (f) (g)
2004 4 1 $TBD $TBD TBD $TBD
2005 1 2 $TBD $TBD TBD $TBD
2005 2 3 $TBD $TBD TBD $TBD

. . . . . . .

. . . . . . .

. . . . . . .
2015 3 44 $TBD $TBD TBD $TBD  

 
(d) Adjustments to Interim Fee Payments.   

 
(1) Withholding of Interim Fee Payments.  If the Contractor demonstrates 

performance that in the sole judgment of the Contracting Officer has a 
detrimental effect on total Contract performance, the Contracting Officer reserves 
the right to withhold Interim Fee Payments.  The Contracting Officer may also 
apply appropriate fee reductions or withholdings to subsequent Interim Fee 
Payments, provided such fee adjustments are identified in writing to the 
Contractor within 6 months of the date of the event or incident occurrence. 

 
(2) Release of Withheld Interim Fee Payments.  The Contracting Officer may release 

withheld Interim Fee Payments pursuant to Subparagraph B.7(d)(1) when the 
Contractor demonstrates that the condition leading to the withholding was 
corrected.  For example, a withheld fee resulting from unacceptable cost or 
schedule performance may be paid to the Contractor when the Contractor 
recovers, which is defined as acceptable cost and/or schedule performance at 
the end of two consecutive quarters.  The Contractor is not entitled to any 
interest on withheld payments. 

 
(e) Bankruptcy or Other Issues with Guarantor Company(ies).  In order to assure the 

Contractor’s ability to repay any Interim Fee Payments that are determined to be in 
excess of the actual fee earned at the Completion of Contract Requirements, the 
Contracting Officer reserves the right to discontinue Interim Fee payments, in the event 
that a guarantor company files bankruptcy or is acquired by other owners, or other events 
arise with the Contractor’s guarantor company(ies) that jeopardizes DOE’s ability to 
recover excess Interim Fee Payments. 

 
(f) Repayment of Bankruptcy Reserve.  In the event of a bankruptcy or acquisition by other 

owner (Subparagraph B.7(e)), the Contractor shall within 60 days after the event, provide 
evidence satisfactory to the Contracting Officer that the bankruptcy or change in 
ownership does not affect the ability of the Contractor to continue to perform the 
obligations under the Contract, or affect a material Governmental or DOE interest.  Upon 
receipt of such evidence, the Contracting Officer shall resume making payments of fee 
unreduced because of the events in Subparagraph B.7(e), and shall release all fee 
payments withheld due to events described in Subparagraph B.7(e) during the preceding 
60 days. 
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B.8 DEAR 970.5215-3 CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER INCENTIVES 
(JAN 2004) – ALTERNATE I (JAN 2004) 

 
(a) General.   

 
(1) The payment of earned fee, fixed fee, profit, or share of cost savings under this 

Contract is dependent upon the Contractor's or Contractor employees’ 
compliance with the terms and conditions of this Contract relating to 
environment, safety and health (ES&H), which includes worker safety and health 
(WS&H), including performance under an approved Integrated Safety 
Management System (ISMS). 
 

(2) The ES&H performance requirements of this Contract are set forth in its  
ES&H terms and conditions, including the DOE approved Contractor ISMS or 
similar document.   Financial incentives for timely mission accomplishment or 
cost effectiveness shall never compromise or impede full and effective 
implementation of the ISMS and full ES&H compliance. 

 
(3) If the contractor does not meet the performance requirements of this contract 

relating to ES&H during any performance evaluation period established under the 
Contract pursuant to the clause of this contract entitled, ”Total Available Fee: 
Base Fee Amount and Performance Fee Amount,'' otherwise earned fee, fixed 
fee, profit or share of cost savings may be unilaterally reduced by the Contracting 
Officer. 
 

(b) Reduction Amount.   
 

(1) The amount of earned fee, fixed fee, profit, or share of cost savings that may be 
unilaterally reduced will be determined by the severity of the performance failure 
pursuant to the degrees specified in Paragraph (c) of this clause.  

 
(2) If a reduction of earned fee, fixed fee, profit, or share of cost savings is 

warranted, unless mitigating factors apply, such reduction shall not be less than 
26% nor greater than 100% of the amount of earned fee, fixed fee, profit, or the 
Contractor's share of cost savings for a first degree performance failure, not less 
than 11% nor greater than 25% for a second degree performance failure, and up 
to 10% for a third degree performance failure. 

 
(3) In determining the amount of the reduction and the applicability of mitigating 

factors, the Contracting Officer must consider the Contractor’s overall 
performance in meeting the ES&H requirements of the Contract.  Such 
consideration must include performance against any site-specific performance 
criteria/requirements that provide additional definition, guidance for the amount of 
reduction, or guidance for the applicability of mitigating factors.  In all cases, the 
Contracting Officer must consider mitigating factors that may warrant a reduction 
below the applicable range (see 48 CFR 970.1504-1-2).  The mitigating factors 
include the following: 
 
(i) Degree of control the Contractor had over the event or incident. 

 
(ii) Efforts the Contractor had made to anticipate and mitigate the possibility 

of the event in advance. 
 

(iii) Contractor self-identification and response to the event to mitigate 
impacts and recurrence. 
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(iv) General status (trend and absolute performance) of ES&H and 
compliance in related areas. 

 
(v) Contractor demonstration to the Contracting Officer’s satisfaction that the 

principles of industrial ES&H standards are routinely practiced (e.g., 
Voluntary Protection Program Star Status, or ISO 14000 Certification). 

 
(vi) Event caused by "Good Samaritan" act by the Contractor (e.g., offsite 

emergency response). 
 

(vii) Contractor demonstration that a performance measurement system is 
routinely used to improve and maintain ES&H performance (including 
effective resource allocation) and to support DOE corporate decision-
making (e.g., policy, ES&H programs). 

 
(viii) Contractor demonstration that an Operating Experience and Feedback 

Program is functioning that demonstrably affects continuous 
improvement in ES&H by use of lessons-learned and best practices 
inter- and intra-DOE sites. 

 
  (4)  

(i) The amount of fee, fixed fee, profit, or share of cost savings that is 
otherwise earned by a Contractor during an evaluation period may be 
reduced in accordance with this clause if it is determined that a 
performance failure warranting a reduction under this clause occurs 
within the evaluation period. 

 
(ii) The amount of reduction under this clause, in combination with any 

reduction made under any other clause in the Contract, shall not exceed 
the amount of fee, fixed fee, profit, or the Contractor's share of cost 
savings that is otherwise earned during the evaluation period. 
 

(iii) The evaluation period shall mean the amount determined by the 
Contracting Officer or fee determination official as otherwise payable 
based on the Contractor's performance during the evaluation period.  
Where the Contract provides for financial incentives that extend beyond 
a single evaluation period, this amount shall also include:  any 
provisional amounts determined otherwise payable in the evaluation 
period; and, if provisional payments are not provided for, the allocable 
amount of any incentive determined otherwise payable at the conclusion 
of a subsequent evaluation period.  The allocable amount shall be the 
total amount of the earned incentive divided by the number of evaluation 
periods over which it was earned.  

 
(iv) The Government will effect the reduction as soon as practicable after the 

end of the evaluation period in which the performance failure occurs.  If 
the Government is not aware of the failure, it will effect the reduction as 
soon as practical after becoming aware.  For any portion of the reduction 
requiring an allocation, the Government will effect the reduction at the 
end of the evaluation period in which it determines the total amount 
earned under the incentive.  If at any time a reduction causes the sum of 
the payments the Contractor has received for fee, fixed fee, profit, or 
share of cost savings to exceed the sum of fee, fixed fee, profit, or share 
of cost savings the Contractor has earned (provisionally or otherwise), 
the Contractor shall immediately return the excess to the Government. 
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(What the Contractor “has earned” reflects any reduction made under 
this or any other clause of the Contract.) 

 
(v) At the end of the Contract: 

  
(A) The Government will pay the Contractor the amount by which the 

sum of fee, fixed fee, profit, or share of cost savings the 
Contractor has earned exceeds the sum of the payments the 
Contractor has received; or  
 

(B) The Contractor shall return to the Government the amount by 
which the sum of the payments the Contractor has received 
exceeds the sum of fee, fixed fee, profit, or share of cost savings 
the Contractor has earned. (What the Contractor “has earned'' 
reflects any reduction made under this or any other clause of the 
Contract.) 

 
(c) Environment, Safety and Health (ES&H).  Performance failures occur if the Contractor 

does not comply with the Contract’s ES&H terms and conditions, including the DOE 
approved Contractor ISMS.  The degrees of performance failure under which reductions 
of earned or fixed fee, profit, or share of cost savings will be determined are:  
 
(1) First Degree:  Performance failures that are most adverse to ES&H.  Failure to 

develop and obtain required DOE approval of an ISMS is considered first degree.  
The Government will perform necessary review of the ISMS in a timely manner 
and will not unreasonably withhold approval of the Contractor’s ISMS.  The 
following performance failures or performance failures of similar import will be 
considered first degree:  
 
(i) Type A accident (defined in DOE Order 225.1A). 

 
(ii) Two Second Degree performance failures during an evaluation  

period. 
 

(2) Second Degree:  Performance failures that are significantly adverse to ES&H.  
They include failures to comply with an approved ISMS that result in an actual 
injury, exposure, or exceedence that occurred or nearly occurred but had minor 
practical long-term health consequences.  They also include breakdowns of the 
Safety Management System.  The following performance failures or performance 
failures of similar import will be considered second degree:  
 
(i) Type B accident (defined in DOE Order 225.1A). 

 
(ii) Non-compliance with an approved ISMS that results in a near miss of a 

Type A or B accident.  A near miss is a situation in which an 
inappropriate action occurs, or a necessary action is omitted, but does 
not result in an adverse effect.  

 
(iii) Failure to mitigate or notify DOE of an imminent danger situation after 

discovery, where such notification is a requirement of the Contract. 
 
(3) Third Degree:  Performance failures that reflect a lack of focus on improving 

ES&H.  They include failures to comply with an approved ISMS that result in 
potential breakdown of the System.  The following performance failures or 
performance failures of similar import will be considered third degree: 
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(i) Failure to implement effective corrective actions to address 
deficiencies/non-compliances documented through: external (e.g., 
Federal) oversight and/or reported per DOE Order 232.1A requirements; 
or internal oversight of DOE Order 440.1A requirements. 
 

(ii) Multiple similar non-compliances identified by external (e.g., Federal) 
oversight that in aggregate indicate a significant programmatic 
breakdown. 

 
(iii) Non-compliances that either have, or may have, significant negative 

impacts to the worker, the public, or the environment or that indicate a 
significant programmatic breakdown. 

 
(iv) Failure to notify DOE upon discovery of events or conditions where 

notification is required by the terms and conditions of the Contract. 
 
B.9 HANFORD SITE-SPECIFIC REQUIREMENTS FOR CONDITIONAL PAYMENT OF FEE, 
 PROFIT, AND OTHER INCENTIVES 
 

The Third Degree performance failures described in this clause supplement the Section B clause 
entitled Conditional Payment of Fee, Profit, and Other Incentives by establishing specific Hanford 
Site Environment, Safety, Quality, and Health (ESQH) performance criteria and requirements.  
Failure to meet the performance criteria contained in this clause will be processed in accordance 
with the Section B clause entitled Conditional Payment of Fee, Profit, and Other Incentives. 
 
(a) Failure to report accurate data necessary to demonstrate regulatory compliance to 

enforceable regulations. 
 

(b) OSHA Total Recordable Case Rate.  Two consecutive quarters that the quarterly 
average exceeds 1.9 cases/200,000 hours. 

 
(c) OSHA Lost Work Day (Days Away from Work, or Restricted Work Days, or both) Case 

Rate.  Two consecutive quarters that the quarterly average exceeds 0.8 cases/200,000 
hours. 

 
(d) Control of Radioactive Contamination. 

 
(1) An event resulting in the loss of control of radioactive material to the public 

exceeding 20 times 10 CFR 835, Appendix E, values. 
 

(2) An event resulting in the estimated loss, damage and/or clean-up to property 
exceeding $250,000. 

 
(3) One or more occurrences in any 12-month period resulting in the skin 

contamination of 5 or more individuals at a level exceeding the total contamination 
limits identified in 10 CFR 835, Appendix D. 

 
(4) A single event in which 5 or more individuals or 5 or more events in any 12-month 

period in which 1 or more individuals exceed confirmed internal depositions 
greater than 100 mRem. 

 
(5) Multiple radiological events at one or more facilities that in aggregate indicate a 

significant loss of radiological control. 
 

(e) Control of Radiation Exposure. 
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(1) Radiation exposure to an individual exceeding 2.0 rem total effective dose 
equivalent in a year without prior DOE approval, or exposure to an individual 
exceeding any of the limits of 10 CFR 835.202, 835.206, 835.207, or 835.208. 

 
(2) Three or more individuals exceed confirmed internal depositions greater than 1.0 

rem CEDE in any 12-month period. 
 

(f) Technical Safety Requirements/Operational Safety Requirement Violation.  Greater than 
3 incidents at an individual nuclear facility/activity or greater than 10 incidents overall in 
any 12-month period. 

 
(g) Positive Unreviewed Safety Question Determinations Not Self-Identified.  Greater than 1 

incident at an individual nuclear facility/activity or greater than 3 incidents overall in any 
12-month period. 

 
(h) Transportation Safety.  Two or more events, as defined by DOE M 231.1-2, Group 8, 

Criteria 1, 2, or 3 in any 12-month period. 
 
B.10 IMPLEMENTATION OF CONDITIONAL PAYMENT OF FEE REDUCTIONS 

 
(a) For purposes of Conditional Payment of Fee, the amount of cost performance incentive 

fee to be allocated to each 3-month period shall be equal to the average quarterly Target 
Fee that is available or otherwise payable during the entire term of the Contract, 
multiplied by four.  This allocation of Target Fee for a 12-month period constitutes the 
total amount of fee that is subject to reduction in a period in which a performance failure 
occurs, except during the last 12-month period of the Contract when any earned 
schedule performance incentive fee is also subject to reduction herein.  This amount may 
be combined with any fee reductions made under any other clause in the Contract that 
provides for a reduction to the fee, but shall not exceed the amount of the total Interim 
Fee in the period established pursuant to this Clause.  

 
(b) In implementation of the Section B clause entitled Conditional Payment of Fee, Profit, 

and Other Incentives, the Manager, U.S. Department of Energy, Richland Operations 
Office (RL) or designee, may make a unilateral determination to reduce the fee at his/her 
sole discretion, by an amount up to the fee for the 12-month period as herein determined. 

 
(c) In implementing DEAR 970.5215-3 Conditional Payment of Fee, Profit, and Other 

Incentives: 
 

(1) The term therein “earned fee, fixed fee, profit, or share of cost savings” means 
Interim Fee or Final Fee as applied in this Contract. 

 
(2) The implementation of ES&H performance requirements and any resultant fee 

reductions is governed by this Section B, not the referenced clause entitled “Total 
Available Fee: Base Fee Amount and Performance Fee Amount” which is not a 
part of this Contract. 

 
B.11 DOE AUTHORIZATION OF CLIN 2 AND CLIN 3 
 

(a) CLIN 2:  DOE will evaluate the readiness to vacate the 300 Area facilities occupied by 
PNNL.  Based on the results of the DOE evaluation, DOE will make a unilateral decision 
to:  1) authorize the Contractor to proceed with the CLIN 2 Contract requirements; or 2) 
direct the Contractor to not proceed with the CLIN 2 Contract requirements. 

 
(b) CLIN 3:  DOE will evaluate the 600 Area Remediation Design Solution (Deliverable 

C.2.2.2).  Based on the results of the DOE evaluation, DOE will make a unilateral 



River Corridor Closure Contract  Section B 
Contract No. DE-AC06-05RL14655  A000 
 

 B-15 

decision to:  1) authorize the Contractor to proceed with the CLIN 3 Contract 
requirements; or 2) direct the Contractor to not proceed with CLIN 3 Contract 
requirements. 

 
(c) If DOE authorizes the Contractor to proceed with CLIN 2 and/or CLIN 3 Contract 

requirements, the Total Target Cost and Target Fee will include CLIN 2 and/or CLIN 3 
Contract requirements, and the Total Target Cost and Target Fee will be administered as 
a single Total Target Cost and Target Fee under this Contract.   

 
(d) The Contractor shall maintain separate cost accounts for CLIN 1, and CLIN 2 and/or 

CLIN 3 if authorized, and separately report each CLIN in all financial and project 
management requirements under this Contract. 

 
(e) If DOE does not authorize the Contractor to proceed with CLIN 2 Contract requirements 

and/or CLIN 3 Contract requirements, the Contractor shall not be entitled to allowable 
costs, earned fee, partial termination costs, and any other similar items for CLIN 2 and/or 
CLIN 3, and shall not be entitled to an equitable adjustment to the Target Cost and 
Target Fee for CLIN 1 as a result of DOE’s decision not to authorize CLIN 2 and/or CLIN 
3. 

 
B.12 FINAL FEE DETERMINATION 
 

(a) Upon successful Completion of Contract Requirements, the Contracting Officer shall 
determine the total fee earned by the Contractor consistent with the provisions of this 
Contract.  If the amount of the total fee earned is less than the total amount of all 
Schedule Performance Incentive Fee and Interim Fee Payments made to the Contractor, 
the Contractor shall reimburse DOE the difference.  If the amount of total fee earned is 
more than the total amount of Schedule Performance Incentive Fee and the Interim Fee 
Payments made to the Contractor, DOE will pay the Contractor the remaining fee due.   

 
(b) When calculating the Cost Performance Incentive Fee component of the Final Fee 

Determination, the total allowable costs will exclude Incumbent Employee Pension Costs 
as provided in paragraph (e) of the Section I Clause entitled FAR 52.216-10 Incentive 
Fee. 

 
(c) The Final Fee Determination may be reduced in accordance with Clause B.6 Incentive 

Fee Calculation. 
 
(d) DOE will not owe interest or other surcharges on any amount of fee that is not paid until 

the Final Fee Determination. 
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TABLE B.1  INCENTIVE FEE STRUCTURE  
 

CLIN 1 CLIN 2 CLIN 3 
Element Definition/ 

Reference Date Amount Date Amount Date Amount 
Total 

Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio) 

Target Cost 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (b)(1) 

 $1,452,915,310  $191,452,739  $149,808,570 $1,794,176,619 

Target Fee 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (b)(2) 

 $101,704,072  $13,401,692  $10,486,600 $125,592,363 

Estimated Incumbent 
Employee Pension Costs 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (e)(5) 

 $23,327,130  $3,188,270  $2,447,608 $28,963,008 

Cost Share Ratio 
(Government/Contractor) 

Section I clause 
entitled FAR 
52.216-10 
Incentive Fee, 
para. (e) 

 80/20  80/20  80/20 80/20 

Schedule Performance Incentive Fee 

3/31/2012 $25.9M 3/31/2012 $10.9M 3/31/2012 $3.2M $40.0M 

9/30/2012 $19.4M 9/30/2012 $8.2M 9/30/2012 $2.4M $30.0M 

3/31/2013 $15.5M 3/31/2013 $6.5M 3/31/2013 $2.0M $24.0M 

9/30/2013 $7.8M 9/30/2013 $3.2M 9/30/2013 $1.0M $12.0M 

3/31/2014 $3.9M 3/31/2014 $1.6M 3/31/2014 $0.5M $6.0M 

9/30/2014 $2.6M 9/30/2014 $1.1M 9/30/2014 $0.3M $4.0M 

3/31/2015 $1.2M 3/31/2015 $0.6M 3/31/2015 $0.2M $2.0M 

Completion of Contract 
Requirements 

Fee earned 
for 
completion 
on or before 
the dates 
shown: 

9/30/2015 Zero 9/30/2015 Zero 9/30/2015 Zero Zero 

Total Maximum Incentive Fee 

Maximum Cost 
Performance Incentive 

Fee 

Maximum total 
Cost 
Performance 
Incentive Fee 
that may be 
earned 

 
$196,143,567 

(13.5% of 
Target Cost) 

 
$25,846,120 

(13.5% of 
Target Cost) 

 
$20,224,157 

(13.5% of 
Target Cost) 

$242,213,844 
(13.5% of 

Target Cost) 

Maximum Schedule 
Performance Incentive 

Fee 

Maximum total 
Schedule 
Performance 
Incentive Fee 
that may be 
earned 

 $25.9M  $10.9M  $3.2M $40.0M 

Total Minimum Incentive Fee 

Minimum Cost 
Performance Incentive 

Fee 

Minimum total 
Cost 
Performance 
Incentive Fee 
that may be 
earned 

 Zero  Zero  Zero Zero 

Minimum Schedule 
Performance Incentive 

Fee 

Minimum total 
Schedule 
Performance 
Incentive Fee 
that may be 
earned 

 Zero  Zero  Zero Zero 
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TABLE B.2  SCHEDULE OF QUANTITIES AND TARGET COST  
 
See attached Table B.2 
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SECTION C 
 

STATEMENT OF WORK 
 
C.1 PURPOSE, OVERVIEW, END-STATES, AND ORGANIZATION 

C.1.1 PURPOSE AND OVERVIEW 
 
The purpose of this Contract is to close the Hanford Site River Corridor (RC), approximately 
210 square miles of the Hanford Site along the Columbia River (illustrated in Figure C.1, Hanford 
Site River Corridor). This Contract applies performance-based contracting approaches; expects 
the Contractor to innovate and implement techniques that emphasize safe, efficient, and 
measurable results; and minimizes the description of how to accomplish the scope of work.  The 
Contractor has the responsibility for total performance under the Contract, including determining 
the specific methods and graded approaches for accomplishing all work to be performed. 
 

C.1.2 END-STATES 
 
The U.S. Department of Energy (DOE) has defined RC closure as completion of all activities 
required to:  deactivate, decontaminate, decommission, and demolish excess facilities; place 
former production reactors in an interim safe and stable condition; remediate waste sites and 
burial grounds; meet regulatory requirements; and transition to long-term stewardship. 
 
To achieve this end-state safely and efficiently, the Contractor shall establish defensible technical 
approaches, develop risk-based end-states to protect human health and the environment, 
implement accelerated risk reduction techniques, and implement a regulatory framework to 
comply with all applicable requirements. 
 
The current regulatory framework to achieve Hanford Site remediation is established in the 
Hanford Federal Facility Agreement and Consent Order, commonly known as the Tri-Party 
Agreement (TPA), entered into by DOE, the U.S. Environmental Protection Agency Region 10 
(EPA), and the Washington State Department of Ecology (WDOE).  
 

C.1.3 ORGANIZATION OF THE STATEMENT OF WORK 
  
This Statement of Work is divided into nine sections, with this Section C.1 containing the purpose, 
overview, end-states, and organization; Section C.2, Description of Performance Requirements; 
Section C.3, Environment, Safety, Quality, and Health; Section C.4, Government-Furnished 
Services and Information; Section C.5, Project Management; Section C.6, Risk Management; 
Section C.7, Safeguards and Security; Section C.8, Summary of Contract Deliverables; and 
Section C.9, List of Existing Regulatory and Supporting Documentation. 
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Figure C.1.  Hanford Site River Corridor 

 
Figure C.1 is for illustration purposes only; the Contractor shall rely upon the specific requirements 

contained within this Statement of Work 
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C.2 DESCRIPTION OF PERFORMANCE REQUIREMENTS 

Except for the services and information identified as Government-Furnished Services and 
Information (GFS/I), the Contractor shall provide all personnel, facilities, equipment, materials, 
services, and supplies to close the RC. 
 
The Contractor shall perform eleven major activities to close the RC: 
 

Activity 1: Transition 
Activity 2: Remediation Design 
Activity 3: Regulatory and Supporting Documentation 
Activity 4: Deactivate, Decontaminate, Decommission, and Demolish (D4) Facilities 
Activity 5: Reactor Interim Safe Storage 
Activity 6: Field Remediation 
Activity 7: Waste Operations 
Activity 8: Operate and Close Utility Systems 
Activity 9: Surveillance and Maintenance 
Activity 10: Miscellaneous Restoration 
Activity 11: Final Closure and Stewardship 

 
The RC is divided into four major geographic areas, with one supporting geographic area: 
 

 100 Area, the location of nine former production reactors, associated support facilities, 
and the waste sites resulting from the disposal of solid and liquid wastes; 

 
 300 Area, the location of research, development, and fuel fabrication facilities, and the 

waste sites resulting from the disposal of solid and liquid wastes; 
 

 400 Area, the location of a small number of facilities and waste sites located outside the 
Fast Flux Test Facility reactor area; 

 
 600 Area, the location of two major burial grounds (618-10 and –11) on mostly vacant 

lands; and 
 

 Waste Operations are supported in the 200 Area at the Hanford Site. 
 
Consistent with a performance-based approach, this Section is structured to provide performance 
requirements and a linkage to individual requirements documents referenced in this Statement of 
Work: 
 

 Table C.1, River Corridor Work Summary, provides a one-page summary of the work to 
be performed under this Contract and an index to the individual subsections; the numbers 
contained in Table C.1 provide the number of total remedial actions and field work sites 
across the RC; 

 
 Table C.2, River Corridor Contract Line Item Summary, provides a summary on how each 

of the eleven major activities described within this Section are allocated to the three 
Contract Line Item Numbers (CLIN) referenced in the Section B clause entitled Type of 
Contract – Items Being Acquired; 

 
 Each subsection within this Section provides a statement of scope and completion 

criteria, entrance condition, constraint(s), requirement(s), and GFS/I for the eleven major 
activities, with individual requirements for the 100, 300, 400, and 600 Areas; and 
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 All remedial actions and field work sites under this Contract are listed in Section J, 
Attachment J-1, Table of River Corridor Closure Contract Workscope; Attachment J-1 
provides information on the incumbent performing contractor, status, and the available 
regulatory and supporting documentation for each remedial action and field work site. 

 
Table C.1:  River Corridor Work Summary 

 

100 Area 

Activity 
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1: Transition Refer to Section C.2.1 N/A N/A  

2: Remediation 
Design Refer to Section C.2.2  

3: Regulatory 
Documentation Refer to Section C.2.3  

Refer to Section C.2.4  
4: D4 Facilities 

5 16 1 2 116 113 1 220 33 0 507 

Refer to Section C.2.5  5: Reactor Interim 
Safe Storage 

1 0 0 1 2 1 N/A N/A N/A N/A 5 

6: Field Remediation Refer to Section C.2.6  

Liquid Waste Sites 4 6 1 4 8 0 0 0 0 0 23 

Waste Sites 10 12 8 6 39 77 10 107 3 0 272 

Burial Grounds 3 16 8 5 2 0 0 6 0 2 42 

Confirmatory 
Sampling Sites 6 27 23 18 49 11 5 10 0 0 149 

7: Waste Operations Refer to Section C.2.7  

8: Operate and 
Close Utility 
Systems 

Refer to Section C.2.8  

9: Surveillance and 
Maintenance Refer to Section C.2.9  

10: Miscellaneous 
Restoration Refer to Section C.2.10  

11: Final Closure and 
Stewardship Refer to Section C.2.11  

Totals 29 77 41 36 216 202 16 343 36 2 998 
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Table C.2:  River Corridor Contract Line Item Summary 
 

CLIN 1 CLIN 2 CLIN 3 

Activity 100 Area, Selected 300 
Area, and 400 Area 

Contract Scope 

Remaining 300 Area 
Contract Scope 600 Area Contract Scope 

1: Transition Authorized at Contract award (and included as part of CLIN 1) 

2: Remediation 
Design Authorized at Contract award (and included as part of CLIN 1) 

3: Regulatory 
Documentation Authorized at Contract award (and included as part of CLIN 1) 

Authorized at Contract 
award 

Upon DOE Authorization of 
CLIN 2 

4: D4 Facilities 

Excess 300 Area facilities 
14 300 Area facilities shown 

in Table C.3, 300 Area 
Facilities Occupied by PNNL

N/A 

5: Reactor Interim 
Safe Storage 

Authorized at Contract 
award N/A N/A 

Authorized at Contract 
award 

Upon DOE Authorization of 
CLIN 2 

6: Field Remediation 
Field Remediation linked to 
Excess 300 Area facilities 

Field Remediation linked to 
14 300 Area facilities shown 

in Table C.3 

Upon DOE Authorization of 
CLIN 3 

7: Waste Operations Authorized at Contract 
award 

Upon DOE Authorization of 
CLIN 2 

Upon DOE Authorization of 
CLIN 3 

8: Operate and 
Close Utility 
Systems 

Authorized at Contract award (and included as part of CLIN 1) 

9: Surveillance and 
Maintenance Authorized at Contract award (and included as part of CLIN 1) 

10: Miscellaneous 
Restoration 

Authorized at Contract 
award 

Upon DOE Authorization of 
CLIN 2 

Upon DOE Authorization of 
CLIN 3 

11: Final Closure and 
Stewardship 

Authorized at Contract 
award 

Upon DOE Authorization of 
CLIN 2 

Upon DOE Authorization of 
CLIN 3 

Authorized at Contract award is defined as Contract Scope that is authorized to be performed at Contract award.  
Upon DOE Authorization of CLIN 2 or 3 is defined as Contract Scope that is not authorized to be performed until 
DOE authorizes the work under the Section B Clause entitled, DOE Authorization of CLIN 2 and CLIN 3. 
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C.2.1 ACTIVITY 1: TRANSITION 
 
Scope and Completion Criteria: 
 
The Contractor shall:  transition all ongoing RC closure workscope; transition any 
subcontract work that the Contractor elects to continue under an existing subcontract with 
the Project Hanford Management Contract (PHMC) and the Environmental Restoration 
Contract (ERC); complete workforce transition in accordance with the requirements of 
Section H, Special Contract Requirements; and deliver a completed Transition Agreement. 
 
Entrance Condition: 
 
The starting point of the work under this Contract is the projected status of work as of 
start of transition.  At the time of Contract award, work will be ongoing and performed 
under the PHMC and ERC.  The projected status and existing contractor assignment of 
ongoing work by contract is shown in Section J, Attachment J-1, Table of River Corridor 
Closure Contract Workscope.  Existing major subcontracts are shown in Section J, 
Attachment J-10, Existing Subcontracts. 
 
Constraint(s):  none 
 
Requirement(s): 
 
The Contractor shall submit a Transition Plan for DOE approval (Deliverable C.2.1.1) that 
provides a description of transition activities, involved organizations, and transition 
schedule.  The Transition Plan shall include a draft Transition Agreement for transition 
activities to be completed immediately following Contract award, and the approach for 
transition activities for facilities with a delayed release to the Contractor.  The Contractor 
shall coordinate directly with the PHMC, ERC, PNNL, Johnson Controls, Inc. (JCI), and 
DOE to finalize the Transition Agreement and complete transition of all ongoing work.  
The Contractor shall develop the inter-contractor ordering and financial agreements that 
are necessary to support transition and Contract performance, and is responsible for the 
costs incurred under these agreements.  
 
During the transition period, the Contractor shall identify any material differences in the 
projected status shown in Section J, Attachment J-1, Table of River Corridor Closure 
Contract Workscope, and actual project status.  The Contractor shall present a statement 
of all material differences as part of the Transition Agreement. 
 
The Contractor shall submit a final Transition Agreement (Deliverable C.2.1.2) that includes 
the signatures of all contractor transition parties (PHMC, ERC, PNNL, JCI, and the 
Contractor). 
 
The Contractor shall conduct a self-assessment of transition completion, support DOE in-
process verification of Contract transition, and be accountable for all work performed 
under this Contract at the end of the transition period. 
 
Government-Furnished Services and Information: 
 

 DOE will coordinate with PHMC, ERC, PNNL, and Johnson Controls, Inc. (JCI) to 
provide Contractor access to information required to support transition of work; 

 
 DOE will require PHMC and ERC contractors to assign existing subcontracts 

upon Contractor request; 
 

 DOE will conduct in-process verification of Contract transition; and 

C-6 



River Corridor Closure Contract  Section C 
Contract No. DE-AC06-05RL14655     A000  
 

 DOE will sign the Transition Agreement as the last party to sign. 
 

C.2.2 ACTIVITY 2: REMEDIATION DESIGN 
 

Scope and Completion Criteria: 
 
The Contractor shall complete all required remediation design required for the RC 
closure.  
 
Entrance Condition: 
 
The starting status of all current Remediation Design is shown in Section J, Attachment 
J-1, Table of River Corridor Closure Contract Workscope.   
 
Constraint(s):  none 
 
Requirement(s): 
 
The Contractor shall act as the design authority, including developing design solutions, 
preparing all design media and documentation, maintaining the design bases, and 
performing design reviews. 
 
The Contractor shall complete all required Engineering Evaluation/Cost Analysis (EE/CA) 
and Removal Action Work Plans (RAWP). 
 
The Contractor shall develop a defensible technical approach for all remediation design 
by proposing, developing, and coordinating a risk-based end-state based on risk 
analysis, projected future land use, and points of compliance and evaluation.  The 
Contractor shall submit a Risk-Based Strategy (Deliverable C.2.2.1) for DOE and 
regulator review, coordinate the review and implementation of the Risk Based Strategy 
with DOE and the regulators, and integrate agreements that result from the Risk Based 
Strategy into the remediation design. 
 
The Contractor shall submit a separate 600 Area Remediation Design Solution (for the 
618-10 and 618-11 Burial Grounds) for DOE approval (Deliverable C.2.2.2).  This 600 
Area Remediation Design Solution shall include the:  characterization and analysis 
results from any field investigations; analysis and selection of retrieval and packaging 
technology(ies); engineering analyses; proposed waste disposal pathways; identification 
of required Government-Furnished Services and Information; schedule; and cost 
estimate to perform the field work.  The 618-10 and –11 Burial Grounds are part of the 
300-FF-2 Record of Decision.  DOE will separately authorize all 600 Area Field 
Remediation as described in the Section B clause entitled DOE Authorization of CLIN 2 
and CLIN 3. 
 
The Contractor shall coordinate with the PHMC and PNNL, and submit individual 
Detailed D4 Plans (Deliverable C.2.2.3) for:  100-K Area D4, 100-N Area D4, and D4 for 
each of the PNNL-occupied and Supporting Facilities in the 300 Area.  The Detailed D4 
Plans shall:  describe the approach to transfer facility and operational knowledge required 
to complete D4; define access requirements for the Contractor to conduct 
characterization, surveys, inventory, and other related activities; and identify opportunities 
for early release for work on individual facilities in advance of the dates shown in the 
Constraints sections of this Statement of Work.  The Contractor may propose an 
accelerated date for early release of individual facilities.  Proposed early release dates 
require the agreement of the Contractor and the PHMC and/or PNNL, and require DOE 
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approval to change the dates shown in the Constraints sections of this Statement of 
Work. 
 
Government-Furnished Services and Information: 
 

 DOE may periodically conduct in-process assessments of the remediation 
design; and 

 
 If DOE elects to conduct technology evaluation and demonstration for the 

600 Area Remediation, DOE will provide this information to the Contractor.  The 
Contractor has full responsibility to evaluate and select technology(ies) for the 
600 Area Remediation. 

 

C.2.3 ACTIVITY 3: REGULATORY AND SUPPORTING DOCUMENTATION 
 

Scope and Completion Criteria: 
 
The Contractor shall prepare and submit all regulatory and supporting documentation 
required for the regulatory approvals to complete all work under this Contract, and 
implement all regulatory requirements that result from the regulatory and supporting 
documentation. 
 
Entrance Condition: 
 
Section C.9, List of Existing Regulatory and Supporting Documentation, in the Statement 
of Work, provides a list of existing regulatory and supporting documentation, including:  
100 Area Regulatory Documentation, 100 Area Action Memorandum, ERDF Regulatory 
Documents, 300 Area Regulatory Documents, Resource Conservation and Recovery Act 
(RCRA) Permits, EE/CA/Removal Action Work Plans, NEPA Documentation, and Other 
Documents. 
 
The 100 and 300 Area source operable units have been programmatically separated 
from the groundwater operable units.  The Hanford Site groundwater program is 
performed by other Hanford contractors, with assigned contractual responsibility for the 
groundwater program, the groundwater operable units, and groundwater transported 
contaminants into the riparian zone and the Columbia River.  The current approach is to 
first attempt to restore groundwater to its highest potential use, and second, specify 
alternative concentration limits or alternative point(s) of compliance. 

 
Constraint(s):  none 
 
Requirement(s): 
 
The Contractor shall comply with:  1) the TPA in accordance with the Section H clause 
entitled Environmental Responsibility, 2) all interim and final Records of Decision (ROD) 
and the requirements in each ROD, 3) all requirements in Section C.9, List of Existing 
Regulatory and Supporting Documentation, and 4) all applicable regulatory requirements.   
 
The Contractor shall integrate NEPA and RCRA required activities into the CERCLA 
process for the RC wherever appropriate.  The Contractor shall prepare the technical 
information required for any additional NEPA analyses and/or documentation that may be 
required. 
 
The Contractor shall prepare, submit, and receive DOE and regulatory approvals for all 
additional regulatory and supporting documentation required to complete the work under 
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this Contract (Deliverable C.2.3.1).  The Contractor shall provide all necessary support to 
DOE in executing its owner role with regulators and stakeholders in the preparation, 
submission, and approval of regulatory and supporting documentation. 
 
The Contractor shall integrate the work performed under this Contract for the source 
operable units and the work performed by other Hanford contractors for the groundwater 
operable units.  The Contractor shall prepare an Integrated RC Work Plan for a CERCLA 
Baseline Risk Assessment, for DOE and regulatory approval (Deliverable C.2.3.2), which 
will serve as the basis for the risk assessment required for final regulatory decisions for 
all operable units in the RC.  The Contractor is responsible for preparing the regulatory 
and supporting documentation for source operable units, including surface-transported 
contaminants within the riparian zone. 

 
Upon completion of an individual remedial action or related group of remedial actions, the 
Contractor shall prepare, submit, and receive DOE approval and regulatory approvals for 
a Waste Information Data System reclassification form and supporting documentation 
package.  DOE and regulator approvals of the WIDS reclassification form and supporting 
documentation are required and are a condition precedent to meeting the requirements of 
Deliverable C.2.11.2, Remedial Action Report. 
 
The Contractor is assigned lead responsibility for coordination with the regulators to 
develop an optimum regulatory approach for all work under this Contract.  As part of this 
responsibility, the Contractor is encouraged to propose changes to the regulatory 
approach, including:  changes to current regulatory end-points to establish risk-based 
end-states that maintain protection of human health and the environment; and 
innovations to regulatory strategies and processes that improve total performance.  The 
Contractor shall not assume that each innovation will result in a change to the regulatory 
approach. 
 
Proposed changes to the regulatory approach will require the Contractor to consult with 
DOE as an owner in advance of any proposed change. The Contractor shall comply with 
existing TPA, ROD, and applicable regulatory requirements pending regulatory approval 
of any change.  Following consultation with DOE, the Contractor is assigned the lead 
responsibility to coordinate with the regulators and stakeholders to implement proposed 
changes. 
 
Government-Furnished Services and Information: 
 

 DOE will operate as an owner1 in coordination with the regulators to reach 
agreement on Contractor-prepared regulatory and supporting documentation; 

 
 DOE will operate as an owner in coordination with the regulators to reach 

agreement on innovations that require changes to the regulatory approach; 
 

 DOE will review, approve, and/or certify as required, all regulatory and supporting 
documentation; 

 
 DOE will direct other Hanford contractors to provide the Contractor:  1) access to 

groundwater program information, and 2) the regulatory and supporting 
documentation for the groundwater operable units; 

 
 DOE will prepare any additional NEPA analyses and/or documentation that may 

be required; and 
                                                      
1 “Owner” is defined as the Federal organization that is responsible for the Hanford Site and the activities 
that are conducted on the site. 
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 DOE will provide existing Safety Basis documentation for Hazard Category 2 and 

3 Facilities. 
 

C.2.4 ACTIVITY 4: DEACTIVATE, DECONTAMINATE, DECOMMISSION, AND  
DEMOLISH (D4) FACILITIES 

 
Scope and Completion Criteria: 
 
The Contractor shall complete D4 on the excess facilities shown in Attachment J-1, Table 
of River Corridor Closure Contract Workscope, in accordance with all actions and 
requirements contained in the regulatory and supporting documentation. 
 
Entrance Condition: 
 
The starting status for D4 of facilities in the 100 and 300 Areas is shown in Section J, 
Attachment J-1, Table of River Corridor Closure Contract Workscope.  Additional 
information on 300 Area facilities is located in the Hanford Site 300 Area Accelerated 
Closure Project Plan (HNF-6465). 
 
Constraint(s): 

 
100 Area: 
 
100 K Area facilities and the infrastructure, utility systems, personnel access, 
vehicular access, and parking required for the safe occupancy and use of these 
facilities for completion of the spent nuclear fuel mission, have a delayed release 
to the Contractor to initiate D4; 100 K East is delayed to October 2006, and 100 
K West is delayed to December 2007.  
 
300 Area: 

 
Buildings 303B, 3712, and 3716 have a delayed release to the Contractor to 
September 2006 for completion of uranium removal.  Building 327 has a delayed 
release to the Contractor to September 2006 for completion of special case 
waste removal. 
 
Nineteen (19) facilities in the 300 Area are currently or have been recently 
occupied by the Pacific Northwest National Laboratory (PNNL).  Five (5) of these 
facilities will be vacant at Contract award.  Fourteen (14) of these facilities have a 
delayed release to the Contractor to initiate D4 and are included as part of CLIN 
2 as described in the Section B clause entitled Type of Contract – Items Being 
Acquired.  Table C.3, 300 Area Facilities Occupied by PNNL, provides the facility 
name, facility number, and release date to the Contractor to initiate D4.  The 
Contractor shall maintain the infrastructure, utility systems, personnel access, 
vehicular access, and parking required for the safe occupancy and use of these 
facilities by PNNL through the release dates shown in Table C.3. 
 
In addition to the defined release dates shown in Table C.3, 300 Area Facilities 
Occupied by PNNL, DOE will evaluate the readiness for PNNL to vacate these 
PNNL-occupied and supporting facilities.  Based on the results of the DOE 
evaluation, DOE will make a decision to authorize or not authorize D4 on the 
facilities shown in Table C.3, 300 Area Facilities Occupied by PNNL, as 
described in the Section B clause entitled DOE Authorization of CLIN 2 and CLIN 
3. 
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Table C.3:  300 Area Facilities Occupied by PNNL 
 

Facility Name Facility 
Number 

Release 
Date 

Hazardous Waste Storage Facility 305B October 2007
Radiological Calibrations Laboratory 318 October 2009
Physical Sciences Laboratory 320 October 2009
Mechanical Properties Laboratory  323 October 2009
Radiochemical Processing Laboratory Complex 325 October 2009
Material Sciences Laboratory 326 October 2009
Chemical Sciences Laboratory 329 October 2009
Life Sciences Laboratory Complex 331 October 2009
High-Bay Testing Facility 336 October 2009
Maintenance Building 338 October 2009
Plant Operations and Maintenance Facility 350 October 2009
General Storage 3718P October 2009
Gamma Irradiation Facility 3730 October 2009
Technical Library 3760 October 2009
 
400 Area: 
 
This Activity specifically excludes the remediation of facilities associated with the 
Fast Flux Test Facility reactor area (to be performed under a separate contract), 
and the Fuels Materials Examination Facility complex (427 Building, 4862 
Building, 451 and 451B Electrical Substations, Support Facilities North of 427 
Building, and 400 Area Process Pond and Sewer System). 
 
Support Facilities: 
 
The 100 Area, 300 Area, and 400 Area Fire Stations, and the utility systems, 
communication systems, and personnel access required to support these 
facilities, have a delayed release to the Contractor to initiate D4.   Each Fire 
Station and its supporting systems will be released to the Contractor to initiate D4 
based on the earlier of two events:  1) completion of the Hanford Fire Department 
Baseline Needs Assessment eliminating the need for the Fire Station (the 
Assessment is prepared and updated by the PHMC, and approved by DOE); or 
2) six months following completion of all other D4 within an Area. 
 

Requirement(s): 
  
The Contractor shall complete D4 on facilities in accordance with the actions and all 
regulatory requirements established in the regulatory and supporting documentation. 
 
The Contractor shall complete D4 for Buildings 313, 314, and 314B in the 300 Area by 
September 2006. 
 
The Contractor shall complete all required characterization and analysis to support this 
Activity. 

 
Government-Furnished Services and Information: 
 

 DOE will coordinate with PHMC, ERC, PNNL, and JOCO contractors to provide 
all available historical information and current documentation on facilities for D4;  
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 DOE will coordinate with other Hanford Site contractors for turnover of facilities 
with delayed release shown in Section C.2.4, D4 Facilities, Constraint(s); and 

 
 DOE will allow the Contractor to reuse existing office and other facilities located 

in the RC prior to D4; the Contractor has full responsibility to provide required 
services and maintain these facilities. 

 

C.2.5 ACTIVITY 5: REACTOR INTERIM SAFE STORAGE 
 

Scope and Completion Criteria: 
 
The Contractor shall place B, H, KE, KW, and N Reactors in Interim Safe Storage (ISS); 
and maintain B, C, D, DR, F, H, KE, KW, and N Reactors in ISS status through the end of 
the Contract, in accordance with all actions and requirements contained in the regulatory 
and supporting documentation. 
 
Entrance Condition: 
 
C, D, DR, and F Reactors will be in ISS status; work on H Reactor to place the facility into 
ISS will be ongoing; and no work to place B, KE, KW, and N Reactors will have been 
performed. 
 
Constraint(s): 

 
100 Area: 

 
B Reactor will have a delayed release to the Contractor for ISS to evaluate a 
permanent museum/park concept, with a release date to the Contractor in 
October 2006.  If DOE determines the museum/park concept is viable, the B 
Reactor ISS scope will be changed under the provisions of the Section I clause 
entitled Changes. 

 
KE and KW Reactors will have a delayed release to the Contractor to allow the 
Hanford Spent Nuclear Fuel Mission to be completed, with release dates to the 
Contractor, as described in Section C.2.4, Activity 4:  D4 Facilities. 
 

Requirement(s): 
 
The Contractor shall place and maintain all nine former production reactors in ISS status 
through the period of Contract performance, in accordance with the actions and all 
regulatory requirements established in the regulatory and supporting documentation. 
 
The Contractor shall D4 the production reactors that have not been placed into ISS 
status, by completing D4 up to the reactor shield wall/block, and removing associated 
above ground and underground structures and other systems outside of the reactor 
shield wall/block.  
 
The Contractor shall complete all required characterization and analysis to support this 
Activity. 
 
The Reactors will remain in ISS status after the period of performance of this Contract, 
and the Contractor shall transition the nine reactors to a successor contractor at the end 
of the Contract. 
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Government-Furnished Services and Information: 
 

 DOE will coordinate with the ERC contractor to provide all available historical 
information and current documentation for the nine former production reactors; 
and 

 
 DOE will coordinate with the ERC contractor to provide the existing ISS design 

information for C, DR, F, and H Reactors. 
 

C.2.6 ACTIVITY 6: FIELD REMEDIATION 
 

Scope and Completion Criteria: 
 
The Contractor shall complete Field Remediation on the liquid waste sites, waste sites, 
burial grounds, and confirmatory sampling sites shown in Attachment J-1, Table of River 
Corridor Closure Contract Workscope, and in accordance with all actions and 
requirements contained in the regulatory and supporting documentation. 
 
Entrance Condition: 
 
The starting status for field remediation in the 100 and 300 Areas is shown in Section J, 
Attachment J-1, Table of River Corridor Closure Contract Workscope.  Additional 
information on the 300 Area can be found in the Hanford Site 300 Area Accelerated 
Closure Project Plan (HNF-6465).  No field remediation work has started in the 400 and 
600 Areas. 
 
Constraint(s): 
 
The Contractor shall not proceed with Field Remediation activities in the 600 Area until 
authorized by DOE as described in the Section B clause entitled DOE Authorization of 
600 Area Field Remediation. 
 
Requirement(s): 
 
The Contractor shall complete field remediation in accordance with the actions and all 
regulatory requirements established in the regulatory and supporting documentation. 
 
The Contractor shall complete all required characterization and analysis to support this 
Activity. 
 
Government-Furnished Services and Information: 
 

 DOE will coordinate with PHMC, ERC, and PNNL contractors to provide all 
available historical information and current documentation for field remediation 
sites. 

 

C.2.7 ACTIVITY 7: WASTE OPERATIONS 
  

Scope and Completion Statement: 
 
The Contractor shall transfer and dispose of all wastes generated under this Contract, 
expand and operate the Environmental Restoration and Disposal Facility (ERDF), and 
transition ERDF to a successor operator at the end of the Contract. 
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Entrance Condition: 
 
There are two facilities to disposition wastes generated under this Contract:  1) the 
ERDF, a centralized CERCLA disposal facility operated under this Contract; and 2) the 
Central Waste Complex (CWC), a central storage facility for low-level, mixed low-level, 
transuranic, mixed transuranic, and other hazardous wastes that require treatment prior 
to disposal, operated by others under a different Hanford Site contract. 
 
Constraint(s):   
 
Use of the CWC by the Contractor is limited to only those wastes generated under this 
Contract that can not be treated and disposed of in the ERDF. 
 
Requirement(s): 
 
The Contractor shall operate ERDF in accordance with the actions and all regulatory 
requirements established in the regulatory and supporting documentation.  The 
Contractor shall prepare, submit, and maintain all required modifications to the regulatory 
and supporting documentation for the expansion and operation of ERDF under this 
Contract. 
 
The Contractor shall optimize the approach to dispose of wastes generated under this 
Contract, and coordinate with regulator and stakeholders to build agreement for an 
optimized approach. 
 
The Contractor shall treat all wastes as required to meet applicable Waste Acceptance 
Criteria; transfer and dispose wastes in the ERDF; and package and transfer wastes to 
be stored at CWC. 
 
The Contractor shall comply with the Waste Acceptance Criteria for ERDF that are 
defined in BHI-00139 (Rev. 3), Environmental Restoration Disposal Facility Waste 
Acceptance Criteria, and maintain and update this Waste Acceptance Criteria as required 
throughout the period of Contract performance. 
 
The Contractor shall comply with the Waste Acceptance Criteria for the CWC that are 
defined in: 
 

http://www.hanford.gov/wastemgt/wac/acceptcriteria.cfm
 
The Contractor shall maintain and operate the ERDF in accordance with regulatory 
requirements; expand ERDF as necessary, with a minimum expansion to include the 
construction of ERDF Cells 7, 8, 9, and 10 for future waste disposal under this Contract, 
with vadose zone monitoring for future disposal cells; and transfer leachate to the 
200 Area Effluent Treatment Facility (ETF) and receive ETF residues for disposal at 
ERDF. 
 
ERDF will remain in operation after the period of performance of this Contract, and the 
Contractor shall transition ERDF to a successor operator at the end of the Contract. 
 
The Contractor shall be prepared to receive additional wastes from other waste 
generators for disposal at ERDF.  The Contractor shall coordinate with other waste 
generators that require disposal at ERDF, and develop and update:  1) waste volume 
projections; and 2) a service provider approach (including regulatory, technical, 
contractual, and other required features).  The Contractor shall provide these services to 
other waste generators, and recover disposal costs from other waste generators for 
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disposal at ERDF.  The proposed waste volume projections and service provider 
approach will be subject to periodic DOE review and approval. 
 
The Contractor shall complete all required characterization and analysis to support this 
Activity. 
 
Government-Furnished Services and Information:   
 

 DOE will direct the PHMC to coordinate with the Contractor, and receive wastes 
at CWC. 

 
 DOE will direct the PHMC to coordinate with the Contractor, and receive ERDF 

leachate at the 200 Area Effluent Treatment Facility. 
 

C.2.8 ACTIVITY 8: OPERATE AND CLOSE UTILITY SYSTEMS 
 

Scope and Completion Criteria: 
 

The Contractor shall operate, maintain, and close all utility systems that are located in the 
RC, described in the document entitled “River Corridor Closure Contract Utility System 
Description,” except as noted in the Constraint(s) below. 
 
Entrance Condition: 
 

Entrance Conditions are hereby incorporated by reference and are described in 
the River Corridor Closure Contract Utility System Description made available to 
the Contractor. 

  
Constraint(s): 
 

Electrical System: 
 

This Activity specifically excludes the following components of the Electrical 
System:  1) electrical systems owned and operated by BPA; 2) Hanford Site 
230 kV transmission lines, substations, and supporting equipment; 3) Hanford 
Site 13.8 kV distribution lines, associated equipment, and materials in the 100 
Area, 200 Area, and those extending into the 600 Area; 4) all electrical systems 
in the 400 Area; 5) electrical systems owned and operated by the Benton PUD 
(traveling along Highway 240 and north to the 200 Areas and serving loads at the 
Yakima Barricade, the Rattlesnake Barricade, and air samplers at the Army Loop 
Road, south of US Ecology, at Rattlesnake Springs, and at the Vernita Bridge); 
6) electrical systems owned and operated by the Benton REA (traveling north of 
Highway 240 to the Wye Barricade and serving loads at the Wye Barricade, 
street lights at the Route 10 and 4S intersection and the Wye Barricade); 
7) electrical systems owned and operated by Avista Utilities (tapping off a BPA 
line near the Hanford Townsite and crossing the Columbia River); 8) the Hanford 
Site electrical dispatch center and SCADA System; and 9) all equipment, 
materials, and spare parts for all Hanford Site transmission and distribution 
systems in the existing Hanford Site inventory.  The Contractor shall protect 
these systems against disruption and damage during performance of work under 
this Contract.  The specific interface points between the electrical distribution 
systems and the buildings and facilities they serve are identified in the Hanford 
Site electrical diagrams. 
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Miscellaneous 300 Area Systems: 
 

This Activity specifically excludes all natural gas systems owned and operated by 
Cascade Natural Gas. 
 
The Building Heat and Compressed Air systems in the 300 Area operated under 
a separate service contract with JCI have a delayed release to the Contractor 
until October 2007. 
 
The 310 TEDF, the support 340 Facility, the associated 307 Retention Basins, 
the 342 Collection Sump Facility, and supporting infrastructure will have a 
delayed release to the Contractor until the treatment capability is no longer 
required or provided through alternative methods and systems. 
 

Sanitary Waste Systems: 
 
This Activity specifically excludes all 300 Area Sanitary Waste Systems owned 
and operated by the City of Richland. 
 

Water System: 
 

This Activity specifically excludes the following components of the 100 Area 
Water System:  182 B Area River Pump House; 182 B Open Concrete Reservoir; 
182 D Area River Pump House; 182 D Open Concrete Reservoir; and the pipe 
connecting the 100 Area water system to the 200 Area. 
 
This Activity specifically excludes all 300 Area Water Systems owned and 
operated by the City of Richland. 

 
Requirement(s): 
 
The Contractor shall develop an integrated approach to furnish, operate, maintain, and 
close (where applicable) the required utility services in the 100, 300, 400, and 600 Areas.  
The Contractor shall provide utility services in accordance with all of the Requirements 
and Constraints described within this Statement of Work.  The Contractor may elect to 
provide utility services using existing and/or alternative methods and systems.  For all 
facilities with a delayed release to the Contractor, the Contractor shall provide for safe 
and reliable continuity of utility services for each delayed release facility through the 
release date specified for the facility.  The Contractor shall make the appropriate 
decisions on equipment and systems, including decisions to run-to-failure. 
 
The Contractor shall transition control of all utility systems at the Hanford Site including 
Electrical, Miscellaneous 300 Area Systems, Sanitary Waste, and Water systems located 
in the RC (except those identified in the Constraints of this Section) from the PHMC to 
the Contractor by October 2006; and transition the steam system from JCI to the 
Contractor by October 2007.  Control of the utility systems does not require self-
performance of the operation, maintenance, and closure of the utility systems.  The 
Contractor may enter into a service-provider relationship with Hanford Site contractors 
and/or other utility providers for the operation, maintenance, and/or closure of all or part 
of the utility systems. 
 
The Contractor shall support Hanford Site utility service, outage, and termination 
planning, including:  1) provide projections in response to all DOE requests for annual 
and/or multi-year utility service projections (Deliverable C.2.8); 2) coordinate all planned 
utility service outages with each affected Hanford Site users 60 days in advance of any 
service interruption; and 3) coordinate all planned utility service terminations 180 days in 
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advance of any service termination with each affected Hanford Site user (and in 
accordance with all of the Constraints described within this Statement of Work). 
 
The Contractor is responsible for all of its costs to maintain, operate, and close (where 
applicable) the required utility services in the 100, 300, 400, and 600 Areas throughout 
the period of Contract performance.  The Contractor shall develop a proposed cost 
recovery approach for utility services provided to other Hanford Site users located in the 
RC, and recover the pro-rated share of utility service costs from other Hanford Site users 
throughout the period of Contract performance.  The proposed cost-recovery approach 
will be subject to periodic DOE review and approval. 
 
Government-Furnished Services and Information:  none 

 

C.2.9 ACTIVITY 9: SURVEILLANCE AND MAINTENANCE 
 

Scope and Completion Criteria: 
 
The Contractor shall perform surveillance and maintenance of all facilities during the 
period of performance of the Contract. 
 
Entrance Condition: 
 
Multiple surveillance and maintenance programs are currently being conducted by the 
ERC in the 100 and 300 Areas, and at the ERDF; and by the PHMC in the 100, 300, 400, 
and 600 Areas. 
 
Surveillance and maintenance programs are being conducted by PNNL for the 14 PNNL-
occupied facilities in the 300 Area shown in Table C.3, 300 Area Facilities Occupied by 
PNNL. 

Constraint(s):  none 

Requirement(s): 
 
The Contractor shall develop and implement a graded surveillance and maintenance 
approach consistent with the condition of the individual facilities and/or field remediation 
sites; the hazards identified through the ISMS and other appropriate analyses; and the 
plans for closure.  The Contractor shall make the appropriate decisions on equipment 
and systems, including decisions to run-to-failure, based on its needs to perform work 
under this Contract and maintain required regulatory monitoring systems. 
 
For facilities with a delayed release to the Contractor for D4, the Contractor is responsible 
for surveillance and maintenance starting at the delayed release date through the end of 
the Contract. 
 
Government-Furnished Services and Information:  none 
 

C.2.10 ACTIVITY 10: MISCELLANEOUS RESTORATION 
 
Scope and Completion Criteria: 
 
The Contractor shall complete miscellaneous restoration that is not provided for in the 
regulatory and supporting documentation. 
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Entrance Condition: 
 
Abandoned areas are located across the RC that contain miscellaneous above-ground 
utility structures and components that are no longer in use; abandoned fencing and 
debris; and areas that require backfill, grading, and re-vegetation. 
 
Constraint(s):  none 
 
Requirements(s): 
 
The Contractor shall remove all above-ground utility structures and components no 
longer in use, remove all surplus fencing and debris, restore the landscape through 
backfill and grading to match the natural contours of the area, restore positive drainage, 
and re-establish native vegetation. 
 
Government-Furnished Services and Information:  none 
 

C.2.11 ACTIVITY 11: CLOSURE AND LONG-TERM STEWARDSHIP 
 

Scope and Completion Criteria: 
 
The Contractor shall complete all activities required to:  deactivate, decontaminate, 
decommission, and demolish excess facilities; place former production reactors in an 
interim safe and stable condition; remediate waste sites and burial grounds; meet 
regulatory requirements; and be ready to transition to long-term stewardship. 
 
Entrance Condition:  N/A 
 
Constraint(s):  none 
 
Requirement(s): 
 
The Contractor shall submit for DOE approval a Long-Term Stewardship Plan – Draft 
(Deliverable C.2.11.1) that provides the proposed approach and criteria to be met for 
long-term stewardship. 
 
The Contractor shall submit for DOE approval a separate Remedial Action Report (RAR) 
(Deliverable C.2.11.2) for each operable unit in the RC to document the completion of 
remedial action for an operable unit.  

The Contractor shall conduct a closure review with independent experts.  The results of 
the closure review will be used to assure that the implemented remedies meet the 
required action objectives and goals in the RODs and that no further action is needed to 
protect human health and the environment.  The Contractor shall conduct separate 
closure reviews for the 100 and 300 Areas. 

The Contractor shall submit for DOE approval a Long-Term Stewardship Plan – Final 
(Deliverable C.2.11.3) that contains:  1) a proposed Finding of Suitability to Transfer in 
accordance with CERCLA Section 120 (h); and 2) the final criteria required for long-term 
stewardship and how these criteria have been met.  DOE approval of the Long-Term 
Stewardship Plan – Final is a condition precedent to Completion of Contract 
Requirements. 
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Government-Furnished Services and Information: 
 
DOE will furnish one of the independent experts for the closure review(s). 

 

C.3 ENVIRONMENT, SAFETY, QUALITY, AND HEALTH 
 
C.3.1 INTEGRATED SAFETY MANAGEMENT SYSTEM (ISMS) 

 
The Contractor shall establish and maintain a single, project-wide ISMS in accordance 
with the requirements of the Section I clause entitled Integration of Environmental, Safety 
and Health into Work Planning and Execution, Section I clause entitled Laws, 
Regulations, and DOE Directives; and the Section B clause entitled Conditional Payment 
of Fee, Profit and Other Incentives.  DOE will provide guidance to the Contractor on the 
preparation, content, review and approval of the Contractor’s ISMS as specified within 
Section I Clause entitled Integration of Environmental, Safety and Health into Work 
Planning and Execution. 
 
The Contractor shall submit its ISMS Description for DOE approval (Deliverable C.3.1).  
Until DOE approves the Contractor’s ISMS Description, the Contractor shall adopt and 
implement existing ISMS Descriptions.   

 
C.3.2 ENVIRONMENT, SAFETY, QUALITY, AND HEALTH (ESQH) PROGRAM 
 

The Contractor shall establish and maintain an integrated ESQH program to ensure the 
protection of human health and the environment.  The Contractor’s ESQH program shall 
be operated as an integral and visible part of Contract performance.  The Contractor’s 
ESQH program shall include effective work planning and execution, establish clear 
priorities, allocate the appropriate resources, establish performance measures, analyze 
performance, and take effective actions. 
 
The Contractor shall flow the applicable ESQH requirements down to all levels of self-
performed work and all tiers of subcontracted work performance, and promptly identify 
and correct areas of non-compliance and performance concerns on self-performed and 
subcontracted levels of work performance. 
 
C.3.2.1 ENVIRONMENTAL 
 

The Contractor shall develop and implement an integrated program to provide 
environmental protection and compliance, and take the actions that are 
described in Section C.2.3, Regulatory and Supporting Documentation. 
The Contractor shall submit for DOE approval, an Environmental Protection and 
Compliance Plan (Deliverable C.3.2.1).  The Environmental Protection and 
Compliance Plan shall describe the current environmental protection and 
compliance framework, proposed changes to this framework, and the proposed 
approach to maintain compliance throughout the Contract. 
 

C.3.2.2 NUCLEAR SAFETY 
 

The Contractor shall develop and implement a graded approach to maintain 
compliance with 10 CFR 830, Nuclear Safety Rule, for the facilities that require 
compliance with the Nuclear Safety Rule.  The Contractor shall Maintain the 
Existing Safety Basis for all Hazard Category 2 and 3 Facilities (Deliverable 
C.3.2.2) until the hazards are reduced to a level that the Safety Basis can be 
cancelled. 
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C.3.2.3 QUALITY 
 

The Contractor shall develop and implement an integrated quality program that 
reflects the Contractor’s graded approach to quality across all project activities.  
The Contractor shall submit for DOE approval, a Quality Assurance Program 
Description (QAPD) (Deliverable C.3.2.3), in accordance with the applicable 
requirements of 10 CFR 830 Subpart A, Quality Assurance Requirements; 
Contractor Requirements Document (CRD) O 414.1A, Quality Assurance; EPA 
Requirements for Quality Assurance Project Plans (EPA QA/R-5); and other 
quality assurance documents as may be applicable.  The Contractor may adopt 
existing QAPDs as an interim measure. 
 

C.3.2.4 WORKER SAFETY AND HEALTH 
 

The Contractor shall develop and implement a single Worker Safety and Health 
Program that eliminates, limits, or mitigates the identified workplace hazards in a 
manner that is necessary and sufficient to provide adequate protection of 
workers and is tailored to reflect the activities and hazards in particular work 
environments.   
 

C.3.2.5 OCCUPATIONAL RADIATION PROTECTION 
 

The Contractor shall document and implement a single Radiation Protection 
Program (RPP) as required by 10 CFR 835.101.  The Contractor shall submit the 
RPP for DOE approval (Deliverable C.3.2.5).  The Contractor may adopt existing 
RPPs as an interim measure. 
 

C.3.2.6 CHRONIC BERYLLIUM DISEASE PREVENTION PROGRAM 
 

The Contractor shall develop and implement a single Chronic Beryllium Disease 
Prevention (CBDP) Program that supplements and is integrated into the WSHP.  
The Contractor shall submit for DOE approval, a CBDP Program (Deliverable 
C.3.2.6) in accordance with 10 CFR 850.  The Contractor may adopt an existing 
CBDP program as an interim measure. 
 

C.3.3 REPORTING 
 

The Contractor shall report all environmental, safety, and health events and information 
as required in CRD M 231.1-1A, Environment, Safety, and Health Reporting; DOE O 
450.1, Environmental Protection Program; and DOE O 5400.5, Radiation Protection of 
the Public and the Environment (Deliverable C.3.3).  The Contractor shall flow down the 
applicable reporting requirements to all levels of self-performed work and all tiers of 
subcontracted work performance.  The Contractor shall consolidate all information and 
serve as a single point of reporting to DOE for all environmental, safety, and health 
events and information. 
 
The Contractor shall provide all required support for the preparation of annual and/or 
periodic consolidated Hanford Site reports for all Contract activities, including summaries 
of work performed, monitoring and assessment, compliance status, identification and 
resolution of problems, and other related activities.  As part of the consolidated reporting 
activities, the Contractor shall provide the necessary support to multi-contractor Hanford 
Site working groups responsible for report preparation. 
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C.3.4 ACCIDENT INVESTIGATION 
 

The Contractor shall support all Type A and Type B accident investigations for accidents 
on all self-performed and subcontracted levels of work performance, as required in 
CRD O 225.1A, Accident Investigations.  The Contractor shall establish and maintain 
readiness to respond to an accident; respond to all accidents; mitigate potential accident 
consequences; assist in preserving, collecting, and processing information and evidence 
from the scene of the accident; and provide all necessary support required to investigate 
the accident and support an accident investigation board. 
 

C.3.5 INTERACTIONS WITH THE DEFENSE NUCLEAR FACILITIES SAFETY BOARD 
 
The Defense Nuclear Facilities Safety Board (DNFSB) is responsible for nuclear safety 
oversight authority of DOE and its activities.  As directed by the Contracting Officer, the 
Contractor shall conduct activities in accordance with DOE commitments to the DNFSB, 
which are contained in implementation plans and other DOE correspondence to the 
DNFSB.  The Contractor shall support preparation of DOE responses to DNFSB issues 
and recommendations that affect Contract scope.  As directed by the Contracting Officer, 
the Contractor shall fully cooperate with DNFSB and provide access to work areas, 
personnel, and information, as necessary.  The Contractor shall maintain a document 
process consistent with the CRD M 140.1-1B, Interface with the Defense Nuclear 
Facilities Safety Board. 
 

C.4 GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I) 

DOE has identified the following Government-Furnished Services and Information (GFS/I) to be 
furnished under the Contract:  1) GFS/I within each subsection of Section C.2, Description of 
Performance Requirements, and 2) mandatory Hanford Site Services provided as GFS/I as 
described in Attachment J-13, Hanford Site Services.  GFS/I is summarized in Attachment J-12, 
Government-Furnished Services and Information (GFS/I). 
 
DOE is committed to providing effective support to the Contractor throughout the period of 
Contract performance, and the Contractor may request that DOE consider providing additional 
GFS/I.  To manage the GFS/I to be furnished under the Contract and to evaluate the additional 
GFS/I that may be required by the Contractor, the Contractor shall submit for DOE approval: 
 

 Government-Furnished Services and Information Request (Deliverable C.4.1), a 
12-month advance projection of GFS/I to be furnished under the Contract and additional 
Contractor-requested GFS/I, to be submitted prior to each fiscal year; and 

 
 Government-Furnished Services and Information Request -- Update (Deliverable C.4.2), 

a quarterly update to the projection of GFS/I to be furnished under the Contract and 
additional Contractor-requested GFS/I, to be submitted prior to each quarter. 

 
DOE will review the 12-month advance projection (Deliverable C.4.1).  If DOE can support the 
additional Contractor–requested GFS/I, DOE will notify the Contractor within 30 days that the 
additional Contractor-requested GFS/I can be provided, and will provide the Contractor details 
regarding the DOE action(s).  The supported GFS/I will be added to Attachment J-12, 
Government-Furnished Services and Information (GFS/I), as a DOE commitment to the 
Contractor. 
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DOE will review the quarterly update (Deliverable C.4.2).  If DOE can support the additional 
Contractor–requested GFS/I, DOE will notify the Contractor within 15 days that the additional 
Contractor-requested GFS/I can be provided, and will provide the Contractor details regarding the 
DOE action(s).  The supported GFS/I will be added to Attachment J-12, Government-Furnished 
Services and Information (GFS/I), as a DOE commitment to the Contractor. 
 
If DOE cannot support a Contractor request, DOE will notify the Contractor within 15 days that the 
requested GFS/I cannot be provided, and there will be no DOE commitment to the Contractor to 
furnish the GFS/I. 
 
For the additional Contractor-requested GFS/I, DOE will use its best efforts to meet additional 
GFS/I commitments to the Contractor.  However, in the event that DOE is unable, for any reason, 
to provide the Contractor with its requested additional GFS/I, the Contractor remains fully and 
solely responsible for obtaining the needed services and/or information in a timely manner and 
without any further recourse against DOE. 
 
For each GFS/I that includes an interface with other Hanford contractors, the Contractor shall 
coordinate with the each of the contractors to support a cooperative and effective delivery of 
GFS/I. 
 

C.5 PROJECT MANAGEMENT 

The Contractor shall implement and maintain an integrated project management system to 
support safe, efficient, and measurable progress.  The project management system shall include 
the processes and implementing procedures necessary to plan, execute, and control all work to 
be performed under this Contract as the RC Closure Project. 
 
DOE will continuously seek to improve RC Closure Project performance under this Contract, and 
will actively seek effective Contractor project management and execution.  The project 
management system shall be structured to provide early and continuous identification of 
opportunities to improve RC Closure Project performance. 
 

C.5.1 PROJECT INTEGRATION AND CONTROL 
 

The Contractor is responsible to integrate and control the RC Closure Project, and shall 
coordinate and integrate all RC Closure Project activities.  As part of the project 
integration responsibilities, the Contractor shall develop an RC Project Management Plan 
(PMP), execute the plan, and coordinate changes to the plan across the project. 
 
The Contractor shall submit for DOE approval, the RC PMP (Deliverable C.5.1) in 
accordance with the requirements of DOE O 413.3, Program and Project Management 
for the Acquisition of Capital Assets. The Contractor shall perform all responsibilities 
assigned to the Contractor in the RC PMP, and develop a graded approach to implement 
Order requirements. 
 
The Contractor shall support all DOE and Hanford Site initiatives to coordinate, present, 
and integrate the RC Closure Project.  The Contractor shall participate and provide all 
necessary support for:  coordination, presentation, and integration initiatives with DOE, 
DOE prime contractors, regulators, advisory boards, tribal governments, and/or 
stakeholders. 
 
During the planning, execution, and control of the RC Closure Project, the Contractor 
shall support all DOE and Hanford Site commitments to tribal governments in accordance 
with DOE P 141.1, Department of Energy Management of Cultural Resources, and the 
DOE American Indian & Alaska Native Tribal Government Policy. 
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C.5.2 PROJECT SCOPE, SCHEDULE, AND COST BASELINE 
 

The Contractor shall develop an integrated scope, schedule, and cost baseline,  submit 
the integrated Project Baseline for DOE approval (Deliverable C.5.2), and maintain the 
integrated Project Baseline throughout the period of Contract performance.  The Project 
Baseline shall: 
 
 Provide the basis for detailed scope definition, cost estimate information, budgetary 

reporting, performance measurement, and performance reporting under this 
Contract; 

 
 Integrate with the ISMS described in Section C.3, Environment, Safety, Quality, and 

Health (ESQH) Program; 
 

 Integrate with the financial system(s) to ensure consistent and accurate reporting of 
information, with traceability to budget and report codes, project baseline summary 
structure, and work breakdown structure; 

 
 Integrate with the risk management approach described in Section C.6, Risk 

Management; 
 

 Provide an integrated and traceable scope baseline for the life-cycle of the RC 
Closure Project, with specific scope statements, activities and deliverables, and 
acceptance requirements; 

 
 Provide an integrated and traceable schedule baseline for the life-cycle of the RC 

Closure Project, with project activity definition, logic, and schedule; all regulatory 
milestones and commitments; DOE, Congressional, and external commitments; and 
performance milestones2; 

 
 Provide an integrated and traceable cost baseline for the life-cycle of the RC Closure 

Project, with project resource plans, detailed resource estimates, budgetary 
requirements; and identification of direct costs, indirect costs, and fee; and 

 
 Provide a Contingency Profile that defines total cumulative project contingency 

utilization against time for the life-cycle of the RC Closure Project, with traceable links 
to the scope, schedule, and cost baselines (project contingency utilization shall never 
exceed the project contingency level shown in the Profile at any point in time; DOE 
approval is required for project contingency utilization above the profile at any point in 
time). 

 
C.5.3 PROJECT BASELINE CHANGE CONTROL 
 

In coordination with DOE, the Contractor shall develop and submit for DOE approval, an 
integrated Project Baseline Change Control Process (Deliverable C.5.3), with change 
authorities consistent with the approved RC PMP.  The objectives of the integrated 
Project Baseline Change Control Process are to operate a joint DOE-Contractor project 
baseline change control system, and to provide for DOE-Contractor joint project 
contingency management.  The Contractor shall implement and provide all necessary 
support to the integrated project baseline change control system. 
 

                                                      
2 Performance milestones are described in the Section B clause entitled Incentive Fee Payments. 
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The Project Baseline shall be used as the reference for all baseline changes.  Baseline 
changes shall be processed in accordance with the Project Baseline Change Control 
Process.   
 
All changes to Target Cost, Target Fee, and Schedule will be made in accordance with 
Section B, Supplies or Services and Prices/Costs. 
 

C.5.4 PROJECT PERFORMANCE INFORMATION AND MEASUREMENT 
 

The Contractor shall provide DOE with the necessary project performance information to 
support budget planning, execution, and reporting; project planning and execution; audit 
and evaluation; and other DOE performance assessment and information needs. 
 
The Contractor shall implement and maintain a project performance measurement 
system that provides accurate, timely, and meaningful progress information for the RC 
Closure Project.  The Contractor shall submit a Performance Management System 
Description for DOE approval (Deliverable C.5.4.1) that describes the proposed RC 
Closure Project performance management approach. 
 
The Contractor shall submit a Monthly Performance Report for DOE review (Deliverable 
C.5.4.2) that contains the following minimum information for the current month, current 
quarter, and cumulative-to-date: 

 
 Evaluation of safety performance (including ISMS metrics and all recordable injuries, 

lost-time injuries, and near-misses); 
 
 Evaluation of quality performance (including identification of performance trends, 

required corrective actions, and corrective action status); 
 
 Risk Management Report (as described in Section C.6, Risk Management); 

 
 Evaluation of project scope baseline accomplishments, significant accomplishments, 

regulatory commitments, and DOE/Congressional commitment metrics; 
 

 Evaluation of project schedule baseline performance, variances, and critical path; 
 

 Evaluation of project cost baseline performance and variances; 
 

 Evaluation of performance against Target Cost, Target Fee, and schedule; 
 

 Identification of acceleration initiatives, management actions required from DOE to 
enable acceleration, and Contractor evaluation of performance against acceleration 
initiatives; 

 
 Evaluation of contingency utilization (linked to Project Baseline performance and the 

Risk Management Report [shown in Section C.6, Risk Management]); 
 

 Estimates-to-complete and estimates-at-completion; 
 

 Project change control summary (as established in the Project Baseline Change 
Control Process [Deliverable C.5.3], with each change identified as required by the 
Section B.5 clause entitled, Changes to Target Cost, Target Fee, and Schedule). 

 
 Analysis of funds expenditure, with projections by Fiscal Year and life-cycle of the RC 

Closure Project; 
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 Identification of problems and performance trends, and the required corrective 
actions;  

 
 90-day look-ahead forecast for major activities, milestones, and GFS/I needs; and 

 
 Business structure information to demonstrate ongoing compliance with the 

requirements of Clause H.13 Self-Performed Work. 

  
C.6 RISK MANAGEMENT 

The Contractor shall develop and implement a risk management system to evaluate and take 
effective action on project risk.  The risk management system shall address the risk to achieve 
RC closure, and provide a monthly Risk Management Report to:  (1) identify all major areas of 
risk; (2) assess risks to establish probability, consequences, cost performance risk, and schedule 
performance risk; (3) manage risks to mitigate and close each area of risk; and (4) develop 
effective processes to identify and respond to emerging performance and regulatory risk. 
The Contractor shall submit for DOE approval, a Risk Management Approach (Deliverable C.6.1) 
that describes the risk management system and implementation; the Risk Management Approach 
shall be included as part of the RC PMP (Deliverable C.5.1).  The Contractor shall submit a 
monthly Risk Management Report (Deliverable C.6.2) as part of the Monthly Performance Report 
described in Section C.5.4. 

 

C.7 SAFEGUARDS AND SECURITY 

The Contractor shall develop and implement a graded approach to safeguards and security 
consistent with the physical security, materials accountability, and information protection required 
for RC closure, and in accordance with the requirements identified in Section J, Attachment J-2, 
DOE Directives Applicable to the River Corridor Closure Contract.  The Contractor shall flow 
down applicable safeguards and security program requirements to all self-performed and 
subcontracted levels of work performance.  The Contractor’s safeguards and security program is 
subject to DOE approval and periodic DOE review. 
 
C.7.1 PHYSICAL SECURITY 
 

The Contractor shall ensure protection against:  unauthorized access; theft, diversion, 
and loss of custody of accountable nuclear material (source, other, and special nuclear 
material); theft of Government property; and other hostile acts that may cause 
unacceptable adverse impacts on national security or the health and safety of DOE or 
Contractor employees, the public, or the environment. 
 
The Contractor shall comply with Hanford Site security awareness, security badge, and 
site access restriction policies.  This Contract does not require the handling, preparation, 
or storage of classified information, and the Contractor is not responsible for classified 
information and access authorization requirements. 

 
C.7.2 MATERIALS ACCOUNTABILITY 
 

The Contractor is assigned responsibility for accountable quantities of Category IV 
nuclear materials and shall develop and implement a graded material control and 
accountability (MC&A) Plan for any accountable quantities of nuclear materials in 
accordance with DOE Orders and Manuals.  The Contractor's MC&A Plan is subject to 
DOE-RL approval. The Contractor is not required to self-perform the MC&A Plan. 
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The Contractor shall develop and submit for DOE approval, a documented Memorandum 
of Agreement (MOA) for the Safeguards and Security of Nuclear Materials in the RC 
(Deliverable C.7.2), between the PHMC and the Contractor.    This MOA would need to 
be in place if the Contractor does not self-perform the MC&A Plan. 
 
The Contractor shall accept or renew/modify a Hanford Site agreement existing at the 
time of Contract award (Memorandum of Understanding [MOU] signed by Fluor Hanford, 
Inc. and Bechtel Hanford, Inc., Memorandum of Agreement for the Safeguards and 
Security of Nuclear Material on Environmental Restoration Projects, Revision 1, dated 
November 16, 2000).  The purpose of this Agreement is to provide appropriate controls 
and a mechanism to transfer accountable quantities of nuclear materials greater than 
Category IV. 

 
C.7.3 INFORMATION PROTECTION 
 

The Contractor shall protect any unclassified sensitive information generated, processed, 
and stored within its facilities, under its administrative control, and/or within subcontracted 
areas of work performance.  Information Security (IS) and Operations Security (OPSEC) 
procedures shall be developed to comply with DOE requirements for IS and OPSEC. 
 
The Contractor shall protect wireless communications and information systems as 
described in DOE CRD N 205.8, Cyber Security Requirements for Wireless Devices and 
Information Systems.  

 
C.7.4 COORDINATION WITH HANFORD SITE SAFEGUARD AND SECURITY ACTIVITIES 
 

The Contractor shall coordinate and interface with the PHMC and its subcontractors who 
provide physical security services (e.g., site access control, security police officers, 
vulnerability analysis, etc.).  The Contractor shall develop and submit for DOE approval, a 
Memorandum of Agreement (MOA) for RC Physical Security Services, identifying the 
division of roles and responsibilities between the Contractor and the PHMC (Deliverable 
C.7.4). 

 
C.7.5 EMERGENCY PREPAREDNESS 
 

The Contractor shall develop and maintain an emergency management program as 
described in DOE/RL-94-02, Rev. 2, Hanford Emergency Management Plan.  The 
program shall establish the processes and instructions for all RC activities, including:  
response actions; associated precautions and prerequisites; and identification of 
responsible individuals needed to carry out the appropriate action during a drill, exercise, 
or actual emergency. 
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C.8 SUMMARY OF CONTRACT DELIVERABLES 

Table C.4:  Summary of Contract Deliverables 
 

DOE Action 

Deliverable 

Action DOE Response 
Time3

Contract Deliverable 
Due Date 

C.2.1.1 Transition Plan Approve 5 10 days after award 

C.2.1.2 Transition Agreement Approve 15 90 days after award 

C.2.2.1 Risk-Based Strategy Approve 30 90 days after award 

C.2.2.2 600 Area Remediation Design 
Solution Approve 90 September 2006 

C.2.2.3 Detailed D4 Plans Approve 30 180 days before D4 

C.2.3.1 Regulatory and Supporting 
Documentation 

Review, Approve 
and/or Certify 30 Where required 

C.2.3.2 
Integrated RC Work Plan for a 
CERCLA Baseline Risk 
Assessment 

Approve 60 September 2006 

C.2.8 Utility Service Projections Review 30 As required 

C.2.11.1 Long-Term Stewardship Plan – 
Draft Approve 45 October 2007  

C.2.11.2 Remedial Action Report Approve 30 Where required 

C.2.11.3 Long-Term Stewardship Plan – 
Final  Approve 45 90 days before Completion 

of Contract Requirements 

ISMS Description/Phase I 
Verification Approve 90 90 days after award 

C.3.1 
ISMS Phase II Verification Approve 90 270 days after approval of 

ISMS Description 

C.3.2.1 Environmental Protection and 
Compliance Plan Approve 30 90 days after award 

                                                      
3 Number of calendar days for DOE to execute its GFS/I responsibilities to provide review, approval, 
and/or certification action on the deliverable following Contractor submission of an acceptable product; or 
DOE comments on the deliverable following Contractor submission of an unacceptable product that will 
require revision and re-submission for DOE review, approval, and/or certification action. 
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DOE Action 

Deliverable 

Action DOE Response 
Time3

Contract Deliverable 
Due Date 

Approve 
Major Change 60 

Approve 
Minor Change 30 C.3.2.2 Maintain Existing Safety Basis 

Approve 
USQ 45 

Where required 

C.3.2.3 Quality Assurance Program 
Description Approve 30 90 days after award 

C.3.2.5 Radiation Protection Program Approve 30 90 days after award 

C.3.2.6 Chronic Beryllium Disease 
Prevention Program Approve 30 90 days after award 

C.3.3 Environmental, Safety, and 
Health Reporting Review 30 As required 

C.4.1 
Government-Furnished 
Services and Information 
Request 

Approve 30 45 days in advance of 
each fiscal year 

C.4.2 
Government-Furnished 
Services and Information 
Request – Update 

Approve 15 Quarterly; 45 days in 
advance of new request 

C.5.1 Project Management Plan Approve 30 90 days after award 

C.5.2 Project Baseline Approve 60 180 days after award 

C.5.3 Project Baseline Change 
Control Process Approve 15 90 days after award 

C.5.4.1 Performance Management 
System Description Approve 30 90 days after award 

C.5.4.2 Monthly Performance Report Review N/A Monthly 

C.6.1 Risk Management Approach Approve 15 90 days after award 

C.6.2 Risk Management Report Review N/A Monthly 

C.7.2 
MOA for the Safeguards and 
Security of Nuclear Materials in 
the RC 

Approve 15 90 days after award 

C.7.4 MOA for RC Physical Security 
Services Approve 15 90 days after award 

E.1 Inspection System Approve 30 90 days after award 
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DOE Action 

Deliverable 

Action DOE Response 
Time3

Contract Deliverable 
Due Date 

H.2 Human Resources 
Compensation Plan Review 15 30 days after award 

H.20 Litigation Management Plan Approve 30 60 days after award 
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C.9 LIST OF EXISTING REGULATORY AND SUPPORTING DOCUMENTATION 
 

C.9.1 100 Area Regulatory Documents 
 

Declaration of the Record of Decision for the selected interim remedial actions for the 
100-BC-1, 100-DR-1 and 100-HR-1 Operable Units, September 1995.   
 
Amended Record of Decision, Decision Summary and Responsiveness Summary for the 
selected interim remedial actions for the 100-BC-1, 100-DR-1 and 100-HR-1 Operable 
Units, May 14, 1997. 

 
Declaration of the Record of Decision for the selected action for the 100-IU-1, 10-IU-3, 
100-IU-4 and 100-IU-5 Operable Units, No Action ROD, February 12, 1996. 
 
Declaration of the Record of Decision for the selected Interim Remedial Action for the 
100 Area Remaining Sites:  100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-FR-1, 100-
FR-2, 100-HR-1, 100-HR-2, 100-KR-1, 100-KR-2, 100-IU-2, 100-IU-6 and 200-CE-3 
Operable Units, July 15, 1999. 
 
Declaration of the Record of Decision for the selected Interim Remedial Action for the 
100-NR-1 and 100-NR-2 Operable Units, (81 Sites in NR-1, Groundwater and Shoreline 
Site in NR-2), October 22, 1999. 
 
Declaration of the Record of Decision for the selected Interim Remedial Action for the 
100 Area (100 Area Burial Grounds):  100-BC-1, 100-BC-2, 100-DR-1, 100-DR-2, 100-
FR-2, 100-HR-2, 100-KR-2 Operable Units, September 2000. 
 
Declaration of Decision for a portion of the Interim Remedial Action for the (100 Area) 
100-NR-1 Operable Unit, January 25, 2000. 
 
Declaration of the Record of Decision, Decommissioning of Eight Production Reactors at 
the Hanford Site, Richland, Washington, September 14, 1993. 
 
Explanation of Significant Differences for the 100 Area Remaining Sites Record of 
Decision and for the 300-FF-5 Record of Decision, June 15, 2000. 
 
DOE/RL-96-17, Remedial Design Report/Remedial Action Work Plan for the 100 Area 
(DOE/RL-96-17, Rev. 4), September 2002. 
 
DOE/RL-96-22, 100 Area Remedial Action Sampling and Analysis Plan (DOE/RL-96-22, 
Rev. 3), December 2001. 
 
DOE/RL-99-58, Sampling and Analysis Plan for the 100 Area Remaining Sites (DOE/RL-
99-58, Rev. 0), September 2000. 
 
DOE/RL-2001-35, 100 Area Burial Ground Sampling and Analysis Plan (DOE/RL-2001-
35, Rev. 0), December 2001. 
 

C.9.2 100 Area Action Memoranda 
 

Approved Action Memorandum for the 100 B/C Area Ancillary Facilities and the 108-F 
Building Removal Action, January 29, 1997. 
 
Action Memorandum:  Expedited Response Action Proposal; 100-BC-1 Demonstration 
Project, June 27, 1995. 
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Action Memorandum: 183-H Solar Evaporation Basin Waste Expedited Response Action 
Cleanup Plan, November 26, 1996. 
 
Notice of Change to the Waste Volume Estimates in the N Area Waste Expedited 
Response Action Memorandum, March 6, 1997. 

 
Action Memorandum:  N Area Waste Expedited Response Action Cleanup Plan, 
November 7, 1996. 
 
Action Memorandum:  N Springs Expedited Response Action Cleanup Plan, 
September 23, 1994. 
 
Action Memorandum:  Expedited Response Action Proposal River Land Site 100-IU-1, 
June 23, 1993. 
 
Action Memorandum Approval:  Sodium Dichromate Barrel Landfill 100-IU-4, March 8, 
1993. 
 
Action Memorandum:  Time-Critical Removal Action for clean-up of 2,4-D Burial Site, 
100-IU-3 (Wahluke Slope), undated (approx. August 1997). 
 
Action Memorandum:  105-F and 105-DR Reactor Buildings and Ancillary Facilities, AR 
Doc. No. 004944, July 1998. 
 
Action Memorandum:  105-D and 105-H Reactor Buildings and Ancillary Facilities, 
December 8, 2000. 
 
Action Memorandum:  100N Ancillary Facilities, December 1998. 

 
C.9.3 ERDF Regulatory Documents 

 
Declaration of the Record of Decision for the selected remedial action for the 
Environmental Restoration Disposal Facility (ERDF), January 20, 1995. 
 
Environmental Restoration Disposal Facility (ERDF) Explanation of Significant 
Differences (ESD), July 26, 1996. 
 
Amended Record of Decision for the Environmental Restoration Disposal Facility, 
September 25, 1997. 
 
Amended Record of Decision, Decision Summary, and Responsiveness Summary for the 
Environmental Restoration Disposal Facility (Delisting ROD Amendment), March 25, 
1999. 
 
Amended Record of Decision, Decision Summary, and Responsiveness Summary for the 
Environmental Restoration Disposal Facility (Staging Area and Expansion), February 
2002. 
 
Requirement for Vadose Zone Monitoring of Future ERDF Cells (July 2, 2003, letter from 
Manager, RL, to EPA Hanford Project Office). 
 
Time Critical Action Memorandum for Disposal at the Environmental Restoration Disposal 
Facility of Non-Transuranic Waste Generated During the M-91 Retrieval Operations at 
Burial Ground 218-W-4C, April 15, 2004. 
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C.9.4 300 Area Regulatory Documents 
 

Declaration of the Record of Decision for the final and interim remedial actions for the 
300-FF-1 and 300-FF-5 Operable Units CCN No. 0048470, Doc. No. 11081, July 17, 
1996. 
 
Declaration of the Record of Decision 300-FF-2 Operable Unit (the 300-FF-2 Operable 
Unit is comprised of 118 accepted waste sites, which are listed in Appendix A of this 
ROD), April 5, 2001.  These sites fall into four general categories:  wastes sites in the 
300 Area industrial complex; outlying waste sites north and west of the 300 Area 
industrial complex; general content burial grounds; and transuranic-contaminated burial 
grounds (including 618-10 and 11 Burial Grounds and associated waste sites). 
 
DOE/RL-96-73, Rev. 1, 324 Building Radiochemical Engineering Cells, High-Level Vault, 
Low-Level Vault, and Associated Areas Closure Plan, September 1998. 
 
Explanation of Significant Difference for 300-FF-2 OU Record of Decision, May 2004. 

 
C.9.5 Resource Conservation and Recovery Act (RCRA) Permit 

 
There are four RCRA permitted TSD units associated with the 100 and 300 Areas.  There 
are two located in the 100 Area: 105-DR Large Sodium Fire Facility (LSFF), and 1706-KE 
Treatment Facility; and two located in the 300 Area: 305-B Hazardous Waste Storage 
Facility, and 325 Hazardous Waste Treatment Facility.  They are part of the "RCRA 
Permit for the Treatment, Storage, and Disposal of Dangerous Waste at the Hanford 
Facility," Rev. 6, Permit #WA7890008967.  The 105-DR LSFF, 305-B HWSF and 325 
HWTF are discussed in Part V, Chapter 10 of the permit. 

 
C.9.6 Engineering Evaluation/Cost Analysis (EE/CA)/Removal Actions Work Plans 

 
Reactor 105-D EE/CA - DOE/RL-2000-45 Rev. 0 RAWP DOE/RL-2000-57 Rev. 0. 
 
Reactor 105-DR EE/CA - DOE/RL-98-23 Rev. 0 RAWP DOE/RL-98-37 Rev. 3. 

 
Reactor 105-H EE/CA - DOE/RL-2000-46 Rev. 0 RAWP DOE/RL-2000-57 Rev. 0 . 
 
DOE/RL-98-64, Surveillance and Maintenance Plan for the 100-N Area Deactivated 
Facilities, November 1998 
 
DOE-RL, 1998c, EE/CA for the 100-N Area Ancillary Facilities and Integration Plan, 
DOE/RL-97-22, Rev. 1. 
 
DOE-RL-2001-47, 300 Area Remedial Design Report/Remedial Action Work Plan, 
Rev. 1, Draft B. 
 
DOE-RL-2001-48, Revision 1, 300 Area Sampling and Analysis Plan, Rev. 1, Draft B. 
 
DOE/RL-2002-70, Removal Action Work Plan for 100-N Ancillary Facilities, April 2003 
 
DOE/RL-2003-33, 100-N Ancillary Facilities and 190-DR Building Waste Characterization 
Sampling and Analysis Plan , December 2003 
 
DOE/RL 2004-43, Rev. 0, Engineering Evaluation/Cost Analysis for the 100-K Area 
Ancillary Facilities, (Pending – scheduled completion date 9/21/04).  
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DOE/RL-2004-46,  Rev. 0, Engineering Evaluation/Cost Analysis for 105-N Reactor 
Facility, (Pending - scheduled completion date 10/19/04).    
 
DOE/RL 2004-55 , Rev. 0, Engineering Evaluation/Cost Analysis for the Final 
Configuration of the 105-B Reactor Facility, (Pending – scheduled completion date 
9/30/04).  
 
DOE/RL (# TBD), Rev. 0, Engineering Evaluation/Cost Analysis for the 300 Area, 
(Pending – scheduled completion date 9/30/04). 

 
C.9.7 National Environmental Policy Act (NEPA) Documentation 
 

Decommissioning of Eight Surplus Production Reactors at the Hanford Site Final 
Environmental Impact Statement, Richland, WA. DOE/EIS-0119F, December 1992. 
Record of Decision, September 1993 (58 FR 48509) [Note: For the former production 
reactors, NEPA documentation has been prepared for B, C, D, DR, F, H, KE, and KW 
Reactors; NEPA documentation has not been prepared for N Reactor]. 
 
Disposal of Hanford Defense High-Level, Transuranic and Tank Waste Final 
Environmental Impact Statement (HDW EIS), Hanford Site, Richland, WA. DOE/EIS-
0113F, December 1987.  Record of Decision, April 14, 1988 (53 FR 12449) [Note: 
includes coverage for 618-11 Site]. 
 
Final Hanford Comprehensive Land-Use Plan Environmental Impact Statement, Hanford 
Site, Richland, WA.  DOE/EIS-0222F, September 1999.  Record of Decision,  
November 12, 1999 (64 FR 61615).  [Note:  Sets land uses for entire Hanford Site]. 
 
Final Hanford Site Solid (Radioactive and Hazardous) Waste Program Environmental 
Impact Statement (HSW EIS), Hanford Site, Richland, WA, DOE/EIS-0286F, 
January 2004. 
 
Hanford Reach of the Columbia River, Comprehensive River Conservation Study and 
Final Environmental Impact Statement (National Park Service, June 1994), Record of 
Decision, July 1996.  
 
Environmental Assessment on Deactivation of the N Reactor Facilities, Hanford Site, 
Richland, WA, May 1995.  Finding of No Significant Impact (FONSI), May 1, 1995. 
DOE/EA-0984. 
 
Environmental Assessment on Shutdown of Fast Flux Test Facility, Hanford Site, 
Richland, WA, May 1995. FONSI, May 1, 1995. DOE/EA-0993. 
 
Environmental Assessment on K Pool Fish Rearing, Hanford Site, Richland, WA, 
December 1996. FONSI, December 26, 1996.  DOE/EA-1111. 
 
Environmental Assessment on Salvage/Demolition of 200W, 200E, and 300 Areas Steam 
Plants, Hanford Site, Richland, WA, September 1996.  FONSI, September 30, 1996. 
DOE/EA-1177. 
 
Environmental Assessment on Use of Existing Borrow Areas, Hanford Site, Richland, 
WA, October 2001. FONSI, October 10, 2001. DOE/EA-1403. 
 
Environmental Assessment on Reactivation and Use of Three Former Borrow Sites in the 
100-F, 100-H, and 100-N Areas.  FONSI, March 7, 2003.  DOE/EA-1454.    
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C.9.8 Other Documents 
 

Hanford Past Practice Strategy (DOE/RL-91-40) 

100 Area and 300 Area Component of the River Corridor Baseline Risk Assessment:  
Basis and Assumptions on Project Scope (DOE/RL-2003-61) 

Columbia River Component of the River Corridor Baseline Risk Assessment:  Basis and 
Assumptions on Project Scope (DOE/RL-2004-49) 

Risk Assessment Work Plan for the 100 Area and 300 Area Components of the RCBRA 
(DOE/RL-2004-37, Draft A, June 2004) 
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PART I - THE SCHEDULE 
 

SECTION D 
 

PACKAGING AND MARKING 
 
 

D.1 PACKAGING 

Preservation, packaging, and packing for shipment or mailing of all work delivered hereunder 
shall be in accordance with good commercial practices and adequate to ensure acceptance by 
common carrier and safe transportation at the most economical rate(s). 

 
D.2 MARKING 

(a) Each package, report, or other deliverable shall be accompanied by a cover letter that: 
 

(1) Identifies the Contract by number under which the item is being delivered; and  
 

(2) Identifies the deliverable item number or report requirement which requires the 
delivered item(s).  

 
(b) For any package, report, or other deliverable being delivered to a party other than the 

Contracting Officer, a copy of the cover letter shall be furnished to the Contracting 
Officer.   
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PART I - THE SCHEDULE 
 

SECTION E 
 

INSPECTION AND ACCEPTANCE 
 
E.1 FAR 52.246-5 INSPECTION OF SERVICES – COST REIMBURSEMENT (APR 1984) 
 

(a)   Definition. "Services," as used in this clause, includes services performed, 
workmanship, and material furnished or used in performing services.  

 
(b)   The Contractor shall provide and maintain an inspection system acceptable to 

the Government covering the services under this Contract. Complete records of 
all inspection work performed by the Contractor shall be maintained and made 
available to the Government during contract performance and for as long 
afterwards as the Contract requires.  

 
(c)   The Government has the right to inspect and test all services called for by the 

Contract, to the extent practicable at all places and times during the term of the 
Contract. The Government shall perform inspections and tests in a manner that 
will not unduly delay the work.  

 
(d)   If any of the services performed do not conform with contract requirements, the 

Government may require the Contractor to perform the services again in 
conformity with contract requirements, for no additional fee. When the defects in 
services cannot be corrected by reperformance, the Government may:  

 
(1)  Require the Contractor to take necessary action to ensure that future 

performance conforms to contract requirements; and  
 
(2)  Reduce any fee payable under the Contract to reflect the reduced value 

of the services performed.  
 

(e)   If the Contractor fails to promptly perform the services again or take the action 
necessary to ensure future performance in conformity with contract requirements, 
the Government may:  

 
(1)  By contract or otherwise, perform the services and reduce any fee 

payable by an amount that is equitable under the circumstances; or  
 
(2)  Terminate the Contract for default.  

  
E.2 FIELD INSPECTION  
 

(a)   Unless otherwise designated by the specifications, all workmanship performed under the 
contract is subject to Government inspection at all times and places where work is being 
performed.  The Contractor shall furnish promptly, and at no increase in Target Cost, 
Target Fee, and Schedule, all reasonable facilities, labor, and materials necessary for 
safe and convenient inspection by the Government.  The Government shall perform 
inspections in a manner that will not unduly delay the work.  

 
(b)   The Contractor is responsible for damage to property caused by defective workmanship. 

The Contractor shall promptly segregate and remove from the premises any 
unsatisfactory facilities, materials, and equipment used in contract performance, and 
promptly replace them with satisfactory items.  
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E.3 DOE INSPECTION 
 

(a) DOE inspections and other assessments of Contractor-performed work are for the sole 
benefit of the Government, and do not: 

 
(1) Relieve the Contractor of responsibility for providing adequate quality control 

measures; 
 
(2) Relieve the Contractor of responsibility for damage to or loss of the material 

before acceptance; 
 
(3) Constitute or imply acceptance; or  
 
(4) Affect the continuing rights of DOE after acceptance of the completed work. 
 

(b) The presence or absence of a DOE inspector/assessor does not relieve the Contractor 
from any contract requirement, nor is the inspector/assessor authorized to change any 
term or condition of the specification without the Contracting Officer’s written 
authorization. 

 
E.4 ACCEPTANCE 
 

The Contracting Officer will determine final acceptance within 30 days after the following two 
conditions have been satisfied:  1) the Contractor has successfully met the Completion of 
Contract Requirements (as defined in Section B, Supplies or Services and Prices/Costs); and 
2) DOE has accepted the Long-Term Stewardship Plan – Final  (Deliverable C.2.11.2 as 
described in Section C, Statement of Work) that contains the results of the closure review and the 
proposed long-term stewardship approach for the 100, 300, 400, and 600 Areas.  
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SECTION F 
 

DELIVERIES OR PERFORMANCE 

F.1 PERIOD OF PERFORMANCE AND DELIVERY DATES 
 
The period of performance for this Contract shall extend from the date of Contract award in  
SF-33, Solicitation, Offer, and Award Completion of Contract Requirements on or before  
September 30, 2015. 
 

F.2 PRINCIPAL PLACE OF PERFORMANCE 
 

The principal places of performance of this contract shall be the Hanford Site, near Richland, 
Washington, and other facilities as directed by the Contracting Officer. 

F.3 FAR 52.242-15  STOP-WORK ORDER (AUG 1989) -- ALTERNATE I (APR 1984) 
 

(a) The Contracting Officer may, at any time, by written order to the Contractor, require the 
Contractor to stop all, or any part, of the work called for by this Contract for a period of 
90 days after the order is delivered to the Contractor, and for any further period to which 
the parties may agree.  The order shall be specifically identified as a stop-work order 
issued under this clause.  Upon receipt of the order, the Contractor shall immediately 
comply with its terms and take all reasonable steps to minimize the incurrence of costs 
allowable to the work covered by the order during the period of work stoppage.  Within a 
period of 90 days after a stop-work order is delivered to the Contractor, or within any 
extension of that period to which the parties shall have agreed, the Contracting Officer 
shall either:  

 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Termination clause of 

this Contract. 
 
(b) If a stop-work order issued under this clause is canceled or the period of the order or any 

extension thereof expires, the Contractor shall resume work.  The Contracting Officer 
shall make an equitable adjustment in the delivery schedule, the estimated cost, the fee, 
or a combination thereof, and in any other terms of the contract that may be affected and 
the contract shall be modified, in writing, accordingly, if: 

 
(1) The stop-work order results in an increase in the time required for, or in the 

Contractor's cost properly allowable to, the performance of any part of this 
contract; and 

 
(2) The Contractor asserts a claim for the adjustment within 30 days after the end of 

the period of work stoppage; provided, that, if the Contracting Officer decides the 
facts justify the action, the Contracting Officer may receive and act upon the claim 
asserted at any time before final payment under this Contract. 

 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for 

the convenience of the Government, the Contracting Officer shall allow reasonable costs 
resulting from the stop-work order in arriving at the termination settlement.  

 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for 

default, the Contracting Officer shall allow, by equitable adjustment or otherwise, 
reasonable costs resulting from the stop-work order. 
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PART I - THE SCHEDULE 
   

SECTION G 
 

CONTRACT ADMINISTRATION DATA 
 

 
G.1 CORRESPONDENCE PROCEDURES 
 

To promote timely and effective administration, correspondence submitted under this contract 
shall include the contract number and shall be subject to the following procedures: 

 
(a) Technical Correspondence:  Technical correspondence shall be addressed to the DOE 

Contracting Officer's Representative (COR) with an information copy addressed to the 
DOE Contracting Officer (when used herein, excludes technical correspondence where 
patent or technical data issues are involved and correspondence which proposes or 
otherwise involves waivers, deviations, or modifications to the requirements, terms, or 
conditions of this contract). 
 

(b) Other Correspondence:  All other correspondence shall be addressed to the DOE 
Contracting Officer with information copies of the correspondence to the COR and the 
DOE Patent Counsel (where patent or technical data issues are involved). 

 
G.2 CONTRACT ADMINISTRATION 

 
The correspondence address of the DOE Contracting Officer is: 
 

River Corridor Contract, Contracting Officer 
U.S. Department of Energy 
Richland Operations Office  
Office of Procurement Services, MSIN A7-80  
P.O. Box 550  
Richland, WA  99352 

 
The CO will designate in writing the name and correspondence address of the COR who is the 
only individual (outside of the Contracting Officer) that may give technical direction in accordance 
with the Section I clause entitled DEAR 952.242-70 Technical Direction.  

 
G.3 BILLING INSTRUCTIONS 
 

(a) The Contractor shall provide periodic electronic invoices (or data supporting payments 
cleared financing arrangement drawdowns) and cost accrual and accrual reversal 
records to DOE.  Within the electronic invoice submission, the contractor shall provide all 
invoice data elements required to:  a) determine that all costs invoiced by the Contractor 
were necessary and reasonable per the terms and conditions of the Contract; and b) 
properly record all contract costs and payments in the DOE accounting system.  This 
includes, but is not limited to:  Work Breakdown Structure (WBS) numbers, Budget and 
Reporting Classification (BRC) numbers, fund-type, Project Baseline Summaries (PBS) 
numbers, the fiscal year the funds were provided, the DOE project/task number, Object 
Classes, Cost Elements, Resource types, and plant and capital equipment line item 
number (if applicable).   

 
(b) Upon request, the Contractor shall also provide written documentation to support the 

electronic invoices to the DOE Contracting Officer or designee at the address identified in 
Section G.2. 
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G.4 MODIFICATION AUTHORITY 
 

Notwithstanding any of the other provisions of this contract, a Contracting Officer shall be the only 
individual on behalf of the Government authorized to: 
 
(a) Accept non-conforming work; 

 
(b) Waive any requirement of this contract; or 

 
(c) Modify any term or condition of this contract. 

 
G.5 REPRESENTATIONS AND CERTIFICATIONS 

 
The Representations, Certifications, and Other Statements of Offerors, submitted with the 
Contractor’s latest offer, are hereby incorporated into this Contract by reference. 

 
G.6 REPORTS AND DELIVERABLES 

 
The following requirements apply to submission of all data deliverables: 

 
(a)  The Contractor shall ensure that all data deliverables are as follows: 
 

(1) Legible, sequentially numbered, and securely bound; and 
 
(2) Clear, concise English using precise technical writing. 
 

(b) The Contractor shall prepare and submit reports as follows: 
 

(1) Title page or cover sheet that identifies author, deliverable(s), and date; and 
 
(2) Text on standard 8 ½" x 11" letter size paper (one-way foldouts or larger sizes 

may be included with report text). 
 

(c) The Contractor shall submit deliverables, as follows: 
 

(1) One reproducible hard copy with attachments and enclosures to the Contracting 
Officer; 

 
(2) Three reproducible hard copies with attachments and enclosures and one 

electronic copy of all to the COR;  
 
(3) One reproducible hard copy with attachments and enclosures to the DOE-RL 

Correspondence Control; and 
 
(4) All electronic files shall be editable and have all functions normally available in 

the software for which the data was originally generated.  Electronic files will be 
complete and consist of all data used or developed by the Contractor to generate 
the submission.  The Contractor shall also provide a list of the electronic files 
included in the submission, documenting the specific deliverable for which the 
electronic files pertain, and the software and version used.  In the event that the 
Contractor uses an internal proprietary software package, a copy of it shall be 
provided to DOE-RL. 

 
(d) The Contractor shall maintain configuration control over changes to information provided 

to the Contractor by DOE-RL or Government contractors, including but not limited to 
drawings, specifications, electronic files, letter reports, calculations, analysis reports, etc., 
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as appropriate, using the Contractor’s established policies and procedures.  The 
Contractor shall assign its own identifying number to information that it either creates or 
changes. 
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SECTION H 
 

SPECIAL CONTRACT REQUIREMENTS 
 

H.1 INCUMBENT EMPLOYEES HIRING PREFERENCES 
 

The Contractor shall use the transition period to make hiring decisions and to establish the 
management structures necessary to conduct an employee relations program.  In establishing an 
initial workforce, and through the first six months after Contract award, the Contractor shall give a 
first preference in hiring for vacancies in non-managerial positions under this Contract to qualified 
employees employed by the Incumbent Contractors (see definition in Clause H.2 below).  This 
hiring preference takes priority over the hiring preference provided in the Section I clause entitled 
DEAR 952.226-74 Displaced Employee Hiring Preference.  It does not apply to the Contractor’s 
hiring of management staff (i.e., first line supervisors and above).   

 
H.2 PAY AND BENEFITS 
 

(a) Employees Covered by the Hanford Site Stabilization Agreement (HSSA).  For those 
employees performing work subject to the Davis-Bacon Act, the Contractor shall comply 
with all requirements of the HSSA for pension and other benefits in the classifications set 
forth in the HSSA for work performed at the Hanford Site.   

 
(b) Incumbent Contractors for the purposes of this clause shall mean Hanford Site Prime 

Contractors and their subcontractors participating in the Hanford Site Pension Plan 
(HSPP), The Hanford Site Savings Plan, and the Hanford Employee Welfare Trust 
(HEWT), at the time of Contract award. 

 
(c) Incumbent Employees for purposes of this clause are employees who are employed by 

the Incumbent Contractors at Contract award and subsequently employed by the 
Contractor under this Contract by the close of Contract Transition.   

 
(d) Employee Pay and Benefits  

 
(1) Compensation, Pension, and Benefits.  The Contractor shall submit, within 30 

days of Contract award, a Human Resources Compensation Plan demonstrating 
how the Contractor will comply with the requirements of this Contract.  The 
Human Resources Compensation Plan shall describe the Contractor’s policies 
regarding compensation, pensions, and other benefits, and how these policies 
will encourage highly skilled, motivated, and experienced workers to accept and 
retain employment. 

  
(2) Pay 

 
(i) Incumbent employees shall be paid base salary/pay rates that are at 

least equivalent to the base salary/pay rates being paid to the employees 
by the incumbent contractors at the time the Contractor offers them 
employment, if the positions for which they are hired entail duties and 
responsibilities substantially equivalent to their positions with the 
Incumbent Contractors. 

 
(ii) If the base salary/pay rate that an employee is being paid by an 

incumbent contractor at the time the Contractor offers the employee 
employment falls above the new maximum base salary/pay rate for the 
employee’s position, the following shall apply: 
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(A) The employee shall continue to receive the same salary/pay rate 
that was paid by the incumbent contractor. 

 
(B) The employee shall receive no base salary/pay adjustments until 

such time as the top of the Contractor’s pay rate range exceeds 
the employee’s base salary/pay rate. 

 
(C) After the top of the Contractor’s rate range exceeds the 

employee’s base salary/pay rate, the employee shall be eligible 
for increases consistent with the Contractor’s salary/pay policies. 

 
(3) Pension and Benefits 

  
(i) Pension Benefits for Incumbent Employees  

 
(A) The Contractor shall become a sponsor of the HSPP currently 

sponsored by the Incumbent Contractors.   
 

(B) The Contractor shall allow incumbent employees to continue to 
accrue credit under the HSPP for service under this contract.  
Incumbent employees shall retain credit for their prior Hanford 
service without the Contract transition constituting a break in 
service.  The Contractor shall timely supply the HSPP 
Administrator with the information required by the Administrator 
necessary to effectively administer the Plan.  Contributions to the 
HSPP as determined by the HSPP Administrator shall be 
allowable costs under this contract.  At Contract completion, the 
Contractor shall fully fund its withdrawal liability under the HSPP; 
provided, however, that if this Contract expires or terminates, the 
Contractor shall continue as a plan sponsor of the HSPP 
pursuant to paragraph (e) below as directed by DOE. 

 
(C) The Contractor shall coordinate with the HSPP Administrator to 

ensure DOE receives an annual reporting and accounting of the 
Contractor’s pension obligations, pursuant to Financial 
Accounting Standard (FAS) 87, for those employees participating 
in the HSPP under this contract.  The Contractor shall coordinate 
with the HSPP Administrator and supply the Administrator with 
all the information necessary to maintain the Federal tax 
qualification of all Contractor and Hanford Site pension plans. 

 
(ii) Non-Pension Benefits for Incumbent Employees  

 
(A) The Contractor shall become a sponsor of the Hanford 

Employee Welfare Trust (HEWT) Plan.  Incumbent employees 
shall be eligible to continue participation in the HEWT Plan and 
receive medical and other benefits under the HEWT Plan 
consistent with the terms of that Plan as amended from time to 
time.  The Contractor shall credit the length of service credited 
by the incumbent contractor of incumbent employees toward the 
service period required for benefits relating to vacation, sick 
leave, health insurance, severance, layoff, recall, and other 
benefits. 

 
(B) The Contractor shall timely supply the HEWT Administrator with 

the information required by the Administrator necessary to 
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effectively administer the Plan.  Contributions into the HEWT 
Plan as determined by the Administrator will qualify as allowable 
costs under this Contract. 

 
(C) The Contractor shall coordinate with the HEWT Plan 

administrator or to ensure DOE receives an annual reporting and 
accounting of the Contractor’s benefit obligations for those 
employees participating in the HEWT Plan under this Contract. 

 
(4) Pension and Benefits for Non-Incumbent Employees  

 
(i) The Contractor shall offer a market-based retirement and medical benefit 

package competitive for the industry for non-incumbent employees.  If 
the Contractor meets all applicable legal and tax requirement, the 
Contractor may establish a separate line of business pursuant to Internal 
Revenue Code (IRC) §410 and §414 for the purpose of maintaining the 
Federal tax qualification of pension plans covering the Contractor’s 
employees. 

 
(ii) The Contractor shall develop and implement welfare benefit programs 

that meet the tests of allowability and reasonableness established by 
Federal Acquisition Regulation 31.205-6. 

 
(e) Post-Contract Responsibilities for Pension and Benefit Plans 

 
If this Contract expires or terminates without a follow-on contract, notwithstanding any 
other obligations and requirements concerning expiration or termination under any other 
clause of this Contract, including but not limited to the Section I clause entitled FAR 
52.249-6 Termination (Cost Reimbursement), the following actions shall occur: 

 
(1) The Contractor shall continue as a plan sponsor of the existing pension plan and 

any welfare benefit plans covering those vested employees (identified during the 
transition period). 

 
(2) (Reserved)  

 
(3) DOE and the Contractor shall meet to determine the ultimate disposition of all 

pension, post-retirement welfare, and post-employment plans. 
 

(4) During the final 18 months of this Contract, the Contracting Officer shall provide 
written direction to the Contractor regarding all post-contract pension and welfare 
benefit plans. 

 
(5) Pension plan contributions, plan asset management costs, and plan 

administration costs will continue to be allowable and fully reimbursed under this 
Contract, on a funding basis acceptable to DOE, unless other arrangements 
have been approved by the Contracting Officer. 

 
H.3 LABOR RELATIONS 
 

(a) The Contractor shall respect the right of employees to self-organization and to form, join, 
or assist labor organizations, to bargain collectively through their chosen labor 
representatives, to engage in other concerted activities for the purpose of collective 
bargaining or other mutual aid or protection, or to refrain from any or all of these 
activities.  The Contractor shall develop and implement labor relations policies that will 
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promote orderly collective bargaining relationships, equitable resolution of disputes, 
efficiency and economy in operations, and the judicious expenditure of public funds. 

 
(b) Consistent with applicable labor laws and regulations, the Contractor shall recognize and 

bargain in good faith with the collective bargaining representative of employees 
performing work that has historically and traditionally been performed by Hanford Atomic 
Metal Trades Council (HAMTC) members.  The Contractor shall provide the Contracting 
Officer with a copy of the collective bargaining agreement within 30 to 60 days after 
formal ratification. 

 
(c) The Contractor shall consult with the Contracting Officer prior to and during the course of 

negotiations with labor unions, and during the term of resultant contracts, on economic 
issues and other matters that have a potentially significant impact on work rules, make-
or-buy decisions, or other matters that may cause a significant deviation from past 
customs or practices. 

 
(d) The Contractor shall promptly advise the Contracting Officer of, and provide all 

appropriate documentation regarding any labor relations developments at the prime or 
subcontract level that involve or appear likely to involve: 

 
(1) Possible strike situations affecting the facility; 
 
(2) Referral to the Energy Labor-Management Relations Panel; 
 
(3) The National Labor Relations Board at any level; 
 
(4) Recourse to procedures under the Labor-Management Act of 1947 as amended, 

or any other Federal or state labor law; and  
 
(5) Any grievance that may reasonably be assumed to be arbitrated under a 

Collective Bargaining Agreement. 
 

(e) “Labor organization,” as used in this clause, shall have the same meaning it has in 42 
U.S.C. 2000e(d). 

 
H.4 WORKFORCE RESTRUCTURING 

 
When the Contractor determines that a reduction of force is necessary, the Contractor shall notify 
the Contracting Officer and seek approval, if required under applicable DOE guidance.  The 
Contractor shall provide such information as directed by the Contracting Officer to enable 
compliance with Section 3161 of the National Defense Authorization Act for Fiscal Year 1993 and 
any other DOE guidance pertaining to employees who may be eligible for provisions of the Act.  
The Contractor shall comply with the Hanford Site Workforce Restructuring Plan, as amended 
from time to time and shall supply workforce restructuring related information and reports as 
needed by DOE.  The Contractor shall extend displaced employee hiring preference in 
accordance with the Section I clause entitled DEAR 952.226-74 Displaced Employee Hiring 
Preference of this contract. 

 
H.5 DETERMINATION OF APPROPRIATE LABOR STANDARDS 
 

(a) DOE shall determine the appropriate labor standards that apply to work activities in 
accordance with the Davis-Bacon Act or other applicable labor law.  When requested, the 
Contractor shall provide the Contracting Officer the information necessary for DOE to 
render a determination on contracts in excess of $2,000 for construction, alternation, or 
repair, including painting and decorating, of public buildings and public works that involve 
the employment of laborers and mechanics.   
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(b) Once a determination is made, the Contractor is responsible for compliance with the 
determination and incorporation of applicable labor standard requirements into 
subcontracts. 

 
H.6 WORKERS’ COMPENSATION 
 

Pursuant to State of Washington Revised Code (RCW) Title 51, the DOE Richland Operations 
Office (RL) is a group self-insurer for purposes of workers’ compensation coverage.  The 
coverage afforded by the workers’ compensation statutes shall, for performance of work under 
this Contract at the Hanford Site, be subject to the following: 

 
(a) Under the terms of a Memorandum of Understanding with the Washington State 

Department of Labor and Industries (L&I), DOE has agreed to perform all functions 
required by self-insurers in the State of Washington.  The Contractor is not required to 
pay for Workers’ Compensation coverage or benefits except as otherwise provided below 
or as directed by the Contracting Officer. 
 

(b) The Contractor shall submit to DOE (or other party as designated by DOE), for transmittal 
to the L&I, such payroll records as are required by Workers’ Compensation laws of the 
State of Washington. 
 

(c) The Contractor shall submit to DOE (or other party as designated by DOE), for transmittal 
to DOE, the accident reports provided for by RCW Title 51, Section 51.28.010, or any 
other documentation requested by DOE or the L&I pursuant to the Workers’ 
Compensation laws of the State of Washington. 
 

(d) The Contractor shall take such action, and only such action, as DOE requests in 
connection with any accident reports, including assistance in the investigation and 
disposition of any claim thereunder and, subject to the direction and control of DOE, the 
conduct of litigation in the Contractor’s own name in connection therewith. 
 

(e) Under RCW Title 51.32.073, DOE is the self-insurer and is responsible for making 
quarterly payments to the L&I.  In support of this arrangement, the Contractor is 
responsible for withholding appropriate employee contributions and forwarding on a 
timely basis these contributions plus the employer-matching amount to DOE. 
 

(f) The workers’ compensation program shall operate in partnership with Contractor 
employee benefits, risk management, and environmental, safety, and health 
management programs.  The Contractor shall cooperate with DOE for the management 
and administration of the DOE-RL self-insurance program that provides workers’ 
compensation benefit coverage to Contractor employees under this Contract. 
 

(g) The Contractor must certify to the accuracy of the payroll record used by DOE in 
establishing the self-insurance claims reserves, and cooperate with any state audit. 
 

(h) The Contractor shall submit to the Contracting Officer, a yearly evaluation and analysis of 
workers’ compensation cost as a percent of payroll compared with the percentage of 
payroll cost reported by a nationally recognized Cost of Risk Survey that has been pre-
approved by DOE (once DOE has provided the Contractor with the necessary data to 
perform the analysis required in this paragraph).  
 

(i) The Contractor shall provide statutory workers' compensation coverage for staff members 
performing work under this Contract outside of the State of Washington and not 
otherwise covered by the State of Washington workers’ compensation laws. 
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(j) Subcontractors performing work under this Contract on behalf of the Contractor are not 
covered by the provision of the Agreement referenced in (a)(1) of this clause.  The 
Contractor shall flow-down to its subcontractors the requirement to provide statutory 
workers’ compensation coverage for the subcontractor’s employees.  The Contractor 
shall have no responsibility for subcontractor workers’ compensation when it includes this 
requirement in the subcontract. 

 
H.7 IMPLEMENTATION OF THE HANFORD SITE STABILIZATION AGREEMENT 
 

(a) The Site Stabilization Agreement for all construction work for DOE at the Hanford Site 
(hereinafter referred to as "Site Stabilization Agreement"), which is referenced in this 
clause, consists of a Basic Agreement dated September 10, 1984, plus an appendix, 
both of which may be periodically amended. The Site Stabilization Agreement is hereby 
incorporated into this Contract by reference. The Contractor is responsible for obtaining 
the most current text from DOE. 

 
(b) This clause applies to employees performing work, under contracts (or subcontracts 

thereunder) administered by DOE-RL which are subject to the Davis-Bacon Act, in the 
classifications set forth in the Site Stabilization Agreement for work performed at the 
Hanford Site. 

 
(c) Contractors and subcontractors at all tiers who are parties to an agreement(s) for 

construction work with a Local Union having jurisdiction over DOE-RL construction work 
performed at the Hanford Site, or who are parties to a national labor agreement for such 
construction work, shall become signatory to the Site Stabilization Agreement and shall 
abide by all of its provisions, including its Appendix A. Subcontractors at all tiers who 
have subcontracts with a signatory Contractor or subcontractor shall become signatory to 
the Site Stabilization Agreement and shall abide by all of its provisions, including its 
Appendix A. 

 
(d) Contractors and subcontractors at all tiers who are not signatory to the Site Stabilization 

Agreement and who are not required under Paragraph C above to become signatory to 
the Agreement, shall pay not less and no more than the wages, fringe benefits, and other 
employee compensation set forth in Appendix A thereto and shall adhere, except as 
otherwise directed by the Contracting Officer, to the following provisions of the 
Agreement: 

 
(1) Article VII  Employment, Section 2 only; 
 
(2) Article XII Non-Signatory Contractor Requirements; 
 
(3) Article XIII Hours of Work, Shifts, and Overtime; 
 
(4) Article XIV Holidays; 
 
(5) Article XV Wage Scales and Fringe Benefits, Sections 1 and 2 only; 
 
(6) Article XVII Payment of Wages-Checking In and Out, Section 3 only; 
 
(7) Article XX  General Working Conditions; and 
 
(8) Article XXI  Safety and Health. 

 
(e) The Contractor agrees to make no contributions in connection with this Contract to 

Industry Promotion Funds, or similar funds, except with the prior approval of the 
Contracting Officer. 
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(f) The obligation of the Contractor and its subcontractors to pay fringe benefits shall be 

discharged by making payments required by this Contract in accordance with the 
provisions of the amendments to the Davis-Bacon Act contained in the Act of July 2, 
1964 (Public Law 88-349-78 Stat. 238-239), and the Department of Labor regulations in 
implementation thereof (29 CFR, Parts 1, 5). 

 
(g) The Contracting Officer may, from time to time, direct the Contractor to pay amounts for 

wages, fringe benefits, and other employee compensation if the Site Stabilization 
Agreement, including its Appendix A, may be modified by the involved parties. 

 
(h)  

(1) In the event of failure to comply with Paragraphs (c) (d) (e) (f) and (g) above, or 
failure to perform any of the obligations imposed upon the Contractor and its 
subcontractors hereunder, the Contracting Officer may withhold any payments 
due to the Contractor and may terminate the Contract for default. 

 
(2) The rights and remedies of the Government provided in this clause shall 

not be exclusive and are in addition to any other rights and remedies of 
the Government provided by law or under this Contract. 

 
(i) The requirements of this clause are in addition to, and shall not relieve the Contractor of, 

any obligation imposed by other clauses of this Contract, including those entitled "Davis-
Bacon Act," "Contract Work Hours and Safety Standards Act - Overtime Compensation," 
"Payrolls and Basic Records," "Compliance with Copeland Act Requirements," 
"Withholding of Funds," and "Contract Termination - Debarment." 

 
(j) The Contractor agrees to maintain its bid or proposal records showing rates and amounts 

used for computing wages and other compensation, and its payroll and personnel 
records during the course of work subject to this clause, and to preserve such records for 
a period of three years thereafter, for all employees performing such work. Such records 
will contain the name and address of each such employee, his correct classification, rate 
of pay, daily and weekly number of hours worked, and dates and hours of the day within 
which work was performed, deductions made, and amounts for wages and other 
compensation covered by Paragraphs (c) (d) (e) (f) and (g) hereof.  The Contractor 
agrees to make these records available for inspection by the Contracting Officer and will 
permit him/her to interview employees during working hours on the job. 

 
(k) The Contractor agrees to insert the provisions of this clause including this Paragraph (k) 

in all subcontracts for the performance of work subject to the Davis-Bacon Act. 
 
A copy of the Hanford Site Stabilization Agreement is located at: 
 

     http://www.hanford.gov
 
The Department of Labor wage determinations for the Davis-Bacon Act and Service Contract Act 
are located at: 
 

     http://www.wdol.gov
 

H.8 RADIOLOGICAL DOSIMETRY SERVICES AND RECORDS, AND OCCUPATIONAL MEDICAL 
SERVICES AND RECORDS 

 
(a) The Contractor shall obtain radiological dosimetry services and occupational medical 

services as a mandatory Hanford Site Service for all Contractor and subcontractor 
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employees performing hazardous work that may expose workers to chemical, physical 
(including radiological), biological, and/or similar hazards.  The Contractor shall identify 
required radiological dosimetry and occupational medical services as required by Section 
C.4, Government-Furnished Services and Information (GFS/I). 

 
(b) Radiological dosimetry services are a mandatory Hanford Site Service under this 

Contract and are provided by the Pacific Northwest National Laboratory (PNNL).  
Radiological dosimetry services include:  external dosimetry; in vivo measurement 
services; in vitro measurement services; and radiological records services.  The Section I 
clause entitled Access to and Ownership of Records is implemented as follows with 
respect to radiological records:  All radiological exposure records generated during the 
performance of Hanford-related activities will be maintained by PNNL and are the 
property of DOE. 

 
(c) Occupational medical services are a mandatory Hanford Site Service under this Contract 

and are provided by the Hanford Site Occupational Medical Contractor (HSOMC).  The 
Section I clause entitled Access to and Ownership of Records is implemented as follows 
with respect to occupational medical records:  All occupational medical records 
generated during the performance of Hanford-related activities will be maintained by the 
Hanford Site occupational medical services provider and are the property of DOE.   

 
H.9 STOP-WORK AND SHUTDOWN AUTHORIZATION 
 

(a) “Imminent Health and Safety Hazard” is a given condition or situation which, if not 
immediately corrected, could result in a serious injury or death, including exposure to 
radiation and toxic/hazardous chemicals.  “Imminent Danger” in relation to the Facility 
Safety Envelope is a condition, situation, or proposed activity which, if not terminated, 
could cause, prevent mitigation of, or seriously increase the risk of (1) Nuclear Criticality, 
(2) Radiation Exposure, (3) Fire/Explosion, and/or (4) Toxic Hazardous Chemical 
Exposure. 

 
(b) Stop-Work:  In the event of an imminent health and safety hazard, identified by facility 

line management or operators or facility health and safety personnel overviewing facility 
operations, or other individuals, the individual or group identifying the imminent hazard 
situation shall immediately take actions to eliminate or mitigate the hazard (i.e., by 
directing the operator/implementer of the activity or process causing the imminent hazard 
to stop work, or by initiating emergency response actions or other actions) to protect the 
health and safety of the workers and the public and to protect DOE facilities and the 
environment.  In the event an imminent health and safety hazard is identified, the 
individual or group identifying the hazard should coordinate with an appropriate 
Contractor official, who will direct the shutdown or other actions, as required.  Such 
mitigating action should subsequently be coordinated with the DOE and Contractor 
management.  The suspension or stop-work order should be promptly confirmed in 
writing from the Contracting Officer. 

 
(c) Shutdown:  In the event of an imminent danger in relation to the Facility Safety Envelope 

or a non-imminent health and safety hazard identified by facility line managers, facility 
operators, health and safety personnel overviewing facility operations, or by independent 
oversight organizations, the individual or group identifying the potential health and safety 
hazard may recommend facility shutdown in addition to any immediate actions needed to 
mitigate the situation.  However, the recommendation must be coordinated with 
Contractor management, and the DOE-RL Manager.  Any written direction to suspend 
operations shall be issued by the Contracting Officer, pursuant to the Section F clause 
entitled FAR 52.242-15 Stop Work Order. 
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(d) Facility Representatives:  DOE personnel designated as Facility Representatives (FR) 
provide the technical oversight of operations.  The FR has the authority to “stop work,” 
which applies to the shutdown of an entire plant, activity, or job.  This stop-work authority 
will be used for an operation of a facility which is performing work the FR believes: 

 
(1) Poses an imminent danger to health and safety of workers or the public if allowed 

to continue; 
 
(2) Could adversely affect the safe operation of, or could cause serious damage to 

the facility if allowed to continue; or 
 
(3) Could result in the release of radiological or chemical hazards to the environment 

in excess of regulatory limits.   
 
H.10 CONTRACTOR ACCEPTANCE OF NOTICES OF VIOLATION OR ALLEGED VIOLATIONS, 
 FINES, AND PENALTIES 
 

(a) The Contractor shall accept, in its own name, service of notices of violation (NOV) or 
alleged violations (NOAV) issued by Federal or State regulators to the Contractor 
resulting from the Contractor’s performance of work under this Contract, without regard to 
liability.  The allowability of the costs associated with fines and penalties shall be subject 
to the other provisions of this Contract. 

 
(b) The Contractor shall notify DOE promptly when it receives service from the regulators of 

NOVs/NOAVs and fines and penalties. 
 
H.11 ALLOCATION OF RESPONSIBILITIES FOR CONTRACTOR ENVIRONMENTAL   
 COMPLIANCE ACTIVITIES 
 

(a) This clause allocates the responsibilities of DOE and the Contractor, referred to 
collectively as the “parties,” for implementing the environmental requirements at facilities 
within the scope of the Contract.  In this clause, the term “environmental requirements” 
means requirements imposed by applicable Federal, State, and local environmental laws 
and regulations, including, without limitation, statutes, ordinances, regulations, court 
orders, consent decrees, administrative orders, or compliance agreements including the 
Hanford Federal Facility Agreement and Consent Order, consent orders, permits, and 
licenses. 

 
(b) Liability and responsibility for civil fines or penalties arising from or related to violations of 

environmental requirements shall be borne by the party causing the violation irrespective 
of the fact that the cognizant regulatory authority may assess any such fine or penalty 
upon either party or both parties without regard to the allocation of responsibility or 
liability under this Contract.  This contractual allocation of liability for any such fine or 
penalty is effective regardless of which party signs permit applications, manifests, 
reports, or other required documents, is a permittee, or is the named subject of an 
enforcement action or assessment of a fine or penalty. 

 
(c) Regardless of which party to this Contract is named subject of an enforcement action for 

noncompliance with environmental requirements by the cognizant regulatory authority, 
provisions of this Contract related to allowable costs will govern liability for payment of 
any fine or penalty.  If the named subject of an enforcement action or assessment of a 
fine or penalty is DOE and the fine or penalty would not otherwise be reimbursable under 
the allowable cost provisions of this Contract if the Contractor was the named subject of 
the enforcement action, the Contractor will either pay the fine or penalty or reimburse 
DOE (if DOE pays the fine or penalty). 
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H.12 ENVIRONMENTAL RESPONSIBILITY 
  

(a) Tri-Party Agreement. 
 

The DOE, the U.S. Environmental Protection Agency Region 10 (EPA), and the 
Washington State Department of Ecology (Ecology) have entered into the Hanford 
Federal Facility Agreement and Consent Order (referred to as the Tri-Party Agreement 
[TPA]) to ensure compliance with the Resource Conservation and Recovery Act and the 
Comprehensive Environmental Response, Compensation, and Liability Act, as amended.  
The TPA sets forth certain requirements and milestones for cleanup activities at the 
Hanford Site. The Contractor agrees to plan and perform the work under this Contract in 
accordance with the TPA and achievement of current and future milestones in the TPA. 

 
 (b)  Environmental Permits. 

 
This clause addresses the following permit scenarios where:  the Contractor is the sole 
permittee; the Contractor and DOE are joint permittees; and multiple Contractors are 
permittees.   

 
(1) Contractor as Sole Permittee.  To the extent permitted by law and subject to 

other applicable provisions of the contract that impose responsibilities on DOE, 
and provisions of law that impose responsibilities on DOE or third parties, the 
Contractor shall be responsible for obtaining in its own name, shall sign, and 
shall be solely responsible for compliance with all permits, authorizations and 
approvals from Federal, State, and local regulatory agencies which are 
necessary for the performance of the work required of the Contractor under this 
Contract.   Under this permit scenario, that Contractor shall make no 
commitments or set precedents that are detrimental to DOE or other Contractors.  
The Contractor shall coordinate its permitting activities with DOE, and with other 
Hanford Site Contractors which may be affected by the permit or precedent 
established therein, prior to taking the permit action.   

 
(2)  Contractor and DOE as Joint Permittees.  Where determined appropriate by 

DOE, required by law, or required by applicable regulatory agencies, DOE shall 
sign permits as owner or as owner/operator with the Contractor as operator or co-
operator, respectively. DOE will co-sign Hazardous Waste permit applications as 
owner/operator where required by applicable law.  In this scenario, the Contractor 
must coordinate its actions with DOE.  DOE is responsible for timely notification 
to the Contractor of any issues or changes in the regulatory environment that 
impact or may impact Contractor implementation of any permit requirement.  The 
Contractor is responsible for timely notification to DOE of any issues or changes 
in the regulatory environment that impact or may impact Contractor 
implementation of any permit requirement.  Notification need not be in writing. 

 
(3) Multiple Contractors as Permittees.  Where determined appropriate by DOE, in 

situations where multiple Contractors are operators or co-operators of operations 
requiring environmental permits, DOE may sign such permits as owner or co-
operator and affected Contractors shall sign as operators, or co-operators.  In this 
scenario, the Contractor must coordinate as appropriate with DOE and other 
Contractors affected by the permit. 
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 (c) Financial Responsibility.   
 

DOE agrees that if bonds, insurance, or administrative fees are required as a condition 
for permits obtained by Contractor under this Contract, such costs shall be allowable.  In 
the event such costs are determined by DOE to be excessive or unreasonable, DOE 
shall provide the regulatory agency with an acceptable form of financial responsibility.  
Under no circumstances shall the Contractor or its parent be required to provide any 
corporate resources or corporate guarantees to satisfy such regulatory requirements. 

 
H.13 SELF-PERFORMED WORK 
 

(a) Unless otherwise approved in advance by the Contracting Officer, the percentage of work 
which may be self-performed by the large business(es) of the Contractor team 
arrangement (as described in FAR 9.601), shall be limited collectively to not more than 
40% of the contract value (defined as the sum of Target Cost plus Target Fee).  This 
limitation does not apply to any small business member of the Contractor team 
arrangement.  Unless otherwise approved in advance by the Contracting Officer, the 
remainder of the work to subcontractors outside of the Contractor team arrangement 
shall be performed through competitive procurements with an emphasis on fixed-price 
subcontracts.  

 
(b) At least 30% of the total contract value shall be performed by small business.  Small 

business members of the Contractor team arrangement, as well as subcontractors 
selected after Contract award, count toward fulfillment of this requirement and other small 
business goals in this Contract. 

 
(c) The Contractor shall manage the team arrangement and the performance of work under 

this Contract to eliminate wherever possible, and mitigate where necessary, any potential 
conflicts of interest between the self-performed work by the Contractor team arrangement 
and the subcontracted work outside the Contractor team arrangement. 

 
(d) Reporting requirements to confirm compliance with these thresholds and limitations are 

described in Contract Section C.5.4 Project Performance Information and Measurement, 
Deliverable C.5.4.2 Monthly Performance Report.  

 
H.14 EMERGENCY CLAUSE 
 

(a) The RL Manager or designee shall have sole discretion to determine when an emergency 
situation exists at the Hanford Site, except for River Protection Project facilities, affecting 
site personnel, the public health, safety, the environment, or security.  The Manager, 
Office of River Protection (ORP), or designee has the discretion to determine whether an 
emergency situation exists under the Waste Treatment and Immobilization Plant contract 
and other ORP contract areas of work that might affect RL workers.  In the event that 
either the RL or ORP Manager or designee determines such an emergency exists, the 
RL Manager or designee will have the authority to direct any and all activities of the 
Contractor and subcontractors necessary to resolve the emergency situation.  The RL 
Manager or designee may direct the activities of the Contractor and subcontractors 
throughout the duration of the emergency.  

 
(b)  The Contractor shall include this clause in all subcontracts at any tier for work performed 

at the Hanford Site. 
 

H.15 ADVANCE UNDERSTANDING ON COSTS 
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The DOE and the Contractor will, within 60 days after Contract award, reach advance 
understandings regarding certain costs under this Contract.  Such advance understandings 
enable both DOE and the Contractor to determine the allocability, allowability, and 
reasonableness of such costs prior to their incurrence, thereby avoiding subsequent 
disallowances and disputes, and facilitating prudent expenditure of public funds.  It is expected 
that costs covered by such advance understandings will include employee travel and relocation, 
corporate home office, employee compensation and benefits, and facilities capital costs of 
money.  Generally, DOE expects the incurrence of costs to be consistent with the Contractor’s 
corporate-wide policies consistently and uniformly applied throughout its domestic operations 
subject to the specific limitations, conditions, and exclusions of subpart 31.2 of FAR as 
supplemented by Department of Energy Acquisition Regulation (DEAR) 931.2.  Advance 
understandings will be appended to the Contract in Section J, Attachment J-6, Advance 
Agreements, Personnel, and Related Costs.  

 
H.16 PAYMENTS AND ADVANCES  
 

(a) Payment of Fee Amounts.  Fee payments will be made by direct payment as determined 
by the Contracting Officer.  The Contracting Officer may offset against any such fee 
payment the amounts owed to the Government by the Contractor, including any amounts 
owed for disallowed costs under this Contract.  No fee payments may be withdrawn 
against the payments cleared financing arrangement without prior written approval of the 
Contracting Officer. 

 
(b) Payments on Account of Allowable Costs.  The Contracting Officer and the Contractor 

shall agree as to the extent to which payment for allowable costs or payments for other 
items specifically approved in writing by the Contracting Officer (e.g., negotiated fixed 
amounts) shall be made from advances of Government funds.  When pension 
contributions are paid by the Contractor to the retirement fund less frequently than 
quarterly, accrued costs therefor shall be excluded from costs for payment purposes until 
such costs are paid.  If pension contributions are paid on a quarterly or more frequent 
basis, accrual therefor may be included in costs for payment purposes, provided that they 
are paid to the fund within 30 days after the close of the period covered.  If payments are 
not made to the fund within such 30-day period, pension contribution costs shall be 
excluded from cost for payment purposes until payment has been made.   

 
(c) Special Financial Institution Account Use.  All advances of Government funds shall be 

withdrawn pursuant to a payments cleared financing arrangement prescribed by DOE in 
favor of the financial institution or, at the option of the Government, shall be made by 
direct payment or other payment mechanism to the Contractor, and shall be deposited 
only in the special financial institution account referred to in the Special Financial 
Institution Account Agreement, which is incorporated into this Contract in Section J, 
Attachment J-7.  No part of the funds in the special financial institution account shall be 
commingled with any funds of the Contractor or used for a purpose other than that of 
making payments for costs allowable and, if applicable, fees earned under this Contract, 
negotiated fixed amounts, or payments for other items specifically approved in writing by 
the Contracting Officer.  If the Contracting Officer determines the balance of such special 
financial institution account exceeds the Contractor's current needs, the Contractor shall 
promptly make such disposition of the excess as the Contracting Officer may direct.   

 
(d) Title to Funds Advanced.  Title to the unexpended balance of any funds advanced and of 

any special financial institution account established pursuant to this clause shall remain in 
the Government and be superior to any claim or lien of the financial institution of deposit 
or others.  It is understood that an advance to the Contractor hereunder is not a loan to 
the Contractor, and will not require the payment of interest by the Contractor, and that the 
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Contractor acquires no right, title or interest in or to such advance other than the right to 
make expenditures therefrom, as provided in this clause.   

 
(e) Financial Settlement.  The Government will promptly pay to the Contractor the unpaid 

balance of allowable costs (or other items specifically approved in writing by the 
Contracting Officer) and fee upon termination of the work, expiration of the term of the 
Contract, or completion of the work and its acceptance by the Government after:   

 
(1) Compliance by the Contractor with DOE's patent clearance requirements, and   

 
(2) The furnishing by the Contractor of:   

 
(i) An assignment of the Contractor's rights to any refunds, rebates, 

allowances, accounts receivable, collections accruing to the Contractor in 
connection with the work under this Contract, or other credits applicable 
to allowable costs under the Contract;   

 
(ii) A closing financial statement;   
 
(iii) The accounting for Government-owned property required by the Section I 

clause entitled Property; and   
 
(iv) A release discharging the Government, its officers, agents, and 

employees from all liabilities, obligations, and claims arising out of or 
under this Contract subject only to the following exceptions:   

 
(A) Specified claims in stated amounts or in estimated amounts 

where the amounts are not susceptible to exact statement by the 
Contractor;   

 
(B) Claims, together with reasonable expenses incidental thereto, 

based upon liabilities of the Contractor to third parties arising out 
of the performance of this Contract; provided that such claims 
are not known to the Contractor on the date of the execution of 
the release; and provided further that the Contractor gives notice 
of such claims in writing to the Contracting Officer promptly, but 
not more than one (1) year after the Contractor's right of action 
first accrues. In addition, the Contractor shall provide prompt 
notice to the Contracting Officer of all potential claims under this 
clause, whether in litigation or not (see also Section I clause 
entitled DEAR 952.231-71 Insurance-Litigation and Claims);   

 
(C) Claims for reimbursement of costs (other than expenses of the 

Contractor by reason of any indemnification of the Government 
against patent liability), including reasonable expenses incidental 
thereto, incurred by the Contractor under the provisions of this 
Contract relating to patents; and   

 
(D) Claims recognizable under the clause entitled, Nuclear Hazards 

Indemnity Agreement.   
 

(3) In arriving at the amount due the Contractor under this clause, there shall be 
deducted:   

 
(i) Any claim which the Government may have against the Contractor in 

connection with this Contract;   
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(ii) Deductions due under the terms of this Contract, and not otherwise 

recovered by or credited to the Government. The unliquidated balance of 
the special financial institution account may be applied to the amount due 
and any balance shall be returned to the Government forthwith;  

 
(iii) Claims.  Claims for credit against funds advanced for payment shall be 

accompanied by such supporting documents and justification as the 
Contracting Officer shall prescribe;   

 
(iv) Discounts.  The Contractor shall take and afford the Government the 

advantage of all known and available cash and trade discounts, rebates, 
allowances, credits, salvage, and commissions unless the Contracting 
Officer finds that action is not in the best interest of the Government;   

 
(v) Collections.  All collections accruing to the Contractor in connection with 

the work under this Contract, except for the Contractor's fee and royalties 
or other income accruing to the Contractor from technology transfer 
activities in accordance with this Contract, shall be Government property 
and shall be processed and accounted for in accordance with applicable 
requirements imposed by the Contracting Officer pursuant to the laws, 
regulations, and DOE directives clause of this Contract and, to the extent 
consistent with those requirements, shall be deposited in the special 
financial institution account or otherwise made available for payment of 
allowable costs under this Contract, unless otherwise directed by the 
Contracting Officer;   

 
(vi) Direct Payment of Charges.  The Government reserves the right, upon 

ten days written notice from the Contracting Officer to the Contractor, to 
pay directly to the persons concerned, all amounts due which otherwise 
would be allowable under this Contract.  Any payment so made shall 
discharge the Government of all liability to the Contractor therefore; and   

 
(vii) Determining Allowable Costs.  The Contracting Officer shall determine 

allowable costs in accordance with the Federal Acquisition Regulation 
Subpart 31.2 and the Department of Energy Acquisition Regulation 
Subpart 931.2 in effect on the date of this Contract and other provisions 
of this Contract.   

 
H.17 FINANCIAL MANAGEMENT SYSTEM REQUIREMENTS  
 

(a) The Contractor shall operate and maintain a financial management system that:  
 

(1)  Conforms with Generally Accepted Accounting Principles, Federal Financial 
Accounting Standards, and Cost Accounting Standards, except as modified by 
DOE requirements;  

 
(2)  Provides accurate, reliable, and auditable financial and statistical data on a timely 

basis;  
 
(3)  Ensures accountability for all assets;  
 
(4)  Supports financial planning and budget formulation, validation, execution, and 

the recasting or changing of DOE funding or task codes such as Budget and 
Reporting Classification (BRC) Numbers, Program Task Numbers, and local 
projects/tasks;  
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(5)  Maintains proper funding authorization;  
 
(6)  Provides sufficient management controls per the Section I clause entitled DEAR 

970.5203-1 Management Controls, and internal controls;  
 
(7)  Integrates and reports the financial information for subcontractors; and  
 
(8)  Provides all other necessary financial reports, which shall include accumulating 

and reporting indirect and support costs by function. The Contractor may be 
requested, periodically, to provide detail cost element information at the 
institutional level using standard definitions and applications. 

 
(b) The Contractor shall provide monthly electronic invoices (or data supporting payments 

cleared financing arrangement drawdowns), and cost accrual and accrual reversal 
records to the Contracting Officer.  Within the electronic invoice submission, the 
Contractor shall provide all invoice data elements required to:  

 
(1) Determine that all costs invoiced by the Contractor were necessary and 

reasonable per the terms and conditions of the Contract.  This includes, but is not 
limited to:  invoice number, billing period, Work Breakdown Structure number, 
purchase order number and line item, quantity/hours, description of goods or 
services provided, cost type, cost categories, unit price, amount, and adders. 

 
(2) Properly record all Contract costs and payments in the DOE accounting system. 

This includes, but is not limited to:  Reporting Entity, Financial Plan, Local 
Organization, Fund-Code, Control Program Number (i.e., Budget and Reporting 
Numbers), Program Task Number, Project Baseline Summaries (PBS) numbers, 
the fiscal year the funds were provided, the project/task number, Object Class, 
sub-object classes, Other Party Identifiers, and Budget Reference Numbers for 
plant and equipment line item number (if applicable).  

 
 Upon request, the Contractor shall also provide written documentation to support 

the electronic invoices to the Contracting Officer or his designate. 
 

(c) Centralized Business Management System (BMS) services are available from the 
assigned provider on a cost reimbursable basis. If a determination is made that said 
services will not be used, the Contracting Officer shall be notified within 60 days after 
Contract award.  DOE reserves the right to direct utilization of Central BMS services at 
any time. 

 
(d) The Contractor shall submit a plan for Contracting Officer approval of any substantive 

change to the financial management system or subsystems at least 60 days in advance 
of implementation. This plan must identify the cost and schedule for changing from the 
existing financial systems, and provide a comparison of the capabilities of the new 
system(s) to the existing system(s).  Any new system modifications are subject to review 
and audit. 

 
H.18 INVOICED AMOUNTS 
 

In addition to the information required by other sections of this Contract, the Contractor shall 
provide incurred cost data coded in a DOE defined format via computer.  This incurred cost data 
must be fully edited against DOE codes such as BCR codes.  The Contractor shall deliver the 
fully edited incurred cost data to DOE on the same day the payment is requested unless directed 
otherwise by DOE. 
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H.19 ALTERNATIVE DISPUTE RESOLUTION (ADR) 
 

(a) The DOE and the Contractor both recognize that methods for fair and efficient resolution 
of significant disputes are essential to the successful and timely achievement of critical 
milestones and completion of all Contract requirements.  Accordingly, the parties agree to 
jointly select a “standing neutral.”  The standing neutral will be available to help resolve 
disputes as they arise.  Such standing neutral can be an individual, a board comprised of 
three independent experts, or a company with specific expertise in the Contract area.  If a 
standing neutral cannot be agreed upon, the DOE Office of Dispute Resolution will make 
a selection.  Specific joint ADR processes shall be developed. 

 
(b) The parties agree the following provision may be invoked for significant disputes upon 

mutual agreement of the DOE and the Contractor: 
 

(1) DOE and the Contractor shall use their best efforts to informally resolve any 
dispute, claim, question, or disagreement by consulting and negotiating with each 
other in good faith, recognizing their mutual interests, and attempting to reach a 
just and equitable solution satisfactory to both parties.  If any agreement cannot 
be reached through informal negotiations within 30 days after the start of 
negotiations, then such disagreement shall be referred to the standing neutral, 
pursuant to the jointly-developed ADR procedures. 

 
(2) The standing neutral will not render a decision, but will assist the parties in 

reaching a mutually satisfactory agreement.  In the event the parties are unable 
after 30 days to reach such an agreement, either party may request, and the 
standing neutral will render, a non-binding advisory opinion.  Such opinion shall 
not be admissible in evidence in any subsequent proceedings. 

 
(c) If one party to this Contract requests the use of the process set forth in Paragraphs b(1) 

and b(2) of this clause and the other party disagrees, the party disagreeing must express 
its position in writing to the other party.  On any such occasion, if the party requesting the 
above process wishes to file a claim under the Section I clause entitled Disputes, it must 
do so within 30 days of receipt of the written position from the other party.   

 
H.20 LITIGATION MANAGEMENT PLAN 
 

(a) The Contractor shall maintain a legal function to support litigation, arbitration, 
environmental issues, procurement, employment, labor, and the Price-Anderson 
Amendments Act.   The Contractor shall provide sound litigation management practices.   
Within 60 days of contract award, the contractor shall provide a Litigation Management 
Plan (Deliverable H.20 as shown in Section C Statement of Work) compliant with 10 CFR 
§ 719.   

 
(b) As required by the Contracting Officer, the Contractor shall provide support to the 

Government on regulatory matters, third-party claims, and threatened or actual litigation.  
Support includes, but is not necessarily limited to: case preparation, document retrieval, 
review and reproduction, witness preparation, expert witness testimony, and assistance 
with discovery or other information requests responsive to any legal proceeding. 

 
H.21 ADMINISTRATION OF SUBCONTRACTS 

 
(a) The administration of all subcontracts entered into and/or managed by the Contractor, 

including responsibility for payment hereunder, shall remain with the Contractor unless 
assigned at the direction of DOE. 
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(b) The Government reserves the right to direct the Contractor to assign to the Government 
or another Contractor any subcontract awarded under this Contract. 

 
(c) The Contractor agrees to accept transfer of existing subcontracts as determined 

necessary by DOE for continuity of operations.  The Contractor shall attempt to negotiate 
changes to the assigned subcontracts incorporating mandatory flow-down provisions at 
no cost.  If the subcontractor refuses to accept the changes or requests price 
adjustments, the Contractor will notify the Contracting Officer in writing. 

 
H.22 DISPOSITION OF INTELLECTUAL PROPERTY – FAILURE TO COMPLETE CONTRACT 
 PERFORMANCE 
 

The following provisions shall apply in the event the Contractor does not complete Contract 
performance for any reason: 

 
(a) Regarding technical data and other intellectual property, DOE may take possession of all 

technical data, including limited rights data and data obtained from subcontractors, 
licensors, and licensees, necessary to complete the project, as well as the designs, 
operation manuals, flowcharts, software, information, etc., necessary for performance of 
the work, in conformance with the purpose of this Contract.  Proprietary data will be 
protected in accordance with the limited rights data provisions of the Rights in Data-
Facilities clause. 

 
(b) The Contractor agrees to and does hereby grant to the Government an irrevocable, non-

exclusive, paid-up license in and to any inventions or discoveries regardless of when 
conceived or actually reduced to practice by the Contractor, and any other intellectual 
property, including technical data, which are owned or controlled by the Contractor, at 
any time through completion of this Contract and which are incorporated or embodied in 
the construction of the facilities or which are utilized in the operation or remediation of the 
facilities or which cover articles, materials or products manufactured at a facility:  (1) to 
practice or to have practiced by or for the Government at the facility; and (2) to transfer 
such license with the transfer of that facility.  The acceptance or exercise by the 
Government of the aforesaid rights and license shall not prevent the Government at 
anytime from contesting the enforceability, validity or scope of, or title to, any rights or 
patents or other intellectual property herein licensed.  

 
(c) In addition, the Contractor will take all necessary steps to assign permits, authorizations, 

leases, and any licenses in any third party intellectual property for operations, 
remediation and closure of the facilities to DOE or such other third party as DOE may 
designate. 

 
H.23 PRIVACY ACT SYSTEMS OF RECORDS 
 
  (a)  The Contractor shall design, develop, or adopt the following systems of records on 

individuals to accomplish an agency function pursuant to the contract clause entitled 
“Privacy Act.” 

 
 System No.   Title 
 DOE-5  Personnel Records of Former Contractor Employees 
 DOE-11 Emergency Locator Records 
 DOE-13 Payroll & Locator Records 
 DOE-14 Report of Compensation 
 DOE-15 Payroll & Pay-Related Data for Employees of Terminated Contractors 
 DOE-23 Richland Property System 
 DOE-28 General Training Records 
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 DOE-31 Firearms Qualifications Requirements 
 DOE-32 Gov’t Motor Vehicle Operator Records 
 DOE-33 Personnel Medical Records 
 DOE-35 Personnel Radiation Exposure Records 
 DOE-40 Contractor Employees Insurance Claims 
 DOE-43 Personnel Security File 
 DOE-47 Security Investigations 
 DOE-51 Employee and Visitor Access Control Records 
 DOE-53 Access Authorization for ADP Equipment 
 DOE-58 General Correspondence Files 

 
 (b) The above list shall be revised from time to time by mutual agreement between the 

Contractor and the Contracting Officer as necessary to keep it current.  A formal 
modification to the contract is not required to incorporate these revisions; but the 
revisions become effective upon mutual agreement of the parties.  The mutually agreed 
upon revisions shall have the same effect as if actually listed above for the purpose of 
satisfying the listing requirement contained in paragraph (a)(1) of the contract clause 
entitled “Privacy Act.”  The revisions will be formally incorporated per the next annual 
contract update modification, unless added sooner by the Contracting Officer. 

 
H.24 OTHER GOVERNMENT CONTRACTORS 
 

The Government may undertake or award other contracts for additional work or services.  The 
Contractor agrees to fully cooperate with such other Contractors and Government employees and 
carefully integrate its own work to such other work as may be directed by the Contracting Officer.  
The Contractor shall not commit or permit any act which will interfere with the performance of 
work by any other Contractor or by Government employees.  If DOE determines that the 
Contractor’s activities may interfere with another DOE Contractor, the Contracting Officer shall so 
notify the Contractor and the Contractor shall comply with any instructions the Contracting Officer 
may provide. 
 

H.25 KEY PERSONNEL 
 
(a) Key Personnel are considered to be essential to the work being performed on this 

Contract.  Prior to diverting to other positions or substituting any of the specified Key 
individuals, or proposing them as a Key Person under another Contract, the Contractor 
shall notify the Contracting Officer in writing at least thirty (30) days in advance and shall 
submit justification (including proposed substitutions) in sufficient detail to permit 
evaluation of the impact on the work being performed under this Contract.  No diversion 
or substitution shall be made by the Contractor without the written consent of the 
Contracting Officer, provided that the Contracting Officer may ratify in writing such 
diversion or substitution and such ratification shall constitute the consent of the 
Contracting Officer required by this clause.  Unless approved in writing by the Contracting 
Officer, no Key Personnel position will remain unfilled by a permanent replacement for 
more than 60 days.  The Key Personnel list shall be amended during the course of the 
Contract to add or delete Key Personnel as appropriate and approved by the Contracting 
Officer. 

 
(b) Anytime the overall RCC Project Manager is replaced or removed for any reason under 

the Contractor’s control within two (2) years of being placed in the position, Earned and 
Interim Fee will be reduced by $1,000,000.  In addition, each time any of the other Key 
Personnel proposed (except the Transition Manager) are replaced or removed for any 
reason under the Contractor’s control within two (2) years of being placed in the position, 
Earned and Interim Fee will be reduced by $500,000 for each removed or replaced 
individual. 
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(c) The Contractor may request, in writing, that the Contracting Officer waive all or part of a 
reduction, if special circumstances exist.  The Contracting Officer shall have sole 
unilateral discretion to waive or not waive all or part of a reduction. 

 
The following is a list of Key Personnel for this Contract: 

 
    

Name Position 
Pat Pettiette Project Manager 
Greg Meyer ESQH Manager 
John Fulton D4 Closure Manager 
Rick Donahoe Field Remediation Closure Manager 
Ella Feist End State and Final Closure Manager 
Dennis Reese Reactor ISS Closure Manager 
Jeff James Waste Operations Manager 
Mike Fox Project Integration Manager 
Dru Butler Regulatory Integration and Outreach Manager 
Bill Shingler Project Services Manager 
 
 

 
H.26 RESPONSIBLE CORPORATE OFFICIAL 
 

The Contractor shall provide a Guarantee of performance from its parent company in the form set 
forth in Section J, Attachment J-3.  If the Contractor is a joint venture, newly-formed Limited 
Liability Company (LLC), or other similar entity where more than one company is involved in a 
business relationship created for the purpose of this procurement, the parent companies of all the 
entities forming the new entity shall all provide Guarantees, which Guarantees shall provide for 
joint and severable liability for the performance of the Contractor.  In the event any of the 
signatories to the Guarantee of performance enters into proceedings relating to bankruptcy, 
whether voluntary or involuntary, the Contractor agrees to furnish written notification of the 
bankruptcy to the Contracting Officer.  Notwithstanding the provisions of this clause, the 
Government may contact, as necessary, the single responsible corporate official identified below, 
who is at a level above the Contractor and who is accountable for the performance of the 
Contractor, regarding Contractor performance issues.   
 
 Name:      Patrick L. Pettiette 
 
 Position:     President 
 
 Company/Organization:   Washington Closure LLC 
 
 Address:     1779 Terminal Dr., Richland WA  99354 
 
 Phone:     208-386-6856 
 
 Facsimile:     208-386-5489 
 
 Email:      pat.pettiette@wgint.com 
 
Should the responsible corporate official change during the period of the Contract, the Contractor 
shall promptly notify the Contracting Officer in writing of the change in the individual to contact. 
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H.27 MENTOR-PROTÉGÉ PROGRAM 
 

(a) Both the DOE and the Small Business Administration (SBA) have established Mentor-
Protégé Programs to encourage Federal prime contractors to assist small businesses, 
firms certified under Section 8(a) of the Small Business Act by the SBA, other small 
disadvantaged businesses, women-owned small businesses, Historically Black Colleges 
and Universities and Minority Institutions, other minority institutions of higher learning, 
and small business concerns owned and controlled by service disabled veterans in 
enhancing their business abilities.  Within 90 days of contract award and continuing 
throughout the Contract period of performance, the Contractor shall mentor at least one 
active Protégé company through the DOE and/or SBA Mentor-Protégé Programs.  
Mentor and Protégé firms will develop and submit “lessons learned” evaluations to DOE 
at the conclusion of the contract. 

 
(b) DOE Mentor-Protégé Agreements shall be in accordance with Department of Energy 

Regulation (DEAR) 919.70. 
 
(c) SBA Mentor-Protégé Agreements shall be in accordance with applicable SBA 

regulations. 
 

 
H.28 SMALL BUSINESS SUBCONTRACTING FEE REDUCTION 
 

The Small Business Subcontracting Plan, incorporated into this Contract as Section J, 
Attachment J-4, contains percentage goals for awarding of subcontracts to small business 
concerns, veteran-owned small business concerns, service-disabled veteran-owned small 
business concerns, HUBZone small business concerns, small disadvantaged business concerns, 
and women-owned small business concerns.  The Contractor also agrees, as a part of this 
Contract, to have in place, with one or more small businesses, a Mentor-Protégé program.  The 
Contractor’s performance in meeting these goals, and supporting protégé(s) in a Mentor-Protégé 
agreement(s), will be evaluated at the following milestones: 
 

• End of Third Year of Contract Performance; 

• End of Sixth Year of Contract Performance; and 

• End of Contract. 
 
If, at each one of these milestones, the Contractor has not met any or all of these subcontracting 
goals for that milestone period, or has failed to support a protégé during that period, the 
Contracting Officer may reduce the final fee amount by an amount up to $3 Million for each 
milestone up to a total reduction of otherwise earned fee for the contract in the amount of $9 
Million.  The reduction amount shall be at the unilateral discretion of the Contracting Officer.  The 
dollar amount of each such reduction shall be a permanent reduction in the total fee paid under 
this contract.  For the first two milestone periods, if it has been determined that the Contractor has 
failed to meet such goals, or failed to have a Mentor-Protégé Program, upon establishment of an 
appropriate fee reduction amount for that period, the ensuing provisional fee payments shall be 
reduced proportionally during the next milestone period until the full milestone reduction amount 
has been achieved.  At contract completion, the total amount of fee reduction for failure to meet 
its subcontracting goals shall be offset by any amount of liquidated damages assessed in 
accordance with FAR 52.219 16, Liquidated Damages – Subcontracting Plan.  Any reduction for 
failure to meet the Mentor-Protégé Program shall be in addition to any liquidated damages under 
FAR 52.219-16.  For the purpose of implementing this clause, the percentage goals initially 
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established in the Contractor’s Small Business Subcontracting Plan will remain in effect for the 
duration of the contract period. 

 
H.29 LOBBYING RESTRICTION (ENERGY AND WATER DEVELOPMENT APPROPRIATIONS  
 ACT, 2003) 
 

The Contractor agrees that none of the funds obligated on this award shall be expended, directly 
or indirectly, to influence Congressional action on any legislation or appropriation matters pending 
before Congress, other than communication to Members of Congress as described in 18 USC 
1913.  This restriction is in addition to those prescribed elsewhere in statute and regulation. 

 
H.30 NOTICE REGARDING THE PURCHASE OF AMERICAN-MADE EQUIPMENT AND   
 PRODUCTS – SENSE OF CONGRESS 
 

It is the sense of Congress that, to the greatest extent practicable, all equipment and products 
purchased with funds made available under this award should be American-made.  

 
H.31 EXTRAORDINARY CONTRACTUAL RELIEF IN LIEU OF PRICE-ANDERSON AMENDMENTS 

ACT (PAAA) COVERAGE 
 

(a) This Contract contains Clause I.101, DEAR 952.250-70, Nuclear Hazards Indemnity 
(JUN 1996).  Nuclear hazards indemnification under the Price-Anderson Amendments 
Act of 1988 (PAAA), 42 USC §2210(d), upon which that Clause is based, expired on 
December 31, 2004.  The Clause is, therefore not effective unless and until Congress 
reauthorizes coverage and the Clause is activated in accordance with this Article H.31.  

 
(b) In lieu of PAAA indemnification the Contractor may, not later than 30 days after contract 

award, submit a request for indemnification under Public Law 85-804.  The Contractor 
represents that it has read and understands the requirements for obtaining Public Law 
85-804 indemnification contained in FAR 50.403 and DOE Acquisition Letter 2002-04.  
The Contractor further agrees to fully cooperate with DOE in its processing of the 
indemnification request and DOE agrees to use its best efforts to process the request 
expeditiously. 

 
(c) If during the contract term PAAA indemnification or similar statutory indemnification is 

authorized by the Congress, then that statutory indemnity shall apply in lieu of any 
approved Public Law 85-804 indemnification.  To the extent that the enacted nuclear 
hazards indemnification merely extends the effective date of the PAAA, the Contracting 
Officer shall issue a unilateral modification to this Contract making Clause I.101 effective 
in accordance with the statute.  To the extent that in enacting the replacement nuclear 
hazards indemnification, Congress makes substantive changes to the PAAA, the 
Contracting Officer shall issue a unilateral modification to this Contract activating Clause 
I.101 and altering the Clause to reflect the changes necessary to comply with the statute. 
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PART II - CONTRACT CLAUSES   
 

SECTION I 
 

CONTRACT CLAUSES 
 
I.1 FAR 52.252-1  CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 

This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available. Also, 
the full text of a clause may be accessed electronically at these addresses: 
 

http://www.arnet.gov/far/
 

http://professionals.pr.doe.gov/
 

 
Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.2 FAR 52.202-1 Definitions (Jul 2004) None 
I.3 FAR 52.203-3 Gratuities (Apr 1984) None 
I.4 FAR 52.203-5 Covenant Against Contingent Fees (Apr 1984) None 
I.5 FAR 52.203-6 Restrictions on Subcontractor Sales to the Government 

(Jul 1995) 
None 

I.6 FAR 52.203-7 Anti-Kickback Procedures (Jul 1995) None 
I.7 FAR 52.203-8 Cancellation, Rescission, and Recovery of Funds for 

Illegal or Improper Activity (Jan 1997) 
None 

I.8 FAR 52.203-10 Price or Fee Adjustment for Illegal or Improper Activity 
(Jan 1997) 

None 

I.9 FAR 52.203-12 Limitations on Payments to Influence Certain Federal 
Transactions (Jun 2003) 

None 

I.10 FAR 52.204-4 Printed or Copied Double-Sided on Recycled Paper (Aug 
2000) 

None 

I.11 FAR 52.204-7 Central Contractor Registration (Oct 2003) (see full text 
version at end of Section I) 

None 

I.12 FAR 52.209-6 Protecting the Government’s Interest When 
Subcontracting with Contractors Debarred, Suspended 
or Proposed for Debarment (Jul 1995) 

None 

I.13 FAR 52.215-2 Audit and Records – Negotiation (Jun 1999) None 
I.14 FAR 52.215-8 Order of Precedence – Uniform Contract Format (Oct 

1997) 
None 

I.15 FAR 52.215-11 Price Reduction for Defective Cost or Pricing Data – 
Modifications (Oct 1997) 

None 

I.16 FAR 52.215-13 Subcontractor Cost or Pricing Data – Modifications (Oct 
1997) 

None 

I.17 FAR 52.215-15 Pension Adjustments and Asset Reversions (Jan 2004) None 
I.18 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (Oct 1997) 

(Solicitation Note:  See FAR 52.215-16 Facilities Capital 
Cost of Money – If the Offeror proposes FCCOM, this 
Clause is self-deleting in the Contract) 

None 

I.19 FAR 52.215-18 Reversion or Adjustment of Plans for Postretirement 
Benefits (PRB) Other Than Pensions (Oct 1997) 

None 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.20 FAR 52.215-19 Notification of Ownership Changes (Oct 1997) (see full 
text version at end of Section I) 

None 

I.21 FAR 52.216-7 Allowable Cost and Payment (Dec 2002)  None 
I.22 FAR 52.216-10 Incentive Fee (Mar 1997) (e) 20, 20, 15, 0 
I.23 FAR 52.219-4 Notice of Price Evaluation Preference for HUBZone 

Small Business Concerns (Jan 1999) 
 

None 
I.24 FAR 52.219-8 Utilization of Small Business Concerns (May 2004) None 
I.25 FAR 52.219-9 Small Business Subcontracting Plan (Jan 2002) – 

Alternate II (Oct 2001) 
None 

I.26 FAR 52.219-16 Liquidated Damages – Subcontracting Plan (Jan 1999) None 
I.27 FAR 52.219-23 Notice of Price Evaluation Adjustment for Small 

Disadvantaged Business Concerns (Jun 2003) 
(b) 0 

I.28 FAR 52.219-25 Small Disadvantaged Business Participation Program – 
Disadvantaged Status and Reporting (Oct 1999) 

None 

I.29 FAR 52.222-1 Notice to the Government of Labor Disputes (Feb 1997)  None 
I.30 FAR 52.222-3 Convict Labor (Jun 2003) None 
I.31 FAR 52.222-4 Contract Work Hours and Safety Standards Act – 

Overtime Compensation (Sep 2000) 
None 

I.32 FAR 52.222-21 Prohibition of Segregated Facilities (Feb 1999) None 
I.33 FAR 52.222-26 Equal Opportunity (Apr 2002) None 
I.34 FAR 52.222-35 Equal Opportunity for Special Disabled Veterans, 

Veterans of the Vietnam Era, and Other Eligible 
Veterans (Dec 2001) 

None 

I.35 FAR 52.222-36 Affirmative Action for Workers with Disabilities (Jun 
1998) 

None 

I.36 FAR 52.222-37 Employment Reports on Special Disabled Veterans, 
Veterans of the Vietnam Era, and Other Eligible 
Veterans (Dec 2001) 

None 

I.37 FAR 52.222-41 Service Contract Act of 1965, As Amended (May 1989) None 
I.38 FAR 52.222-42 Statement of Equivalent Rates for Federal Hires (May 

1989) 
Employee Class 

Monetary Wage – 
Fringe Benefits 

I.39 FAR 52.223-3 Hazardous Material Identification and Material Safety 
Data (Jan 1997) – Alternate I (Jul 1995) 

(b) TBD 

I.40 FAR 52.223-5 Pollution Prevention and Right-to-Know Information (Aug 
2003) 

None 

I.41 FAR 52.223-10 Waste Reduction Program (Aug 2000)  None 
I.42 FAR 52.223-12 Refrigeration Equipment and Air Conditioners (May 

1995)  
None 

I.43 FAR 52.223-14 Toxic Chemical Release Reporting (Aug 2003) None 
I.44 FAR 52.224-1 Privacy Act Notification (Apr 1984) None 
I.45 FAR 52.224-2 Privacy Act (Apr 1984) None 
I.46 FAR 52.225-11 Buy American Act – Construction Materials Under Trade 

Agreements (Jun 2004)  (see full text version at end of 
Section I) 

None 

I.47   FAR 52.225-13 Restrictions on Certain Foreign Purchases (Dec 2003) None 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.48 FAR 52.226-1 Utilization of Indian Organizations and Indian-Owned 
Economic Enterprises (Jun 2000) 

None 

I.49 FAR 52.227-1 Authorization and Consent (Jul 1995)  None 
I.50 FAR 52.227-2 Notice and Assistance Regarding Patent and Copyright 

Infringement (Aug 1996) 
None 

I.51 FAR 52.227-3 Patent Indemnity (Apr 1984)  None 
I.52 FAR 52.227-23 Rights to Proposal Data (Technical) (Jun 1987) TBD/TBD 
I.53 FAR 52.230-2 Cost Accounting Standards (Apr 1998) None 
I.54 FAR 52.230-6 Administration of Cost Accounting Standards (Nov 1999) None 
I.55 FAR 52.232-9 Limitation on Withholding of Payments (Apr 1984) None 
I.56 FAR 52.232-17 Interest (Jun 1996) None 
I.57 FAR 52.232-22 Limitation of Funds (Apr 1984) None 
I.58 FAR 52.232-23 Assignment of Claims (Jan 1986) None 
I.59 FAR 52.232-25 Prompt Payment (Oct 2003) – Alternate I (Feb 2002) None 
I.60 FAR 52.232-34 Payment of Electronic Funds Transfer – Other Than 

Central Contractor Registration (May 1999) 
(b) No later than 15 
days prior to 
submission of the 
first request for 
payment 

I.61 FAR 52.233-1 Disputes (Jul 2002) – Alternate I (Dec 1991) None 
I.62 FAR 52.233-3 Protest After Award (Aug 1996) – Alternate I (Jun 1985) None 
1.63 FAR 52.236-2 Differing Site Conditions (Apr 1984) None 
1.64 FAR 52.236-3 Site Investigation and Conditions Affecting the Work 

(Apr 1984) 
None 

I.65 FAR 52.237-3 Continuity of Services (Jan 1991) None 
I.66 FAR 52.242-1 Notice of Intent to Disallow Costs (Apr 1984) None 
I.67 FAR 52.242-3 Penalties for Unallowable Costs (May 2001) None 
I.68 FAR 52.242-4 Certification of Final Indirect Costs (Jan 1997) None 
I.69 FAR 52.242-13 Bankruptcy (Jul 1995) None 
I.70 FAR 52.243-2 Changes – Cost Reimbursement (Aug 1987) – Alternate 

I (Apr 1984)  
None 

I.71 FAR 52.243-6 Change Order Accounting (Apr 1984) None 
I.72 FAR 52.243-7 Notification of Changes (Apr 1984) (b) 10 days. 

(d) 30 days. 
I.73 FAR 52.244-2 Subcontracts (Aug 1998) – Alternate II (Aug 1998) (e) TBD (k) TBD. 
I.74 FAR 52.244-5 Competition in Subcontracting (Dec 1996) None 
I.75 FAR 52.244-6 Subcontracts for Commercial Items (Jul 2004) (see full 

text version at end of Section I) 
None 

I.76 FAR 52.245-5 Government Property (Cost Reimbursement, Time-and-
Material, or Labor-Hour Contracts) (May 2004) 

None 

I.77 FAR 52.246-25 Limitation of Liability – Services (Feb 1997) None 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.78 FAR 52.247-1 Commercial Bill of Lading Notations (Apr 1984) (a) DOE 
(b) DOE Contract 
No. DE-AC06-
04RL14655  
DOE/RL Office of 
Procurement 
Services, A7-80, 
P.O. Box 550, 
Richland, WA 99352

I.79 FAR 52.247-63 Preference for U.S.-Flag Air Carriers (Jun 2003) None 
I.80 FAR 52.247-67 Submission of Commercial Transportation Bills to the 

General Services Administration for Audit (Jun 1997) 
None 

I.81 FAR 52.249-6 Termination (Cost Reimbursement) (May 2004)  None 
I.82 FAR 52.249-14 Excusable Delays (Apr 1984) None 
I.83 FAR 52.251-1 Government Supply Sources (Apr 1984) None 
I.84 FAR 52.251-2 Interagency Fleet Management System Vehicles and 

Related Services (Jan 1991) 
None 

I.85 FAR 52.253-1 Computer Generated Forms (Jan 1991) None 
I.86 DEAR 952.202-1 Definitions (Jan 1997)  None 
I.87 DEAR 952.203-70 Whistleblower Protection for Contractor Employees  

(Dec 2000) 
None 

I.88 DEAR 952.204-2 Security (May 2002)   None 
I.89 DEAR 952.204-75 Public Affairs (Dec 2000) None 
I.90 DEAR 952.208-70 Printing (Apr 1984) None 
I.91 DEAR 952.216-7 Allowable Cost and Payment (Jan 1997); Alternate II None 
I.92 DEAR 952.217-70 Acquisition of Real Property (Apr 1984) None 
I.93 DEAR 952.223-71 Integration of Environment, Safety, and Health into Work 

Planning and Execution (Dec 2000) 
None 

I.94 DEAR 952.223-75 Preservation of Individual Occupational Radiation 
Exposure Records (Apr 1984) 

None 

I.95 DEAR 952.224-70 Paperwork Reduction Act (Apr 1994) None 
I.96 DEAR 952.226-74 Displaced Employee Hiring Preference (Jun 1997) None 
I.97 DEAR 952.227-82 Rights to Proposal Data (Apr 1994) Offerors to Fill In 
I.98 DEAR 952.231-71 Insurance -- Litigation and Claims (Apr 2002)  None 
I.99 DEAR 952.242-70 Technical Direction (Dec 2000) None 

I.100 DEAR 952.245-5 Government Property (Cost Reimbursement, Time-and-
Material, or Labor-Hour Contracts) 

None 

I.101 DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (Jun 1996)  None 
I.102 DEAR 952.251-70 Contractor Employee Travel Discounts (Dec 2000) None 
I.103 DEAR 970.5203-1 Management Controls (Dec 2000) None 
I.104 DEAR 970.5204-2 Laws, Regulations, and DOE Directives (Dec 2000) None 
I.105 DEAR 970.5204-3 Access to and Ownership of Records (Dec 2000) (b)(1) through (b)(5) 

are Contractor-
owned records 

I.106 DEAR 970.5223-3 Workplace Substance Abuse Programs at DOE Sites 
(Dec 2000) 

None 
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Clause 

No. 

 
FAR/DEAR 
Reference 

 
Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.107 DEAR 970.5226-2 Workforce Restructuring Under Section 3161 of the 
National Defense Authorization Act for Fiscal Year 1993 
(Dec 2000) 

None 

I.108 DEAR 970.5226-3 Community Commitment (Dec 2000) None 
I.109 DEAR 970.5227-1 Rights in Data – Facilities (Dec 2000) Paragraph (e), 

subsection (c) of 
Limited Rights 
Notice modified per 
* at end of table. 
 

I.110 DEAR 970.5227-11 Patent Rights – Management and Operating Contracts, 
For-Profit Contractor, Non-Technology Transfer (Dec 
2000)  

None 

I.111 DEAR 970.5231-4 Preexisting Conditions (Dec 2000) Fill in date contract 
begins 

I.112 DEAR 970.5232-3 Accounts, Records, and Inspection (Dec 2000) None 
I.113 DEAR 970.5232-5 Liability with Respect to Cost Accounting Standards 

(DEC 2000) 
None 

I.114 DEAR 970.5232-7 Financial Management System (Dec 2000) None 
 
The following Clauses I.115 through I.127 are specifically applicable to construction work under this 
Contract: 
 

Clause 
No. 

FAR/DEAR 
Reference Title 

Fill-In Information
(see FAR 
52.104(d)) 

I.115 FAR 52.222-6 Davis-Bacon Act (Feb 1995) None 
I.116 FAR 52.222-7 Withholding of Funds (Feb 1988) None 
I.117 FAR 52.222-8 Payrolls and Basic Records (Feb 1988) None 
I.118 FAR 52.222-9 Apprentices and Trainees (Feb 1988) None 
I.119 FAR 52.222-10 Compliance with Copeland Act Requirements (Feb 

1988) 
None 

I.120 FAR 52.222-11 Subcontracts (Labor Standards) (Feb 1988) None 
I.121 FAR 52.222-12 Contract Termination – Debarment (Feb 1988) None 
I.122 FAR 52.222-13 Compliance with Davis-Bacon and Related Act 

Regulations (Feb 1988) 
None 

I.123 FAR 52.222-14 Disputes Concerning Labor Standards (Feb 1988) None 
I.124 FAR 52.222-15 Certification of Eligibility (Feb 1988) None 
I.125 FAR 52.222-16 Approval of Wage Rates (Feb 1988) None 
I.126 FAR 52.236-18 Work Oversight in Cost Reimbursement Construction 

Contracts (Apr 1984) 
None 

I.127 FAR 52.236-19 Organization and Direction of the Work (Apr 1984) None 
 
* Clause I.109, DEAR 970.5227-1, Rights in Data – Facilities, the paragraph (e) Limited Rights Notice,  
  Subsection (c) is modified as follows: 
  

Delete “(except for manufacture)” and after “work performed under their contracts”  insert  “, as may 
be necessary for completion of the River Corridor Closure Project,”. 
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I.11  FAR 52.204-7 CENTRAL CONTRACTOR REGISTRATION (OCT 2003) 
 
 (a)  Definitions. As used in this clause- "Central Contractor Registration (CCR) database" 

means the primary Government repository for Contractor information required for the 
conduct of business with the Government.  

 
 "Data Universal Numbering System (DUNS) number" means the 9-digit number assigned 

by Dun and Bradstreet, Inc. (D&B) to identify unique business entities.  
 
 "Data Universal Numbering System +4 (DUNS+4) number" means the DUNS number 

assigned by D&B plus a 4-character suffix that may be assigned by a business concern. 
(D&B has no affiliation with this 4-character suffix.) This 4-character suffix may be 
assigned at the discretion of the business concern to establish additional CCR records for 
identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at Subpart 
32.11) for the same parent concern.  

 
  "Registered in the CCR database" means that-  
 
 (1)  The Contractor has entered all mandatory information, including the DUNS 

number or the DUNS+4 number, into the CCR database; and  
 

 (2)  The Government has validated all mandatory data fields and has marked the 
record "Active".  

 
 (b) (1)  By submission of an offer, the offeror acknowledges the requirement that a 

prospective awardee shall be registered in the CCR database prior to award, 
during performance, and through final payment of any contract, basic agreement, 
basic ordering agreement, or blanket purchasing agreement resulting from this 
solicitation.  

 
 (2)  The offeror shall enter, in the block with its name and address on the cover page 

of its offer, the annotation "DUNS" or "DUNS +4" followed by the DUNS or DUNS 
+4 number that identifies the offeror's name and address exactly as stated in the 
offer. The DUNS number will be used by the Contracting Officer to verify that the 
offeror is registered in the CCR database.  

 
 (c)  If the offeror does not have a DUNS number, it should contact Dun and Bradstreet 

directly to obtain one.  
 
  (1)  An offeror may obtain a DUNS number-  
 

 (i)  If located within the United States, by calling Dun and Bradstreet at 1-
866-705-5711 or via the Internet at http://www.dnb.com; or  

 
 (ii)  If located outside the United States, by contacting the local Dun and 

Bradstreet office.  
 
  (2)  The offeror should be prepared to provide the following information:  
 

(i)  Company legal business.  
 
(ii)  Tradestyle, doing business, or other name by which your entity is 

commonly recognized.  
 
(iii)  Company Physical Street Address, City, State, and Zip Code.  
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(iv)  Company Mailing Address, City, State and Zip Code (if separate from 
physical).  

 
(v)  Company Telephone Number.  
 
(vi)  Date the company was started.  
 
(vii)  Number of employees at your location.  
 

   (viii)  Chief executive officer/key manager.  
 
   (ix)  Line of business (industry).  
 

  (x)  Company Headquarters name and address (reporting relationship within 
your entity).  

 
(d)  If the Offeror does not become registered in the CCR database in the time prescribed by 

the Contracting Officer, the Contracting Officer will proceed to award to the next 
otherwise successful registered Offeror.  

 
(e)  Processing time, which normally takes 48 hours, should be taken into consideration when 

registering. Offerors who are not registered should consider applying for registration 
immediately upon receipt of this solicitation.  

 
(f)  The Contractor is responsible for the accuracy and completeness of the data within the 

CCR database, and for any liability resulting from the Government's reliance on 
inaccurate or incomplete data. To remain registered in the CCR database after the initial 
registration, the Contractor is required to review and update on an annual basis from the 
date of initial registration or subsequent updates its information in the CCR database to 
ensure it is current, accurate and complete. Updating information in the CCR does not 
alter the terms and conditions of this contract and is not a substitute for a properly 
executed contractual document.  

 
 (g)   
  (1)   
 (i)  If a Contractor has legally changed its business name, "doing business 

as" name, or division name (whichever is shown on the contract), or has 
transferred the assets used in performing the contract, but has not 
completed the necessary requirements regarding novation and change-
of-name agreements in Subpart 42.12, the Contractor shall provide the 
responsible Contracting Officer a minimum of one business day's written 
notification of its intention to (A) change the name in the CCR database; 
(B) comply with the requirements of Subpart 42.12 of the FAR; and (C) 
agree in writing to the timeline and procedures specified by the 
responsible Contracting Officer. The Contractor must provide with the 
notification sufficient documentation to support the legally changed 
name.  

 
 (ii)  If the Contractor fails to comply with the requirements of paragraph 

(g)(1)(i) of this clause, or fails to perform the agreement at paragraph 
(g)(1)(i)(C) of this clause, and, in the absence of a properly executed 
novation or change-of-name agreement, the CCR information that shows 
the Contractor to be other than the Contractor indicated in the contract 
will be considered to be incorrect information within the meaning of the 
"Suspension of Payment" paragraph of the electronic funds transfer 
(EFT) clause of this contract.  
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(2)  The Contractor shall not change the name or address for EFT payments or 

manual payments, as appropriate, in the CCR record to reflect an assignee for 
the purpose of assignment of claims (see FAR Subpart 32.8, Assignment of 
Claims). Assignees shall be separately registered in the CCR database. 
Information provided to the Contractor's CCR record that indicates payments, 
including those made by EFT, to an ultimate recipient other than that Contractor 
will be considered to be incorrect information within the meaning of the 
"Suspension of payment" paragraph of the EFT clause of this contract.  

 
(h)  Offerors and Contractors may obtain information on registration and annual confirmation 

requirements via the internet at http://www.ccr.gov or by calling 1-888-227-2423, or 269-
961-5757.  

 
I.20  FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 

 (a)   The Contractor shall make the following notifications in writing:  
 

(1)  When the Contractor becomes aware that a change in its ownership has 
occurred, or is certain to occur, that could result in changes in the valuation of its 
capitalized assets in the accounting records, the Contractor shall notify the 
Administrative Contracting Officer (ACO) within 30 days.  

 
(2)  The Contractor shall also notify the ACO within 30 days whenever changes to 

asset valuations or any other cost changes have occurred or are certain to occur 
as a result of a change in ownership.  

 
(b)   The Contractor shall:   
 

(1)  Maintain current, accurate, and complete inventory records of assets and their 
costs;  

 
(2)  Provide the ACO or designated representative ready access to the records upon 

request;  
 
(3)  Ensure that all individual and grouped assets, their capitalized values, 

accumulated depreciation or amortization, and remaining useful lives are 
identified accurately before and after each of the Contractor's ownership 
changes; and  

 
(4)  Retain and continue to maintain depreciation and amortization schedules based 

on the asset records maintained before each Contractor ownership change.  
 

(c)   The Contractor shall include the substance of this clause in all subcontracts under this 
Contract that meet the applicability requirement of FAR 15.408(k).  

 
I.46  FAR 52.225-11 BUY AMERICAN ACT – CONSTRUCTION MATERIALS UNDER TRADE 

AGREEMENTS (JUN 2004)   
 
  (a)   Definitions.  As used in this clause-  
 

   "Component" means an article, material, or supply incorporated directly into a 
construction material.  

 
"Construction material" means an article, material, or supply brought to the construction 
site by the Contractor or subcontractor for incorporation into the building or work. The 
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term also includes an item brought to the site preassembled from articles, materials, or 
supplies. However, emergency life safety systems, such as emergency lighting, fire 
alarm, and audio evacuation systems, that are discrete systems incorporated into a 
public building or work and that are produced as complete systems, are evaluated as a 
single and distinct construction material regardless of when or how the individual parts or 
components of those systems are delivered to the construction site. Materials purchased 
directly by the Government are supplies, not construction material.  

 
    "Cost of components" means-  
 
    (1)  For components purchased by the Contractor, the acquisition cost, including 

transportation costs to the place of incorporation into the construction material 
(whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or  

 
    (2)  For components manufactured by the Contractor, all costs associated with the 

manufacture of the component, including transportation costs as described in 
paragraph (1) of this definition, plus allocable overhead costs, but excluding 
profit. Cost of components does not include any costs associated with the 
manufacture of the end product.  

 
    "Designated country" means any of the following countries:   
 

Aruba Korea, Republic of 

Austria Latvia 

Bangladesh Lesotho 

Belgium Liechtenstein 

Benin Lithuania 

Bhutan Luxembourg 

Botswana Malawi 

Burkina Faso Maldives 

Burundi Mali 

Canada Malta 

Cape Verde Mozambique 

Central African Republic Nepal 

Chad Netherlands 

Comoros  Niger 

Cyprus Norway 

Czech Republic Poland 
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Denmark Portugal 

Djibouti Rwanda 

Equatorial Guinea Sao Tome and Principe

Estonia Sierra Leone 

Finland Singapore 

France Slovak Republic 

Gambia Slovenia 

Germany Somalia 

Greece Spain 

Guinea Sweden 

Guinea-Bissau Switzerland 

Haiti Tanzania U.R. 

Hong Kong Togo 

Hungary Tuvalu 

Iceland Uganda 

Ireland United Kingdom 

Israel Vanuatu 

Italy Western Samoa 

Japan Yemen 

Kiribati  

 
    "Designated country construction material" means a construction material that-  
 

(1)  Is wholly the growth, product, or manufacture of a designated country; or  
 
(2)  In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a designated country 
into a new and different construction material distinct from the materials from 
which it was transformed.  

 
    "Domestic construction material" means-  
 
    (1)  An unmanufactured construction material mined or produced in the United 

States; or  
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    (2)  A construction material manufactured in the United States, if the cost of its 
components mined, produced, or manufactured in the United States exceeds 50 
percent of the cost of all its components. Components of foreign origin of the 
same class or kind for which nonavailability determinations have been made are 
treated as domestic.  

 
"Foreign construction material" means a construction material other than a domestic 
construction material.  
 
"Free Trade Agreement country" means Canada, Chile, Mexico, or Singapore.  

 
"Free Trade Agreement country construction material" means a construction material 
that-  

 
(1)  Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) 

country; or  
 
(2)  In the case of a construction material that consists in whole or in part of materials 

from another country, has been substantially transformed in a FTA country into a 
new and different construction material distinct from the materials from which it 
was transformed.  

 
    "United States" means the 50 States, the District of Columbia, and outlying areas.  
 
  (b)   Construction materials.  
 
    (1)  This is clause implements the Buy American Act (41 U.S.C. 10a - 10d) by 

providing a preference for domestic construction material. In addition, the 
Contracting Officer has determined that the Trade Agreements Act and Free 
Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy American 
Act restrictions are waived for designated country and FTA country construction 
materials.  

 
(2)  The Contractor shall use only domestic, designated country, or FTA country 

construction material in performing this contract, except as provided in 
paragraphs (b)(3) and (b)(4) of this clause.  

 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the 

construction materials or components listed by the Government as follows:  
 

   None      
 
[Contracting Officer to list applicable excepted materials or indicate "none"]  

 
(4)  The Contracting Officer may add other foreign construction material to the list in 

paragraph (b)(3) of this clause if the Government determines that-  
 

(i)  The cost of domestic construction material would be unreasonable. The 
cost of a particular domestic construction material subject to the 
restrictions of the Buy American Act is unreasonable when the cost of 
such material exceeds the cost of foreign material by more than 6 
percent;  

 
(ii)  The application of the restriction of the Buy American Act to a particular 

construction material would be impracticable or inconsistent with the 
public interest; or  
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(iii)  The construction material is not mined, produced, or manufactured in the 

United States in sufficient and reasonably available commercial 
quantities of a satisfactory quality.  

 
  (c)   Request for determination of inapplicability of the Buy American Act.  
 
    (1) (i)  Any Contractor request to use foreign construction material in 

accordance with paragraph (b)(4) of this clause shall include adequate 
information for Government evaluation of the request, including-  

 
(A)  A description of the foreign and domestic construction materials;  
 
(B)  Unit of measure;  
 
(C)  Quantity;  
 
(D)  Price;  
 
(E)  Time of delivery or availability;  
 
(F)  Location of the construction project;  
 
(G)  Name and address of the proposed supplier; and  
 

    (H)  A detailed justification of the reason for use of foreign 
construction materials cited in accordance with paragraph (b)(3) 
of this clause.  

 
(ii)  A request based on unreasonable cost shall include a reasonable survey 

of the market and a completed price comparison table in the format in 
paragraph (d) of this clause.  
 

(iii)  The price of construction material shall include all delivery costs to the 
construction site and any applicable duty (whether or not a duty-free 
certificate may be issued).  

 
(iv)  Any Contractor request for a determination submitted after contract 

award shall explain why the Contractor could not reasonably foresee the 
need for such determination and could not have requested the 
determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a 
determination.  

 
    (2)  If the Government determines after contract award that an exception to the Buy 

American Act applies and the Contracting Officer and the Contractor negotiate 
adequate consideration, the Contracting Officer will modify the contract to allow 
use of the foreign construction material. However, when the basis for the 
exception is the unreasonable price of a domestic construction material, 
adequate consideration is not less than the differential established in paragraph 
(b)(4)(i) of this clause.  

 
    (3)  Unless the Government determines that an exception to the Buy American Act 

applies, use of foreign construction material is noncompliant with the Buy 
American Act.  
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 (d)  Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any 
applicable supporting data based on the survey of suppliers:   

 

Foreign and Domestic Construction Materials Price Comparison  

Construction 
Material Description

Unit of 
Measure Quantity Price 

(Dollars)*

Item 1:    

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 

Item 2:    

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 
 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy 
of response; if oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or not 
a duty-free entry certificate is issued).] 

 
(e)   United States law will apply to resolve any claim of breach of this contract.   

 
I.75  FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (JUL 2004) 
 

(a)   Definitions. As used in this clause:  
 

"Commercial item" has the meaning contained in the clause at Federal Acquisition 
Regulation 2.101, Definitions.  
 
"Subcontract" includes a transfer of commercial items between divisions, subsidiaries, or 
affiliates of the Contractor or subcontractor at any tier.  

 
(b)   To the maximum extent practicable, the Contractor shall incorporate, and require its 

subcontractors at all tiers to incorporate, commercial items or nondevelopmental items as 
components of items to be supplied under this contract.  

 
(c)  (1)  The Contractor shall insert the following clauses in subcontracts for commercial  
   items:  

 
(i)  52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 

637(d)(2) and (3)), in all subcontracts that offer further subcontracting 
opportunities. If the subcontract (except subcontracts to small business 
concerns) exceeds $500,000 ($1,000,000 for construction of any public 
facility), the subcontractor must include 52.219-8 in lower tier 
subcontracts that offer subcontracting opportunities.  

 
(ii)  52.222-26, Equal Opportunity (Apr 2002) (E.O. 11246).  
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(iii)  52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of 
the Vietnam Era, and Other Eligible Veterans (Dec 2001) (38 U.S.C. 
4212(a)).  

 
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) 

(29 U.S.C. 793).  
 
(v)  52.247-64, Preference for Privately Owned U.S.-Flag Commercial 

Vessels (Apr 2003) (46 U.S.C. Appx 1241 and 10 U.S.C. 2631) (flow 
down required in accordance with paragraph (d) of FAR clause 52.247-
64).  

 
(2)  While not required, the Contractor may flow down to subcontracts for commercial 

items a minimal number of additional clauses necessary to satisfy its contractual 
obligations.  

 
(d)   The Contractor shall include the terms of this clause, including this paragraph (d), in 

subcontracts awarded under this contract.  
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ATTACHMENT J-1  TABLE OF RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE 
 
 
See separate spreadsheet entitled “ATTACHMENT J-1 TABLE OF RIVER CORRIDOR CLOSURE 
CONTRACT WORK SCOPE.” 
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ATTACHMENT J-2  DOE DIRECTIVES APPLICABLE TO THE RIVER CORRIDOR CLOSURE 
CONTRACT 

 
The DOE Directives found in the following list constitute the List B – List of Applicable Directives, referenced 
in the Section I clause entitled Laws, Regulations, and DOE Directives .  The Contractor should follow the 
established procedure to obtain relief from requirements of these directives where applicable.   
 
It is anticipated during the performance of this Contract that the conditions for applicability of certain DOE 
Directives may no longer exist.  In any such situation where the Contractor seeks relief from the 
requirements of such DOE Directives, the Contractor may notify the Contracting Officer in writing explaining 
the reasons for its belief that the DOE Directives no longer apply to contract performance.  The Contracting 
Officer may determine the conditions for applicability of a DOE Directive still exist, and may direct the 
Contractor to continue compliance with the DOE Directive.  Additionally, even without such direction by the 
Contracting Officer, if the conditions for applicability of a DOE Directive once again arise, the DOE Directive 
will immediately become applicable once again.   
 

LIST B:  APPLICABLE DOE DIRECTIVES 

 
The following is an all-inclusive list of applicable DOE Directives.   
 
*Those directives marked “Supplement” are DOE-RL Contract Requirements Documents (CRDs ) that are 
in addition to the DOE-Headquarters (HQ) CRDs.  The RL supplemental requirements apply in addition to 
the DOE CRDs.  Any specific clarifications or requirements do not apply unless otherwise noted. 
 

Directive Identifier Title Changes 

Contractor Requirements Document 
(CRD) O 110.3 

(Supplement Rev. 0) 

Conference Management  

CRD M 140.1-1B Interface with the Defense Nuclear Facilities Safety 
Board 

 

DOE P 141.1 DOE Management of Cultural Resources  

CRD O 142.1  Classified Visits Involving Foreign Nationals  

CRD O 142.2  Safeguards Agreement and Protocol with the 
International Atomic Energy Agency 

 

CRD O 142.3  Unclassified Foreign Visits and Assignments  

CRD O 151.1B Comprehensive Emergency Management System  

CRD O 200.1 Information Management Program  

CRD O 205.1 

(Supplement Rev. 0) 

Department of Energy Cyber Security Management 
Program 

 

CRD N 205.2 Foreign National Access to DOE Cyber Systems  

CRD N 205.3 Password Generation, Protection and Use  

CRD N 205.4 

(Supplement Rev. 0) 

Handling Cyber Security Alerts and Advisories and 
Reporting Cyber Security Incidents 

 

CRD N 205.8 Cyber Security Requirements for Wireless Devices and 
Information Systems 

 

CRD N 205.9 Certification and Accreditation Process for Information 
Systems Including National Security Systems 
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Directive Identifier Title Changes 

CRD N 205.10 Cyber Security Requirements for Risk Management  

CRD N 205.11 Security Requirements for Remote Access to DOE and 
Applicable Contractor Information Technology Systems 

 

CRD N 205.12 Clearing, Sanitizing, and Destroying Information System 
Storage Media, Memory Devices, and Other Related 
Hardware 

 

CRD O 221.1 Reporting Fraud, Waste and Abuse  

CRD O 221.2 Cooperation with the Office of Inspector General  

CRD O 225.1A Accident Investigations  

CRD M 231.1-1A Environment, Safety and Health Reporting  

CRD O 231.1A Environment, Safety and Health Reporting 1 

CRD M 231.1-2, 

(Supplement Rev. 1) 

Occurrence Reporting and Processing of Operations 
Information 

 

CRD O 241.1A Scientific and Technical Information Management 1 

CRD O 251.1A Directives System  

DOE M 251.1-1A Directives System Manual  

CRD O 350.1 Contractor Human Resource Management Programs 1 

CRD O 350.2A Use of Management and Operating or Other Facility 
Management Contractor Employees for Services to DOE 
in the Washington, D.C., Area 

 

CRD O 413.1A Management Control Program  

CRD O 413.3 Program and Project Management for the Acquisition of 
Capital Assets 

 

CRD O 414.1B Quality Assurance  

CRD O 420.1A 

(Supplement Rev. 1) 

Facility Safety  

CRD O 425.1C 

(Supplement Rev. 0) 

Startup and Restart of Nuclear Facilities 

 

 

CRD O 430.1B Real Property Asset Management  

CRD O 430.2A Departmental Energy and Utilities Management  

CRD O 433.1 Maintenance Management Program for DOE Nuclear 
Facilities 

 

CRD O 435.1 

(Supplement Rev. 0) 

Radioactive Waste Management 1 

CRD O 440.1A 

(Supplement, Rev. 0) 

Worker Protection Management for DOE Federal and 
Contractor Employees 

 

CRD O 440.2B Aviation Management and Safety  

CRD O 442.1A  

(Supplement Rev. 1) 

Department of Energy Employee Concerns Program  

CRD O 450.1 Environmental Protection Program  

CRD O 460.1B Packaging and Transportation Safety  
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Directive Identifier Title Changes 

CRD O 460.2  

(Supplement Rev. 0 including specific 
clarification 1) 

Departmental Materials, Transportation, and Packaging 
Management 

1 

CRD M 460.2-1 Radioactive Material Transportation Practices Manual  

CRD O 470.1,  

Except CRD Chapters III and VI 
(Supplement Rev. 1) 

Safeguards and Security Program 1 

CRD M 470.1-1 Safeguards and Security Awareness Program  

CRD O 470.2B 

(Supplement Rev. 2) 

Independent Oversight and Performance Assurance 
Program 

 

CRD O 471.1A 

(Supplement Rev. 0) 

Identification and Protection of Unclassified Controlled 
Nuclear Information 

 

CRD O 471.2A Information Security Program  

CRD O 471.3 

(Supplement Rev. 1) 

Identifying and Protecting Official Use Only Information  

CRD M 471.3-1 Manual for Identifying and Protecting Official Use Only 
Information 

 

CRD O 471.4 Incidents of Security Concern  

CRD O 472.1C Personnel Security Activities  

CRD O 473.1 Physical Protection Program  

CRD M 473.1-1 

(Supplement Rev. 0) 

Physical Protection Program Manual  

CRD N 473.9 Security Conditions  

CRD O 474.1A Control and Accountability of Nuclear Materials  

CRD M 474.1-1B 

(Supplement Rev. 0) 

Manual for Control and Accountability of Nuclear 
Materials 

 

CRD M 474.1-2A Nuclear Materials Management and Safeguards System 
Reporting and Data Submission 

 

CRD O 534.1B Accounting   

CRD O 551.1B 

(Supplement Rev. 0) 

Official Foreign Travel  

CRD M 573.1-1 Mail Services User's Manual  

DOE O 5400.5 Radiation Protection of the Public and the Environment  1, 2 

CRD 5480.19 

(Supplement Rev. 1) 

Conduct of Operations Requirements for DOE Facilities 2 

CRD O 5480.20A  Personnel Selection, Qualification, and Training 
Requirements for DOE Nuclear Facilities 

1 

DOE O 5670.3 Counterintelligence Program  

DOE/RL-0223 RL Emergency Implementing Procedures  

DOE/RL-96-68, Rev. 2 Hanford Analytical Services Quality Assurance 
Requirements Documents 
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Directive Identifier Title Changes 

DOE/RL-94-02, Rev. 2 Hanford Emergency Management Plan  

DOE/RL, Rev. 1-2002-12,  

dated September 2001 

Hanford Site Radiological Health and Safety Manual  
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ATTACHMENT J-3  PERFORMANCE GUARANTEE AGREEMENTS 
 

PERFORMANCE GUARANTEE AGREEMENT – Washington Group International, Inc. 
 

For value received, and in consideration of, and to induce the United States (the Government) to enter into 
Contract DE-AC06-05RL14655 for the River Corridor Closure Contract (Contract) dated (See Standard 
Form 33 Block 28), by and between the Government and Washington Closure LLC (Contractor), the 
undersigned, Washington Group International, Inc. (Guarantor), a corporation incorporated in the State of 
Delaware with its principal place of business at 720 Park Boulevard, Boise, Idaho, hereby unconditionally 
guarantees to the Government: (i) the full and prompt payment and performance of all obligations, accrued 
and executory, which Contractor presently or hereafter may have to the Government under the Contract; 
and (ii) the full and prompt payment and performance by Contractor of all obligations and liabilities of 
Contractor to the Government, fixed or contingent, due or to become due, direct or indirect, now existing or 
hereafter and howsoever arising or incurred under the Contract. Guarantor further agrees to indemnify the 
Government against any losses the Government may sustain and expenses it may incur as a result of the 
enforcement or attempted enforcement by the Government of any of its rights and remedies under the 
Contract, in the event of a default by Contractor hereunder, and/or as a result of the enforcement or 
attempted enforcement by the Government of any of its rights against Guarantor hereunder. 
 
Guarantor has read and consents to the signing of the Contract.  Guarantor further agrees that Contractor 
shall have the full right, without any notice to or consent from Guarantor, to make any and all 
modifications or amendments to the Contract without affecting, impairing, or discharging, in a whole or in 
part, the liability of Guarantor hereunder. 
 
Guarantor hereby expressly waives all defenses which might constitute a legal or equitable discharge of a 
surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid and 
unconditionally binding upon Guarantor regardless of: (i) the reorganization, merger, or consolidation of 
Contractor into or with another entity, corporate or otherwise, or the liquidation or dissolution of 
Contractor, or the sale or other disposition of all or substantially all of the capital stock, business or assets 
of Contractor to any other person or party; or (ii) the institution of any bankruptcy, reorganization, 
insolvency, debt agreement, or receivership proceedings by or against Contractor, or adjudication of 
Contractor as a bankrupt; or (iii) the assertion by the Government against the Contractor of any of the 
Governments rights and remedies provided for under the Contract, including any modifications or 
amendments thereto, or under any other document(s) or instrument(s) executed by Contractor, or existing 
in the Government’s favor in law, equity, or bankruptcy. 
 
Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 
continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any 
right or remedy it may have against Contractor or other Guarantors under the Contract, or any 
modifications or amendments thereto, or any other document(s) or instrument(s) executed by Contractor, 
or otherwise.  Guarantor affirms that the Government shall not be required to first commence any action 
or obtain any judgment against Contractor before enforcing this Performance Guarantee Agreement 
against Guarantor, and that Guarantor will, upon demand, pay the Government any amount, the payment 
of which is guaranteed hereunder and the payment of which by Contractor is in default under the 
Contractor or under any other document(s) or instrument(s) executed by Contractor as aforesaid, and that 
Guarantor will, upon demand, perform all other obligations of Contractor, the performance of which by 
Contractor is guaranteed hereunder. 
 
Guarant or agrees to ensure that it shall cause this Performance Guarantee Agreement to be 
unconditionally binding upon any successor(s) to its interests regardless of: (i) the reorganization, merger, 
or consolidation of Guarantor into or with another entity, corporate or otherwise, or the liquidation or 
dissolution of Guarantor, or the sale or other disposition of all or substantially all of the capital stock, 
business, or assets of Guarantor to any other person or party; or (ii) the institution of any bankruptcy, 
reorganization, insolvency, debt agreement, or receivership proceedings by or against Guarantor, or 
adjudication of Guarantor as a bankrupt. 
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Guarantor further warrants and represents to the Government that the execution and delivery of this 
Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization, 
Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee 
Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of 
Directors, Trustees, or any other management board which is required to participate in such decisions; 
and that the execution, delivery, and performance of this Performance Guarantee Agreement will not 
result in a breach of, or constitute a default under, any loan agreement, indenture, or contract to which 
Guarantor is a party or by or under which it is bound. 
 
No express or implied provision, warranty, representation or term of this Performance Guarantee 
Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies 
whatsoever, except as expressly provided in this Performance Guarantee Agreement. 
 
In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed by its 
duly authorized officer, and its corporate seal to be affixed hereto on.  
 
October 7, 2004    
Date 
 
Washington Group International, Inc.  
Name of Corporation  
 
(original signed by)    
Richard D. Parry  
Sr. Vice President and General Counsel 
 
ATTESTATION: 
 
(original signed by)    
Craig G. Taylor 
Corporate Secretary 
 
(Corporate Seal Affixed) 
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PERFORMANCE GUARANTEE AGREEMENT – Bechtel Corporation 
 

For value received, and in consideration of, and to induce the United States (the Government) to enter into 
Contract DE-AC06-05RL14655 for the River Corridor Closure Contract (Contract) dated (See Standard 
Form 33 Block 28), by and between the Government and Washington Closure LLC (Contractor), the 
undersigned, Bechtel Corporation (Guarantor), a corporation incorporated in the State of Nevada with its 
principal place of business at 50 Beale Street, San Francisco, California, hereby unconditionally guarantees 
to the Government: (i) the full and prompt payment and performance of all obligations, accrued and 
executory, which Contractor presently or hereafter may have to the Government under the Contract; and (ii) 
the full and prompt payment and performance by Contractor of all obligations and liabilities of Contractor to 
the Government, fixed or contingent, due or to become due, direct or indirect, now existing or hereafter and 
howsoever arising or incurred under the Contract. Guarantor further agrees to indemnify the Government 
against any losses the Government may sustain and expenses it may incur as a result of the enforcement 
or attempted enforcement by the Government of any of its rights and remedies under the Contract, in the 
event of a default by Contractor hereunder, and/or as a result of the enforcement or attempted enforcement 
by the Government of any of its rights against Guarantor hereunder. 
 
Guarantor has read and consents to the signing of the Contract.  Guarantor further agrees that Contractor 
shall have the full right, without any notice to or consent from Guarantor, to make any and all 
modifications or amendments to the Contract without affecting, impairing, or discharging, in a whole or in 
part, the liability of Guarantor hereunder. 
 
Guarantor hereby expressly waives all defenses which might constitute a legal or equitable discharge of a 
surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid and 
unconditionally binding upon Guarantor regardless of: (i) the reorganization, merger, or consolidation of 
Contractor into or with another entity, corporate or otherwise, or the liquidation or dissolution of 
Contractor, or the sale or other disposition of all or substantially all of the capital stock, business or assets 
of Contractor to any other person or party; or (ii) the institution of any bankruptcy, reorganization, 
insolvency, debt agreement, or receivership proceedings by or against Contractor, or adjudication of 
Contractor as a bankrupt; or (iii) the assertion by the Government against the Contractor of any of the 
Governments rights and remedies provided for under the Contract, including any modifications or 
amendments thereto, or under any other document(s) or instrument(s) executed by Contractor, or existing 
in the Government’s favor in law, equity, or bankruptcy. 
 
Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 
continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any 
right or remedy it may have against Contractor or other Guarantors under the Contract, or any 
modifications or amendments thereto, or any other document(s) or instrument(s) executed by Contractor, 
or otherwise.  Guarantor affirms that the Government shall not be required to first commence any action 
or obtain any judgment against Contractor before enforcing this Performance Guarantee Agreement 
against Guarantor, and that Guarantor will, upon demand, pay the Government any amount, the payment 
of which is guaranteed hereunder and the payment of which by Contractor is in default under the 
Contractor or under any other document(s) or instrument(s) executed by Contractor as aforesaid, and that 
Guarantor will, upon demand, perform all other obligations of Contractor, the performance of which by 
Contractor is guaranteed hereunder. 
 
Guarantor agrees to ensure that it shall cause this Performance Guarantee Agreement to be 
unconditionally binding upon any successor(s) to its interests regardless of: (i) the reorganization, merger, 
or consolidation of Guarantor into or with another entity, corporate or otherwise, or the liquidation or 
dissolution of Guarantor, or the sale or other disposition of all or substantially all of the capital stock, 
business, or assets of Guarantor to any other person or party; or (ii) the institution of any bankruptcy, 
reorganization, insolvency, debt agreement, or receivership proceedings by or against Guarantor, or 
adjudication of Guarantor as a bankrupt. 
 
Guarantor further warrants and represents to the Government that the execution and delivery of this 
Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization, 
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Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee 
Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of 
Directors, Trustees, or any other management board which is required to participate in such decisions; 
and that the execution, delivery, and performance of this Performance Guarantee Agreement will not 
result in a breach of, or constitute a default under, any loan agreement, indenture, or contract to which 
Guarantor is a party or by or under which it is bound. 
 
No express or implied provision, warranty, representation or term of this Performance Guarantee 
Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies 
whatsoever, except as expressly provided in this Performance Guarantee Agreement. 
 
In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed by its 
duly authorized officer, and its corporate seal to be affixed hereto on.  
 
October 7, 2004    
Date 
 
Bechtel Corporation    
Name of Corporation  
 
(original signed by)    
Richard M. Burt, Senior Vice President  
 
 (original signed by)    
Secretary of Bechtel Corporation 

 

(Corporate Seal Affixed) 
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PERFORMANCE GUARANTEE AGREEMENT – CH2M HILL, Companies, Ltd 
 

For value received, and in consideration of, and to induce the United States (the Government) to enter into 
Contract DE-AC06-05RL14655 for the River Corridor Closure Contract (Contract) dated (See Standard 
Form 33 Block 28), by and between the Government and Washington Closure LLC (Contractor), the 
undersigned, CH2M HILL, Companies Ltd (Guarantor), a corporation incorporated in the State of Oregon 
with its principal place of business at 9191 South Jamaica Street, Englewood, Colorado, hereby 
unconditionally guarantees to the Government: (i) the full and prompt payment and performance of all 
obligations, accrued and executory, which Contractor presently or hereafter may have to the Government 
under the Contract; and (ii) the full and prompt payment and performance by Contractor of all obligations 
and liabilities of Contractor to the Government, fixed or contingent, due or to become due, direct or indirect, 
now existing or hereafter and howsoever arising or incurred under the Contract. Guarantor further agrees to 
indemnify the Government against any losses the Government may sustain and expenses it may incur as a 
result of the enforcement or attempted enforcement by the Government of any of its rights and remedies 
under the Contract, in the event of a default by Contractor hereunder, and/or as a result of the enforcement 
or attempted enforcement by the Government of any of its rights against Guarantor hereunder. 
 
Guarantor has read and consents to the signing of the Contract.  Guarantor further agrees that Contractor 
shall have the full right, without any notice to or consent from Guarantor, to make any and all 
modifications or amendments to the Contract without affecting, impairing, or discharging, in a whole or in 
part, the liability of Guarantor hereunder. 
 
Guarantor hereby expressly waives all defenses which might constitute a legal or equitable discharge of a 
surety or guarantor, and agrees that this Performance Guarantee Agreement shall be valid and 
unconditionally binding upon Guarantor regardless of: (i) the reorganization, merger, or consolidation of 
Contractor into or with another entity, corporate or otherwise, or the liquidation or dissolution of 
Contractor, or the sale or other disposition of all or substantially all of the capital stock, business or assets 
of Contractor to any other person or party; or (ii) the institution of any bankruptcy, reorganization, 
insolvency, debt agreement, or receivership proceedings by or against Contractor, or adjudication of 
Contractor as a bankrupt; or (iii) the assertion by the Government against the Contractor of any of the 
Governments rights and remedies provided for under the Contract, including any modifications or 
amendments thereto, or under any other document(s) or instrument(s) executed by Contractor, or existing 
in the Government’s favor in law, equity, or bankruptcy. 
 
Guarantor further agrees that its liability under this Performance Guarantee Agreement shall be 
continuing, absolute, primary, and direct, and that the Government shall not be required to pursue any 
right or remedy it may have against Contractor or other Guarantors under the Contract, or any 
modifications or amendments thereto, or any other document(s) or instrument(s) executed by Contractor, 
or otherwise.  Guarantor affirms that the Government shall not be required to first commence any action 
or obtain any judgment against Contractor before enforcing this Performance Guarantee Agreement 
against Guarantor, and that Guarantor will, upon demand, pay the Government any amount, the payment 
of which is guaranteed hereunder and the payment of which by Contractor is in default under the 
Contractor or under any other document(s) or instrument(s) executed by Contractor as aforesaid, and that 
Guarantor will, upon demand, perform all other obligations of Contractor, the performance of which by 
Contractor is guaranteed hereunder. 
 
Guarantor agrees to ensure that it shall cause this Performance Guarantee Agreement to be 
unconditionally binding upon any successor(s) to its interests regardless of: (i) the reorganization, merger, 
or consolidation of Guarantor into or with another entity, corporate or otherwise, or the liquidation or 
dissolution of Guarantor, or the sale or other disposition of all or substantially all of the capital stock, 
business, or assets of Guarantor to any other person or party; or (ii) the institution of any bankruptcy, 
reorganization, insolvency, debt agreement, or receivership proceedings by or against Guarantor, or 
adjudication of Guarantor as a bankrupt. 
 
Guarantor further warrants and represents to the Government that the execution and delivery of this 
Performance Guarantee Agreement is not in contravention of Guarantor’s Articles of Organization, 
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Charter, bylaws, and applicable law; that the execution and delivery of this Performance Guarantee 
Agreement, and the performance thereof, has been duly authorized by the Guarantor’s Board of 
Directors, Trustees, or any other management board which is required to participate in such decisions; 
and that the execution, delivery, and performance of this Performance Guarantee Agreement will not 
result in a breach of, or constitute a default under, any loan agreement, indenture, or contract to which 
Guarantor is a party or by or under which it is bound. 
 
No express or implied provision, warranty, representation or term of this Performance Guarantee 
Agreement is intended, or is to be construed, to confer upon any third person(s) any rights or remedies 
whatsoever, except as expressly provided in this Performance Guarantee Agreement. 
 
In witness thereof, Guarantor has caused this Performance Guarantee Agreement to be executed by its 
duly authorized officer, and its corporate seal to be affixed hereto on.  
 
October 7, 2004    
Date 
 
CH2M HILL Companies, Ltd   
Name of Corporation  
 
(original signed by)    
S. Wyatt McCallie, Vice President  
 
ATTESTATION: 
 
(original signed by)    
Spencer Wyatt McCallie,  
Official Authorized to Affix Corporate Seal 
 
 
(Corporate Seal Affixed) 
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ATTACHMENT J-4  SMALL BUSINESS SUBCONTRACTING PLAN 
 
 
The Washington Closure LLC Small Business Subcontracting Plan is on file at the Richland Operations 
Office and will be available at www.hanford.gov/rl 
 
The Washington Smalll Business Subcontracting Goals are as follows (as a percent of total 
subcontracting effort): 
 

Small Business (SB):   65.0% 
Small Disadvantaged Business:    22.0% 
Women-Owned SB:     13.0% 
HUBZone SB:         4.5% 
Veteran-Owned SB:       3.0% 
Service-Disabled Veteran-Owned SB:     3.0% 

 
 
Plan submitted by Patrick L. Pettiette, President, Washington Closure LLC, October 7, 2004 
 
Plan accepted by Michael K. Barrett, Contracting Officer, DOE-RL on Contract Award Date 
 
(signatures on file) 
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ATTACHMENT J-5  SMALL DISADVANTAGED BUSINESS PARTICIPATION PROGRAM TARGETS 
 
(A) Washington Closure 
 

NAICS 
Code 

Description of NAICS Major Group SDB Dollars Percentage** 

    

    

    
    

         Subtotal   

 
(B) Subcontractors 
 

NAICS 
Code 

Description of NAICS Major Group SDB Dollars Percentage** 

238 Specialty Trade Contractors 37,352,000 1.92 

423 Merchant Wholesalers, Durable Goods* 43,104,000 2.21 

541 Professional, scientific, & tech srvcs* 13,931,000 0.72 

562 Waste mgt & remediation services* 162,591,000 8.34 

         Subtotal 256,978,000 13.19 
 
(C) Total (A+B) 
 

NAICS 
Code 

Description of NAICS Major Group SDB Dollars Percentage** 

238 Specialty Trade Contractors 37,352,000 1.92 
423 Merchant Wholesalers, Durable Goods* 43,104,000 2.21 

541 Professional, scientific, & tech srvcs* 13,931,000 0.72 

562 Waste mgt & remediation services* 162,591,000 8.34 

         Subtotal 256,978,000 13.19 
  
*         SDB Participation from industries eligible for the 10% price evaluation adjustment.  These 

designated NAICS major groups can be found at:  
http://www.census.gov/epcd/www/naics.html/ 

** All percentages shown as a percent of the total target cost + target fee + pension cost 
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ATTACHMENT J-6  ADVANCE AGREEMENT, PERSONNEL, AND RELATED COSTS 
 

This attachment will be prepared subsequent to Contract award pursuant to Clause H.19, Advance 
Understanding of Costs. 
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ATTACHMENT J-7  SPECIAL FINANCIAL INSTITUTION ACCOUNT AGREEMENT  

 
Special Financial Institution Account Agreement for use  

with the Payments Cleared Financing Arrangement 

 
Agreement entered into this _____ day of ______________, _______, between the United States of 
America (hereinafter called the “Government”) represented herein by the U.S. Department of Energy 
(hereinafter called the "DOE"), and ____________________________  (hereinafter called the 
"Contractor”), a corporation under the laws of the State of ________________, and U.S. Bank, 
(hereinafter called the "Bank"), a banking corporation existing under the laws of the State of Washington, 
located at Richland, Washington. 
 
Recitals 

 
(1) On the date of _________ __, ____, DOE and the Contractor entered into Contract(s) No.  

DE-AC06-_________, or a supplemental agreement thereto, providing for the transfer of funds on a 
payments-cleared basis. 

 
(2) DOE requires that amounts transferred to the Contractor thereunder be deposited in a special  

demand deposit account at a financial institution covered by Department of the Treasury-approved 
Government deposit insurance organizations that are identified in I TFM 6-9000.  These special 
demand deposits must be kept separate from the Contractor's general or other funds, and the 
parties are agreeable to so depositing said amounts with the Bank. 
 

(3) The special demand deposit account shall be designated “_______________________________  
Account." 

 
Covenants 
 
In consideration of the foregoing, and for other good and valuable considerations, it is agreed that: 
 
(1) The Government shall have a title to the credit balance in said account to secure the repayment of 

all funds transferred to the Contractor, and said title shall be superior to any lien, title, or claim of 
the Bank or others with respect to such account. 

 
(2) The Bank shall be bound by the provisions of said contract between DOE and the Contractor 

relating to the transfer of funds into and withdrawal of funds from the above special demand deposit 
account, which are hereby incorporated into this Agreement by reference, but the Bank shall not be 
responsible for the application of funds withdrawn from said account.  After receipt by the Bank of 
directions from the Contracting Officer, or from the duly authorized representative of the 
Contracting Officer, the Bank shall act thereon and shall be under no liability to any party hereto for 
any action taken in accordance with the said written directions.  Any written directions received by 
the Bank from the Government upon DOE stationery and purporting to be signed by, or signed at 
the written direction of, the Government may, insofar as the rights, duties, and liabilities of the Bank 
are concerned, be considered as having been properly issued and filed with the Bank by DOE. 

 
(3) DOE, or its authorized representatives, shall have access to financial records maintained by the 

Bank with respect to such special demand deposit account at all reasonable times and for all 
reasonable purposes, including, but without limitation to, the inspection or copying of such financial 
records and any or all memoranda, checks, payment requests, correspondence, or documents 
pertaining thereto.  Such financial records shall be preserved by the Bank for a period of six (6) 
years after final payment under the contract. 
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(4) In the event of the service of any writ of attachment, levy of execution, or commencement of 
garnishment proceedings with respect to the special demand deposit account, the Bank shall 
promptly notify DOE. 

 
(5)     DOE shall authorize funds that shall remain available to the extent that obligations have been 

incurred in good faith thereunder by the Contractor to the Bank for the benefit of the special 
demand deposit account.  The Bank agrees to honor upon presentation for payment all payments 
issued by the Contractor and to restrict all withdrawals against the funds authorized to an amount 
sufficient to maintain the average daily balance in the special demand deposit account in a net 
positive and as close to zero as administratively possible. 

 
The Bank agrees to service the account in this manner based on the requirements and specifications 
contained in DOE Solicitation DE-RP06-95RL13170 dated April 12, 1995, in consideration of placement 
by DOE of a noninterest-bearing time deposit with the Bank in an amount as shown in DOE's quarterly 
adjustment to the noninterest-bearing time deposit account.  The Bank agrees that per-item costs, 
detailed in its bid dated June 12, 1995, will remain constant during the term of this Contract.  Battelle 
Memorial Institute has withdrawn funds from its special demand deposit account to use to make a 
noninterest-bearing time deposit in a separate account in the Bank.  That account is defined as the time 
deposit account.  The funds in the time deposit account will remain on deposit and shall not be withdrawn 
or used for any purpose without the authorization of DOE.  The amount of the deposit may be adjusted 
upward or downward, but only with the approval of DOE. 
 
(6) The Bank shall post collateral, acceptable under Department of the Treasury Circular 176, with the 

Federal Reserve Bank in an amount equal to the net balances in all of the accounts included in 
this Agreement, less the Department of the Treasury-approved deposit insurance. 

 
(7)       This Agreement, with all its provisions and covenants, shall be in effect for a term of ________, 

beginning on the _______ day of ____________, _____, and ending on the ___________ day of 
______________, _____. 

 
(8)       DOE, the Contractor, or the Bank, may terminate this Agreement at any time within the agreement 

period upon submitting written notification to the other parties 90 days prior to the desired 
termination date.  The specific provisions for operating the account during this 90-day period are 
contained in Covenant 11. 

 
(9)       DOE or the Contractor may terminate this Agreement at any time upon 30 days' written notice to 

the Bank if DOE or the Contractor, or both parties, find that the Bank has failed to substantially 
perform its obligations under this Agreement or that the Bank is performing its obligations in a 
manner that precludes administering the program in an effective and efficient manner or that 
precludes the effective utilization of the Government's cash resources. 

 
(10)     Notwithstanding the provisions of Covenants 8 and 9, in the event that the Agreement, referenced 

in Recital (a), between DOE and the Contractor is not renewed or is terminated, this Agreement 
between DOE, the Contractor, and the Bank shall be terminated automatically upon the delivery of 
written notice to the Bank. 

 
(11)     In the event of termination, the Bank agrees to retain the Contractor’s special demand deposit 

account for an additional 90-day period to clear outstanding payment items (for compensation by 
noninterest-bearing time deposit only). 

 
Within 7 days of the expiration of the Agreement term, an analysis of the special demand deposit account 
shall be made by DOE to determine whether an insufficient or excessive balance was maintained in the 
time deposit account to compensate the Bank for services rendered up to the expiration date. 
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(a) If the analysis indicates that the Bank has been insufficiently compensated for services 
rendered up to the expiration of the Agreement, the Contractor shall: 

 
 (i)     Maintain on deposit, during this 90-day period, sufficient Federal funds to reimburse the  
     Bank for prior cumulative loss of earnings; and 

 
 (ii)   Maintain on deposit in the time deposit account sufficient Federal funds to compensate  
    the Financial Institution for services rendered. 

 
(b) If the analysis indicates that the Bank has been overcompensated for services rendered up to 

the expiration of the Agreement, DOE shall close out the time deposit account and secure 
from the Bank a payment in an amount equal to the cumulative excess compensation less 
compensation for estimated services to be rendered during the 90-day period. 

 
(c) If cumulative excess compensation is not sufficient to compensate the Bank for services 

rendered during the 90-day period, adjustments shall be made to the time deposit account to 
compensate the Bank for the difference between the cost of services rendered during the 90-
day period and the cumulative excess compensation. 

 
This Agreement shall continue in effect for the 90-day additional period, with exception of the following: 
 
 (1) Term Agreement (Covenant 7); and 
  
 (2) Termination of Agreement (Covenants 8 and 9). 
 
All terms and conditions of the aforesaid bid submitted by the Bank that are not inconsistent with this 
90-day additional term shall remain in effect for this period. 
 
The Bank has submitted the forms entitled “Technical Representations and Certifications,” “Schedule of 
Financial Institution Processing Charges,” and “Calculation of Time Account Balance Required.”  These 
forms have been accepted by the Contractor and the Government and are incorporated herein with the 
document entitled “Financial Institution’s Information on Payments Cleared Financing Arrangement” as an 
integral part of this Agreement.   
 
Any direction received by the Bank from DOE which alters any portion of the terms and conditions of this 
Agreement, including the amount of the time deposit agreed to herein, shall not be valid unless signed by 
the Contracting Officer. 
 
In witness whereof the parties hereto have caused this Agreement to be executed, as of the day and year 
first above written. 
 
______________________________      by ____________________________________ 
(Date Signed) (Typed Name of Contracting Officer) 

 
____________________________________ 

 (Signature of Contracting Officer) 
WITNESS 
 
_______________________________ ____________________________________ 
(Typed Name of Witness) (Typed Name of Contractor) 
 
_______________________________    by ____________________________________ 
(Signature of Witness) (Typed Name of Contractor’s Representative) 
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Note: In the case of a corporation,  __________________________________________ 
A witness is not required. Type or (Signature of Contractor’s Representative) 
print names under all signatures.  
    __________________________________________ 
 (Title) 
 
    __________________________________________ 
 (Address) 
 
    __________________________________________ 
 (Date Signed) 
 
_______________________________ __________________________________________ 
(Name of Witness) (Name of Financial Institution) 
 
    __________________________________________ 

 (Typed Name of Financial Institution Representative) 
_______________________________ 
(Signature of Witness) 
    __________________________________________ 
 (Signature of Financial Institution Representative) 
Note: In the case of a corporation, 
A witness is not required. Type or __________________________________________ 
print names under all signatures. (Title)      
 
 __________________________________________ 
 (Address) 
 
    __________________________________________ 
 (Date Signed) 
 

NOTE 
 

The contractor, if a corporation, shall cause the following Certificate to be executed under its corporate 
seal, provided that the same officer shall not execute both the Agreement and the Certificate. 
 

CERTIFICATE 
 

I, _______________________, certify that I am the ________________________ of the corporation 
named as Contractor herein; that __________________________, who signed this Agreement on behalf 
of the Contractor, was then __________________________ of said corporation; and that said Agreement 
was duly signed for and in behalf of said corporation by authority of its governing body and is within the 
scope of its corporate powers. 
 
 
 
________________________________ 
(Corporate Seal) (Signature) 
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NOTE 
 

Financial Institution (or Bank), if a corporation, shall cause the following Certificate to be executed under 
its corporate seal, provided that the same officer shall not execute both the Agreement and the 
Certificate. 
 

CERTIFICATE 
 

I, _______________________, certify that I am the ________________________ of the corporation 
named as Financial Institution (or Bank) herein; that __________________________, who signed this 
Agreement on behalf of the Financial Institution (or Bank), was then __________________________ of 
said corporation; and that said Agreement was duly signed for and in behalf of said corporation by 
authority of its governing body and is within the scope of its corporate powers. 
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ATTACHMENT J-8  EMPLOYEE BENEFITS AND PENSION PLANS 
 
Pursuant to application employee benefit and pension requirements in Contract Section H, Special 
Contract Requirement, the Contractor shall annually submit the Report of Contractor Expenditures for 
Employee Supplemental Compensation. 
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ATTACHMENT J-9  WAGE DETERMINATIONS – SERVICE CONTRACT ACT (SCA) AND DAVIS-
BACON ACT 

SERVICE CONTRACT ACT WAGE DETERMINATION 
 
94-2569 WA,YAKIMA 
 
WAGE DETERMINATION NO: 94-2569 REV (20)    AREA: WA,YAKIMA 
 
HEALTH AND WELFARE LEVEL - INSURANCE ONLY **OTHER WELFARE LEVEL WD:94-2570 
 
****************************************************************************** 
REGISTER OF WAGE DETERMINATIONS UNDER  |        U.S. DEPARTMENT OF LABOR 
       THE SERVICE CONTRACT ACT        |  EMPLOYMENT STANDARDS ADMINISTRATION 
By direction of the Secretary of Labor |         WAGE AND HOUR DIVISION 
                                       |         WASHINGTON D.C.  20210 
                                       | 
                                       | 
                                       | 
                                       | Wage Determination No.: 1994-2569 
William W.Gross          Division of   |           Revision No.: 20 
Director            Wage Determinations|       Date Of Revision: 03/05/2004 
_______________________________________|_______________________________________ 
States: Oregon, Washington 
 
Area: Oregon Counties of Baker, Grant, Harney, Malheur, Morrow, Umatilla, Union, 
Wallowa, Wheeler 
Washington Counties of Benton, Franklin, Walla Walla, Yakima 
_______________________________________________________________________________ 
 
          **Fringe Benefits Required Follow the Occupational Listing** 
 
OCCUPATION CODE - TITLE                                      MINIMUM WAGE RATE 
 
01000 - Administrative Support and Clerical Occupations 
  01011 - Accounting Clerk I                                              10.58 
  01012 - Accounting Clerk II                                             11.87 
  01013 - Accounting Clerk III                                            13.53 
  01014 - Accounting Clerk IV                                             16.34 
  01030 - Court Reporter                                                  14.95 
  01050 - Dispatcher, Motor Vehicle                                       14.85 
  01060 - Document Preparation Clerk                                      12.01 
  01070 - Messenger  (Courier)                                             9.49 
  01090 - Duplicating Machine Operator                                    12.01 
  01110 - Film/Tape Librarian                                             12.14 
  01115 - General Clerk I                                                  9.20 
  01116 - General Clerk II                                                10.25 
  01117 - General Clerk III                                               12.01 
  01118 - General Clerk IV                                                13.46 
  01120 - Housing Referral Assistant                                      18.17 
  01131 - Key Entry Operator I                                            11.14 
  01132 - Key Entry Operator II                                           12.01 
  01191 - Order Clerk I                                                   11.07 
  01192 - Order Clerk II                                                  12.09 
  01261 - Personnel Assistant (Employment) I                              12.01 
  01262 - Personnel Assistant (Employment) II                             13.48 
  01263 - Personnel Assistant (Employment) III                            15.08 
  01264 - Personnel Assistant (Employment) IV                             17.11 
  01270 - Production Control Clerk                                        17.02 
  01290 - Rental Clerk                                                    11.59 
  01300 - Scheduler, Maintenance                                          13.99 
  01311 - Secretary I                                                     13.99 
  01312 - Secretary II                                                    15.63 
  01313 - Secretary III                                                   18.66 
  01314 - Secretary IV                                                    20.92 
  01315 - Secretary V                                                     23.14 
  01320 - Service Order Dispatcher                                        15.10 
  01341 - Stenographer I                                                  12.01 
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  01342 - Stenographer II                                                 13.33 
  01400 - Supply Technician                                               20.92 
  01420 - Survey Worker (Interviewer)                                     12.55 
  01460 - Switchboard Operator-Receptionist                               10.38 
  01510 - Test Examiner                                                   15.63 
  01520 - Test Proctor                                                    15.63 
  01531 - Travel Clerk I                                                  11.74 
  01532 - Travel Clerk II                                                 12.62 
  01533 - Travel Clerk III                                                13.50 
  01611 - Word Processor I                                                11.34 
  01612 - Word Processor II                                               12.74 
  01613 - Word Processor III                                              14.25 
03000 - Automatic Data Processing Occupations 
  03010 - Computer Data Librarian                                         11.06 
  03041 - Computer Operator I                                             13.18 
  03042 - Computer Operator II                                            16.28 
  03043 - Computer Operator III                                           20.58 
  03044 - Computer Operator IV                                            23.79 
  03045 - Computer Operator V                                             25.52 
  03071 - Computer Programmer I (1)                                       17.97 
  03072 - Computer Programmer II (1)                                      23.03 
  03073 - Computer Programmer III (1)                                     27.32 
  03074 - Computer Programmer IV (1)                                      27.62 
  03101 - Computer Systems Analyst I (1)                                  24.00 
  03102 - Computer Systems Analyst II  (1)                                27.62 
  03103 - Computer Systems Analyst III (1)                                27.62 
  03160 - Peripheral Equipment Operator                                   13.52 
05000 - Automotive Service Occupations 
  05005 - Automotive Body Repairer, Fiberglass                            18.71 
  05010 - Automotive Glass Installer                                      16.84 
  05040 - Automotive Worker                                               16.84 
  05070 - Electrician, Automotive                                         17.78 
  05100 - Mobile Equipment Servicer                                       14.95 
  05130 - Motor Equipment Metal Mechanic                                  18.71 
  05160 - Motor Equipment Metal Worker                                    16.84 
  05190 - Motor Vehicle Mechanic                                          18.71 
  05220 - Motor Vehicle Mechanic Helper                                   14.00 
  05250 - Motor Vehicle Upholstery Worker                                 15.88 
  05280 - Motor Vehicle Wrecker                                           16.84 
  05310 - Painter, Automotive                                             17.78 
  05340 - Radiator Repair Specialist                                      16.84 
  05370 - Tire Repairer                                                   14.44 
  05400 - Transmission Repair Specialist                                  18.71 
07000 - Food Preparation and Service Occupations 
  (not set) - Food Service Worker                                          9.89 
  07010 - Baker                                                           15.66 
  07041 - Cook I                                                          13.97 
  07042 - Cook II                                                         15.66 
  07070 - Dishwasher                                                       9.89 
  07130 - Meat Cutter                                                     15.66 
  07250 - Waiter/Waitress                                                 11.04 
09000 - Furniture Maintenance and Repair Occupations 
  09010 - Electrostatic Spray Painter                                     17.78 
  09040 - Furniture Handler                                               11.71 
  09070 - Furniture Refinisher                                            17.78 
  09100 - Furniture Refinisher Helper                                     14.00 
  09110 - Furniture Repairer, Minor                                       15.88 
  09130 - Upholsterer                                                     17.78 
11030 - General Services and Support Occupations 
  11030 - Cleaner, Vehicles                                                9.92 
  11060 - Elevator Operator                                               10.88 
  11090 - Gardener                                                        15.35 
  11121 - House Keeping Aid I                                              8.76 
  11122 - House Keeping Aid II                                            10.39 
  11150 - Janitor                                                         11.97 
  11210 - Laborer, Grounds Maintenance                                    12.13 
  11240 - Maid or Houseman                                                 9.22 
  11270 - Pest Controller                                                 17.88 
  11300 - Refuse Collector                                                11.97 
  11330 - Tractor Operator                                                14.51 
  11360 - Window Cleaner                                                  13.35 
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12000 - Health Occupations 
  12020 - Dental Assistant                                                13.83 
  12040 - Emergency Medical Technician (EMT)/Paramedic/Ambulance Driver   13.54 
  12071 - Licensed Practical Nurse I                                      12.79 
  12072 - Licensed Practical Nurse II                                     14.34 
  12073 - Licensed Practical Nurse III                                    16.05 
  12100 - Medical Assistant                                               12.36 
  12130 - Medical Laboratory Technician                                   13.55 
  12160 - Medical Record Clerk                                            12.40 
  12190 - Medical Record Technician                                       13.58 
  12221 - Nursing Assistant I                                              8.23 
  12222 - Nursing Assistant II                                             9.25 
  12223 - Nursing Assistant III                                           10.09 
  12224 - Nursing Assistant IV                                            11.32 
  12250 - Pharmacy Technician                                             12.82 
  12280 - Phlebotomist                                                    13.01 
  12311 - Registered Nurse I                                              19.16 
  12312 - Registered Nurse II                                             23.46 
  12313 - Registered Nurse II, Specialist                                 23.46 
  12314 - Registered Nurse III                                            28.39 
  12315 - Registered Nurse III, Anesthetist                               28.39 
  12316 - Registered Nurse IV                                             34.00 
13000 - Information and Arts Occupations 
  13002 - Audiovisual Librarian                                           17.92 
  13011 - Exhibits Specialist I                                           15.52 
  13012 - Exhibits Specialist II                                          18.52 
  13013 - Exhibits Specialist III                                         20.53 
  13041 - Illustrator I                                                   15.52 
  13042 - Illustrator II                                                  18.52 
  13043 - Illustrator III                                                 20.53 
  13047 - Librarian                                                       23.17 
  13050 - Library Technician                                              13.59 
  13071 - Photographer I                                                  15.10 
  13072 - Photographer II                                                 17.46 
  13073 - Photographer III                                                20.92 
  13074 - Photographer IV                                                 23.31 
  13075 - Photographer V                                                  25.87 
15000 - Laundry, Dry Cleaning, Pressing and Related Occupations 
  15010 - Assembler                                                        8.62 
  15030 - Counter Attendant                                                8.62 
  15040 - Dry Cleaner                                                     10.89 
  15070 - Finisher, Flatwork, Machine                                      8.62 
  15090 - Presser, Hand                                                    8.62 
  15100 - Presser, Machine, Drycleaning                                    8.62 
  15130 - Presser, Machine, Shirts                                         8.62 
  15160 - Presser, Machine, Wearing Apparel, Laundry                       8.62 
  15190 - Sewing Machine Operator                                         11.65 
  15220 - Tailor                                                          12.41 
  15250 - Washer, Machine                                                  9.38 
19000 - Machine Tool Operation and Repair Occupations 
  19010 - Machine-Tool Operator (Toolroom)                                18.96 
  19040 - Tool and Die Maker                                              22.98 
21000 - Material Handling and Packing Occupations 
  21010 - Fuel Distribution System Operator                               15.89 
  21020 - Material Coordinator                                            16.65 
  21030 - Material Expediter                                              16.65 
  21040 - Material Handling Laborer                                       10.15 
  21050 - Order Filler                                                    11.28 
  21071 - Forklift Operator                                               11.81 
  21080 - Production Line Worker (Food Processing)                        12.34 
  21100 - Shipping/Receiving Clerk                                        11.14 
  21130 - Shipping Packer                                                 11.23 
  21140 - Store Worker I                                                  10.09 
  21150 - Stock Clerk (Shelf Stocker; Store Worker II)                    13.61 
  21210 - Tools and Parts Attendant                                       12.32 
  21400 - Warehouse Specialist                                            12.76 
23000 - Mechanics and Maintenance and Repair Occupations 
  23010 - Aircraft Mechanic                                               18.66 
  23040 - Aircraft Mechanic Helper                                        14.00 
  23050 - Aircraft Quality Control Inspector                              19.68 
  23060 - Aircraft Servicer                                               15.88 
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  23070 - Aircraft Worker                                                 16.84 
  23100 - Appliance Mechanic                                              17.78 
  23120 - Bicycle Repairer                                                14.44 
  23125 - Cable Splicer                                                   20.58 
  23130 - Carpenter, Maintenance                                          18.69 
  23140 - Carpet Layer                                                    16.84 
  23160 - Electrician, Maintenance                                        22.97 
  23181 - Electronics Technician, Maintenance I                           16.75 
  23182 - Electronics Technician, Maintenance II                          20.50 
  23183 - Electronics Technician, Maintenance III                         21.58 
  23260 - Fabric Worker                                                   16.77 
  23290 - Fire Alarm System Mechanic                                      19.87 
  23310 - Fire Extinguisher Repairer                                      15.76 
  23340 - Fuel Distribution System Mechanic                               19.87 
  23370 - General Maintenance Worker                                      16.84 
  23400 - Heating, Refrigeration and Air Conditioning Mechanic            18.71 
  23430 - Heavy Equipment Mechanic                                        21.15 
  23440 - Heavy Equipment Operator                                        20.13 
  23460 - Instrument Mechanic                                             19.87 
  23470 - Laborer                                                          9.99 
  23500 - Locksmith                                                       17.78 
  23530 - Machinery Maintenance Mechanic                                  18.71 
  23550 - Machinist, Maintenance                                          18.71 
  23580 - Maintenance Trades Helper                                       14.00 
  23640 - Millwright                                                      19.87 
  23700 - Office Appliance Repairer                                       18.84 
  23740 - Painter, Aircraft                                               18.84 
  23760 - Painter, Maintenance                                            17.78 
  23790 - Pipefitter, Maintenance                                         22.58 
  23800 - Plumber, Maintenance                                            21.45 
  23820 - Pneudraulic Systems Mechanic                                    19.87 
  23850 - Rigger                                                          19.87 
  23870 - Scale Mechanic                                                  17.81 
  23890 - Sheet-Metal Worker, Maintenance                                 20.58 
  23910 - Small Engine Mechanic                                           17.81 
  23930 - Telecommunication Mechanic I                                    19.87 
  23931 - Telecommunication Mechanic II                                   20.91 
  23950 - Telephone Lineman                                               19.87 
  23960 - Welder, Combination, Maintenance                                18.71 
  23965 - Well Driller                                                    19.87 
  23970 - Woodcraft Worker                                                19.87 
  23980 - Woodworker                                                      15.76 
24000 - Personal Needs Occupations 
  24570 - Child Care Attendant                                             9.13 
  24580 - Child Care Center Clerk                                         12.40 
  24600 - Chore Aid                                                       10.51 
  24630 - Homemaker                                                       13.13 
25000 - Plant and System Operation Occupations 
  25010 - Boiler Tender                                                   22.56 
  25040 - Sewage Plant Operator                                           21.39 
  25070 - Stationary Engineer                                             22.56 
  25190 - Ventilation Equipment Tender                                    18.71 
  25210 - Water Treatment Plant Operator                                  21.19 
27000 - Protective Service Occupations 
  (not set) - Police Officer                                              25.20 
  27004 - Alarm Monitor                                                   13.67 
  27006 - Corrections Officer                                             18.00 
  27010 - Court Security Officer                                          20.23 
  27040 - Detention Officer                                               18.00 
  27070 - Firefighter                                                     20.67 
  27101 - Guard I                                                         10.89 
  27102 - Guard II                                                        13.67 
28000 - Stevedoring/Longshoremen Occupations 
  28010 - Blocker and Bracer                                              17.67 
  28020 - Hatch Tender                                                    17.67 
  28030 - Line Handler                                                    17.67 
  28040 - Stevedore I                                                     16.36 
  28050 - Stevedore II                                                    18.84 
29000 - Technical Occupations 
  21150 - Graphic Artist                                                  19.54 
  29010 - Air Traffic Control Specialist, Center (2)                      29.93 
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  29011 - Air Traffic Control Specialist, Station (2)                     20.63 
  29012 - Air Traffic Control Specialist, Terminal (2)                    22.72 
  29023 - Archeological Technician I                                      14.36 
  29024 - Archeological Technician II                                     16.05 
  29025 - Archeological Technician III                                    19.89 
  29030 - Cartographic Technician                                         21.05 
  29035 - Computer Based Training (CBT) Specialist/ Instructor            24.72 
  29040 - Civil Engineering Technician                                    20.48 
  29061 - Drafter I                                                       11.56 
  29062 - Drafter II                                                      12.99 
  29063 - Drafter III                                                     16.69 
  29064 - Drafter IV                                                      19.89 
  29081 - Engineering Technician I                                        13.26 
  29082 - Engineering Technician II                                       14.88 
  29083 - Engineering Technician III                                      17.97 
  29084 - Engineering Technician IV                                       21.05 
  29085 - Engineering Technician V                                        26.52 
  29086 - Engineering Technician VI                                       35.66 
  29090 - Environmental Technician                                        19.95 
  29100 - Flight Simulator/Instructor (Pilot)                             27.62 
  29160 - Instructor                                                      19.17 
  29210 - Laboratory Technician                                           17.26 
  29240 - Mathematical Technician                                         20.14 
  29361 - Paralegal/Legal Assistant I                                     15.30 
  29362 - Paralegal/Legal Assistant II                                    18.89 
  29363 - Paralegal/Legal Assistant III                                   21.04 
  29364 - Paralegal/Legal Assistant IV                                    25.65 
  29390 - Photooptics Technician                                          20.14 
  29480 - Technical Writer                                                18.76 
  29491 - Unexploded Ordnance (UXO) Technician I                          19.02 
  29492 - Unexploded Ordnance (UXO) Technician II                         23.01 
  29493 - Unexploded Ordnance (UXO) Technician III                        27.58 
  29494 - Unexploded (UXO) Safety Escort                                  19.02 
  29495 - Unexploded (UXO) Sweep Personnel                                19.02 
  29620 - Weather Observer, Senior  (3)                                   18.61 
  29621 - Weather Observer, Combined Upper Air and Surface Programs (3)   16.74 
  29622 - Weather Observer, Upper Air (3)                                 16.74 
31000 - Transportation/ Mobile Equipment Operation Occupations 
  31030 - Bus Driver                                                      14.13 
  31260 - Parking and Lot Attendant                                        9.75 
  31290 - Shuttle Bus Driver                                              12.63 
  31300 - Taxi Driver                                                     11.88 
  31361 - Truckdriver, Light Truck                                        12.12 
  31362 - Truckdriver, Medium Truck                                       13.77 
  31363 - Truckdriver, Heavy Truck                                        16.89 
  31364 - Truckdriver, Tractor-Trailer                                    16.89 
99000 - Miscellaneous Occupations 
  99020 - Animal Caretaker                                                12.19 
  99030 - Cashier                                                          9.04 
  99041 - Carnival Equipment Operator                                     13.74 
  99042 - Carnival Equipment Repairer                                     14.68 
  99043 - Carnival Worker                                                 10.29 
  99050 - Desk Clerk                                                       9.13 
  99095 - Embalmer                                                        19.02 
  99300 - Lifeguard                                                        9.99 
  99310 - Mortician                                                       19.02 
  99350 - Park Attendant (Aide)                                           12.55 
  99400 - Photofinishing Worker (Photo Lab Tech., Darkroom Tech)           9.96 
  99500 - Recreation Specialist                                           13.90 
  99510 - Recycling Worker                                                14.64 
  99610 - Sales Clerk                                                     10.83 
  99620 - School Crossing Guard (Crosswalk Attendant)                     11.54 
  99630 - Sport Official                                                   9.99 
  99658 - Survey Party Chief (Chief of Party)                             19.53 
  99659 - Surveying Technician (Instr. Person/Surveyor Asst./Instr.)      16.79 
  99660 - Surveying Aide                                                  12.27 
  99690 - Swimming Pool Operator                                          17.73 
  99720 - Vending Machine Attendant                                       14.64 
  99730 - Vending Machine Repairer                                        17.73 
  99740 - Vending Machine Repairer Helper                                 14.64 
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________________________________________________________________________________ 
 
ALL OCCUPATIONS LISTED ABOVE RECEIVE THE FOLLOWING BENEFITS: 
 
HEALTH & WELFARE: $2.36 an hour or $94.40 a week or $409.07 a month 
 
VACATION: 2 weeks paid vacation after 1 year of service with a contractor or 
successor; 3 weeks after 5 years, 4 weeks after 10 years, and 5 weeks after 20 
years.  Length of service includes the whole span of continuous service with the 
present contractor or successor, wherever employed, and with the predecessor 
contractors in the performance of similar work at the same Federal facility.  (Reg. 
29 CFR 4.173) 
 
HOLIDAYS: A minimum of ten paid holidays per year:  New Year's Day, Martin Luther 
King Jr.'s Birthday, Washington's Birthday, Memorial Day, Independence Day, 
Labor Day, Columbus Day, Veterans' Day, Thanksgiving Day, and Christmas Day.  (A 
contractor may substitute for any of the named holidays another day off with pay in 
accordance with a plan communicated to the employees involved.)  (See 29 CFR 4.174) 
 
 
 
THE OCCUPATIONS WHICH HAVE PARENTHESES AFTER THEM RECEIVE THE FOLLOWING BENEFITS (as 
numbered): 
 
1)  Does not apply to employees employed in a bona fide executive, administrative, 
or professional capacity as defined and delineated in 29 CFR 541.  (See CFR 4.156) 
 
2)  APPLICABLE TO AIR TRAFFIC CONTROLLERS ONLY - NIGHT DIFFERENTIAL:  An employee is 
entitled to pay for all work performed between the hours of 6:00 P.M. and 6:00 A.M. 
at the rate of basic pay plus a night pay differential amounting to 10 percent of 
the rate of basic pay. 
 
3)  WEATHER OBSERVERS - NIGHT PAY & SUNDAY PAY:  If you work at night as part of a 
regular tour of duty, you will earn a night differential and receive an additional 
10% of basic pay for any hours worked between 6pm and 6am.  If you are a full-time 
employed (40 hours a week) and Sunday is part of your regularly scheduled workweek, 
you are paid at your rate of basic pay plus a Sunday premium of 25% of your basic 
rate for each hour of Sunday work which is not overtime (i.e. occasional work on 
Sunday outside the normal tour of duty is considered overtime work). 
 
 
HAZARDOUS PAY DIFFERENTIAL: An 8 percent differential is applicable to employees 
employed in a position that represents a high degree of hazard when working with or 
in close proximity to ordinance, explosives, and incendiary materials.  This 
includes work such as screening, blending, dying, mixing, and pressing of sensitive 
ordance, explosives, and pyrotechnic compositions such as lead azide, black powder 
and photoflash powder.  All dry-house activities involving propellants or 
explosives.  Demilitarization, modification, renovation, demolition, and maintenance 
operations on sensitive ordnance, explosives and incendiary materials.  All 
operations involving regrading and cleaning of artillery ranges. 
 
A 4 percent differential is applicable to employees employed in a position that 
represents a low degree of hazard when working with, or in close proximity to 
ordance, (or employees possibly adjacent to) explosives and incendiary materials 
which involves potential injury such as laceration of hands, face, or arms of the 
employee engaged in the operation,  irritation of the skin, minor burns and the 
like; minimal damage to immediate or adjacent work area or equipment being used.  All 
operations involving, unloading, storage, and hauling of ordance, explosive, and 
incendiary ordnance material other than small arms ammunition.  These differentials 
are only applicable to work that has been specifically designated by the agency for 
ordance, explosives, and incendiary material differential pay. 
 
** UNIFORM ALLOWANCE ** 
 
If employees are required to wear uniforms in the performance of this contract 
(either by the terms of the Government contract, by the employer, by the state or 
local law, etc.), the cost of furnishing such uniforms and maintaining (by 
laundering or dry cleaning) such uniforms is an expense that may not be borne by an 
employee where such cost reduces the hourly rate below that required by the wage 
determination. The Department of Labor will accept payment in accordance with the 
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following standards as compliance: 
 
The contractor or subcontractor is required to furnish all employees with an 
adequate number of uniforms without cost or to reimburse employees for the actual 
cost of the uniforms.  In addition, where uniform cleaning and maintenance is made 
the responsibility of the employee, all contractors and subcontractors subject to 
this wage determination shall (in the absence of a bona fide collective bargaining 
agreement providing for a different amount, or the furnishing of contrary 
affirmative proof as to the actual cost), reimburse all employees for such cleaning 
and maintenance at a rate of $3.35 per week (or $.67 cents per day).  However, in 
those instances where the uniforms furnished are made of "wash and wear" 
materials, may be routinely washed and dried with other personal garments, and do 
not require any special treatment such as dry cleaning, daily washing, or commercial 
laundering in order to meet the cleanliness or appearance standards set by the terms 
of the Government contract, by the contractor, by law, or by the nature of the work, 
there is no requirement that employees be reimbursed for uniform maintenance costs. 
 
 
                         ** NOTES APPLYING TO THIS WAGE DETERMINATION ** 
 
Source of Occupational Title and Descriptions: 
 
The duties of employees under job titles listed are those described in the 
"Service Contract Act Directory of Occupations," Fourth Edition, January 1993, as 
amended by the Third Supplement, dated March 1997, unless otherwise indicated.  This 
publication may be obtained from the Superintendent of Documents, at 202-783-3238, 
or by writing to the Superintendent of Documents, U.S. Government Printing Office, 
Washington, D.C. 20402.  Copies of specific job descriptions may also be obtained 
from the appropriate contracting officer. 
 
REQUEST FOR AUTHORIZATION OF ADDITIONAL CLASSIFICATION AND WAGE RATE {Standard Form 
1444 (SF 1444)} 
 
Conformance Process: 
 
The contracting officer shall require that any class of service employee which is 
not listed herein and which is to be employed under the contract (i.e., the work to 
be performed is not performed by any classification listed in the wage 
determination), be classified by the contractor so as to provide a reasonable 
relationship (i.e., appropriate level of skill comparison) between such unlisted 
classifications and the classifications listed in the wage determination.  Such 
conformed classes of employees shall be paid the monetary wages and furnished the 
fringe benefits as are determined.  Such conforming process shall be initiated by 
the contractor prior to the performance of contract work by such unlisted class(es) 
of employees.  The conformed classification, wage rate, and/or fringe benefits shall 
be retroactive to the commencement date of the contract. {See Section 4.6 (C)(vi)} 
When multiple wage determinations are included in a contract, a separate SF 1444 
should be prepared for each wage determination to which a class(es) is to be 
conformed. 
 
The process for preparing a conformance request is as follows: 
 
1) When preparing the bid, the contractor identifies the need for a conformed 
occupation) and computes a proposed rate). 
 
2) After contract award, the contractor prepares a written report listing in order 
proposed classification title), a Federal grade equivalency (FGE) for each 
proposed classification), job description), and rationale for proposed wage 
rate), including information regarding the agreement or disagreement of the 
authorized representative of the employees involved, or where there is no authorized 
representative, the employees themselves.  This report should be submitted to the 
contracting officer no later than 30 days after such unlisted class(es) of employees 
performs any contract work. 
 
3) The contracting officer reviews the proposed action and promptly submits a report 
of the action, together with the agency's recommendations and pertinent 
information including the position of the contractor and the employees, to the Wage 
and Hour Division, Employment Standards Administration, U.S. Department of Labor, 
for review.  (See section 4.6(b)(2) of Regulations 29 CFR Part 4). 
 
4) Within 30 days of receipt, the Wage and Hour Division approves, modifies, or 
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disapproves the action via transmittal to the agency contracting officer, or 
notifies the contracting officer that additional time will be required to process the 
request. 
 
5) The contracting officer transmits the Wage and Hour decision to the contractor. 
 
6) The contractor informs the affected employees. 
 
Information required by the Regulations must be submitted on SF 1444 or bond paper. 
 
When preparing a conformance request, the "Service Contract Act Directory of 
Occupations" (the Directory) should be used to compare job definitions to insure 
that duties requested are not performed by a classification already listed in the 
wage determination.  Remember, it is not the job title, but the required tasks that 
determine whether a class is included in an established wage determination. 
Conformances may not be used to artificially split, combine, or subdivide 
classifications listed in the wage determination. 
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DAVIS-BACON ACT WAGE DETERMINATION 
 
 
GENERAL DECISION: WA20030009 01/30/2004 WA9  
 
Date: January 30, 2004 
General Decision Number: WA20030009 01/30/2004 
 
Superseded General Decision Number: WA020009 
 
State: Washington 
 
Construction Types: Building, Heavy and Highway 
 
Counties: Benton and Franklin Counties in Washington. 
(D.O.E. HANFORD SITE ONLY) 
 
BENTON AND FRANKLIN COUNTIES (D.O.E. HANFORD SITE ONLY) 
BUILDING (does not include residential construction consisting 
of single family homes and apartments up to and including 4 
stories), HEAVY and HIGHWAY CONSTRUCTION 
 
Modification Number     Publication Date 
           0             06/13/2003 
           1             01/30/2004 
 
 SUWA1996-001 03/22/1996 
 
                                   Rates          Fringes 
 
  Landscape Laborer..............$ 8.00                   
   
---------------------------------------------------------------- 
*  SUWA2001-001 09/03/2001 
 
(D.O.E. HANFORD SITE ONLY) 
 
                                   Rates          Fringes 
 
  Asbestos/Insulator Worker......$ 25.48             9.95 
   
  Boilermaker (effective 
  10/1/2001).....................$ 27.77            14.25 
   
  Bricklayer.....................$ 23.56             9.21 
   
  Carpenters: 
    Boom man....................$ 23.72             6.00 
    Carpenters..................$ 23.88             6.75 
    Millwright & Machine 
    eroctor.....................$ 24.99             6.75 
    Piledriver..................$ 23.45             6.00 
    Sawfiler, Stationary 
    Power Woodworking Tool 
    Operator....................$ 23.34             6.00 
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  Cement Masons: 
    GROUP 1.....................$ 23.18             5.63 
    GROUP 2.....................$ 22.80             5.63 
    GROUP 3.....................$ 23.46             7.03 
   
  Electricians: (effective 
  12/01/2001) 
    Cable Splicers..............$ 29.61          3%+8.18 
    Electricians................$ 29.30         3%+10.98 
   
  Ironworker.....................$ 26.32            12.35 
   
  Laborers: 
    GROUP 1.....................$ 19.76             5.00 
    GROUP 2.....................$ 20.03             5.00 
    GROUP 3.....................$ 20.00             6.50 
    GROUP 4.....................$ 20.58             5.00 
    GROUP 5.....................$ 21.14             5.00 
   
  Marble Mason (inside)..........$ 21.30             6.68 
   
  Painter (includes tape 
  finishers, soft floor 
  covers, glaziers, spray 
  painters, steel painters, 
  steam clean and acid 
  etching, sign writers).........$ 20.08             6.22 
   
  Plumber/Pipefitter.............$ 30.38            14.20 
   
  Power equipment operators: 
    GROUP 1.....................$ 21.49             6.02 
    GROUP 2.....................$ 21.81             6.02 
    GROUP 3.....................$ 22.42             6.02 
    GROUP 4.....................$ 22.58             6.02 
    GROUP 5.....................$ 23.02             7.37 
    GROUP 6.....................$ 23.02             6.02 
    GROUP 7.....................$ 23.29             6.02 
    GROUP 8.....................$ 24.39             6.02 
    GROUP 9.....................$ 25.73             6.02 
   
  Roofer.........................$ 20.88             6.15 
   
  Sheet metal worker.............$ 25.72            10.62 
   
  Sprinkler Fitter...............$ 23.70             8.35 
   
  Terrazzo Worker & Tile 
  Setter.........................$ 21.12             6.68 
   
  Truck Driver 
    GROUP 1.....................$ 18.54             8.52 
    GROUP 2.....................$ 20.81             8.52 
    GROUP 3.....................$ 20.85             8.52 
    GROUP 4.....................$ 21.14             8.52 
    GROUP 5.....................$ 21.25             8.52 
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    GROUP 6.....................$ 21.42             8.52 
    GROUP 7.....................$ 22.15             9.52 
    GROUP 8.....................$ 22.28             8.52 
 
  CEMENT MASON CLASSIFICATIONS    
   
  GROUP 1:  Rodding, tamping, floating, troweling, patching, stoning, 
rubbing, sack rubbing; All exposed aggregate finishing; Setting of screeds, 
screeds forms, curb and gutter and sidewalk forms; Preparation of all 
concrete for caulking of the joints and the caulking of expansion joints; 
Preparation of concrete for the application of hardners, sealers and curing 
compounds and their application; Grouting and dry packing of machine base; 
Removal of snap ties and she bolts prior to patching of concrete 
   
  GROUP 2:  Power troweling machine operator; Troweling of magnesite, 
torganal or material with epoxy bases of oxichloride base; All power 
grinders, bushing hammer, chipping gun; All sandblasting for architectural 
finishes and exposing of aggregate for finish; Concrete sawing and cutting 
for expansion joints and scoring for decorative patterns; Operating of Clary-
type floats, Longitudinal Floats, Rodding 
Machines and Belting Machines; Scarifiers; Working on scaffolds 
   
  GROUP 3: Grinding, bushing or chipping of toxic materials or high density 
concrete; Operating of power tools on a scaffold 
   
  LABORER CLASSIFICATIONS 
   
  GROUP 1: Brush Hog Feeder; Carpenter Tender; Cement Handler;   Concrete 
Ssignalman; Concrete Crewman (to include Stripping of forms, hand operating 
jacks on slip form construction, application of concrete curing compounds, 
pumpcrete machine, signaling, handling the nozzle of squeezcrete or similar 
machine- 6 inches and smaller); Crusher Feeder; Demolition (to include clean-
up, burning, loading, wrecking and salvage  of all material); Dumpman; Fence 
Erector (to include Guard Rail, guide and reference posts, sign posts, and 
right-of-way markers); Flagman; Form cleaning machine feeder; Stacker; 
General Laborer; Group Machine Header Tender; Miner, Class "A" (to include 
bull gang, concrete crewman, dumpman and pumpcrete crewman, including 
distributing pipe, assembly and dismantle, and nipper); Nipper; Riprap Man; 
Sandblast Tailhoseman, wood or steel; Scaleman; Stake Jumper; Structural 
Mover (to include separating foundation, preparation, cribbing, shoring, 
jacking and unloading of structures); Tailhoseman (water nozzle); Timber 
Bucker and Faller (by hand); Truck Loader; Wellpoint Man; Window Cleaner 
   
  GROUP 2: Asphalt Raker; Asphalt Roller, walking; Cement Finisher Tender; 
Concrete Saw, walking; Demolition Torch; Dope Pot Fireman, non-mechanical; 
Driller Tender (when required to move and position machine); Form Setter, 
paving; Grade Checker using level optional; Jackhammer Operator; Miner, Class 
"B" (to include brakeman, finisher, vibrator, and form setter); Nozzleman (to 
include squeeze and flow-crete nozzle); Nozzleman, water, air or steam; 
Pavement Breaker (under 90 lbs); Pipelayer, corrugated metal culvert; 
Pipelayer, multi-section; Pot Tender; Power Buggy Operator; Power Tool 
Operator, gas, electrical, pneumatic; Rodder and Spreader; Tamper (to include 
operation of Barco, Essex and similar Tampers); Trencher, Shawnee; Tugger 
Operator; Wagon Drills; Wheelbarrow, power driven; Water Pipe Liner 
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  GROUP 3: Air Track Drill; Bit Grinder; Brush Machine (to include Horizontal 
construction joint clean-up brush machine, power propelled); Caisson Worker, 
free air; Chain Saw Operator and Faller; Concrete Stack (to include Laborers 
when working on free standing concrete stacks for smoke or fume control above 
40 ft high); Gunnite (to include operation of machine and nozzle); High 
Scaler; Hod Carrier; Miner, Class "C" (to include miner, nozzleman for 
concrete, and laser beam operator on tunnels); Monitor Operator (air track or 
similar mounting); Mortar Mixer; Nozzleman (to include jet blasting 
nozzleman, over 1200 lbs., jet blast machine, power propelled, sandblast 
nozzle); Pipelayer (to include working topman, caulker, collarman, jointer, 
mortarman, rigger, jacker, shorer, valve or meter installer, tamper); 
Pipewrapper; Vibrators (all) 
   
  GROUP 4: Drills with dual masts; Miner Class "D" (to include   raise and 
shaft miner, laser beam operator on raises and shafts) 
   
  GROUP 5: Powderman 
   
  POWER EQUIPMENT OPERATOR CLASSIFICATIONS 
   
  GROUP 1: Bit Grinders; Bolt Threading Machine; Compressors (under 2000 CFM, 
gas, diesel or electric power); Crusher Feeder (mechanical); Deck Hand; 
Drillers Tender; Fireman and Heater Tender; Grade Checker; Tender Mechanic or 
Welder, H.D.; Hydro- seeder, Mulcher, Nozzleman; Oiler; Oiler and Cable 
Tender, Mucking Machine; Pumpman; Rollers, all types on subgrade (farm type, 
Case, John Deere and similar, or  Compacting Vibrator), except when  pulled 
by Dozer with operable blade; Steam Cleaner; Welding Machine 
   
  GROUP 2: A-Frame Truck (single drum); Assistant Refrigeration Plant (under 
1000 ton); Assistant Plant Operator, Fireman or Pugmixer (asphalt); Bagley or 
Stationary Scraper; Belt Finishing Machine; Blower Operator (cement); Cement 
Hog; Compresor (2000 CFM or over, 2 or more, gas, diesel or electric power); 
Concrete Saw (multiple cut); Distributor Leverman; Ditch Witch or similar; 
Elevator, hoisting materials; Dope Pots (power agitated); Fork Lift or Lumber 
Stacker, Hydra-lift and similar; Gin Trucks (pipeline); Hoist, single drum; 
Loaders (bucket, elevators and conveyors); Longitudinal Float; Mixer 
(portable - concrete); Pavement Breaker, Hydra-hammer and similar; Power 
Broom; Spray Curing Machine (concrete); Spreader Box (self-propelled); 
Straddle Buggy (Ross and similar on construction job only); Tractor (Farm 
type R/T with attachments, except Backhoe); Tugger Operator 
   
  GROUP 3: A-Frame Truck (2 or more drums); Assistant Regrigeration Plant and 
Chiller Operator (over 1000 ton); Backfillers (Cleveland and similar); Batch 
Plant and Wet Mix Operator single unit (concrete); Belt-crete Conveyors with 
power pack or similar; Belt Laoder (Kocal or similar); Bend Machine; Bob Cat; 
Boring Machine (earth); Boring  Machine (rock under 8 inch bit) (Quarry 
Master, Joy or similar); Bump  Cutter (Wayne, Saginau or similar); Canal 
Lining Machine (concrete); Chipper (without crane), Cleaning and Doping 
Machine (pipeline); Deck Engineer; Elevating Belt-type Loader (Euclid, Barber 
Green and similar); Elevating Grader-type Loader (Dumor, Adams or similar); 
Generator Plant Engineers (diesel, electric); Gunite Combination Mixer and 
Compressor; Locomotive Engineer; Mixermobile; Posthole Auger or Punch; Pump 
(grout or jet); Soil Stabilizer (P & H or similar);  Spreader Machine; 
Tractor (to D-6 or equivalent) and  Traxacavator; Traverse Finish Machine; 
Turnhead Operator 
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  GROUP 4: Blade Operator (motor patrol and attachments); Concrete Pumps 
(squeeze-crete, flow-crete, pump-crete, Whitman and similar); Curb Extruder 
(asphalt or concrete); Drills (Churn, Core, Calyx, or Diamond); Equipment 
Serviceman, Greaser and Oiler; Hoist (2 or more drums or Tower Hoist); 
Loaders (overhead and front-end, under 4 yards  R/T); Refrigeration Plant 
Engineers (under 1000 ton): Rubber-tire skidders (R/T with or without 
attachments); Screed Operator; Surface Heater and Planer Machine; Trenching 
Machines (under 7 ft depth capacity); Turnhead (with re-screening); Vacuum 
Drill (reverse circulation drill under 8 inch bit) 
   
  GROUP 5: Drilling Equipment (8 inch bit and over) (Robbins, reverse 
circulation and similar); Hoe Ram; Paving (dual drum); Refrigeration Plant 
Engineer (1000 tons and over); Signalman (Whileys, Highline, Hammerheads or 
similar) 
   
  GROUP 6: Automatic Subgrader (Ditches and Trimmers)(Autograde, ABC, R.A. 
Hansen and similar on grade wire); Backhoe (under 1 yd); Batch Plant (over 4 
units); Batch and Wet Mix Operator (mutiple units, 2 and including 4); Boat 
Operator; Cableway Controller (dispatcher); Cranes (25 tons and under); 
Derricks and Stifflegs (under 65 tons); Drill  Doctor; Multiple Dozer Units 
with single blade; Paving Machine (asphalt and concrete); Piledriving 
Engineers; Rollerman (finishing pavement); Trenching Machines (7 ft depth and 
over) 
   
  GROUP 7: Asphalt Plant Operator (Backhoes (1 yd to 3 yds); Blade (finish 
and bluetop) Automatic, CMI, ABC and similar when used as automatic; Boom 
Cats (side); Cableway Operators; Clamshell Operators (under 3 yds); Concrete 
Slip Form Paver; Cranes (over 25 tons, including 45 tons); Crusher, Grizzle 
and Screening Plant Operator; Draglines (under 3 yds); Elevating Belt 
(holland type); Gradall (1 yd to 3 yds); H.D. Mechanic; H.D. Welder; Loader 
Operator (front-end and   overhead, 4 yards, including 8 yds); Mucking 
Machine; Quadtrack or similar equipment; Rubber-tired Scrapers; Shovels 
(under 3 yds); Tractors (D-6 and equivalent and over) 
   
  GROUP 8: Backhoes (3 yds and over); Cranes (over 45 tons, and all climbing, 
rail and tower); Clamshell Operator (3 yds. and over); Derricks and Stifflegs 
(65 tons and over); Draglines (3 yds and over); Loader (360 degrees revolving 
Koehring Scooper or similar); Loaders (overhead and front-end, over 8 yds) 
Helicopter Pilot; Shovels (3 yds and over); Whirleys and Hammerheads, all 
   
  GROUP 9: Transi-lift 
   
  ALL CRANE BOOMS, INCLUDING TOWER CRANES: 
  Measure from center of rotation to center of shaft  (radius): 
  130 ft TO 200 ft  .30 hr. additional to classification 
  Over 200 ft     .60 hr. additional to classificaiton 
   
  TRUCK DRIVERS CLASSIFICATIONS    
   
  GROUP 1: Escort Driver or Pilot Car tender and swamper, Pickup Hauling 
Employees or Materials 
   
  GROUP 2: Flat Bed Truck, single rear axle; Fork Lift, 3000 lbs and under; 
Leverperson Loading Trucks at Bunkers; Seeder and Mulcher; Stationary Fuel 
Operator; Team Driver; Tractor (small rubber tired, pulling trailer or 
similar equipment); Water Tank Truck, up to 1800 gallons 
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  GROUP 3: Bus Driver or Employee Haul Driver; Flat Bed Truck, dual rear 
axle; Power Boat hauling employees or material 
   
  GROUP 4: Buggy Mobile and similar; Bulk Cement Tanker; Power  Operated 
Sweeper; Straddle Carrier (Ross, Hyster and similar); Water Tank Truck, 1801-
4000 gallons 
   
  GROUP 5: Auto Crane, 2000 lbs capacity; Bulk Cement Spreader;   Dumptor (6 
yds and under); Flat Bed Truck (with hydraulic system); Fork Lift (3001-
16,000 lbs); Fuel Truck Driver, steam cleaner and washer; Rubber-tired Tunnel 
Jumbo; Scissors Truck; Slurry Truck Driver; Transite Mixers & mixers hauling 
concrete over 3 yd to and including 6 yd.; Wrecker and Tow Trucks 
   
  GROUP 6: Burner, Cutter and Welder; Service Greaser; Tireperson; Truck, 
side, end, and bottom & articulated end dump (over 6 yds to and including 12 
yds); A-Frame; Water Tank Truck, 6001 to 8000 gallons 
   
  GROUP 7: Dumps, semi-end; Flagerty Spreader Box Driver; Flowboys; Fork 
lift, 16,000 lbs and over; Lowboy, 50 tons and under; Mechanic, Field; Oil 
Distributors Driver (road, bootperson, leverperson); and Oil Tank Driver; 
Self-Loading Roll Off and Dumpster over 6 yds; Stringer Truck (cable operated 
trailer); Tractor with Steer Trailer; Transfer Truck & Trailer; Transit 
Mixers & Truck Hauling Concrete: over 6   yards to and including 20 yards; 
Truck & Pup; Trucks, side, end, bottom, & articulated end dump: over 12 yards 
to and including 100 yards; Turnarocker, DWs & similar, with 2 or more 4 
wheel-power tractor with trailer, gallonage or yardage scale, whichever is 
greater; Vacuum truck (super sucker, guzzler, etc.); Water Tank Truck, 12,001 
to 14,000 
   
  GROUP 8: Helicopter Pilot hauling employees or material; Lowboy, over 50 
tons; Prime movers & stinger truck; Transit Mixers and truck hauling 
concrete, over 20 yards; Trucks, side, end bottom and articulated end dump, 
over 100 yards. 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing operation to which 
welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within the scope of the 
classifications listed may be added after award only as provided in the labor 
standards contract clauses (29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates listed under the 
identifier do not reflect collectively bargained wage and fringe benefit 
rates.  Other designations indicate unions whose rates have been determined 
to be prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
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be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries 
of surveys, should be with the Wage and Hour Regional Office for the area in 
which the survey was conducted because those Regional Offices have 
responsibility for the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described in 2.) and 
3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal process described 
here, initial contact should be with the Branch of Construction Wage 
Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party 
(those affected by the action) can request review and reconsideration from 
the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested 
party's position and by any information (wage payment data, project 
description, area practice material, etc.) that the requestor considers 
relevant to the issue.  
 
3.) If the decision of the Administrator is not favorable, an interested 
party may appeal directly to the Administrative Review Board (formerly the 
Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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ATTACHMENT J-10  RCC SUBCONTRACTS EXISTING AT TIME OF SOLICITATION 
 
The following subcontracts are/were available for assignment to the Contractor at the time Solicitation No. 
DE-RP06-04RL14655 was issued: 
 
 

End Date Current Value Description Supplier

02/28/05  $            5,994,091 100 B/C AREA PIPELINES RCI ENVIRONMENTAL, INC.

10/31/06  $            1,324,615 
100-BC BURIAL GROUNDS AND 
REMAINING SITES

FEDERAL ENGINEERS & 
CONSTRUCTORS

12/31/05  $            3,400,000 116-N-1 CRIB REMEDIAL ACTION TETRA TECH FW, INC.

10/01/06  $            9,732,553 REMEDIAL ACTION FOR THE 100-
F AND 100-K AREAS

DURATEK FEDERAL SERVICES, INC.

08/31/05  $            3,118,153 105-H REACTOR SSE SHAMROCK CONSTRUCTORS, INC.

04/01/06  $          43,642,863 
WASTE DISPOSAL SERVICES 
FOR ERDF

DURATEK FEDERAL SERVICES, INC.

04/01/06  $          35,078,548 ERDF WASTE TRANSPORTATION RCI ENVIRONMENTAL, INC.

12/01/04  $            3,750,000 ERDF CELLS 5 & 6 RCI ENVIRONMENTAL, INC.

12/01/04  $               265,001 CONSTRUCTION QA ERDF
ENVIROTECH ENGINEERING & 
CONSULTING, INC.

04/01/06  $            4,130,162 
300 AREA, EAST WASTE SITES 
REMEDIATION

ENVIROCON, INC.
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ATTACHMENT J-11  RCC FUNDING PROFILE 

In accordance with the Section B clause entitled Changes to Target Cost, Target Fee, and Schedule, the 
following is the projected funding profile for this Contract: 
 
 

Fiscal Year  
Annual 

Budget Authority ($1M)* 
Cumulative 

Budget Authority ($1M)* 

  2005**    107**    107 
2006 183    290 
2007 212    502 
2008 232    734 
2009 242                   976 
2010 297 1,273 
2011 376 1,649 
2012 406 2,055 
2013 416 2,471 
2014 409 2,880 
2015 299 3,179 
Total               3,179  

 
*  Includes Contractor Fee and Escalation 
 
** Funding Profile amount for FY 2005 will be reduced by $13M per month on a pro rata 
basis for each day that Contract award is made after January 31, 2005. 

 
In accordance with the Section B clause entitled Obligation and Availability of Funds , and the Section B 
clause entitled Changes to Target Cost, Target Fee, and Schedule, funds will be obligated to the Contract 
each Fiscal Year.  Within each Fiscal Year, funds will be obligated with the following quarterly allocations:  
a minimum of 25% of the total by January 1 of the Fiscal Year; a minimum of 50% of the total by April 1 of 
the Fiscal Year; and 100% of the total by July 1 of the Fiscal Year. 
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ATTACHMENT J-12  GOVERNMENT-FURNISHED SERVICES AND INFORMATION (GFS/I) 
 

 
GFS/I 
Item 

 

Scope Description GFS/I Description 

C.4 Hanford Site Services 

 
For all mandatory Hanford Site Services as described in 
Attachment J-13, Hanford Site Services, DOE will provide these 
services as GFS/I as described in Section C.4, Government-
Furnished Services and Information (GFS/I), and Attachment J-13, 
Hanford Site Services.. 
 

C.8 Contract Deliverables 

 
For all Contract deliverables described in the Statement of Work , 
DOE will execute its GFS/I responsibilities for review, approval, 
and/or certification actions following Contractor submission of an 
acceptable product. 
 

 
The following items include all GFS/I contained in Section C.2 of the Statement of Work  (excluding 
Hanford Site Services and the review, approval, and/or certification actions on Contract Deliverables): 
 

C.2.1 Transition 

 
DOE will coordinate with PHMC, ERC, PNNL, and JCI contractors 
to provide Contractor access to information required to support 
transition of work. 
 
DOE will require PHMC and ERC contractors to assign existing 
subcontracts upon Contractor request. 
 
DOE will conduct in-process verification of Contract transition. 
 
DOE will sign the Transition Agreement as the last party to sign. 
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GFS/I 
Item 

 

Scope Description GFS/I Description 

C.2.2 Remediation Design 

 
DOE may periodically conduct in-process assessments of the 
remediation design. 
 
If DOE elects to conduct technology evaluation and demonstration 
for the 600 Area Remediation, DOE will provide this information to 
the Contractor.  The Contractor has full responsibility to evaluate 
and select technology(ies) for the 600 Area Remediation. 
 

C.2.3 
Regulatory and Supporting 

Documentation 

 
DOE will operate as an owner in coordination with the regulators 
to reach agreement on Contractor-prepared regulatory and 
supporting documentation. 

 
DOE will operate as an owner in coordination with the regulators 
to reach agreement on innovations that require changes to the 
regulatory approach.  The Contractor shall not assume that each 
innovation will result in a change to the regulatory approach. 
 
DOE will review, approve, and/or certify as required, all regulatory 
and supporting documentation. 
 
DOE will direct other Hanford contractors to provide the 
Contractor:  1) access to groundwater program information, and 2) 
the regulatory and supporting documentation for the groundwater 
operable units. 
 
DOE will prepare any additional NEPA analyses and/or 
documentation that may be required. 
 
DOE will provide the existing Safety Basis documentation for 
Hazard Category 2 and 3 Facilities. 
 

C.2.4 

Deactivate, 
Decontaminate, 

Decommission, and 
Demolish Facilities (D4) 

 
DOE will coordinate with PHMC, ERC, PNNL, and JOCO 
contractors to provide all available historical information and 
current documentation on facilities for D4. 

 
DOE will coordinate with other Hanford Site contractors for 
turnover of facilities with delayed release shown in Section C.2.4, 
D4 Facilities, Constraint(s). 

 
DOE will allow the Contractor to reuse existing office and other 
facilities located in the RC prior to D4; the Contractor has full 
responsibility to provide required services and maintain these 
facilities. 
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GFS/I 
Item 

 

Scope Description GFS/I Description 

C.2.5 
Reactor Interim Safe 

Storage 

 
DOE will coordinate with the ERC contractor to provide all 
available historical information and current documentation for the 
nine former production reactors. 

 
DOE will coordinate with the ERC contractor to provide the 
existing ISS design information for C, D, DR, F, and H Reactors. 
 

C.2.6 Field Remediation 

 
 
DOE will coordinate with PHMC, ERC, and PNNL contractors to 
provide all available historical information and current 
documentation on facilities for field remediation sites. 
 

C.2.7 Waste Operations 

 
DOE will direct the PHMC to coordinate with the Contractor, and 
receive wastes at CWC. 
 
DOE will direct the PHMC to coordinate with the Contractor, and 
receive ERDF leachate at the 200 Area Effluent Treatment Facility. 
 

C.2.8 

 
Operate and Close 

Utility Systems 
 

None 

C.2.9 

 
Surveillance and 

Maintenance 
 

None 

C.2.10 
 

Miscellaneous Restoration 
 

None 

C.2.11 
Closure and Long-Term 

Stewardship 

 
DOE will furnish one of the independent experts for the closure 
review(s). 
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ATTACHMENT J-13  HANFORD SITE SERVICES 

Hanford Site Services are divided into three categories: 
 

Category 1:  DOE will provide these Mandatory Hanford Site Services as GFS/I as referenced in 
Section C.4, Government-Furnished Services and Information (GFS/I), at no cost to the Contractor.  
Category 1 Hanford Site Services shall not be included in the Target Cost. 
 
Category 2:  DOE will provide these Mandatory Hanford Site Services as GFS/I as referenced in 
Section C.4, Government-Furnished Services and Information (GFS/I), and the Contractor will be 
charged for these services based on use.  All Category 2 Hanford Site Services shall be included in 
the Target Cost. 
 
Category 3:  For all other services, the Contractor has the flexibility to use any service provider that 
supports safe and efficient performance of the Contract, and may elect to use the optional Hanford 
Site Services that are described in Attachment J-13, Hanford Site Services.  All other services shall 
be included in the Target Cost. 

 
If the Contractor elects to use optional Hanford Site Services, the Contractor shall develop a service 
agreement between the Hanford Site Service provider and the Contractor for each optional Hanford 
Site Service.  All Hanford Site Services are provided consistent with the historical reliability, capacity, 
and limitations associated with service delivery . 
 
The Contractor has full performance responsibility for any services acquired through optional Hanford 
Site Service providers or non-Hanford service providers.  The Contractor is fully and solely 
responsible for obtaining any optional Hanford Site Services in a timely manner and without any 
further recourse against DOE. 

 
Category 1:  Mandatory Hanford Site Services (no cost): 
 

Badging 
 
Emergency Preparedness 
 
Fire Department 
 
Hanford Patrol 
 

Category 2:  Mandatory Hanford Site Servi ces (service charge based on use): 
 
Occupational Medical Services and Records (reference Section H clause entitled Radiological 
Dosimetry Services and Records, and Occupational Medical Services and Records) 
 
Radiological Dosimetry Services and Records (reference Section H clause entitled Radiological 
Dosimetry Services and Records, and Occupational Medical Services and Records) 

 
Category 3:  Optional Hanford Site Services: 
 

Services where costs are currently allocated on a pro-rata basis: 
  
 Biological Control Program 
 Centralized Consolidated Recycling Center (CCRC)  
 Engineering Drawing Management 
 Grounds Maintenance 
 HAMMER Training and Education Center       
 Hanford Environmental Information Databases 
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 Information Resource Management 
 Mapping Services 
 Paging Services-Infrastructure 
 Property System Management 
 Radiological Assistance Program 
 Radio Services-Infrastructure 
 Records Management 
 Records Storage 
 Road Services 
 Sanitary Waste Disposal 
 Steam 
 Traffic Engineering 
 Traffic Manager 
 Tri-Party Agreement/Administrative Record/Public Information Repositories 
 Utilities Operations and Maintenance Electrical Utilities 
 Utilities Operations and Maintenance Sewer Utilities 
 Utilities Operations and Maintenance Water Compliance and Sampling 
 Utilities Operations and Maintenance Water Utilities 
 
Services where costs are currently allocated on a unit-rate basis: 
  
 Analytical Sample Analysis (222 S Lab) 
 Analytical Sample Analysis (WSCF) 
 Desktop Services 
 Electrical-BPA 
 Fleet Maintenance 
 Hanford Local Area Network (HLAN) Operation, Maintenance, and Integration 
 Laundry 
 Telecommunication Services 
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ATTACHMENT J-14  ACRONYM LIST 

The following acronyms are used in this Contract: 
 
AB  Authorization Basis 
ACO  Administrative Contracting Officer 
ACWP  Actual Cost of Work Performed 
ADR  Alternative Dispute Resolution 
B&R  Budgeting and Reporting 
BCWP  Budgeted Cost of Work Performed 
BCWS  Budgeted Cost of Work Scheduled 
BHI  Bechtel Hanford, Inc. 
BMS  Business Management System 
BRC  Budget and Reporting Classification 
CAS  Cost Accounting Standards 
CASB  Cost Accounting Standards Board 
CBDP  Chronic Beryllium Disease Prevention 
CCR  Central Contractor Registration 
CD-ROM Compact Disc-Read Only Memory 
CERCLA  Comprehensive Environmental Response, Compensation, and Liability Act of 1980 
CFR  Code of Federal Regulations 
CIC  Consolidated Information Center 
CLIN  Contract Line Item Number 
CO  Contracting Officer 
COR  Contracting Officer’s Representative 
CPI  Cost Performance Index 
CPIF   Cost Plus Incentive Fee 
CRD  Contractor Requirements Document 
CSPI  Cost and Schedule Performance Index 
CWC  Central Waste Complex 
D4  Deactivate, Decontaminate, Decommission, and Demolish 
DEAR  Department of Energy Acquisition Regulation 
DNFSB  Defense Nuclear Facilities Safety Board 
DOE  U.S. Department of Energy 
DUNS  Data Universal Numbering System 
ECOLOGY Washington State Department of Ecology 
EE/CA  Engineering Evaluation/Cost Analysis 
EMR  Experience Modification Rate 
EPA  U.S. Environmental Protection Agency 
EPCRA   Emergency Planning and Community Right -to-Know Act of 1986 
ERC  Environmental Restoration Contract 
ERDF  Environmental Restoration and Disposal Facility 
ERISA  Employee Retirement Income Security Act of 1974 
ESQH  Environment(al), Safety, Quality and Health 
ETF  Effluent Treatment Facility 
FAR  Federal Acquisition Regulation 
FAS  Financial Accounting Standard 
FOIA   Freedom of Information Act 
FR  Facility Representative 
FY  Fiscal Year 
GFP  Government-Furnished Property 
GFS/I  Government-Furnished Services and Information 
HAMMER Hazardous Materials Management and Emergency Response 
HAMTC  Hanford Atomic Metal Trades Council 
HEWT  Hanford Employee Welfare Trust 
HQ  Headquarters (DOE) 
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HSOMC Hanford Site Occupational Medical Contractor  
HSPP  Hanford Site Pension Program 
HSSA  Hanford Site Stabilization Agreement 
HUBZone Historically Underutilized Business Zone 
IIPS  Industry Interactive Procurement System 
IRC  Internal Revenue Code 
IRS  Internal Revenue Service 
IS  Information Security 
ISM  Integrated Safety Management 
ISMS  Integrated Safety Management System 
ISS  Interim Safe Storage 
JCI  Johnson Controls, Inc. 
L&I   Washington State Department of Labor and Industries 
LLBG  Low-Level Burial Grounds 
LLC  Limited Liability Company 
MC&A  Material Control and Accountability 
MOA  Memorandum of Agreement 
MOU  Memorandum of Understanding 
MS  Mail Stop 
MSDS   Material Safety Data Sheet 
NAFTA   North American Free Trade Act 
NAICS   North American Industrial Classification Standards 
NEPA  National Environmental Policy Act of 1969 
NOAV  Notice of Alleged Violation 
NOV  Notice of Violation 
NRC  Nuclear Regulatory Commission 
NTE  Not to Exceed 
OCI  Organizational Conflict of Interest 
OMB  Office of Management and Budget 
OPSEC  Operations Security 
ORP  U.S. Department of Energy, Office of River Protection 
OSHA  Occupational, Safety and Health Administration 
OUO  Official Use Only 
PAAA  Price-Anderson Amendments Act of 1988 
PBS  Project Baseline Summaries 
PEP  Project Execution Plan 
PHMC  Project Hanford Management Contract 
PL  Public Law 
PNNL  Pacific Northwest National Laboratory 
PPA  Pollution Prevention Act of 1990 
QA  Quality Assurance 
RC  River Corridor 
RCC  River Corridor Contract 
RCBRA   River Corridor Baseline Risk Assessment 
RCCC  River Corridor Closure Contract 
RCRA  Resource Conservation and Recovery Act of 1976 
RCW  State of Washington Revised Code 
RFP  Request for Proposal 
RL  U.S. Department of Energy, Richland Operations Office 
ROD  Record of Decision 
SB  Small Business  
SBA  Small Business Administration 
SCA  Service Contract Act 
SCADA   Supervisory Control and Data Acquisition System 
SDB  Small Disadvantaged Business 
SEB  Source Evaluation Board 
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SF  Standard Form 
SIC  Standard Industrial Classification Code 
SPI  Schedule Performance Index 
SSE  Safe Storage Enclosure 
TBD  To Be Determined 
TIN  Taxpayer Identification Number 
TPA  Hanford Federal Facility Agreement and Consent Order (also known as Tri-Party Agreement) 
URL  Universal Resource Locator 
US  United States 
USC  United States Code 
USQ  Unreviewed Safety Question 
WBS  Work Breakdown Structure 
WDOE  Washington State Department of Ecology 
WS&H  Worker Safety and Health 
WSHP  Worker Safety and Health Program 
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  100 Area

  100 B/C Area

  Regulatory Support

0041.00008 41.01.01.02 ERC
100 B/C 

Area
100-BC-1

Regulatory Support - Remedial Action 
Reactor Area Project Cost

  B/C Area Non-Site Specific Costs  N/A N/A

  Confirmatory Sampling Sites

0041.00024 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 126-B-2   183-B Clearwells  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00025 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B1   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00026 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B2   Septic Tank System  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (1st Quarter)

0041.00027 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B3   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00028 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B5   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00029 41.01.01.03 ERC
100 B/C 

Area
100-BC-1 Confirmatory Sampling Site - 1607-B6   Septic Tank System  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

1 of 121 A000
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  Liquid Waste Site Remediation

0041.00175 41.01.01.04 ERC
100 B/C 

Area
100-BC-1 Remediate Liquid Waste Site  - 100-B-2   181-B Backwash Trench  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

41.00176 41.01.01.04 ERC
100 B/C 

Area
100-BC-1

Remediate Liquid Waste Site  - 100-B-8 
(includes Burial Grounds 118-B-2 and 118-B-

7)

 100 B-Reactor Cooling Water 
Effluent Underground Pipelines 

Interim Remedial Action Record of Decision, 
100-BC-1, 100-DR-1, and 100-HR-1 (1995)

100-B-8 is complete.  Burial Grounds 118-B-
2 & 118-B-7, which are included in this 

activity remain to be completed.  Overall work 
scope is 90% complete.

0041.00177 41.01.01.04 ERC
100 B/C 

Area
100-BC-1 Remediate Liquid Waste Site  - 100-C-8   105 C Hydraulic Oil Release  Regulatory Documentation Required J FY 2005 Start (4th Quarter)

0041.00178 41.01.01.04 ERC
100 B/C 

Area
100-BC-1

Remediate Liquid Waste Site - 100-B-15  
(includes 116-B-7, 132-B-6, 132-C-2, 100-C-

6) 
  B/C Effluent River Pipelines  Regulatory Documentation Required J

Most excavation complete; some excavation, 
sampling, backfill, & TPA MP-14 WIDS 

Reclassification Form to go; further 
remediation at 100-C-6 required due to 

proximity to 200 Area main feed water line

  Waste Site Remediation

0041.00197 41.01.01.05 ERC
100 B/C 

Area
100-BC-2 Remediate Waste Site - 100-B-1

  Surface Chemical and Solid Waste 
Dumping Area  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (4th Quarter)

0041.00198 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 100-B-16

Utility Poles and Fixtures Debris Pile 
Dumping Area Regulatory Documentation Required J

Remediation is currently ongoing.  Scope is 
30% complete.

0041.00199 41.01.01.05 ERC
100 B/C 

Area
100-BC-2 Remediate Waste Site - 100-C-7

  183-C Filter Building-Pump Room 
Foundation and Demolition Waste  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00200 41.01.01.05 ERC
100 B/C 

Area
100-BC-2 Remediate Waste Site - 116-C-3   105-C Chemical Waste Tanks  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (4th Quarter)
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00201 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 118-B-8   B Reactor  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.

0041.00203 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 120-B-1   105-B Battery Acid Sump  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

FY 2005 Start (4th Quarter)

0041.00204 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 126-B-3   184-B Coal Pit  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

Remediation is currently ongoing.  Scope is 
25% complete.

0041.00205 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 128-B-3   Coal Ash and Demolition Waste Site  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00207 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 132-B-2   116-B Reactor Exhaust Stack  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00208 41.01.01.05 ERC
100 B/C 

Area
100-BC-1 Remediate Waste Site - 600-230   Historic Disposal Site  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  Burial Ground Remediation

0041.xxxxx 41.01.01.06 ERC
100 B/C 

Area
100-BC-1

Remediate Burial Ground - 118-B-2 (Costs 
included with Remediate Liquid Waste Site 

100-B-8)

Interim Action Record of Decision, 100 Area 
Burial Grounds (2000)

Planning activities currently ongoing.  (See 
Remediate Liquid Waste Site 100-B-8)

0041.00447 41.01.01.06 ERC
100 B/C 

Area
100-BC-2 Remediate Burial Ground - 118-B-3   Construction Burial Ground No. 2  

Interim Action Record of Decision, 100 Area 
Burial Ground (2000)

Remediation is currently ongoing.  Scope is 
30% complete.

0041.xxxxx 41.01.01.06 ERC
100 B/C 

Area
100-BC-1

Remediate Burial Ground - 118-B-7 (Costs 
included with Remediate Liquid Waste Site 

100-B-8)

Interim Action Record of Decision, 100 Area 
Burial Grounds (2000)

Planning activities currently ongoing.  (See 
Remediate Liquid Waste Site 100-B-8)

  D4 - Buildings
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00492 41.01.01.07 ERC
100 B/C 

Area
D4 Building - MO-474 Mobile Office on B Avenue N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00493 41.01.01.07 ERC
100 B/C 

Area
D4 Building - MO-474A

Mobile Office W of Beaver Avenue 
and B Avenue

N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00494 41.01.01.07 ERC
100 B/C 

Area
D4 Building - MO-474B

Mobile Office at Beaver Avenue and 
B Avenue

N/A
No planning activities currently ongoing; will 

be required in the future.

  D4 - Remaining Facilities

41.00488 41.01.01.07 RCC
100 B/C 

Area
D4 Remaining Facilities - (B Rx) Hazard 

Mitigation
 B Reactor Hazard Mitigation per the 

approved EE/CA 
EE/CA  DOE/RL-2001-09

Major Hazard Mitigation complete. Minor 
equipment removal remains.

0041.00490 41.01.01.07 ERC
100 B/C 

Area
D4 Remaining Facilities - 116B (costs 

included in ISS 105-B Reactor)
  Reactor Exhaust Stack  EE/CA  DOE/RL-2001-09

No planning activities currently ongoing; will 
be required in the future.

  Interim Safe Storage

0041.00986 41.01.01.08 ERC
100 B/C 

Area
Interim Safe Storage - 105-B Reactor (ISS) B Reactor DOE/RL-2004-55 Draft EE/CA Issued.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

  100 D Area

  Regulatory Support

41.01.02.02 ERC 100 D Area
Regulatory Support - Remedial Action 

Reactor Area Project Cost
 D Area Non-Site Specific Costs  N/A N/A

  Confirmatory Sampling Sites

0041.01029 41.01.02.03 ERC 100 D Area 100-DR-1
Confirmatory Sampling Site - 100 D-DR - 
Miscellaneous Piping (includes 100-D-31, 

100-D-50)
  Underground Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00030 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-13
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00031 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-14
  Septic Tank System/Sewage 

Disposal  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00032 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-15   Dumping Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00034 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-24
  Sample Building Drywell (French 

Drain)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00035 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-27   Unplanned Release  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00036 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 100-D-28
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00037 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-30   Unplanned Release  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00038 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-7   Undocumented Solid Waste Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00039 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-8   Undocumented Liquid Waste Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00040 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 100-D-9   Oil Storage Tank  N/A Tank Removed

0041.00041 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 116-D-10   French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00042 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 116-DR-10   Fuel Storage Discharge Pond  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00043 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 116-DR-8   Seal Pit Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00044 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 122-DR-1   Large Sodium Fire Facility  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00045 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 128-D-2   Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00046 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 130-D-1   Gasoline Storage Tank  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

6 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00047 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 132-D-1
  Gas Recirculation Facility (Process 

Unit/Plant)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00048 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 132-D-2   Filter Building (Process Unit/Plant)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00049 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 132-D-3   Effluent Pumping Station  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00050 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 132-DR-1   Effluent Pumping Station  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00051 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 1607-D1
  Septic Tank System/Sewage 

Disposal  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00052 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 1607-D4
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00053 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 1607-D5
  Septic Tank System/Sewage 

Disposal  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00054 41.01.02.03 ERC 100 D Area 100-DR-2 Confirmatory Sampling Site - 600-30   Dumping Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00055 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - 628-3   Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00056 41.01.02.03 ERC 100 D Area 100-DR-1 Confirmatory Sampling Site - UPR-100-D-1
  Unplanned Release (Oil Soaked 

Soil)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Liquid Waste Site Remediation
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0041.00179 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 100-D-1
  Contaminated Storm Drain/Process 

Sewer  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00180 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 100-D-29   Unplanned Release  
Interim Remedial Action Record of Decision, 

100-BC-1, 100-DR-1, 100-HR-1 (1995); 
Proximity Site to 100-D-48, 100-D-49

No planning activities currently ongoing; will 
be required in the future.

0041.00181 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 100-D-56
  Sodium Dichromate Underground 

Supply Lines  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00182 41.01.02.04 ERC 100 D Area 100-DR-2 Remediate Liquid Waste Site  - 116-DR-3   Storage Basin Trench  
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00183 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - 120-D-2
  Waste Acid Reservoir Surface 

Impoundment  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00184 41.01.02.04 ERC 100 D Area 100-DR-1 Remediate Liquid Waste Site  - UPR-100-D-5   Undocumented Solid Waste Site  
Interim Remedial Action Record of Decision, 

100-BC-1, 100-DR-1, 100-HR-1 (1995); 
Proximity Site to 100-D-48, 100-D-49

No planning activities currently ongoing; will 
be required in the future.

  Waste Site Remediation

0041.00210 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-2
  Solid Waste Site (Lead Sheeting) 

Foundation  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00211 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-3   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00212 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-42
  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00213 41.01.02.05 ERC 100 D Area 100-DR-2 Remediate Waste Site - 100-D-58
  100 DR Area On-Site Sewage 

System  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.02.05 ERC 100 D Area 100-DR-1
Remediate Waste Site - 100-D-60 (Cost 

included with D4 190-DR)
  Underground Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00214 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 100-D-61
Utility Pole and Fixture Debris Piles 

Dumping Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00215 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 116-D-5   Outfall Structure  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00216 41.01.02.05 ERC 100 D Area 100-DR-2 Remediate Waste Site - 116-D-8   Cask Storage Pad  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00217 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 116-DR-5   Outfall Structure  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00218 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 118-D-6   105-D Reactor Building  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.

0041.00220 41.01.02.05 ERC 100 D Area 100-DR-1 Remediate Waste Site - 132-D-4   116-D Reactor Exhaust Stack  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00221 41.01.02.05 ERC 100 D Area 100-DR-2 Remediate Waste Site - 132-DR-2   116-DR Reactor Exhaust Stack  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00449 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-32   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.
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0041.00450 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-33   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00451 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-35   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00452 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 100-D-40   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00453 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-41   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00454 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 100-D-43
  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00455 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 100-D-45
  Solid Waste Burial Ground (Vertical 

Safety Rod Thimble Site)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00456 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 100-D-47   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00457 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-1   Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00458 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-2   Burial Ground #2  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00459 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-3  Burial Ground #3 
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.
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0041.00460 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-4   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00461 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-D-5   Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00462 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 118-DR-1   Gas Loop Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00463 41.01.02.06 ERC 100 D Area 100-DR-1 Remediate Burial Ground - 126-D-2   Coal Pit (Inert/Demolition Landfill)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00464 41.01.02.06 ERC 100 D Area 100-DR-2 Remediate Burial Ground - 126-DR-1
  Clearwell Tank Pit (Inert/Demolition 

Landfill)  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00496 41.01.02.07 PHMC 100 D Area D4 Building - 151D Primary Substation Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00497 41.01.02.07 PHMC 100 D Area D4 Building - 1601D Transfer Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00499 41.01.02.07 PHMC 100 D Area D4 Building - 1614D3 Monitoring Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00504 41.01.02.07 ERC 100 D Area
D4 Building - 190DR (includes Waste Site 

100-D-60)
  Main Pump house  EE/CA DOE/RL-2000-45

Demolition preparation complete in FY 04, 
planning activities currently ongoing.  Scope 

is 40% complete.

0041.00505 41.01.02.07 ERC 100 D Area D4 Building - MO-200 Mobile Office - SE of 105D N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00506 41.01.02.07 ERC 100 D Area D4 Building - MO-374 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00507 41.01.02.07 ERC 100 D Area D4 Building - MO-422 Mobile Office - Field Trailer at 100DR N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00508 41.01.02.07 ERC 100 D Area D4 Building - MO-561
Mobile Office - on D Avenue (N end 

of site)
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00509 41.01.02.07 ERC 100 D Area D4 Building - MO-718 Mobile Office - S of 105D N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00510 41.01.02.07 ERC 100 D Area D4 Building - MO-829 Mobile Office - at 190DR N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00511 41.01.02.07 ERC 100 D Area D4 Building - MO-889
Mobile Office - Change Trailer SE of 

105D
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00512 41.01.02.07 PHMC 100 D Area D4 Building - MO-929 Mobile Office E of 151D N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00514 41.01.02.07 PHMC 100 D Area D4 Building - MO-999 Mobile Office - Field Trailer, Pipeyard N/A
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00498 41.01.02.07 PHMC 100 D Area D4 Retention Basin - 1606D Settling Tanks Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00501 41.01.02.07 PHMC 100 D Area D4 Retention Basin - 188D Ash Disposal Basin Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00503 41.01.02.07 ERC 100 D Area D4 Retention Basin - 1904D
  Outfall Structure/Process Sewers 

Discharge Chamber 
EE/CA  DOE/RL-2000-45

No planning activities currently ongoing; will 
be required in the future.
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  100 F Area

  Regulatory Support

0041.00009 41.01.03.02 ERC 100 F Area 100-FR-1
Regulatory Support - Remedial Action 

Reactor Area Project Cost
 F Area Non-Site Specific Costs N/A N/A

  Confirmatory Sampling Sites

0041.01030 41.01.03.03 ERC 100 F Area 100-FR-1
Confirmatory Sampling Site - 100 F - Misc 

Piping (Currently no Waste Information Data 
System (WIDS) Site Associated with this Site)

  100 F - Misc Piping  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00057 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-12   105-F Building 36 inch French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00058 41.01.03.03 ERC 100 F Area 100-FR-2 Confirmatory Sampling Site - 100-F-14
  100-F Carpenter Shop Waste Site 

Vent  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00059 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-18   105-F Condensate Drain Field  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00060 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-31   Sanitary Sewer System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00061 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-33   146-F Aquatic Biology Fish Ponds  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00062 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-34   Biology Facility French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00063 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-36
  108-F Chemical Pump 

house/Biological Laboratory  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00064 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-37   French Drain Near Hydrant F-2  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00065 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-7   Underground Fuel Tank  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00066 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 100-F-9
  105-F Storage Room French Drain 

(Northeast Corner)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00067 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 116-F-7   Seal Pit Water Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00068 41.01.03.03 ERC 100 F Area 100-FR-2 Confirmatory Sampling Site - 118-F-4   115-F Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00069 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 126-F-2   183-F Clearwells  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00070 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 128-F-2   100-F Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00071 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 132-F-1   Chronic Feeding Barn  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00072 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 141-C
  Large Animal Barn and Biology Lab 

(Hog Barn)  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00073 41.01.03.03 ERC 100 F Area 100-FR-2 Confirmatory Sampling Site - 1607-F1   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00074 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F3   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00075 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F4   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00076 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F5   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00077 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 1607-F7   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00078 41.01.03.03 ERC 100 F Area 100-FR-1 Confirmatory Sampling Site - 182-F   Reservoir  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Liquid Waste Site Remediation

0041.00185 41.01.03.04 ERC 100 F Area 100-FR-1 Remediate Liquid Waste Site  - 100-F-26
  100-F Water Treatment Facility 

Underground Pipelines  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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  Waste Site Remediation

0041.00222 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site  - 100-F-34   Biology Facility French Drain  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.03.05 ERC 100 F Area 100-FR-1
Remediate Waste Site  - 100-F-39 (Costs 

included in Remediate Waste Site 116-F-8)
  1904-F Outfall Structure  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00223 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site - 100-F-38  Yellow Stained Soil Near Hydrant F-2 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00224 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site - 116-F-16   PNNL Outfall  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00225 41.01.03.05 ERC 100 F Area 100-FR-1
Remediate Waste Site - 116-F-8 (includes 

Waste Site 100-F-39)
  1904-F Outfall Structure  

Interim Action Record of Decision, 100 Area 
Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00226 41.01.03.05 ERC 100 F Area 100-FR-1 Remediate Waste Site - 118-F-8   105-F Reactor Building  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.

0041.00227 41.01.03.05 ERC 100 F Area 100-FR-2 Remediate Waste Site - 120-F-1   Glass Dump  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00228 41.01.03.05 ERC 100 F Area 100-FR-2 Remediate Waste Site - 128-F-3   PNNL Burn Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00465 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 100-F-20   PNNL Parallel Pits  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.
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0041.00466 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-1   Minor Construction Burial Ground #2  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00467 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-2   Solid Waste Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00468 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-3   Minor Construction Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00469 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-5   PNNL Sawdust Pit  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00470 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-6   PNNL Solid Waste Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00471 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-7   100-F Misc. Hardware Storage Vault  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00472 41.01.03.06 ERC 100 F Area 100-FR-2 Remediate Burial Ground - 118-F-9   PNNL Radiation Site  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00515 41.01.03.07 ERC 100 F Area D4 Building - 183F   West Clearwell  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  100 H Area

  Design
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0041.00002 41.01.04.01 ERC 100 H Area 100-HR-2 Design - D, H, F & K Area Remaining Sites
  Remedial Design for Remaining 

Sites  
Interim Remedial Action Record of Decision, 

100 Area Remaining Sites (1999)

No planning activities currently ongoing; will 
be required in the future.  This Design activity 

includes D Area.

  Regulatory Support

41.01.04.02 ERC 100 H Area
Regulatory Support - Remedial Action 

Reactor Area Project Cost
H Area Non-Site Specific Costs N/A N/A

  Confirmatory Sampling Sites

0041.01032 41.01.04.03 ERC 100 H Area 100-HR-2
Confirmatory Sampling Site - 100-H-28 (Costs 

included in Remediate Waste Site - 100-H 
Misc Piping)

  100 H - Misc. Piping  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00079 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-10   French Drain D  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00080 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-3   Garage Fuel Tank Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00081 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-4
  1717-H Hot Shop, French Drain and 

Contaminated Storage Unit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00082 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-7   French Drain A  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00083 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-8   French Drain B  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00084 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 100-H-9   French Drain C  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00085 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 116-H-4   Pluto Crib  
Interim Remedial Action Record of Decision, 

100-BC-1, 100-DR-1, 100-HR-1 (1995)
No planning activities currently ongoing; will 

be required in the future.

0041.00086 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 126-H-2   183-H Clearwells/Disposal Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00087 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 128-H-1   100-H Burning Pit #1  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00088 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 128-H-2   100-H Burning Ground #2  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00089 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 128-H-3   100-H Burning Ground #3  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00090 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 132-H-1   Reactor Exhaust Stack Burial Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00091 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 132-H-2   117-H Filter Building Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00092 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 132-H-3   Waste Water Pumping Station Site  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00093 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 1607-H1   Septic Tank System  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00094 41.01.04.03 ERC 100 H Area 100-HR-1 Confirmatory Sampling Site - 1607-H3   Septic Tank System  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00095 41.01.04.03 ERC 100 H Area 100-HR-2 Confirmatory Sampling Site - 600-151   Dumping Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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  Liquid Waste Site Remediation

0041.00186 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 100-H-11   Expansion Box French Drain E  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00187 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 100-H-12
  Expansion Box French Drain F, and 

Shielding Lead  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00188 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 100-H-13   French Drain G  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00189 41.01.04.04 ERC 100 H Area 100-HR-1 Remediate Liquid Waste Site  - 116-H-9   Seal Pit Water Crib  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00229 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 100-H-14   Surface Contamination H Area 
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00230 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 100-H-31   PCB in Soil, North side of 105-H  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.04.05 ERC 100 H Area 100-HR-2
Remediate Waste Site - 100-H-34 (Costs 

included with D4 183-H)
  100 H - Misc. Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00232 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 116-H-5   Outfall Structure  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00233 41.01.04.05 ERC 100 H Area 100-HR-1 Remediate Waste Site - 118-H-6   105-H Reactor Building  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.
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0041.00234 41.01.04.05 ERC 100 H Area 100-HR-2 Remediate Waste Site - 600-152   Military Septic Tank  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00473 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-1   Burial Ground #1  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00474 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-2   H-1 Loop Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00475 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-3   Construction Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00476 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-4   Ball 3X Burial Ground  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00477 41.01.04.06 ERC 100 H Area 100-HR-2 Remediate Burial Ground - 118-H-5   105-H Thimble Pit  
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00520 41.01.04.07 PHMC 100 H Area D4 Building - 1601H Transfer Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00522 41.01.04.07 ERC 100 H Area
D4 Retention Basin - 183H West Clearwell 

(includes Waste Site 100-H-34)
  West Clearwell  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  Interim Safe Storage
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0041.00988 41.01.04.08 ERC 100 H Area
Interim Safe Storage  - 105-H REACTOR 

(ISS)
  H Reactor Interim Safe Storage  ROD for Future ISS, 1993

Major demolition is complete.  ISS roof 
installation still to be done.  Scope is 90% 

complete.

  100 K Area

  Regulatory Support

41.0123 41.01.05.02 ERC
100 K  
Area

Regulatory Support - Remedial Action 
Reactor Area Project Cost

 K Area Non-Site Specific Costs Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00011 41.01.05.02 ERC 100 K Area
Regulatory Support - EE/CA for the 100 K 

Area
  100 K Area Buildings  Regulatory Documentation Required J

EE/CA Initiated, planning activities currently 
ongoing.  Scope is 5% complete.

0041.00012 41.01.05.02 ERC
100 K and 
N Areas

Regulatory Support - Remedial Action 
Reactor Area Project Cost

  Design and Regulatory Approval for 
KE, KW, and N Reactors and 

Ancillary Facilities  
Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  Confirmatory Sampling Sites

0041.01033 41.01.05.03 ERC 100 K Area 100-KR-2
Confirmatory Sampling Site - 100 K - Misc. 

Piping (Currently no Waste Information Data 
System Site Associated with this site) 

Miscellaneous Underground Piping Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00096 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-13 French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00097 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-19 Caustic Soda Storage Tank Site Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00098 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-25 Caustic Neutralization Pit N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00099 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-35 Acid Neutralization Pit
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00100 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-36 Chemical Storage Facility Dry Well
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00101 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-37 Sulfuric Acid Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00102 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-38 Caustic Soda Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00103 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-46 French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00104 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-48 Oil Contamination Areas
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00105 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-49 Oil Contamination Area
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00106 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-5 French Drain Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00107 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-6 Vacuum Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00108 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-61 Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00109 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-62 Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00110 41.01.05.03 ERC 100 K Area 100-KR-1 Confirmatory Sampling Site - 100-K-63 Floodplain Contamination Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00111 41.01.05.03 ERC 100 K Area 100-KR-1 Confirmatory Sampling Site - 100-K-64 Floodplain Contamination Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00112 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-66 Power Control Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00113 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 100-K-67 Power Control Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00114 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 116-KE-5 Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00115 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 116-KE-6D Ion Exchange Column Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00116 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 116-KW-4 Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00117 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KE-1 Reactor Building ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.   

0041.00118 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KE-2 Horizontal Control Rod Storage Cave ROD for Future ISS, 1993
No planning activities currently ongoing; will 

be required in the future.
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0041.00119 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KW-1 Reactor Building ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.   

0041.00120 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 118-KW-2 Horizontal Control Rod Storage Cave ROD for Future ISS, 1993
No planning activities currently ongoing; will 

be required in the future.

0041.00121 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KE-1 Filter Waste Facility Dry Well
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00122 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KE-6 Sodium Dichromate Storage Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00123 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KE-8 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00124 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-3 Sulfuric Acid Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00125 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-4 Sulfuric Acid Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00126 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-5 Sodium Dichromate Storage tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00127 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-6 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00128 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 120-KW-7 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00129 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 126-K-1 Gravel Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00130 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 128-K-2 Construction Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00131 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KE-1 Emergency Diesel Oil Storage Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00132 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KE-2 Oil Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00133 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KW-1 Emergency Diesel Oil Storage Tank
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00134 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 130-KW-2 Oil Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00135 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 132-KE-1 Reactor Exhaust Stack Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00136 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 132-KW-1 Reactor Exhaust Stack Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00137 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K1 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00138 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K2 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00139 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K3 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00140 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K5 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00141 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 1607-K6 Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00142 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - 600-29 Construction Lay-Down Area
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00143 41.01.05.03 ERC 100 K Area 100-KR-2 Confirmatory Sampling Site - UPR-100-K-1 Fuel Storage Basin Leak
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Liquid Waste Site Remediation

0041.00190 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid  Waste Site - 116-KW-2 Storage Basin French Drain
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00191 41.01.05.04 ERC 100 K Area 100-KR-2
Remediate Liquid Waste Site  - 100-K-55 

(includes 100-K-56)

  100-KW Reactor Cooling Water 
Effluent Underground 

Pipelines/100KE Rx Cooling Water 
Underground Pipelines  

Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

Excavation is Complete.  Sampling, Backfill, 
& TPA MP-14 Waste Information Data 

System Reclassification Form still to do.  
Scope is 95% complete.

0041.00192 41.01.05.04 ERC 100 K Area 100-KR-1 Remediate Liquid Waste Site  - 116-K-2   100-K Mile Long Trench  
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

Excavation 70% Complete.  Sampling, 
Backfill, & TPA MP-14 Waste Information 

Data System Reclassification Form still to do.  
Scope is 65% complete.  This change is due 
to the additional remediation of 45,000 LCY.  

Percentages reflect these changes.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.xxxxx 41.01.05.04 ERC 100 K Area 100-KR-2
Remediate Liquid Waste Site - 100-K-56 

(Costs included in Remediate Liquid Waste 
Site 100-K-55)

  100-KW Reactor Cooling Water 
Effluent Underground 

Pipelines/100KE Rx Cooling Water 
Underground Pipelines  

Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

Excavation is Complete.  Sampling, Backfill, 
& TPA MP-14 Waste Information Data 

System Reclassification Form still to do.  
Scope is 95% complete.

0041.00193 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-3 Storage Basin French Drain
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00194 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-6A Condensate Collection Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00195 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-6B Evaporation Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00196 41.01.05.04 ERC 100 K Area 100-KR-2 Remediate Liquid Waste Site - 116-KE-6C Waste Accumulation Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00235 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-1 French Drain
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00236 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-14
Acid Neutralization Pit and Overflow 

French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00237 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-18 Caustic Neutralization Pit
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00238 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-27 Caustic Soda Storage Tank Site Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00239 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-3 Fish Pond Heat Exchanger Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00240 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-34 Acid Neutralization Pit 
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00241 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-4
Wet Fish Studies Ponds and Valve 

Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00242 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-42
105-KE Fuel Storage Basin, 

Irradiated Fissile Material Storage
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)

Assume KE Fuel Storage Basin removed by 
10/06; turned over to River Corridor Closure 
contractor 10/06; Waste Site 100-K-42 under 

the KE FSB remains to be dispositioned.  
Scope is 70% complete.

0041.00243 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-43
105-KW Fuel Storage Basin,  

Irradiated Fissile Material Storage
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)

Assume KW Fuel Storage Basin is in place 
with basin full of water, installed equipment, 
debris, and residual contamination (fuel and 

sludge removed by other contractor by 
12/07); turned over to River Corridor Closure 

contractor by 12/07;  Waste Site 100-K-43 
under the KW FSB remains to be 

dispositioned.

0041.00244 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-47 Process Sewer Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00245 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-50 Sanitary Sewer System Holding Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00246 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-53
Glycol Heat Recovery Underground 

Pipelines
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00247 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-54
Glycol Heat Recovery Underground 

Pipelines
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00248 41.01.05.05 ERC 100 K Area 100-KR-1 Remediate Waste Site - 100-K-57 Drainage Ditch Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00249 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-60 Process Sewer Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00250 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-68 Catch Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00251 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-69 Sump C Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00252 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-70 Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00253 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-71 Diversion Box Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00254 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-72 Catch Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00255 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-73 Diversion Box Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00256 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-74 Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00257 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-75 105-KW Sump C Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00258 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-77 Dumping Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00259 41.01.05.05 ERC 100 K Area 100-KR-1 Remediate Waste Site - 100-K-78 Fenced Contamination Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00260 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-79 Product piping Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00261 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-80
 100K River Effluent Pipeline, 100K 

River line Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00262 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 100-K-81
Contamination Area West of the 116-

K-3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00263 41.01.05.05 ERC 100 K Area 100-KR-1 Remediate Waste Site - 116-K-3 Outfall Structure
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00264 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 116-KE-2 Waste Crib
Amendment to the Interim Remedial Action 
Record of Decision, 100-BC-1, 100-DR-1, 

100-HR-1 (1997)

No planning activities currently ongoing; will 
be required in the future.

0041.00265 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-2 Filter Waste Facility French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00266 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-3 Filter Water Facility Trench
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00267 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-4 Sulfuric Acid Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00268 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-5 Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00269 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KE-9 Brine Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00270 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KW-1 Filter Water Facility Dry Well
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00271 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 120-KW-2 Filter Water Facility French Drain
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00272 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 126-KE-2 Liquid Alum Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00273 41.01.05.05 ERC 100 K Area 100-KR-2 Remediate Waste Site - 130-K-2  1717-K Waste Oil Storage Tank 
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00478 41.01.05.06 ERC 100 K Area 100-KR-2 Remediate Burial Ground - 100-K-2 Sludge Burial Ground (alias 118-K-2)
Interim Action Record of Decision, 100 Area 

Burial Ground (2000)
No planning activities currently ongoing; will 

be required in the future.

0041.00479 41.01.05.06 ERC 100 K Area 100-KR-2 Remediate Burial Ground - 118-K-1  Burial Ground 
Interim Action Record of Decision, 100 Area 

Burial Grounds (2000)

Access road constructed and overburden 
removed.  Subcontractor "Notice to Proceed" 

issued.  Scope is 2% complete.

  D4 - Buildings
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00524 41.01.05.07 PHMC 100 K Area D4 Building -  MO-402  Mobile Office - (aqua 1718K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00525 41.01.05.07 PHMC 100 K Area D4 Building -  MO-420  Mobile Office - Patrol Checkpoint N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00526 41.01.05.07 PHMC 100 K Area D4 Building -  MO-442
 Mobile Office - at 183.1KE (aka 

1726K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00527 41.01.05.07 PHMC 100 K Area D4 Building -  MO-495
 Mobile Office - SW of 142 (Cold 

Vacuum Drying Facility) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00528 41.01.05.07 PHMC 100 K Area D4 Building -  MO-500
 Mobile Office - S of 1724K (aka 

1737K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00529 41.01.05.07 PHMC 100 K Area D4 Building -  MO-506
 Mobile Office - S of Cold Vacuum 

Drying Facility 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00530 41.01.05.07 PHMC 100 K Area D4 Building -  MO-507
 Mobile Office - S of 142K Cold 

Vacuum Drying Facility 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00531 41.01.05.07 PHMC 100 K Area D4 Building -  MO-907  Mobile Office - at 1717K (aka 1722K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00532 41.01.05.07 PHMC 100 K Area D4 Building -  MO-917
 Mobile Office - at Cold Vacuum 

Drying Facility 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00533 41.01.05.07 PHMC 100 K Area D4 Building -  MO-928  Mobile Office - at 1717K (aka 1723K) N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00534 41.01.05.07 PHMC 100 K Area D4 Building -  MO-955
 Mobile Office - S of 115KW (aka 

1732KW) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00535 41.01.05.07 PHMC 100 K Area D4 Building -  MO-969
 Mobile Office - N of 165KE (aka 

1730KE) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00538 41.01.05.07 PHMC 100 K Area D4 Building - 105KW Water Tunnels Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00541 41.01.05.07 ERC 100 K Area D4 Building - 115KE  Gas Recirculation Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00542 41.01.05.07 ERC 100 K Area D4 Building - 115KW Gas Recirculation Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00544 41.01.05.07 ERC 100 K Area D4 Building - 117KE  Exhaust Air Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00545 41.01.05.07 ERC 100 K Area D4 Building - 117KW  Exhaust Air Filter Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00546 41.01.05.07 ERC 100 K Area D4 Building - 118KE2 Horizontal Control Rod Storage Cave Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00547 41.01.05.07 ERC 100 K Area D4 Building - 118KW2 Horizontal Control Rod Storage Cave Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00548 41.01.05.07 PHMC 100 K Area D4 Building - 119KE  Exhaust Air Sample Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00549 41.01.05.07 ERC 100 K Area D4 Building - 119KW Exhaust Air Sample Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00550 41.01.05.07 PHMC 100 K Area D4 Building - 142K Cold Vacuum Drying Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00551 41.01.05.07 PHMC 100 K Area D4 Building - 142KA
 Cold Vacuum Drying Facility 

Generator Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00552 41.01.05.07 PHMC 100 K Area D4 Building - 1506K1  Fiber Optics Computer Hut  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00553 41.01.05.07 ERC 100 K Area D4 Building - 150KE Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00554 41.01.05.07 ERC 100 K Area D4 Building - 150KW Heat Recovery Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00555 41.01.05.07 PHMC 100 K Area D4 Building - 1604K  Process Building KR4 
Interim Record of Decision 100-HR-3 & 100-

KR-4,1996
No planning activities currently ongoing; will 

be required in the future.

0041.00557 41.01.05.07 PHMC 100 K Area D4 Building - 1606K  Transfer Building KR-3 
Interim Record of Decision 100-HR-3 & 100-

KR-4,1996
No planning activities currently ongoing; will 

be required in the future.

0041.00558 41.01.05.07 PHMC 100 K Area D4 Building - 1607K  Transfer Building 1 
Interim Record of Decision 100-HR-3 & 100-

KR-4,1996
No planning activities currently ongoing; will 

be required in the future.

0041.00559 41.01.05.07 PHMC 100 K Area D4 Building - 1614K3  Environmental Monitoring Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00560 41.01.05.07 PHMC 100 K Area D4 Building - 165KE
 Power Control Building Columbia 

River Monitoring Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00561 41.01.05.07 ERC 100 K Area D4 Building - 165KW Power Control Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00562 41.01.05.07 ERC 100 K Area D4 Building - 166AKE Oil Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00564 41.01.05.07 ERC 100 K Area D4 Building - 166KE Oil Storage Vault Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00565 41.01.05.07 ERC 100 K Area D4 Building - 166KW Oil Storage Vault Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00566 41.01.05.07 ERC 100 K Area D4 Building - 167K Crosstie Tunnel Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00567 41.01.05.07 PHMC 100 K Area D4 Building - 1705KE  Effluent Water Treatment Pilot Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00568 41.01.05.07 PHMC 100 K Area D4 Building - 1706KE  Water Studies Semi-Works Facility Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Building is listed as 

a RCRA Treatment, Storage, and Disposal 
facility.

0041.00569 41.01.05.07 PHMC 100 K Area D4 Building - 1706KEL  Development Laboratory Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00570 41.01.05.07 PHMC 100 K Area D4 Building - 1706KER  Water Studies Recirculation Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00571 41.01.05.07 PHMC 100 K Area D4 Building - 1713KE  Shop Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00572 41.01.05.07 ERC 100 K Area D4 Building - 1713KER Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00573 41.01.05.07 PHMC 100 K Area D4 Building - 1713KW  Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00574 41.01.05.07 PHMC 100 K Area D4 Building - 1714KE  Oil and Paint Storage Shed Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00575 41.01.05.07 ERC 100 K Area D4 Building - 1714KW Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00576 41.01.05.07 PHMC 100 K Area D4 Building - 1717AKE  Fan House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00577 41.01.05.07 PHMC 100 K Area D4 Building - 1717K  Maintenance/Transportation Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00578 41.01.05.07 ERC 100 K Area D4 Building - 1720K Administrative Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00579 41.01.05.07 PHMC 100 K Area D4 Building - 1724K  Maintenance Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00580 41.01.05.07 PHMC 100 K Area D4 Building - 1724KA  Equipment Shed Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00581 41.01.05.07 ERC 100 K Area D4 Building - 1724KB  Gas Bottle Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00582 41.01.05.07 PHMC 100 K Area D4 Building - 181KE  River Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00583 41.01.05.07 ERC 100 K Area D4 Building - 181KW River Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00584 41.01.05.07 ERC 100 K Area D4 Building - 182K
Emergency Water Reservoir Pump 

House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00585 41.01.05.07 PHMC 100 K Area D4 Building - 183 KW  Chlorine Vault for KW Water Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00586 41.01.05.07 PHMC 100 K Area D4 Building - 183.1KE  Headhouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00587 41.01.05.07 PHMC 100 K Area D4 Building - 183.1KW  Headhouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00594 41.01.05.07 PHMC 100 K Area D4 Building - 183.5KE  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00595 41.01.05.07 ERC 100 K Area D4 Building - 183.5KW  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00596 41.01.05.07 PHMC 100 K Area D4 Building - 183.6KE  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00597 41.01.05.07 PHMC 100 K Area D4 Building - 183.6KW  Lime Feeder Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00599 41.01.05.07 PHMC 100 K Area D4 Building - 183KE  Chlorine Vault Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00600 41.01.05.07 ERC 100 K Area D4 Building - 183KW Filter Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00601 41.01.05.07 PHMC 100 K Area D4 Building - 184K  Water Treatment Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00602 41.01.05.07 PHMC 100 K Area D4 Building - 185K  Potable Water Treatment Plant Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00604 41.01.05.07 PHMC 100 K Area D4 Building - 1908KE  Effluent Water Monitoring Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00605 41.01.05.07 ERC 100 K Area D4 Building - 1909K  Effluent Valve Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00606 41.01.05.07 PHMC 100 K Area D4 Building - 190KE  Main Pumphouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00607 41.01.05.07 ERC 100 K Area D4 Building - 190KW Process Water Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00610 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0035  Cargo Container N of 105KW N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00611 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0036  Cargo Container N of 105KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00612 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0037  Cargo Container N of 1714KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00613 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0076  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00614 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0077  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00615 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0078  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00616 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0079  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00617 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0080  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00618 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0081  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00619 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0082  Cargo Container E of 115KE N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00620 41.01.05.07 PHMC 100 K Area D4 Building - CC1K0236  Cargo Container NE of 142K N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00621 41.01.05.07 PHMC 100 K Area D4 Building - HS0028  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00622 41.01.05.07 PHMC 100 K Area D4 Building - HS0080  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00623 41.01.05.07 PHMC 100 K Area D4 Building - HS0081  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00624 41.01.05.07 PHMC 100 K Area D4 Building - MO-048
 Mobile Office - N of 165KE (aka 

1733KE) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00625 41.01.05.07 PHMC 100 K Area D4 Building - MO-054
 Mobile Office - S of MO500 (aka 

1734K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00626 41.01.05.07 PHMC 100 K Area D4 Building - MO-060  Training Mobile Office - E of MO969 N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00627 41.01.05.07 PHMC 100 K Area D4 Building - MO-101  Mobile Office at 1717K (aka 1711K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00628 41.01.05.07 PHMC 100 K Area D4 Building - MO-102  Mobile Office at 1717K (aka 1709K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00629 41.01.05.07 PHMC 100 K Area D4 Building - MO-214
 Mobile Office - Patrol Badgehouse 

(aka 1701K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00630 41.01.05.07 PHMC 100 K Area D4 Building - MO-236
 Mobile Office - S of 115KW (aka 

1728KW) 
N/A

No planning activities currently ongoing; will 
be required in the future.
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0041.00631 41.01.05.07 PHMC 100 K Area D4 Building - MO-237
 Mobile Office - S of 115KW (aka 

1729KW) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00632 41.01.05.07 PHMC 100 K Area D4 Building - MO-293
 Mobile Office - E of 183KE (aka 

1725K) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00633 41.01.05.07 PHMC 100 K Area D4 Building - MO-323
 Cold Vacuum Drying Facility Change 

Trailer 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00634 41.01.05.07 PHMC 100 K Area D4 Building - MO-401  Mobile Office - at 1724K (aka 1719K) N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00635 41.01.05.07 PHMC 100 K Area D4 Building - MO-434  Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00636 41.01.05.07 PHMC 100 K Area D4 Building - MO-728  Mobile Office-Operations Room N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00637 41.01.05.07 PHMC 100 K Area D4 Building - MO-731  Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00638 41.01.05.07 ERC 100 K Area D4 Building -110KE Gas Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00539 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 107K  Retention Basins Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00588 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.2KE  Basins/Sedimentation Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00589 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.2KW  Basins/Sedimentation Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00590 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.3KE  Basin/Filters Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00591 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.3KW  Basin/Filters Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00592 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.4KE  Reservoir and Clearwells Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00593 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 183.4KW  Reservoir and Clearwells Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00603 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 1908K  Outfall Structure Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00608 41.01.05.07 PHMC 100 K Area D4 Retention Basin - 296K105  Air Sparging Vent 105KW Basin Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Remaining Facilities

0041.00536 41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 100K River Lines Structure N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00537 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 105KE Water Tunnels Structure Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00540 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 110KW Gas Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00543 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 116KE 
Reactor Exhaust Stack (includes 

116KW) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00556 41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 1605K  Guard Towers and Fences Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00563 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 166K  Oil Bunkers and Equipment Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 183.7KE  Pipe Tunnels Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00598 41.01.05.07 ERC 100 K Area D4 Remaining Facilities - 183K Pipe Tunnels Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00609 41.01.05.07 PHMC 100 K Area D4 Remaining Facilities - 296K142
 Cold Vacuum Drying Facility Main 

Stack Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Interim Safe Storage

0041.00989 41.01.05.08 ERC 100 K Area
Interim Safe Storage  - 105-KE REACTOR 

(ISS)
K East Reactor Interim Safe Storage ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.

0041.00990 41.01.05.08 ERC 100 K Area
Interim Safe Storage  - 105-KW REACTOR 

(ISS)
K West Reactor Interim Safe Storage ROD for Future ISS, 1993

No planning activities currently ongoing; will 
be required in the future.

  100 N Area

  Design

46 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I
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0041.00004 41.01.06.01 ERC 100 N Area 100-NR-1 Design - NR-1 Source Site Design
  Remedial Design for N Area Waste 

Site  
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

  Regulatory Support

0041.00014 41.01.06.02 ERC 100 N Area Regulatory Support - EE/CA for 100 N Area   100 N Area Buildings  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00015 41.01.06.02 ERC 100 N Area 100-NR-1
Regulatory Support - Remedial Action 

Reactor Area Project Cost
  N Area Non-Site Specific Costs  N/A N/A

  Confirmatory Sampling Sites

0041.01034 41.01.06.03 ERC 100 N Area 100-NR-1
Confirmatory Sampling Site - 100 N - Misc. 

Piping 
N Area Miscellaneous Underground 

Pipelines Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00144 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-28 Resin Disposal Pit Liquid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00145 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-53 Waste Oil Tank Regulatory Documentation Required J
Tank removed; No planning activities 

currently ongoing; will be required in the 
future.  Foundation remains.

0041.00146 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-54
Drywell, French Drain near Bldg. 

151N Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00147 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-55
Drywell, French Drain near Bldg. 

153N Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00148 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-62
Process Sewer Underground 

Pipelines
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

47 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00149 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-63
Treatment, Storage, and Disposal 

Underground Pipelines
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00150 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-65 Interceptor Trench
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00151 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-66 Reactor Building Complex Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.  Cleanup of this site 

excludes soils directly under the reactor 
footprint.   

0041.00152 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 100-N-68
 N Basin Low Level Radioactive 
Water Spill (Near 1300N Bldg) Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00153 41.01.06.03 ERC 100 N Area 100-NR-1 Confirmatory Sampling Site - 120-N-4
Hazardous Waste Storage Area near 

Bldg. 1310N
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00274 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-13 Contaminated Soil Solid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00275 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-14 Contaminated Soil Solid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00276 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-16 Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00277 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-17 Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00278 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-18 Hanford Generating Plant Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00280 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-22 Sanitary Sewer System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00281 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-23 Resin Disposal Pit Liquid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00282 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-24 Hydrogen Dry Well Liquid Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00283 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-25 French Drain
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00284 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-26 French Drain
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00285 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-29
  Unplanned Release on Blowdown 

Pipeline #1 (Near Bldg 1300N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
Nearly completed along with building D4.  
Completion Report remains to be done.

0041.00286 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-30
  Unplanned Release on Blowdown 

Pipeline #2 (Near Bldg 1300N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
Nearly completed along with building D4.  
Completion Report remains to be done.

0041.00287 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-31
 Unplanned Release (Near 1300N 

Bldg) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00288 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-32
 Unplanned Release (Near 1300N 

Bldg) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00289 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-33 Military Installation Ash Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00290 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-34 Debris Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00291 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-36   Oil Stained Pad (Near Bldg 107N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00292 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-37 Asbestos Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00293 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-38
 Unplanned Release (Near 1300N 

Bldg) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00295 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-47 Military Artillery Site Soil Waste Site
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-57  1304N Emergency Dump Tank Site Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00296 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-59
Contaminated Soil NE of 105N 

Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00297 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-6 Burn Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00298 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-60 Drywell, French Drain Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00299 41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - 100-N-61 (includes 

Waste Site 100-N-64)
Water Treatment and Storage 

Facilities  Underground Pipelines
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00301 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 100-N-77
 100N River Effluent Pipeline, 1908-N 

Outfall, 100-N-77:1 Flume Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00302 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 116-N-1  Crib and trench 

N Area RCRA Permit Class 1 Mod of 
10/20/03 extended closure date to 12/05.  

Interim Remedial Action Record of Decision, 
100-NR-1 Treatment, Storage, and Disposal 

Units (2000)

Redesign of crib remediation done.  
Subcontract awarded and mobilization 

complete.  Major crib remediation to be done.

0041.xxxxx 41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - 116-N-2 (Costs 

included in D4 of 1310N)
Liquid Radioactive Waste Treatment 

Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00304 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 116-N-4 
 Emergency Dump Basin (near Bldg 

1300N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00305 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 116-N-8 Waste Site under 1330-N building
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00306 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 118-N-1
  Radioactive Dummy Burial Facility 

(Near Bldg 1303N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00307 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 120-N-3 Neutralization Pit and French Drain
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00309 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 120-N-7
108-N Acid Unloading Facility French 

Drain (Sulfuric Tank)
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00310 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-1 Septic Tank System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00311 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-10 Sanitary Sewer System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00312 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-2 Septic Tank System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00313 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-3
  Septic Tank System (Near Bldg 

107N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00314 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-4 Sanitary Sewer System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00315 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 124-N-9 Septic Tank System
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00316 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 128-N-1 Burning Pit
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00317 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 130-N-1 183-N Filter Backwash Pond
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00319 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 1908-N
 1908-N  Outfall, 163-N Regeneration 

Wastewater Spill 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - 1908-NE (Costs 

included in D4 of 1908-NE)
Hanford Generating Plant - Outfall 

Structure
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00321 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - 600-35 Dumping Area
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00322 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-1
  Emergency Dump Tank Inlet Valve 

Box Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00323 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-10
 Lift Station Gravity Line Leak 

Unplanned Release (Near 1722N 
Bldg) 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00324 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-11
Five Hundred Pound Valve Bonnet 
Contamination in Uncontrolled Area

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00325 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-12
Spacer Transport Line Leak 

Unplanned Release (near 1722N 
Building)

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00326 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-13 Loading Station
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00327 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-14 Drain System Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00328 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-17 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00329 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-18 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00330 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-19 Day Tank Fuel Oil Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00331 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-2   Valve Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00332 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-20 Diesel Oil Return Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00333 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-21 Diesel Oil Day Tank Overflow
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00334 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-22 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00335 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-23 Diesel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00336 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-24 Fuel Oil Supply Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00337 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-25 Uncontrolled Venting Release 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00338 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-26 Backflow of Radioactive Waste
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00339 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-29
  Emergency Dump Basin Bypass 

Line Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00340 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-3
 Dummy Fuel Transfer Line Leak 
Unplanned Release (Near 1722N 

Bldg) 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00341 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-30
 Emergency Dump Tank Overflow 
Unplanned Release 1304-N tank 

overflow 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00342 41.01.06.05 ERC 100 N Area 100-NR-1
Remediate Waste Site - UPR-100-N-31 
(included in subcontract with 116-N-1)

 Unplanned Release (near 116-N-1) 
Interim Remedial Action Record of Decision, 
100-NR-1 Treatment, Storage, and Disposal 

Units (2000)

Included in subcontract for 116-N-1 
remediation.

0041.00343 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-32
  Emergency Dump Basin Bypass 

Line Leak (Near Bldg 1304N) 
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00344 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-35 Fuel Basin Drainage System Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00345 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-36 Diesel Generator Area Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00346 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-39
 Corridor 22 Suspect Liquid 

Unplanned Release (Near 1722N 
Bldg) 

Interim Remedial Action Record of Decision, 
100-NR-1 and 100-NR-2 (1999)

No planning activities currently ongoing; will 
be required in the future.

0041.00347 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-4 Sump Overflow
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00348 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-42
Day Tank Area Liquid Unplanned 

Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00349 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-43
184-N Pipelines Liquid Unplanned 

Release
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00350 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-5 Chemical Waste Storage Tank Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00351 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-6
Chemical Decontamination Waste 

Drain Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00352 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-7 Radioactive Drain Return Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00353 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-8 Sump Overflow
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00354 41.01.06.05 ERC 100 N Area 100-NR-1 Remediate Waste Site - UPR-100-N-9 Cooling Water Drain Line Leak
Interim Remedial Action Record of Decision, 

100-NR-1 and 100-NR-2 (1999)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00640 41.01.06.07 ERC 100 N Area D4 Building - 105NA Emergency Diesel Enclosure
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00641 41.01.06.07 ERC 100 N Area D4 Building - 105NB Maintenance Building Addition
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00644 41.01.06.07 ERC 100 N Area D4 Building - 107N  Recirculation Cooling Building 
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
Sampling & Analysis Plan Complete - D4 

initially started

0041.00645 41.01.06.07 ERC 100 N Area D4 Building - 108N Chemical Unloading Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00646 41.01.06.07 ERC 100 N Area D4 Building - 109N Heat Exchange System
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00647 41.01.06.07 ERC 100 N Area D4 Building - 1112N
Guard Station/Westinghouse Hanford 

Company (WHC) 
Telecommunications Hub

Removal Action Work Plan 100-N Ancillary 
Facilities (2003)

No planning activities currently ongoing; will 
be required in the future.

0041.00648 41.01.06.07 ERC 100 N Area D4 Building - 1120N Training Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

56 of 121 A000



Contract No. DE-AC06-05RL14655 Section J
Attachment 1: River Corridor Closure Contract Work Scope

A
C

T
IV

IT
Y

 ID
 A

W
B

S
 N

U
M

B
E

R
 B

C
U

R
R

E
N

T
 C

O
N

T
R

A
C

T
O

R
 C

H
A

N
F

O
R

D
 A

R
E

A
 

D
E

S
IG

N
A

T
IO

N
 D

O
P

E
R

A
B

L
E

 U
N

IT
 E

A
C

T
IV

IT
Y

 D
E

S
IG

N
A

T
IO

N
 F

A
C

T
IV

IT
Y

 D
E

S
C

R
IP

T
IO

N
 G

R
E

G
U

L
A

T
O

R
Y

 
D

O
C

U
M

E
N

T
A

T
IO

N
 S

T
A

T
U

S
 

H

A
S

S
U

M
E

D
 A

C
T

IV
IT

Y
 

S
T

A
T

U
S

 A
S

 O
F

 0
1/

31
/0

5 
I

RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00649 41.01.06.07 ERC 100 N Area D4 Building - 1143N Carpenter/Paint Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00651 41.01.06.07 ERC 100 N Area D4 Building - 117N Air Filter Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00652 41.01.06.07 ERC 100 N Area D4 Building - 117NVH Valve Control House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00653 41.01.06.07 ERC 100 N Area D4 Building - 119N Air Sampling Monitor
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00654 41.01.06.07 ERC 100 N Area D4 Building - 119NA Air Sampling and Monitoring
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00655 41.01.06.07 ERC 100 N Area D4 Building - 11N Change Room
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00657 41.01.06.07 ERC 100 N Area D4 Building - 1303N   Spacer Silos  
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00664 41.01.06.07 ERC 100 N Area D4 Building - 1313N Change and Control Room
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00665 41.01.06.07 ERC 100 N Area D4 Building - 1314N Liquid Disposal Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00666 41.01.06.07 ERC 100 N Area D4 Building - 1315N
Reactor Effluent Diversion System 

Valve House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00668 41.01.06.07 ERC 100 N Area D4 Building - 1322N Waste Treatment Pilot Plant Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00669 41.01.06.07 ERC 100 N Area D4 Building - 1322NA Effluent Water Pilot Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00670 41.01.06.07 ERC 100 N Area D4 Building - 1322NB
Crib Effluent Iodine Monitoring 

Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00671 41.01.06.07 ERC 100 N Area D4 Building - 1322NC
Crib Effluent Iodine Monitoring 

System
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00673 41.01.06.07 ERC 100 N Area D4 Building - 1330N Waste Storage Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00675 41.01.06.07 PHMC 100 N Area D4 Building - 1331N Storage Building behind 1517N
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00677 41.01.06.07 ERC 100 N Area D4 Building - 1332N Bottle Dock Next to 1515N
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00678 41.01.06.07 ERC 100 N Area D4 Building - 13N Storage Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00680 41.01.06.07 PHMC 100 N Area D4 Building - 1515N Fixed Metal Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00681 41.01.06.07 PHMC 100 N Area D4 Building - 1516N Carpenter Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00682 41.01.06.07 PHMC 100 N Area D4 Building - 1517N Fixed Metal Paint Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00683 41.01.06.07 PHMC 100 N Area D4 Building - 1518N Electrical Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00684 41.01.06.07 PHMC 100 N Area D4 Building - 1519N Fixed Metal Fitters Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00685 41.01.06.07 ERC 100 N Area D4 Building - 151N 230KV Electrical Substation
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00688 41.01.06.07 ERC 100 N Area D4 Building - 153N Switchgear Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00689 41.01.06.07 ERC 100 N Area D4 Building - 1605NE East Observation Post
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00694 41.01.06.07 ERC 100 N Area D4 Building - 1614N Environmental Monitoring Station
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00695 41.01.06.07 ERC 100 N Area D4 Building - 163N Demineralizer Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00696 41.01.06.07 ERC 100 N Area D4 Building - 166N
Fuel Oil Storage Tank and Unloading 

Platform
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00697 41.01.06.07 ERC 100 N Area D4 Building - 1701N Mobile Office at Gatehouse (MO-992) N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00698 41.01.06.07 ERC 100 N Area D4 Building - 1705N Instrument and Electrical Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00699 41.01.06.07 ERC 100 N Area D4 Building - 1705NA Maintenance Shop Annex
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00700 41.01.06.07 ERC 100 N Area D4 Building - 1706N Storage Building/Maintenance Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00702 41.01.06.07 ERC 100 N Area D4 Building - 1707N Boat House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00703 41.01.06.07 ERC 100 N Area D4 Building - 1712N Insulation Shop
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00704 41.01.06.07 ERC 100 N Area D4 Building - 1714N Warehouse and Receiving
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00705 41.01.06.07 ERC 100 N Area D4 Building - 1714NA Warehouse
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00706 41.01.06.07 ERC 100 N Area D4 Building - 1714NB Warehouse 
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
D4 complete down to the pad.  Scope is 90% 

complete.

0041.00708 41.01.06.07 ERC 100 N Area D4 Building - 1722N   Decontamination Building  
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00709 41.01.06.07 ERC 100 N Area D4 Building - 1723N
Contaminated Equipment Storage 

Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00713 41.01.06.07 ERC 100 N Area D4 Building - 181N River Pump House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.07 ERC 100 N Area D4 Building - 181NE
Hanford Generating Plant - River 

Water Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00717 41.01.06.07 ERC 100 N Area D4 Building - 182N High Lift Pump House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00718 41.01.06.07 ERC 100 N Area D4 Building - 183N Water Filter Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00723 41.01.06.07 ERC 100 N Area D4 Building - 184N Power House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00724 41.01.06.07 ERC 100 N Area D4 Building - 184NA Power House Annex Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00725 41.01.06.07 ERC 100 N Area D4 Building - 184NB Air Handler Main Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00726 41.01.06.07 ERC 100 N Area D4 Building - 184NC Air Handler Annex Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00729 41.01.06.07 ERC 100 N Area D4 Building - 186N 100N Alternative Potable Water Plant
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00732 41.01.06.07 ERC 100 N Area D4 Building - 1902N81 Fire Protection Valve House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00738 41.01.06.07 ERC 100 N Area D4 Building - 1908N Outfall Structure
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00741 41.01.06.07 ERC 100 N Area D4 Building - HS0007 Storage Container at 1330N Facility N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00742 41.01.06.07 ERC 100 N Area D4 Building - HS0008
Storage Container at 1330N Waste 

Pad
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00743 41.01.06.07 ERC 100 N Area D4 Building - MO-013 Mobile Office at 1120N N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00744 41.01.06.07 ERC 100 N Area D4 Building - MO-050 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00745 41.01.06.07 ERC 100 N Area D4 Building - MO-055 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00746 41.01.06.07 ERC 100 N Area D4 Building - MO-100 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00747 41.01.06.07 ERC 100 N Area D4 Building - MO-358 Training Simulator West of 1120N N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00748 41.01.06.07 ERC 100 N Area D4 Building - MO-390 Field Trailer at 105C N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00749 41.01.06.07 ERC 100 N Area D4 Building - MO-403 Change House and Lunch Room N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00750 41.01.06.07 ERC 100 N Area D4 Building - MO-415 (also 1103N) Admin. Office Trailer N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00751 41.01.06.07 ERC 100 N Area D4 Building - MO-425 Analytical Lab Facility @1120N N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00752 41.01.06.07 ERC 100 N Area D4 Building - MO-426
Sample Receiving/Prep Stage at 

1120N
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.00753 41.01.06.07 ERC 100 N Area D4 Building - MO-427 Mobile Change/Break Room N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00754 41.01.06.07 ERC 100 N Area D4 Building - MO-740 Mobile Office NW of 1120N Building N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00755 41.01.06.07 ERC 100 N Area D4 Building - MO-827 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00756 41.01.06.07 ERC 100 N Area D4 Building - MO-848 Mobile Office at 100N Yard N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00757 41.01.06.07 ERC 100 N Area D4 Building - MO-900 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00758 41.01.06.07 ERC 100 N Area D4 Building - MO-911 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00759 41.01.06.07 ERC 100 N Area D4 Building - MO-913 Change Trailer N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00760 41.01.06.07 ERC 100 N Area D4 Building - MO-950 Mobile Office at 100N Laydown Yard N/A
No planning activities currently ongoing; will 

be required in the future.

  D4 - Retention Basins

0041.00663 41.01.06.07 ERC 100 N Area D4 Retention Basin - 1312N Liquid Effluent Retention Basin
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00734 41.01.06.07 ERC 100 N Area D4 Retention Basin - 1904N Sewage Lagoon
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00739 41.01.06.07 ERC 100 N Area D4 Retention Basin - 1909N Waste Disposal Valve Pit Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Remaining Facilities

0041.00639 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 100N River Lines Structure 
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00642 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 105ND Remote Air Intake
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00643 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 105NE Fission Products Trap
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00650 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 116N Air Stack
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00661 41.01.06.07 ERC 100 N Area
D4 Remaining Facilities - 1310N (includes 

Waste Site 116-N-2)
Radioactive Liquid and Waste 

Treatment Facility
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00686 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1524N Hazardous  Waste Pad Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00687 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1525N Laydown Storage Area
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00690 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N1 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00691 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N2 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00692 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N3 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00693 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1607N9 Sewage Treatment Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00701 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1706NA Sewer Lift Station
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00707 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1715N
Underground Oil Tanks 4, North of 

182N
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00710 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1723NX Laydown Storage Yard
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00712 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1802N Pipe Trestle
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)

Work is currently ongoing.  Pipe and 
asbestos removal complete - structure is 

remaining.
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0041.00714 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 181NA Pump House/Guard Tower
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00715 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 181NB #3 Diesel Enclosure
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00716 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 181NC Sample Station/Skid Station
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00719 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183NA Pump House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00720 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183NB Clearwell
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00721 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183NC Filter Backwash Sump
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00722 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 183ND Clearwell Overflow Pad
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00727 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 184NE Compressor Shed
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00728 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 184NF Chemical Injection House
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00730 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1900N Water Supply Tanks
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.
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0041.00731 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1902N Export Water Tie-In Building
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00733 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1903N Old Septic System
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00735 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1904NA Sewage Lift Station #1
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00736 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1904NB Sewage Lift Station #2
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

0041.00737 41.01.06.07 ERC 100 N Area D4 Remaining Facilities - 1904NC Sewage Lift Station #3
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

41.01.06.07 PHMC 100 N Area
D4 Remaining Facilities - 1908NE (includes 

Waste Site - 1908NE)
Hanford Generating Plant - Outfall 

Structure Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00740 41.01.06.07 PHMC 100 N Area D4 Remaining Facilities - 1926N Valve Pit
Removal Action Work Plan 100-N Ancillary 

Facilities (2003)
No planning activities currently ongoing; will 

be required in the future.

  Interim Safe Storage

0041.00991 41.01.06.08 ERC 100 N Area
Interim Safe Storage  - 105-N REACTOR 

(ISS)
N Reactor Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  100 Area Remaining Sites

  Design
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0041.00003 41.01.07.01 ERC 100 Area Design - 100 Area Burial Design
  Remedial Design for 100 Area Burial 

Grounds  
Interim Remedial Action Record of Decision, 

100 Area Burial Grounds (2000)

No planning activities currently ongoing; will 
be required in the future.  This activity 
includes all 100 Area Operable Units.

0041.00005 41.01.07.01 ERC 100 Area 100-IU-2 Design - 100-IU-2 Remedial Action Design
  White Bluffs Town Site Waste Site 

Design  
Interim Remedial Action Record of Decision, 

100 Area Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00006 41.03.07.01 ERC 100 Area 100-IU-6 Design - 100-IU-6 Remedial Action Design
  Hanford Town Site Waste Site 

Design  
Interim Remedial Action Record of Decision, 

100 Area Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Regulatory Support

41.01.07.02 ERC 100 Area
Regulatory Support - Remedial Action 

Reactor Area Project Cost
  100 Area Remaining Sites Non-Site 

Specific Costs  
N/A N/A

0041.00981 41.01.07.02 ERC 100 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00982 41.01.07.02 ERC 100 Area
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00983 41.01.07.02 ERC 100 Area
Regulatory Support - Verification Data Quality 

Objective Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Confirmatory Sampling Sites

0041.00154 41.01.07.03 ERC 100 Area 100-IU-2 Confirmatory Sampling Site - 600-129
  White Bluffs Pre-MED Community 

Dump Site 1  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00155 41.01.07.03 ERC 100 Area 100-IU-6 Confirmatory Sampling Site - 600-202   Four Burn and Burial Pits  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.
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0041.00156 41.01.07.03 ERC 100 Area 100-IU-6 Confirmatory Sampling Site - 600-205   Hanford Town Site Landfill 2  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00157 41.01.07.03 ERC 100 Area 100-IU-6 Confirmatory Sampling Site - 600-208
  Hanford Construction Camp Boiler 

House Ponds  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00158 41.01.07.03 ERC 100 Area 100-IU-2 Confirmatory Sampling Site - 600-98   East White Bluffs City Landfills  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00355 41.01.06.05 ERC 100 Area 100-IU-6
Remediate Waste Site - 600-108 (includes 

600-257)
  213-J & 213-K Cribs, Gable 

Mountain Plutonium Storage Vaults  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00356 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-149
  Small Arms Range, Rifle and Pistol 

Range  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00357 41.01.06.05 ERC 100 Area 100-IU-2 Remediate Waste Site - 600-176   White Bluffs Paint Disposal Area  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00358 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-178
  213-J and 213-K Guard House 

Toilet Pit  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00359 41.01.06.05 ERC 100 Area 100-IU-2 Remediate Waste Site - 600-182
  White Bluffs Asbestos Pipe and 

Lagging and Excess Piping  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00360 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-186
  Hanford Construction Camp Septic 
Tanks and Sewage Treatment Plants  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00361 41.01.06.05 ERC 100 Area 100-IU-2 Remediate Waste Site - 600-191
  White Bluffs Pre-Medical Community 

Dump Site 2  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00362 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-213
  Hanford Airstrip Underground Fuel 

Storage Tanks  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.01.06.05 ERC 100 Area 100-IU-6
Remediate Waste Site - 600-257 (Costs 

included in Remediate Waste Site 600-108)
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

0041.00364 41.01.06.05 ERC 100 Area 100-IU-6 Remediate Waste Site - 600-3
  Hanford Town Site Dumping Area 

and Paint Pit  
Interim Action Record of Decision, 100 Area 

Remaining Sites (1999)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00981 41.01.07.07 PHMC 100 Area
D4 Building - 609 (includes 613 Storage 

Shelter)

Central Fire Station, 100 Areas 
(Located between the 100 and 200 

Areas)
Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

  200 Area

  Waste Operations

  ERDF

0041.00992 41.02.01.09 ERC
200 Area 

ERDF

Waste Operations - Environmental 
Restoration Disposal Facility (Expansion 

Cells 5 & 6/7 & 8/9 & 10) 
 Construction N/A

Construction of Cells 5 & 6 are complete.  
The RCCC Contractor will be responsible for 
construction of Cells 7 & 8 and 9 & 10.  Also, 

Cells 7 & 8 will require a Vadose Zone 
monitoring system.

0041.00993 41.02.01.09 ERC
200 Area 

ERDF

Waste Operations - Environmental 
Restoration Disposal Facility (Closure and 

Interim Cover) 
 Closure N/A Ongoing activity

0041.00994 41.02.01.09 ERC
200 Area 

ERDF

Waste Operations - Environmental 
Restoration Disposal Facility (Facility 

Operations/Disposal) 
 Operation/Disposal N/A Ongoing activity
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0041.00995 41.02.01.09 ERC
200 Area 

ERDF
Waste Operations - Environmental 

Restoration Disposal Facility (Transportation) 
 Transportation N/A Ongoing activity
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  300 Area

  308 Building

  D4 - Buildings

0041.00761 41.03.01.07 ERC 300 Area D4 Building - 308 Fuels Development Laboratory Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00762 41.03.01.07 ERC 300 Area D4 Building - 308A Fuels Development Laboratory Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

  324 Building

  Waste Site Remediation

0041.xxxxx 41.03.02.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-25 (Costs 

included in D4 324) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00365 41.03.02.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-263   324 Building Diversion Tank  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00366 41.03.02.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-265
Pipe Trench Between 324 and 325 

buildings
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00763 41.03.02.07 PHMC 300 Area
D4 Building - 324 and Associated Structures 
(includes Buildings 324-BA, 324A, 324D, and 

Waste Site 300-25)
  Chemical Engineering Laboratory  

TPA M-89-00, TPA M-94, DOE/RL 96-73-
324 Closure Plan (Nuclear Cat. 2) - 

Regulatory Documentation Required J

Partial Deactivation-A, B, & C hot cells are 
cleaned out. D cell, Shielded Material Facility 
(SMF), & High Level Vault Tanks remain to 

be done.  Balance of D4 required.
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0041.xxxxx 41.03.02.07 PHMC 300 Area D4 Building - 324A (Cost included in D4 324)
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.xxxxx 41.03.02.07 JCI 300 Area
D4 Building - 324-BA (Cost included in D4 

324)
 324 Boiler Annex Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.xxxxx 41.03.02.07 PHMC 300 Area D4 Building - 324D (Cost included in D4 324)
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  D4 - Remaining Facilities

0041.00764 41.03.02.07 PHMC 300 Area D4 Remaining Facilities - 324B
  Chemical Engineering Laboratory 

Exhaust Stack  
TPA M-94-03 - Regulatory Documentation 

Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  325 Building

  Waste Site Remediation

0041.00367 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 325 WTF
325 Waste Treatment Facility (WTF), 

325 Hazardous Waste Treatment 
Units

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00368 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-10 Pipeline Leak Beneath Building 325
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00369 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-12 Pipeline Leak Beneath Building 325-A
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00370 41.03.03.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-48
Drain Line Leak at Building 325 

Basement Topsy Pit
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings
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0041.00765 41.03.03.07 PNNL 300 Area D4 Building - 325
 Radiochemical Processing 

Laboratory 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00766 41.03.03.07 PNNL 300 Area D4 Building - 325A
 Cesium Recovery Facility Part of 325 

Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00767 41.03.03.07 PNNL 300 Area D4 Building - 325B
 Shielded Lab Annex Part of 325 

Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00768 41.03.03.07 JCI 300 Area D4 Building - 325-BA  325 Boiler Annex 
Nuclear Cat. 2 / RCRA PERMIT  Treatment, 

Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00769 41.03.03.07 PNNL 300 Area D4 Building - 325C
 Fluorine Gas Storage Part of 325 

Building. 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00770 41.03.03.07 PNNL 300 Area D4 Building - 325D
 Maintenance Shop Addition Part of 

325 Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00771 41.03.03.07 PNNL 300 Area D4 Building - 325E
 Fire Riser/Backflow Preventer 

Building 

Nuclear Cat. 2 / RCRA PERMIT  Treatment, 
Storage, and Disposal (04RCA0015) - 
Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  326 Building

  D4 - Buildings

0041.00772 41.03.04.07 PNNL 300 Area D4 Building - 326  Material Science Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00773 41.03.04.07 JCI 300 Area D4 Building - 326-BA  326 Boiler Annex Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  327 Building

  Waste Site Remediation

0041.xxxxx 41.03.05.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-264 (Costs 

included in D4 327) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00774 41.03.05.07 PHMC 300 Area
D4 Building - 327 and Associated Structures 

(includes Building 327BA and Waste Site 300-
264)

  Post-Irradiation Test Laboratory  
TPA M-92-16, and HNF-5068, Rev 1A 

(Nuclear Cat. 3) - Regulatory 
Documentation Required J

Partial Deactivation-4 of 11 hot cells are 
cleaned out.  Remaining hot cells and 

balance of building D4 required.  Special 
Case Waste (SCW) to be removed by the 

PHMC.  Building will be transferred to RCCC 
after SCW is removed.

0041.xxxxx 41.03.05.07 JCI 300 Area
D4 Building - 327BA (Costs included with D4 

327)
 327 Boiler Annex Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  329 Building

  D4 - Buildings

0041.00775 41.03.06.07 PNNL 300 Area D4 Building - 329  Chemical Sciences Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  331 Building

  Confirmatory Sampling Sites
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0041.00164 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 331 LSLDF   Life Sciences Lab Drain Field  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00165 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 331 LSLT1 Life Sciences Laboratory Trench #1
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00166 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 331 LSLT2 Life Sciences Laboratory Trench #2
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.00396 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-269
331-A Virology Laboratory 

Foundation
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.00838 41.03.07.07 PNNL 300 Area D4 Building - 331  Life Sciences Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00839 41.03.07.07 JCI 300 Area D4 Building - 331-BA 331 Boiler Annex Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00840 41.03.07.07 PNNL 300 Area D4 Building - 331C Storage Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00841 41.03.07.07 PNNL 300 Area D4 Building - 331D Biomagnetic Effects Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00842 41.03.07.07 PNNL 300 Area D4 Building - 331G Interim Tissue Repository Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00843 41.03.07.07 PNNL 300 Area D4 Building - 331H
Aerosol Wind Tunnel Research 

Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  300 Area Remaining Sites

  Design

0041.00007 41.03.07.01 ERC 300 Area Design - Remedial Action Design 300 Area Remedial Action Design
Interim Remedial Action Record of Decision, 

300-FF-2
No planning activities currently ongoing; will 

be required in the future.

  Regulatory Support

0041.00016 41.03.08.02 PNNL 300 Area Regulatory Support - 305-B Closure Plan Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00017 41.03.08.02 PHMC 300 Area
Regulatory Support - Accelerated Closure 

Plan Cultural Resources Review Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00019 41.03.08.02 PHMC 300 Area
Regulatory Support - EE/CA's for the 300 

Area
  300 Area Buildings  Regulatory Documentation Required J

EE/CA for ~ 36 buildings will be complete by 
12/31/04.  No planning activities on the other 
EE/CA's is currently ongoing; will be required 

in the future.

0041.00020 41.03.08.02 PHMC 300 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00021 41.03.08.02 ERC 300 Area 300-FF-1
Regulatory Support - Remedial Action Area 

Project Cost
  300 Area Non-Site Specific Project 

Costs  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00022 41.03.08.02 PHMC 300 Area 300-FF-2
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00023 41.03.08.02 PHMC 300 Area 300-FF-2
Regulatory Support - Verification Data Quality 

Objective Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Confirmatory Sampling Sites

0041.01035 41.03.08.03 ERC 300 Area 300-FF-2
Confirmatory Sampling Site - 300 Area Misc 
Piping (Currently no Waste Information Data 

System Site Associated with this Site)
  300 Area - Misc Piping  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00159 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 300-2   Contaminated Light Water Disposal  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00160 41.03.08.03 ERC 300 Area 300-FF-2
Confirmatory Sampling Site - 300-32 

(Associated with 333 Bldg.)
  Fabrication Shop Leak  Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00161 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 300-7
  Undocumented Solid Waste Burial 

Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Scope is included in subcontract awarded in 

FY 2004.  Excavation has not started.

0041.00162 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 300-9   Solid Waste Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Scope is included in subcontract awarded in 

FY 2004.  Excavation has not started.

0041.00163 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - 303-M UOF   303M Uranium Oxide Facility  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00167 41.03.08.03 ERC 300 Area 300-FF-2 Confirmatory Sampling Site - UPR-300-2   Releases at the 340 Facility  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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  Waste Site Remediation

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 300-39 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-TW-1 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-TW-2 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-TW-3 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-WS-1 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-WS-2 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
 Remediate Waste Site - 309-WS-3 (Costs 

included with D4 Building 309) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00371 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 2607-FSM Septic Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00372 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300 RLWS
300 Area Radioactive Liquid Waste 

Sewer (RLWS)
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00373 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300 RRLWS
300 Area Retired Radioactive Liquid 

Waste Sewer (RRLWS)
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00374 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300 VTS   In-Situ Vitrification Test Site (VTS) 
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted." 

0041.00375 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-109   333 Building Storm Water Runoff  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00376 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-11
Soil at Site of Former Underground 

Gasoline Tank
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00377 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-110   333 Building Storm Water Runoff  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00378 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-121 French Drain
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-123 (Costs 

included with D4 Building 366A) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00379 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-15
Leakage from Corroded Process 

Sewer Pipe
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00380 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-16 Solid Waste Contamination Area
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00381 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-175
3714 Building Steam Condensate, 

Miscellaneous
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00382 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-18
  Surface Contaminated Dumping 

Area #4  
Interim Action Record of Decision, 300-FF-2 

(2001)

Excavation and sorting and sampling are 
complete.  Loadout is in ongoing.  Scope is 

50% complete.

0041.00383 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-214 300 Retention Process Sewer
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-218 (Costs 

included with D4 Building 314) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00384 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-219  300 Area Waste Acid Transfer Line Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00385 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-22   309 B-Cell Cleanout Leak  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-222 (Costs 

included with D4 Building 384) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-223 (Costs 

included with D4 Building 384) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00386 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-224 WATS and U Bearing Piping Trench
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00387 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-24 Soil Contamination Area
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.00388 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-251 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00389 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-255 309 Tank Farm Contaminated Soil
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00390 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-256
306E Fabrication and Testing 

Laboratory Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00391 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-257 309 Holdup Tank Outfall Pipeline
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00392 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-258
Abandoned Pipe Trench between the 

334 Tank Farm and 306E
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00393 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-259
  Contamination Area Surrounding 

618-1 Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00394 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-260 Contaminated Soil Release Site
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00395 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-268 3741 Building Foundation
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00397 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-270 Unplanned Release at 313 Building
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00398 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-273
 Fuel Oil Transfer Pipeline, 366 

Bunker Pipeline Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00399 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-28
Contamination Found Along Gingko 

Street
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00400 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-29 Berm
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00401 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-33
Uranium-contaminated soil at Building 

306W
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00402 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-34
Soil Contaminated by Process Sewer 

Leak
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00403 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-4 Substation Soil Contamination
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00404 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-40 Corrosion of Vitrified Clay Sewer Pipe
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-41 (Costs 

included with D4 Building 306E) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00405 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-43
Unplanned Release Uranium-

contaminated soil around Building 
304

Interim Action Record of Decision, 300-FF-2 
(2001)

No planning activities currently ongoing; will 
be required in the future.

0041.00406 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-46
Uranium Chemical Wastes at Building 

3706
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00407 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-48
Thorium Oxide and Fuel Fabrication 

Wastes Release Around Building 
3732

Interim Action Record of Decision, 300-FF-2 
(2001)

No planning activities currently ongoing; will 
be required in the future.
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0041.00408 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-5
Contaminated Soil at Site of Former 

Underground Gasoline Tank
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 300-6 (Costs 

included with D4 Building 366A) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00409 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-8   Aluminum Shavings Area  
Interim Action Record of Decision, 300-FF-2 

(2001)
Subcontract awarded - excavation to begin 

02/03/05

0041.00410 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 300-80
 333 Building Storm water Runoff and 

Steam Condensate, Miscellaneous 
Stream #268 

Interim Action Record of Decision, 300-FF-2 
(2001)

No planning activities currently ongoing; will 
be required in the future.

0041.00411 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 303-M SA   303M Building Storage Area  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00412 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 305-B SF 305-B Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00413 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 307 RB (Costs 

included with D4 Building 307)
 307 Retention Basins Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 311-TK-40 (Costs 

included with D4 Building 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 311-TK-50 (Costs 

included with D4 Building 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00414 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 313 ESSP East Side Storage Pad
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 313-TK-2 (Costs 

included with D4 Building 313) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00415 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 316-3   Process Water Trenches  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00416 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 316-4   300 Area North Cribs  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."  Excavation to 

begin 02/14/05.

0041.00417 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 1
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00418 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 2
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00419 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 3
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00420 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 323 Tank 4
321 Building Underground Waste 

Tanks, 321 Tank Farm #3 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-1 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-2 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-3 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 323-TK-4 (Costs 

included with D4 Building 323) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00421 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 333 ESHWSA
  333 Building East Side Hazardous 

Waste Storage Area (ESHWSA) 
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00422 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 333 WSTF
333 West Side Tank Far (WSTF) 

Uranium Bearing Acid Tanks
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 333-TK-11 (Costs 

included in D4 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 333-TK-7 (Costs 

included in D4 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 333-WSTF (Costs 

included in D4 333) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00423 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 340 Complex
 Radioactive Liquid Waste Handling 

Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - 3712-USSA (Costs 

included with D4 Building 3712)
Uranium Scrap Storage Area Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.
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0041.00424 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600 NSTFST
Near Surface Test Facility Septic 

Tank System Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00425 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-117
300 Area Treated Effluent Disposal 

Facility (TEDF) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00426 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-243
 Petroleum Contaminated Soil 

Bioremediation Pad Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00427 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-259   Grout Waste Test Lysimeter  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."  Subcontract 
awarded.  Excavation to begin 03/22/05.

0041.00428 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-47   Dumping Area  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."  Excavation, 

sorting and sampling, and loadout are 
complete.  Verification sampling in progress.  

Scope is 90% complete.

0041.00429 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-58
 H.J. Ashe Substation Oil/Water 

Separator & Drywells Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00430 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-59 H.J. Ashe Substation Storage Area Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00431 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-60
 H.J. Ashe Substation Switchyard 

Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00432 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-62 Benton Switch Substation Releases Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00433 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - 600-63  300-N Lysimeter Area 
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

0041.00434 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-1   307-340 Waste Line Leak  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00435 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-11
Underground Radioactive Liquid Line 

Leak
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00436 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-17 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00437 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-38 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00438 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-39 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00439 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-4
Uranium Contamination beneath and 

South of Building 321
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00440 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-40 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.xxxxx 41.03.08.05 ERC 300 Area 300-FF-2
Remediate Waste Site - UPR-300-42 (Costs 

included with D4 Building 384) Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00441 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-45 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00442 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-46 Unplanned Release
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00443 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-300-5 Spill at 309 Storage Basin
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

0041.00445 41.03.08.05 ERC 300 Area 300-FF-2 Remediate Waste Site - UPR-600-22
 Washington Public Power Supply 

System Windrow Site, 600-21 
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.

  Burial Ground Remediation

0041.00480 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-1   Solid Waste Burial Ground #1  
Interim Action Record of Decision, 300-FF-2 

(2001)
No planning activities currently ongoing; will 

be required in the future.
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0041.00481 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-13
  303 Building Contaminated Soil 

Burial Site  

Interim Action Record of Decision, 300-FF-2 
(2001) and the ESD for the 300-FF-2 OU 

ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

0041.00482 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-2   Solid Waste Burial Ground #2  
Interim Action Record of Decision, 300-FF-2 

(2001)
Subcontract awarded - excavation to begin 

06/21/05

0041.00483 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-3   Dry Waste Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)

Excavation and sorting and sampling are 
complete.  Loadout is in ongoing.  Scope is 

70% complete.

0041.00484 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground  - 618-7   Burial Ground #7  
Interim Action Record of Decision, 300-FF-2 

(2001) and the ESD for the 300-FF-2 OU 
ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

0041.00485 41.03.08.06 ERC 300 Area 300-FF-2 Remediate Burial Ground - 618-8
Uranium-contaminated Soil Under a 

Parking Lot
Interim Action Record of Decision, 300-FF-2 

(2001)
Subcontract awarded - excavation to begin 

04/14/05

  D4 - Buildings

0041.00776 41.03.08.07 PHMC 300 Area   D4 Building - 3225 
300 Area Accelerated Closure Plan 

Zone A Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00777 41.03.08.07 PHMC 300 Area   D4 Building - 332 
300 Area Accelerated Closure Plan 
Zone A Small Facilities Packaging 

Test Facility

Regulatory Documentation (EE/CA) 
Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.
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0041.00778 41.03.08.07 PHMC 300 Area   D4 Building - 334 
300 Area Accelerated Closure Plan 

Zone A Small Facilities Process 
Sewer Monitor Facility 300

Regulatory Documentation (EE/CA) 
Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.

0041.00779 41.03.08.07 PHMC 300 Area   D4 Building - 334A 
300 Area Accelerated Closure Plan 

Zone A Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00780 41.03.08.07 PHMC 300 Area  D4 Building - 3727   Classified Vault Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00781 41.03.08.07 PHMC 300 Area   D4 Building - 3906A 
300 Area Accelerated Closure Plan 

Zone A Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00782 41.03.08.07 PHMC 300 Area D4 Building - 303A
300 Area Accelerated Closure Plan 

Zone E Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00783 41.03.08.07 PHMC 300 Area D4 Building - 303B
300 Area Accelerated Closure Plan 

Zone E Small Facilities

(TPA-MX-92-06-TO2/Nuclear Cat 3) 
Regulatory Documentation (EE/CA) 

Completed J 

Uranium disposition to be completed by the 
PHMC.  Building will be transferred to RCCC 

after uranium disposition.

0041.00784 41.03.08.07 PHMC 300 Area D4 Building - 303C
300 Area Accelerated Closure Plan 

Zone E Small Facilities
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00785 41.03.08.07 PHMC 300 Area D4 Building - 303E
300 Area Accelerated Closure Plan 

Zone F Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00786 41.03.08.07 PHMC 300 Area D4 Building - 303F
300 Area Accelerated Closure Plan 

Zone B Small Facilities

300 Area WATS RCRA Partial Cleaned 
Closed 1999.  Remaining to be done under 

Interim Record of Decision 300-FF-2 - 
Regulatory Documentation  EE/CA 

Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.
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0041.00787 41.03.08.07 PHMC 300 Area D4 Building - 303G
300 Area Accelerated Closure Plan 

Zone B Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00788 41.03.08.07 PHMC 300 Area D4 Building - 303J Materials Storage Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00789 41.03.08.07 PHMC 300 Area D4 Building - 303M   Uranium Oxide Building  
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00790 41.03.08.07 PHMC 300 Area
D4 Building - 304 (includes Waste Site 300-

249)
300 Area Accelerated Closure Plan 

Zone E Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00791 41.03.08.07 PHMC 300 Area D4 Building - 304A
300 Area Accelerated Closure Plan 

Zone E Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00792 41.03.08.07 PHMC 300 Area D4 Building - 305 Engineering Testing Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00793 41.03.08.07 PHMC 300 Area D4 Building - 305A Electrician and Pipefitter Shop Regulatory Documentation Required J
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00794 41.03.08.07 PNNL 300 Area D4 Building - 305B Hazardous Waste Storage Facility

RCRA PERMIT Part III, Ch 2 (Ecology 
1994)/Treatment, Storage, and Disposal 

(04RCA0015); Regulatory Documentation 
(EE/CA) Completed

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00795 41.03.08.07 JCI 300 Area D4 Building - 305-BA
300 Area Accelerated Closure Plan 

Zone C Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00796 41.03.08.07 PHMC 300 Area D4 Building - 305P
300 Area Accelerated Closure Plan 

Zone C Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00797 41.03.08.07 PHMC 300 Area
D4 Building - 306E (includes Waste Site 300-

41)
Development Fabrication and Test 

Lab
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00798 41.03.08.07 JCI 300 Area D4 Building - 306E-BA
300 Area Accelerated Closure Plan 

Zone F Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00799 41.03.08.07 PHMC 300 Area D4 Building - 306W Materials Development Laboratory
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00800 41.03.08.07 PHMC 300 Area
D4 Building - 307 (includes Waste Site 307-

RB)
Retention Basin Structure Regulatory Documentation Required J

Operating Facility Supports 310 Treated 
Effluent Disposal Facility - No planning 
activities currently ongoing; they will be 

required in the future.

0041.00801 41.03.08.07 PHMC 300 Area
D4 Building - 309 (includes Waste Sites 300-

39, 309-TW-1, 309-TW-2, 309-TW-3, 309-
WS-1, 309-WS-2, and 309-WS-3)

SP-100 GES Test Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00802 41.03.08.07 PHMC 300 Area D4 Building - 310
 Treated Effluent Disposal Facility 

(TEDF) 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00803 41.03.08.07 PHMC 300 Area D4 Building - 310S
 Drum Storage Area - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00811 41.03.08.07 PHMC 300 Area D4 Building - 312  River Pump House Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00812 41.03.08.07 PHMC 300 Area
D4 Building - 313 (includes Waste Site 313-

TK-2)
N Fuels Manufacturing Support 

Facility

300 Area WATS RCRA Partial Clean 
Closed 1999. Remainder to be done under 

Interim Record of Decision 300-FF-2. 
DOE/RL 90-11, Rev 2.  Regulatory 
Documentation (EE/CA) Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.  TPA 

change requires completion of D4 by 
09/30/06

0041.00813 41.03.08.07 PHMC 300 Area
D4 Building - 314 (includes Waste Site 300-

218)
Engineering Development Laboratory

Regulatory Documentation (EE/CA) 
Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.  TPA 

change requires completion of D4 by 
09/30/06

0041.00814 41.03.08.07 PHMC 300 Area D4 Building - 314B
300 Area Accelerated Closure Plan 

Zone C Small Facilities
Regulatory Documentation (EE/CA) 

Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.  TPA 

change requires completion of D4 by 
09/30/06

0041.00815 41.03.08.07 PHMC 300 Area D4 Building - 315A  Backwash Disposal Pond Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00816 41.03.08.07 PHMC 300 Area D4 Building - 315B
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00817 41.03.08.07 PHMC 300 Area D4 Building - 315C
 Backwash Lift Station & 

Sedimentation Pond Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00818 41.03.08.07 PHMC 300 Area D4 Building - 315D  Backwash Recycle Pump Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00819 41.03.08.07 PNNL 300 Area D4 Building - 318  Radiological Calibrations Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00821 41.03.08.07 JCI 300 Area D4 Building - 318-BA  318 Boiler Annex Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00822 41.03.08.07 PNNL 300 Area D4 Building - 318C
 High Temperature Lattice Test 

Reactor Filter Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00823 41.03.08.07 PNNL 300 Area D4 Building - 320  Physical Sciences Laboratory Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00824 41.03.08.07 JCI 300 Area D4 Building - 320-BA  320 Boiler Annex Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00825 41.03.08.07 PHMC 300 Area D4 Building - 321 Hydromechanical/Seismic Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00826 41.03.08.07 PHMC 300 Area D4 Building - 321B
300 Area Accelerated Closure Plan 

Zone GB Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00827 41.03.08.07 PHMC 300 Area D4 Building - 321C
300 Area Accelerated Closure Plan 

Zone GB Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00828 41.03.08.07 PHMC 300 Area D4 Building - 321D
300 Area Accelerated Closure Plan 

Zone GB Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00829 41.03.08.07 PHMC 300 Area D4 Building - 3220 Telephone Exchange Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00830 41.03.08.07 PHMC 300 Area D4 Building - 3229
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00831 41.03.08.07 PNNL 300 Area
D4 Building - 323 (includes Waste Sites 323-

TK-1, 323-TK-2, 323-TK-3, and 323-TK-4)
Mechanical Properties Laboratory Regulatory Documentation Required J

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00832 41.03.08.07 PHMC 300 Area D4 Building - 3231
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00833 41.03.08.07 PHMC 300 Area D4 Building - 3232
300 Area Accelerated Closure Plan 

Zone C Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00834 41.03.08.07 JCI 300 Area D4 Building - 323-BA
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00835 41.03.08.07 PHMC 300 Area D4 Building - 328
Engineering Services and Safety 

Building Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00836 41.03.08.07 PHMC 300 Area D4 Building - 328A
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00837 41.03.08.07 JCI 300 Area D4 Building - 328-BA
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00844 41.03.08.07 PHMC 300 Area
D4 Building - 333 (includes Waste Sites 333-

WSTF, 333-TK-11, and 333-TK-7)
N Fuels Building

300 Area WATS RCRA Partial Clean 
Closed 1999. Remainder to be done under 
Interim Record of Decision 300-FF-2, TPA 

M-94-03. Regulatory Documentation 
(EE/CA) Completed

Unoccupied - No planning activities currently 
ongoing; will be required in the future.

0041.00846 41.03.08.07 PHMC 300 Area D4 Building - 335 Sodium Test Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00847 41.03.08.07 PNNL 300 Area D4 Building - 336 High Bay Testing Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00848 41.03.08.07 PHMC 300 Area D4 Building - 337 Technical Management Center Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00849 41.03.08.07 PHMC 300 Area D4 Building - 337B High-Bay and Service Wing Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00850 41.03.08.07 JCI 300 Area D4 Building - 337-BA 337 Boiler Annex Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00851 41.03.08.07 PNNL 300 Area D4 Building - 338 Maintenance Building Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00852 41.03.08.07 PHMC 300 Area D4 Building - 339A Computer Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00853 41.03.08.07 PHMC 300 Area D4 Building - 340
Waste Neutralization Facility 

Structure

TPA M-92-16, and HNF-5068, Rev 1A 
(Nuclear Cat. 3) - Regulatory 

Documentation Required J

Supports 310 TEDF - No planning activities 
currently ongoing; they will be required in the 

future.

0041.00854 41.03.08.07 PHMC 300 Area D4 Building - 340A
300 Area Accelerated Closure Plan 

Zone KB Small Facilities

TPA M-92-16, and HNF-5068, Rev 1A 
(Nuclear Cat. 3) - Regulatory 

Documentation Required J

Supports 310 TEDF - No planning activities 
currently ongoing; they will be required in the 

future.

0041.00855 41.03.08.07 PHMC 300 Area D4 Building - 340B
300 Area Accelerated Closure Plan 

Zone KB Small Facilities

TPA M-92-16, and HNF-5068, Rev 1A 
(Nuclear Cat. 3) - Regulatory 

Documentation Required J

Supports 310 TEDF - No planning activities 
currently ongoing; they will be required in the 

future.

0041.00856 41.03.08.07 PHMC 300 Area D4 Building - 342
Collection Sump 1 - 300 Area TEDF 

Sewer Line Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.

0041.00857 41.03.08.07 PHMC 300 Area D4 Building - 342A Instrument/Electrical Building Shop Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.

0041.00858 41.03.08.07 PHMC 300 Area D4 Building - 342B Transformer Pad/Vault - TEDF Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.
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0041.00859 41.03.08.07 PHMC 300 Area D4 Building - 342C Generator Pad - TEDF Sump Regulatory Documentation Required J
Supports 310 TEDF - No planning activities 

currently ongoing; they will be required in the 
future.

0041.00860 41.03.08.07 PNNL 300 Area D4 Building - 350
Plant Operations and Maintenance 

Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00861 41.03.08.07 PHMC 300 Area D4 Building - 3503A
300 Area Accelerated Closure Plan 

Zone F Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00862 41.03.08.07 PHMC 300 Area D4 Building - 3506A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00863 41.03.08.07 PHMC 300 Area D4 Building - 3506B
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00864 41.03.08.07 PHMC 300 Area D4 Building - 3506C Telecommunications Hub Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00869 41.03.08.07 PNNL 300 Area D4 Building - 350A Paint Shop Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00870 41.03.08.07 PNNL 300 Area D4 Building - 350B Warehouse Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00871 41.03.08.07 PNNL 300 Area D4 Building - 350C Storage Building Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00872 41.03.08.07 PNNL 300 Area D4 Building - 350D Oil Storage Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00873 41.03.08.07 PHMC 300 Area D4 Building - 351 351 Substation
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00874 41.03.08.07 PHMC 300 Area D4 Building - 351A Meter and Testing Building
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00875 41.03.08.07 PHMC 300 Area D4 Building - 351B
Meter Testing and Switchgear Facility 

B3S4
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00876 41.03.08.07 PHMC 300 Area D4 Building - 351C
351C Fusion Materials Irradiation 

Test Master Substation
Regulatory Documentation EE/CA 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00877 41.03.08.07 PHMC 300 Area D4 Building - 352C Electrical Switch House, 2.4 KV Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00878 41.03.08.07 PHMC 300 Area D4 Building - 352E Switch Station East Side Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00879 41.03.08.07 PHMC 300 Area D4 Building - 352F Electrical Substation 2.4 KV Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00880 41.03.08.07 PHMC 300 Area D4 Building - 3614A
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00881 41.03.08.07 PHMC 300 Area D4 Building - 3621-66
Tank Petroleum (Diesel) Replaces 

Tank 3621-D Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00882 41.03.08.07 PHMC 300 Area D4 Building - 3621BC
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00883 41.03.08.07 PHMC 300 Area D4 Building - 3621D
Emergency Generator Building & 

Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00884 41.03.08.07 PHMC 300 Area D4 Building - 366 Fuel Oil Bunker Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00885 41.03.08.07 PHMC 300 Area
D4 Building - 366A (includes Waste Sites 300-

6 and 300-123)
Fuel Oil Bunker Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00886 41.03.08.07 PHMC 300 Area D4 Building - 3701D Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00887 41.03.08.07 PHMC 300 Area D4 Building - 3701U 
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00888 41.03.08.07 PHMC 300 Area D4 Building - 3703A Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00889 41.03.08.07 PHMC 300 Area D4 Building - 3704
300 Area Accelerated Closure Plan 

Zone D Small Facilities
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00890 41.03.08.07 PHMC 300 Area D4 Building - 3705 Photography Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00891 41.03.08.07 JCI 300 Area D4 Building - 3705-BA
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00892 41.03.08.07 PHMC 300 Area D4 Building - 3706
Communication and Documentation 

Services Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00893 41.03.08.07 PHMC 300 Area D4 Building - 3706A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00894 41.03.08.07 JCI 300 Area D4 Building - 3706-BA
300 Area Accelerated Closure Plan 

Zone E Small Facilities Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00895 41.03.08.07 PHMC 300 Area D4 Building - 3707D Information Services Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00896 41.03.08.07 PHMC 300 Area D4 Building - 3707E
300 Area Accelerated Closure Plan 

Zone D Small Facilities
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00897 41.03.08.07 PHMC 300 Area D4 Building - 3707F
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00898 41.03.08.07 PHMC 300 Area D4 Building - 3707H
300 Area Accelerated Closure Plan 

Zone F Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00899 41.03.08.07 PHMC 300 Area D4 Building - 3708 Radioanalytical Laboratory Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00900 41.03.08.07 PHMC 300 Area D4 Building - 3709 Paint Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00901 41.03.08.07 PHMC 300 Area D4 Building - 3709A Fire Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00902 41.03.08.07 PHMC 300 Area D4 Building - 3709B Fire Equipment Storage Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00903 41.03.08.07 PHMC 300 Area D4 Building - 3711 Maintenance Storage Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00904 41.03.08.07 PHMC 300 Area
D4 Building - 3712 (includes Waste Site 3712-

USSA)
Storage Building

(TPA-MX-92-06-TO2/Nuclear Cat 3) 
Regulatory Documentation (EE/CA) 

Completed

Uranium disposition to be completed by the 
PHMC.  Building will be transferred to RCCC 

after uranium disposition.

0041.00905 41.03.08.07 PHMC 300 Area D4 Building - 3713 Carpenter Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00906 41.03.08.07 PHMC 300 Area D4 Building - 3714
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00907 41.03.08.07 PHMC 300 Area D4 Building - 3715 Storage Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00908 41.03.08.07 PHMC 300 Area D4 Building - 3716 Storage Building
(TPA-MX-92-06-TO2/Nuclear Cat 3) 
Regulatory Documentation (EE/CA) 

Completed

Uranium disposition to be completed by the 
PHMC.  Building will be transferred to RCCC 

after uranium disposition.

0041.00909 41.03.08.07 PHMC 300 Area D4 Building - 3717 Spare Parts Warehouse Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00910 41.03.08.07 PHMC 300 Area D4 Building - 3717B Standards Laboratory Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00911 41.03.08.07 PHMC 300 Area D4 Building - 3717C Materials Archive Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00912 41.03.08.07 PHMC 300 Area D4 Building - 3718 Office and Storage Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00913 41.03.08.07 PHMC 300 Area D4 Building - 3718A
Laboratory Equipment Central Pool 

Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00914 41.03.08.07 PHMC 300 Area D4 Building - 3718B
Laboratory Equipment Central Pool 

Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00915 41.03.08.07 PHMC 300 Area D4 Building - 3718C Storage Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00916 41.03.08.07 PHMC 300 Area D4 Building - 3718E   Storage Building  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00917 41.03.08.07 PHMC 300 Area D4 Building - 3718G   Storage Building  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00918 41.03.08.07 PHMC 300 Area D4 Building - 3718M Sodium Storage Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00919 41.03.08.07 PHMC 300 Area D4 Building - 3718N Insulation Shop Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00920 41.03.08.07 PNNL 300 Area D4 Building - 3718P General Storage Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00921 41.03.08.07 PHMC 300 Area D4 Building - 3718S
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00922 41.03.08.07 PHMC 300 Area D4 Building - 3719 Computer Facility Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00923 41.03.08.07 PHMC 300 Area D4 Building - 3720
Chemistry and Metal Sciences 

Laboratory
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00924 41.03.08.07 JCI 300 Area D4 Building - 3720-BA
300 Area Accelerated Closure Plan 

Zone B Small Facilities
Regulatory Documentation EE/CA 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00925 41.03.08.07 PHMC 300 Area D4 Building - 3721
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00926 41.03.08.07 PHMC 300 Area D4 Building - 3722 Fabrication Shop Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00927 41.03.08.07 PHMC 300 Area D4 Building - 3723
300 Area Accelerated Closure Plan 

Zone H Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00928 41.03.08.07 ERC 300 Area D4 Building - 3728 Geotechnical High-Bay Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00929 41.03.08.07 PNNL 300 Area D4 Building - 3730 Gamma Irradiation Facility Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00930 41.03.08.07 PHMC 300 Area D4 Building - 3731 Laboratory Equipment Central Pool Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00931 41.03.08.07 PHMC 300 Area D4 Building - 3731A Graphite Machine Shop Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00932 41.03.08.07 PHMC 300 Area D4 Building - 3745
Radiological Calibration and 

Standards Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00933 41.03.08.07 PHMC 300 Area D4 Building - 3745A
300 Area Accelerated Closure Plan 

Zone GA Small Facilities Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00934 41.03.08.07 PHMC 300 Area D4 Building - 3745B Positive Ion Accelerator Facility Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00935 41.03.08.07 PHMC 300 Area D4 Building - 3746 Irradiation Physics Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00936 41.03.08.07 PHMC 300 Area D4 Building - 3746A Radiological Physics Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00937 41.03.08.07 PHMC 300 Area D4 Building - 3746D
300 Area Accelerated Closure Plan 

Zone D Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00938 41.03.08.07 PNNL 300 Area D4 Building - 3760 Technical Library Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00939 41.03.08.07 PHMC 300 Area D4 Building - 3762 Technical Security Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00940 41.03.08.07 PHMC 300 Area D4 Building - 3763 Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00941 41.03.08.07 PHMC 300 Area D4 Building - 3764 Offices Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00942 41.03.08.07 ERC 300 Area D4 Building - 3766 Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.
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0041.00943 41.03.08.07 PHMC 300 Area D4 Building - 3768 Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00944 41.03.08.07 PHMC 300 Area D4 Building - 3769 Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00945 41.03.08.07 PHMC 300 Area D4 Building - 377 Laboratory
Regulatory Documentation (EE/CA) 

Completed
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00946 41.03.08.07 PHMC 300 Area D4 Building - 3770 Office Building Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00947 41.03.08.07 PHMC 300 Area D4 Building - 3790 Security Office Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00948 41.03.08.07 PHMC 300 Area D4 Building - 3802A
300 Area Accelerated Closure Plan 

Zone KA Small Facilities Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00949 41.03.08.07 PHMC 300 Area D4 Building - 382 Pump House Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00950 41.03.08.07 PHMC 300 Area D4 Building - 382B Fire Pump Station 382B Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00951 41.03.08.07 JCI 300 Area D4 Building - 382-BA 382 Boiler Annex Regulatory Documentation Required J
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00954 41.03.08.07 PHMC 300 Area
D4 Building - 384 (includes Wastes Sites 300-

222, 300-223, and UPR-300-42)
Power House Building Regulatory Documentation Required J

Unoccupied - No planning activities currently 
ongoing; will be required in the future.
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0041.00956 41.03.08.07 PHMC 300 Area D4 Building - 3906 (includes 3906A) Sanitary and Process Lift Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00957 41.03.08.07 PHMC 300 Area D4 Building - 3906B Sanitary Sewer Lift Station #2 Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00958 41.03.08.07 PHMC 300 Area D4 Building - MO-026 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00959 41.03.08.07 PHMC 300 Area D4 Building - MO-036 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00960 41.03.08.07 PHMC 300 Area D4 Building - MO-052 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
No planning activities currently ongoing; will 

be required in the future.

0041.00961 41.03.08.07 PHMC 300 Area D4 Building - MO-103 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00962 41.03.08.07 PHMC 300 Area D4 Building - MO-105 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00963 41.03.08.07 PNNL 300 Area D4 Building - MO-226 Mobile Office N/A
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00964 41.03.08.07 PHMC 300 Area D4 Building - MO-258 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00965 41.03.08.07 JCI 300 Area D4 Building - MO-262 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.
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0041.00966 41.03.08.07 JCI 300 Area D4 Building - MO-263 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00967 41.03.08.07 PHMC 300 Area D4 Building - MO-264 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00968 41.03.08.07 ERC 300 Area D4 Building - MO-265 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00969 41.03.08.07 PHMC 300 Area D4 Building - MO-270 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00970 41.03.08.07 PHMC 300 Area D4 Building - MO-271 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00971 41.03.08.07 PHMC 300 Area D4 Building - MO-274 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00972 41.03.08.07 PHMC 300 Area D4 Building - MO-275 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

0041.00973 41.03.08.07 PHMC 300 Area D4 Building - MO-337 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00974 41.03.08.07 PHMC 300 Area D4 Building - MO-423 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00975 41.03.08.07 PHMC 300 Area D4 Building - MO-557 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.
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0041.00976 41.03.08.07 PHMC 300 Area D4 Building - MO-558 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00977 41.03.08.07 PHMC 300 Area D4 Building - MO-741 Mobile Office N/A
No planning activities currently ongoing; will 

be required in the future.

0041.00978 41.03.08.07 PHMC 300 Area D4 Building - MO-830 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

0041.00980 41.03.08.07 PHMC 300 Area D4 Building - MO-842 Mobile Office
Regulatory Documentation (EE/CA) 

Completed
D4 complete down to the pad by 03/10/05.  

Scope is 90% complete.

41.03.08.07 PHMC 300 Area D4 Building - MO-905 Mobile Office N/A
Unoccupied - No planning activities currently 

ongoing; will be required in the future.

  D4 - Retention Basins

0041.00804 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T1
 Equalization Tank T1 - Treated 

Effluent Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00805 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T2
 Diversion Tank T2 - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00806 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T3
 Diversion Tank T3 - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00807 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T7A
 Clarifier T7A - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00808 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310T7B
 Clarifier T7B - Treated Effluent 

Disposal Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.
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0041.00809 41.03.08.07 PHMC 300 Area D4 Retention Basin - 310V
 Valve Vault Treated Effluent Disposal 

Facility 
NPDES -WA-002591-17

Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

  D4 - Remaining Facilities

0041.00810 41.03.08.07 PHMC 300 Area
D4 Remaining Facilities - 311 (includes 
Waste Sites 311-TK-40 and 311-TK-50)

Tank Farm Between Buildings 303F 
and 303G Regulatory Documentation Required J

WATS Industrial - Unoccupied - No planning 
activities currently ongoing; will be required 

in the future.

0041.00820 41.03.08.07 PNNL 300 Area D4 Remaining Facilities - 318B
 High Temperature Lattice Test 

Reactor Stack Regulatory Documentation Required J
Operating Facility - No planning activities 
currently ongoing; will be required in the 

future.

0041.00845 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 334TF
 Chemical Storage Tank Farm at 334 - 

High Tanks Regulatory Documentation Required J
WATS Industrial - Unoccupied - No planning 
activities currently ongoing; will be required 

in the future.

0041.00865 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 3507 Microwave Tower and Building Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00952 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 382C Sanitary Water Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00953 41.03.08.07 PHMC 300 Area D4 Remaining Facilities - 382D Sanitary Water Storage Tank Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  400 Area

  400 Area Outside of the FFTF Security Fence

  Regulatory Support

41.04.01.02 PHMC 400 Area Regulatory Support - EE/CA for the 400 Area  400 Area Buildings  Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.
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0041.00984 41.04.01.02 PHMC 400 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00985 41.04.01.02 PHMC 400 Area
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.00996 41.04.01.02 PHMC 400 Area
Regulatory Support - Verification Data Quality 

Objective Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  Waste Site Remediation

0041.01036 41.04.02.05 PHMC 400 Area 300-FF-2
Remediate Waste Site - 400-36 (Costs 

included with D4 Building 4843)
Building 4843 Temporary Transfer 

Station Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

0041.01037 41.04.02.05 PHMC 400 Area 300-FF-2
Remediate Waste Site - 400-37 (Costs 

included in D4 Building 4732B)
Fuel Oil Tank Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.01038 41.04.02.05 PHMC 400 Area 300-FF-2 Remediate Waste Site - 400-38
Fuel Oil Tank East of 4722-A Building 

Pad Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  D4 - Buildings

0041.01040 41.04.01.07 PHMC 400 Area D4 Building - 4220  Telephone Exchange Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01041 41.04.01.07 PHMC 400 Area D4 Building - 4221
 Hanford Local Area Network Fiber 

Hub 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01042 41.04.01.07 PHMC 400 Area D4 Building - 4608B 
 Control Structure & Process Sewer 

Sampling Station (North of Site) 
Industrial

No planning activities currently ongoing; will 
be required in the future.
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0041.01043 41.04.01.07 PHMC 400 Area D4 Building - 4622 
 Meteorology Building and Tower 

(South of Site) 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01044 41.04.01.07 PHMC 400 Area D4 Building - 4701B  Former Guard Station, Grant Ave. Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01045 41.04.01.07 PHMC 400 Area D4 Building - 4701C  
 Fuels and Materials Examination 

Facility (FMEF) Gate Building, Hayes 
Street 

Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01046 41.04.01.07 PHMC 400 Area D4 Building - 4702  Office Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01047 41.04.01.07 PHMC 400 Area D4 Building - 4704N   Security Maintenance Shop Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01048 41.04.01.07 PHMC 400 Area D4 Building - 4704S  400 Area Fire Station Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01049 41.04.01.07 PHMC 400 Area D4 Building - 4706  Office Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01050 41.04.01.07 PHMC 400 Area D4 Building - 4707  400 Area Site Support Office Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01051 41.04.01.07 PHMC 400 Area D4 Building - 4719  Patrol Annex Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01052 41.04.01.07 PHMC 400 Area D4 Building - 4722B  Carpenter Shop Industrial
No planning activities currently ongoing; will 

be required in the future.
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0041.01053 41.04.01.07 PHMC 400 Area D4 Building - 4722C  Painters Shop Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01054 41.04.01.07 PHMC 400 Area D4 Building - 4726  Carpenter Supply Storage Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01055 41.04.01.07 PHMC 400 Area D4 Building - 4727 
 Maintenance Flammable Storage 

Building 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01056 41.04.01.07 PHMC 400 Area D4 Building - 4732A  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01057 41.04.01.07 PHMC 400 Area
D4 Building - 4732B (Includes Waste Site 

400-37)
 Warehouse (400 Area Indoor 

Staging Area) 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01058 41.04.01.07 PHMC 400 Area D4 Building - 4732C  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01059 41.04.01.07 PHMC 400 Area D4 Building - 4734B  Site Services Maintenance Shop Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01060 41.04.01.07 PHMC 400 Area D4 Building - 4734C  Warehouse (Special Tools) Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01061 41.04.01.07 PHMC 400 Area D4 Building - 4734D  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01062 41.04.01.07 PHMC 400 Area D4 Building - 4760  Construction Shop Industrial
No planning activities currently ongoing; will 

be required in the future.
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0041.01063 41.04.01.07 PHMC 400 Area D4 Building - 4790  Patrol Headquarters Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01064 41.04.01.07 PHMC 400 Area D4 Building - 4790A  Microwave Tower Storage Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01065 41.04.01.07 PHMC 400 Area D4 Building - 4791TC  Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01066 41.04.01.07 PHMC 400 Area D4 Building - 4802  Construction Support Building Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01067 41.04.01.07 PHMC 400 Area D4 Building - 4814  Special Tools Warehouse Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01068 41.04.01.07 PHMC 400 Area D4 Building - 4831  Flammable Storage Industrial
No planning activities currently ongoing; will 

be required in the future.

0041.01069 41.04.01.07 PHMC 400 Area
D4 Building - 4843 (Includes Waste Site 400-

36)
 Alkali Metal Storage NW of 451B 

Substation 
Industrial

No planning activities currently ongoing; will 
be required in the future.

0041.01070 41.04.01.07 PHMC 400 Area D4 Building - CC40168  Cargo Container East of 4704S N/A
No planning activities currently ongoing; will 

be required in the future.

0041.01071 41.04.01.07 PHMC 400 Area D4 Building - HS 0079  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.

0041.01072 41.04.01.07 PHMC 400 Area D4 Building - HS0084  Storage Container N/A
No planning activities currently ongoing; will 

be required in the future.
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  600 Area

  Regulatory Support

0041.00997 41.06.01.02 PHMC 600 Area
Regulatory Support - Multi-Agency Radiation 

Survey and Site Investigation Manual 
Verification Sampling

Includes both 618-10 and 618-11 
Burial Grounds Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00998 41.06.01.02 PHMC 600 Area
Regulatory Support - RCRA Sampling and 

Analysis Plans (Includes Sampling & Release 
Documents)

Includes both 618-10 and 618-11 
Burial Grounds Regulatory Documentation Required J

No planning activities currently ongoing; will 
be required in the future.

0041.00999 41.06.01.02 PHMC 600 Area
Regulatory Support - Verification Data Quality 

Objective
Includes both 618-10 and 618-11 

Burial Grounds Regulatory Documentation Required J
No planning activities currently ongoing; will 

be required in the future.

  618-10

  Design

41.06.01.01 PHMC 600 Area 300-FF-2 Design Solution - 618-10
  Remedial Design Solution for 618-

10 Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

41.06.01.01 PHMC 600 Area 300-FF-2 Design - 618-10 Site Design
  Remedial Design for 618-10 Burial 

Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.
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  Burial Ground Remediation

0041.00486 41.06.01.06 PHMC 600 Area 300-FF-2 Remediate Burial Ground 618-10
300 Area North Solid Waste Burial 

Ground

Interim Action Record of Decision, 300-FF-2 
(2001) and the ESD for the 300-FF-2 OU 

ROD, May 2004

The Tri-Parties have evaluated the additional 
cleanup necessary to achieve unrestricted 
cleanup levels for waste sites outside the 

"core industrial zone".  Based on the 
evaluation, the soil cleanup level for this 

waste site has been changed from 
"industrial" to "unrestricted."

  618-11

  Design

41.06.02.01 PHMC 600 Area 300-FF-2 Design Solution - 618-11
  Remedial Design Solution for 618-

11 Burial Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

41.06.02.01 PHMC 600 Area 300-FF-2 Design - 618-11 Site Design
  Remedial Design for 618-11 Burial 

Ground  
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

  Burial Ground Remediation

0041.00487 41.06.02.06 PHMC 600 Area 300-FF-2 Remediate Burial Ground 618-11  Y Burial Ground 
Interim Action Record of Decision, 300-FF-2 

(2001)
Planning activities currently ongoing.

  Operate/Close Utilities

41.01.09.15 ERC 100 Area 100 Area Utilities  Operate and Close 100 Area Utilities N/A Ongoing Activities

41.02.03.15 ERC 200 Area 200 Area Utilities
 Operate and Close 200 Area ERDF 

Utilities 
N/A Ongoing Activities
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

41.03.10.15
PHMC/
ERC/            
PNNL

300 Area 300 Area Utilities  Operate and Close 300 Area Utilities N/A Ongoing Activities

41.03.10.15 PHMC 300 Area 310 TEDF
  Operations and Maintenance of the 

Treatment, Effluent, and Disposal 
Facility (310 TEDF) 

N/A Ongoing Activities

41.04.03.15 PHMC 400 Area 400 Area Utilities
 Operate and Close 400 Area Utilities 

(Outside of the Security Fence) 
N/A Ongoing Activities

41.06.04.15 PHMC 600 Area 600 Area Utilities
 Operate and Close 600 Area Utilities 

for 618-10 & 11 
N/A Ongoing Activities

  Surveillance and Maintenance

41.01.08.10 ERC 100 Area Surveillance & Maintenance
 Surveillance & Maintenance - 100 

Area  
N/A Ongoing Activities

41.02.02.10 ERC 200 Area Surveillance & Maintenance
 Surveillance & Maintenance -200 

Area  
N/A Ongoing Activities

41.03.09.10
PHMC/
ERC/            
PNNL

300 Area Surveillance & Maintenance
 Surveillance & Maintenance - 300 

Area  
N/A Ongoing Activities

41.04.02.10 PHMC 400 Area Surveillance & Maintenance
 Surveillance & Maintenance - 400 

Area  
N/A Ongoing Activities

41.06.03.10 PHMC 600 Area Surveillance & Maintenance
 Surveillance & Maintenance - 600 

Area  
N/A Ongoing Activities

  Final Closure
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.01008 41.07.01.02 RCC Final Closure - Regulatory Support
 Complete regulatory requirements 
needed for site closure (e.g. Final 

ROD) 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.01009 41.07.01.12 RCC Final Closure - Miscellaneous Restoration
 Perform miscellaneous restoration 

needed for Final Closure 
N/A

No planning activities currently ongoing; will 
be required in the future.

0041.01010 41.07.01.13 RCC Final Closure - Stewardship Preparation
 Prepare Site for Long-Term 

Stewardship/Prepare Long-Term 
Stewardship Plan 

N/A
No planning activities currently ongoing; will 

be required in the future.

0041.01011 41.07.01.14 RCC Final Closure - Independent Closure Reviews
 Complete Independent Reviews 
verifying readiness for closure 

N/A
No planning activities currently ongoing; will 

be required in the future.

  Management and Support

0041.01012 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Technology Application N/A Level of effort % of total project Life Cycle

0041.01013 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Environmental Services N/A Level of effort % of total project Life Cycle

0041.01014 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Sample & Data Management N/A Level of effort % of total project Life Cycle

0041.01015 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Regulatory Support N/A Level of effort % of total project Life Cycle

0041.01016 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Design Engineer N/A Level of effort % of total project Life Cycle
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.01017 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Field Support (Equipment) N/A Level of effort % of total project Life Cycle

0041.01018 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Waste Management & 

Transportation 
N/A Level of effort % of total project Life Cycle

0041.01019 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 External Affairs N/A Level of effort % of total project Life Cycle

0041.01020 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Procurement N/A Level of effort % of total project Life Cycle

0041.01021 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT 
 Records & Document Control N/A Level of effort % of total project Life Cycle

0041.01022 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Baseline Management N/A Level of effort % of total project Life Cycle

0041.01023 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Services N/A Level of effort % of total project Life Cycle

0041.01024 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Project Support N/A Level of effort % of total project Life Cycle

0041.01025 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Retiree Medical Costs N/A Level of effort % of total project Life Cycle
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

0041.01026 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Safety & Health N/A Level of effort % of total project Life Cycle

0041.01027 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Compliance & Quality N/A Level of effort % of total project Life Cycle

0041.01028 41.08.01.11 RCC
Management & Support  - PROJECT 

MANAGEMENT AND SUPPORT
 Radiological Controls N/A Level of effort % of total project Life Cycle

  Transition

0041.00001 41.09.01 Transition - River Corridor Contract  Transition On-Going Work N/A N/A

 C - CURRENT CONTRACTOR – The Hanford Site Contractor that currently has responsibility for the activity

 D -  HANFORD AREA DESIGNATION – The geographic location on the Hanford Site where the activity is located

 E - OPERABLE UNIT – The CERCLA designation that reflects the grouping for a waste site

 F - ACTIVITY DESIGNATION – The unique identification for the activity within the Hanford Site

  Footnotes

 A - ACTIVITY ID – Assigned number unique to each individual activity within the Independent Government Estimate (IGE)  

 B - WBS NUMBER – Identification number that shows each activity’s location within the River Corridor Closure Project's work breakdown structure
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RIVER CORRIDOR CLOSURE CONTRACT WORK SCOPE

 G - ACTIVITY DESCRIPTION – A brief description of the activity

 H - REGULATORY DOCUMENTATION STATUS – This column either identifies the status of the regulatory pathway or the current decision document that 
provides the regulatory requirements for the remediation activity

 I - ASSUMED ACTIVITY STATUS AS OF 01/31/05 – Estimated progress status of each activity as of the end of January 2005.

 J - REGULATORY DOCUMENTATION REQUIRED – Revision to existing primary documentation may be required as outlined in the current Interim Record of 
Decisions (e.g., EE/CAs, Remedial Action Work Plans, etc.)
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Table B.2

Quantity Unit1 Manual Non-Manual CLIN 1 CLIN 2 CLIN 3

100 Area

100-B/C Area

Regulatory Support 41.01.01.02 1 LS 0 10,690 $158,753 $612,392 $8,113 $75,915 $116,173 $971,346 $971,346

Confirmatory Sampling Sites 41.01.01.03 6 EA 78 4,654 $275,929 $29,593 $145,517 $25,125 $17,691 $493,856 $493,856

Liquid Waste Site Remediation 41.01.01.04 24,244 LCY 70 300 $9,141 $38,728 $4,018 $6,725 $1,643 $60,256 $60,256

Waste Site Remediation 41.01.01.05 184,360 LCY 24,719 38,265 $1,528,447 $3,550,298 $328,043 $1,006,996 $240,437 $6,654,221 $6,654,221

Burial Ground Remediation 41.01.01.06 65,149 LCY 977 1,669 $67,200 $203,325 $5,606 $36,562 $8,767 $321,461 $321,461

D4 - Buildings 41.01.01.07 5,401 SF 231 244 $11,141 $30,633 $1,634 $4,162 $11,239 $58,809 $58,809

D4 - Remaining Facilities 41.01.01.07 1 LS 7,167 3,041 $304,384 $441,672 $197,818 $115,697 $250,354 $1,309,925 $1,309,925

Interim Safe Storage 41.01.01.08 1 LS 69,877 43,821 $5,750,417 $3,270,229 $4,239,138 $1,044,734 $3,090,579 $17,395,098 $17,395,098

100-D Area

Regulatory Support 41.01.02.02 1 LS 0 15,471 $37,553 $1,104,080 $1,919 $114,865 $174,136 $1,432,553 $1,432,553

Confirmatory Sampling Sites 41.01.02.03 27 EA 546 19,534 $1,142,228 $150,416 $824,394 $146,881 $112,651 $2,376,570 $2,376,570

Liquid Waste Site Remediation 41.01.02.04 14,325 LCY 11,417 26,803 $980,116 $1,788,300 $214,275 $512,449 $262,380 $3,757,521 $3,757,521

Waste Site Remediation 41.01.02.05 36,683 LCY 6,320 8,457 $342,658 $1,107,671 $73,794 $284,885 $166,745 $1,975,753 $1,975,753

Burial Ground Remediation 41.01.02.06 769,935 LCY 201,609 71,373 $5,572,393 $23,038,824 $837,989 $5,640,968 $4,342,139 $39,432,314 $39,432,314

D4 - Buildings 41.01.02.07 49,140 SF 36,035 35,329 $1,772,089 $4,126,355 $376,507 $839,199 $1,580,975 $8,695,124 $8,695,124

D4 - Retention Basins 41.01.02.07 3,592 LCY 9,821 7,165 $270,025 $1,345,938 $39,595 $206,363 $426,696 $2,288,616 $2,288,616

100-F Area

Regulatory Support 41.01.03.02 1 LS 0 7969 $32,544 $552,447 $1,663 $57,727 $54,516 $698,897 $698,897

Confirmatory Sampling Sites 41.01.03.03 23 EA 0 647 $39,415 $266 $5,670 $2,407 $1,339 $49,097 $49,097

Liquid Waste Site Remediation 41.01.03.04 2,811 LCY 25,710 49,873 $1,980,503 $4,683,945 $429,815 $1,095,474 $574,944 $8,764,680 $8,764,680

Waste Site Remediation 41.01.03.05 30,264 LCY 3,838 6,655 $261,880 $759,593 $57,128 $201,531 $35,886 $1,316,018 $1,316,018

Burial Ground Remediation 41.01.03.06 664,013 LCY 164,660 74,174 $5,464,893 $15,331,526 $760,605 $3,972,735 $1,774,934 $27,304,692 $27,304,692

D4 - Retention Basins 41.01.03.07 222 LCY 8,027 6,545 $335,014 $1,029,592 $49,124 $162,915 $199,053 $1,775,699 $1,775,699

100-H Area

Design 41.01.04.01 1 LS 0 7,557 $303,692 $255,536 $13,300 $40,012 $26,638 $639,179 $639,179

Regulatory Support 41.01.04.02 1 LS 0 8,173 $51,560 $544,344 $2,635 $59,743 $82,485 $740,766 $740,766

Confirmatory Sampling Sites 41.01.04.03 18 EA 252 10,474 $617,140 $70,104 $462,441 $60,889 $87,629 $1,298,203 $1,298,203

Liquid Waste Site Remediation 41.01.04.04 4,988 LCY 575 1,576 $61,518 $116,471 $13,405 $36,985 $21,051 $249,430 $249,430

Waste Site Remediation 41.01.04.05 21,752 LCY 1,696 3,228 $124,897 $327,213 $27,182 $76,074 $90,802 $646,168 $646,168

Burial Ground Remediation 41.01.04.06 201,266 LCY 44,534 28,825 $1,817,662 $4,491,870 $223,383 $1,212,975 $1,608,245 $9,354,135 $9,354,135

D4 - Buildings 41.01.04.07 560 SF 698 187 $24,087 $41,267 $16,620 $6,336 $17,584 $105,894 $105,894

D4 - Retention Basins 41.01.04.08 222 LCY 6,497 9,590 $515,555 $876,633 $211,048 $265,538 $412,766 $2,281,539 $2,281,539

Interim Safe Storage 41.01.04.08 1 LS 3,068 8,687 $758,866 $3,207,973 $273,047 $325,909 $127,993 $4,693,788 $4,693,788

100-K Area

Regulatory Support 41.01.05.02 1 LS 0 27,598 $331,442 $1,676,666 $16,937 $199,349 $304,865 $2,529,259 $2,529,259

Confirmatory Sampling Sites 41.01.05.03 49 EA 816 30,175 $1,757,633 $213,761 $1,248,378 $179,754 $402,937 $3,802,462 $3,802,462

Liquid Waste Site Remediation 41.01.05.04 99,047 LCY 16,843 19,060 $794,404 $3,590,899 $170,791 $909,493 $275,340 $5,740,926 $5,740,926

Waste Site Remediation 41.01.05.05 313,918 LCY 48,317 62,341 $2,522,422 $8,547,774 $551,264 $2,117,434 $3,613,838 $17,352,732 $17,352,732

Burial Ground Remediation 41.01.05.06 166,683 LCY 42,723 42,427 $2,298,452 $4,294,390 $243,941 $1,269,494 $429,974 $8,536,252 $8,536,252

D4 - Buildings 41.01.05.07.A 427,831 SF 314,715 138,817 $13,728,012 $20,115,628 $7,871,077 $3,924,843 $9,561,392 $55,200,952 $55,200,952

D4 - Retention Basins 41.01.05.07.C 555,929 LCY 105,831 86,047 $4,404,828 $13,571,357 $645,896 $2,057,312 $4,731,311 $25,410,704 $25,410,704

Performance 
Plan Work 
Breakdown 
Structure

Total Target 
Cost*                  

$

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Activity Description

Total 
Subcontract 
Costs (less 

contingency and 
escalation)                 

$

Proposed Labor Hours
Total Labor 
Costs (less 

contingency and 
escalation)              

$

Quantities Materials/ 
Equipment/ 

Supplies (less 
contingency and 

escalation)                     
$

All Other Costs 
(less contingency 

and escalation)               
$

Target Cost

Contingency                 
$

Escalation                 
$

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 1 of 4 in Table B.2
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Table B.2

Quantity Unit1 Manual Non-Manual CLIN 1 CLIN 2 CLIN 3

Performance 
Plan Work 
Breakdown 
Structure

Total Target 
Cost*                  

$

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Activity Description

Total 
Subcontract 
Costs (less 

contingency and 
escalation)                 

$

Proposed Labor Hours
Total Labor 
Costs (less 

contingency and 
escalation)              

$

Quantities Materials/ 
Equipment/ 

Supplies (less 
contingency and 

escalation)                     
$

All Other Costs 
(less contingency 

and escalation)               
$

Target Cost

Contingency                 
$

Escalation                 
$

D4 - Remaining Facilities 41.01.05.07.B 1 LS 23,760 7,594 $274,354 $3,520,900 $42,567 $438,728 $843,955 $5,120,504 $5,120,504

Interim Safe Storage 41.01.05.08 1 LS 198,033 103,127 $15,098,153 $9,074,464 $12,405,073 $2,791,658 $6,590,791 $45,960,139 $45,960,139

100-N Area

Design 41.01.06.01 1 LS 0 9,856 $430,755 $294,058 $18,865 $60,708 $74,144 $878,530 $878,530

Regulatory Support 41.01.06.02 1 LS 0 39,790 $243,014 $2,691,061 $12,418 $287,179 $453,581 $3,687,254 $3,687,254

Confirmatory Sampling Sites 41.01.06.03 11 EA 294 10,432 $609,098 $80,767 $355,744 $55,371 $171,436 $1,272,417 $1,272,417

Waste Site Remediation 41.01.06.05 814,956 LCY 81,232 94,276 $3,757,181 $13,913,066 $821,333 $3,286,045 $4,308,556 $26,086,181 $26,086,181

D4 - Buildings 41.01.06.07 305,429 SF 327,219 125,420 $11,362,390 $34,467,624 $6,391,196 $9,466,243 $9,733,436 $71,420,889 $71,420,889

D4 - Retention Basins 41.01.06.07 95,559 LCY 17,771 17,744 $903,888 $2,388,300 $132,540 $351,966 $901,849 $4,678,543 $4,678,543

D4 - Remaining Facilities 41.01.06.07 1 LS 60,783 47,528 $2,323,969 $7,415,272 $500,131 $2,002,685 $2,859,216 $15,101,273 $15,101,273

Interim Safe Storage 41.01.06.08 1 LS 195,900 128,692 $16,174,649 $6,567,005 $11,225,459 $4,316,308 $5,041,844 $43,325,265 $43,325,265

100 Area Remaining Sites

Design 41.01.07.01 1 LS 0 6,146 $253,816 $202,482 $11,116 $32,251 $18,442 $518,106 $518,106

Regulatory Support 41.01.07.02 1 LS 405 7,620 $342,099 $2,558,695 $72,325 $277,636 $491,330 $3,742,085 $3,742,085

Confirmatory Sampling Sites 41.01.07.03 5 EA 216 6,436 $387,751 $59,352 $411,660 $43,908 $25,305 $927,977 $927,977

Waste Site Remediation 41.01.07.04 323,161 LCY 17,852 20,695 $881,733 $2,707,236 $181,738 $682,814 $410,481 $4,864,002 $4,864,002

D4 - Buildings 41.01.07.05 10,800 SF 7,232 3,126 $329,803 $397,174 $195,773 $71,399 $267,698 $1,261,847 $1,261,847

200 Area
Waste Operations

ERDF - Construction 41.02.01.09 6,666,667 MTONS 1,241 51,497 $2,979,292 $31,129,215 $1,128,580 $1,298,860 $5,292,310 $41,828,257 $41,828,257

ERDF - Closure 41.02.01.09 1 LS 0 0 $0 $1,399,985 $0 $34,160 $445,463 $1,879,608 $1,879,608

ERDF - Operations/Disposal 41.02.01.09 5,280,000 MTONS 137,803 284,596 $16,765,437 $58,841,905 $6,457,007 $8,456,557 $13,582,301 $91,316,598 $6,848,809 $5,937,800 $104,103,207

ERDF - Transportation 41.02.01.09 5,280,000 MTONS 552,431 130,452 $7,976,965 $63,693,912 $2,979,395 $7,527,604 $12,330,463 $86,121,639 $5,272,976 $3,113,724 $94,508,339

300 Area
308 Building

D4 - Buildings 41.03.01.07 60,024 SF 158,227 50,268 $8,634,371 $4,055,775 $6,670,615 $4,079,311 $3,938,925 $27,378,997 $27,378,997

324 Building

Waste Site Remediation 41.03.02.05 542 LCY 737 1,290 $51,604 $165,163 $11,180 $46,049 $54,554 $328,551 $328,551

D4 - Buildings 41.03.02.07 87,815 SF 316,756 165,697 $15,474,066 $18,970,248 $7,959,968 $8,921,296 $5,259,914 $56,585,491 $56,585,491

D4 - Remaining Facilities 41.03.02.07 1 LS 2,184 967 $101,977 $119,900 $60,534 $54,887 $34,567 $371,864 $371,864

325 Building

Waste Site Remediation 41.03.03.05 5,606 LCY 718 1710 $61,994 $170,168 $13,379 $49,816 $80,849 $376,205 $376,205

D4 - Buildings 41.03.03.07 47,731 SF 448,826 117,474 $22,298,714 $7,957,298 $17,084,369 $9,855,164 $13,373,698 $5,845,689 $64,723,553 $70,569,242

326 Building

D4 - Buildings 41.03.04.07 22,661 SF 178,023 46,738 $8,837,857 $2,950,918 $6,767,301 $3,997,376 $5,346,480 $158,541 $27,741,391 $27,899,932

327 Building

D4 - Buildings 41.03.05.07 24,233 SF 175,400 104,178 $6,526,453 $13,263,950 $2,547,486 $4,648,891 $3,855,079 $30,841,859 $30,841,859

329 Building

D4 - Buildings 41.03.06.07 31,745 SF 110,714 29,064 $5,503,898 $1,813,967 $4,215,734 $1,213,374 $3,202,038 $15,949,012 $15,949,012

331 Building

Confirmatory Sampling Sites 41.03.08.03 3 EA 36 1,210 $69,964 $12,039 $52,426 $5,975 $8,275 $148,679 $148,679

Waste Site Remediation 41.03.08.05 871 LCY 839 2,657 $93,608 $140,227 $20,260 $33,788 $78,802 $366,684 $366,684

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 2 of 4 in Table B.2
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Quantity Unit1 Manual Non-Manual CLIN 1 CLIN 2 CLIN 3

Performance 
Plan Work 
Breakdown 
Structure
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Cost*                  

$

TABLE B.2 SCHEDULE OF QUANTITIES AND TARGET COST

Activity Description

Total 
Subcontract 
Costs (less 

contingency and 
escalation)                 

$

Proposed Labor Hours
Total Labor 
Costs (less 

contingency and 
escalation)              

$

Quantities Materials/ 
Equipment/ 

Supplies (less 
contingency and 

escalation)                     
$

All Other Costs 
(less contingency 

and escalation)               
$

Target Cost

Contingency                 
$

Escalation                 
$

D4 - Buildings 41.03.08.07 54,743 SF 298,854 80,214 $14,818,765 $5,262,446 $11,266,091 $6,443,701 $9,189,725 $1,764,928 $45,215,800 $46,980,728

300 Area Remaining Sites

Design 41.03.07.01 1 LS 0 17,018 $683,636 $687,284 $31,681 $133,400 $132,036 $1,668,037 $1,668,037

Regulatory Support 41.03.07.02 1 LS 2,357 68,926 $1,656,357 $4,285,691 $105,122 $583,970 $996,786 $7,627,925 $7,627,925

Confirmatory Sampling Sites 41.03.07.03 7 EA 276 8,926 $525,016 $73,485 $351,510 $50,118 $62,030 $1,062,159 $1,062,159

Waste Site Remediation 41.03.07.05 933,474 LCY 139,623 234,813 $9,440,355 $22,333,338 $2,049,050 $5,859,788 $6,875,580 $46,558,110 $46,558,110

Burial Ground Remediation 41.03.07.06 224,747 LCY 84,338 101,337 $3,666,664 $11,158,387 $664,441 $2,934,708 $1,573,185 $19,997,385 $19,997,385

D4 - Buildings 41.03.07.07 1,073,719 SF 1,303,088 499,873 $61,551,271 $60,651,505 $40,291,067 $22,336,268 $27,162,582 $187,034,384 $24,958,310 $211,992,694

D4 - Retention Basins 41.03.07.07 257,098 LCY 1,663 692 $26,926 $217,204 $3,948 $19,481 $63,163 $330,722 $330,722

D4 - Remaining Facilities 41.03.07.07 1 LS 3,180 1,513 $58,428 $402,443 $8,567 $78,964 $96,213 $644,615 $644,615

400 Area

Regulatory Support 41.04.01.02 1 LS 161 4,369 $218,760 $367,934 $17,692 $56,399 $146,746 $807,531 $807,531

Waste Site Remediation 41.04.01.05 19,329 LCY 28 226 $6,448 $19,153 $3,038 $5,112 $11,427 $45,178 $45,178

D4 - Buildings 41.04.01.07 178,000 SF 61,804 39,166 $2,379,719 $5,723,207 $837,370 $978,379 $2,516,078 $12,434,753 $12,434,753

600 Area

Design - Remediation Design Solution 41.06.01.01 1 LS 0 6,723 $490,991 $4,443 $21,503 $51,174 $264,977 $833,088 $833,088

Design - Remediation 618-10 & 618-11 41.06.01.01 1 LS 0 16,263 $1,168,719 $286,925 $53,963 $2,508,690 $136,690 $4,154,987 $4,154,987

618-10 Burial Ground Remediation 41.06.01.06 293,669 LCY 245,131 232,983 $14,269,468 $17,212,399 $1,539,260 $17,257,523 $9,093,139 $59,371,788 $59,371,789

618-11 Burial Ground Remediation 41.06.02.06 235,587 LCY 316,746 224,590 $13,541,456 $27,029,337 $1,566,562 $23,052,506 $13,679,224 $1,638,813 $77,230,272 $78,869,085

Operate/Close Utilities

100 Area 41.01.09.15 1 LS 26,971 20,376 $975,171 $3,959,323 $42,817 $234,377 $787,714 $5,999,402 $5,999,402

200 Area 41.02.09.15 1 LS 1,675 1,263 $60,302 $240,157 $2,648 $14,201 $47,959 $365,267 $365,267

300 Area 41.03.09.15 1 LS 249,750 188,531 $9,748,798 $40,084,988 $454,339 $2,344,319 $7,955,052 $60,587,495 $60,587,495

400 Area 41.04.09.15 1 LS 2,526 1,906 $98,641 $358,109 $4,596 $21,647 $122,692 $605,685 $605,685

600 Area 41.06.09.15 1 LS 0 0 $0 $0 $0 $0 $0 $0 $0

Surveillance and Maintenance

100 Area 41.01.08.10 1 LS 61,615 30,953 $1,367,078 $5,489,713 $60,135 $389,630 $1,104,338 $8,410,894 $8,410,894

200 Area 41.02.02.10 1 LS 9,940 4,996 $213,762 $885,676 $9,403 $62,470 $177,037 $1,348,349 $1,348,349

300 Area 41.03.09.10 1 LS 357,003 179,302 $8,892,247 $30,407,823 $426,197 $2,238,550 $6,342,709 $48,307,526 $48,307,526

400 Area 41.04.02.10 1 LS 7,226 3,628 $179,902 $615,576 $8,622 $45,302 $215,770 $1,065,172 $1,065,172

600 Area 41.06.03.10 1 LS 1,244 622 $30,831 $105,953 $1,479 $7,779 $21,656 $167,698 $167,698

Final Closure 

Regulatory Support 41.07.01.02 1 LS 216 37,815 $3,015,523 $172,027 $925,668 $426,029 $710,745 $5,249,992 $5,249,992

Miscellaneous Restoration 41.07.01.12 1 LS 65,875 17,384 $686,232 $5,775,974 $29,982 $1,375,241 $1,231,867 $9,099,296 $9,099,296

Stewardship Preparation 41.07.01.13 1 LS 0 62,084 $3,788,492 $222,701 $166,798 $655,148 $756,761 $5,589,900 $5,589,900

Independent Closure Reviews 41.07.01.14 1 LS 0 7,309 $158,084 $1,056,621 $6,907 $157,851 $215,993 $1,595,456 $1,595,456

Management and Support

Management and Support 41.08.01.11 1 LS 0 1,366,401 $105,628,292 $6,721,371 $30,073,437 $13,342,850 $23,745,012 $179,510,962 $179,510,962

Transition

Transition 41.09.00.16 1 LS 0 24,856 $2,238,169 $39,375 $2,481,414 $298,188 $141,767 $5,198,913 $5,198,913

TOTAL $7,413,588 $6,018,777 $466,782,250 $668,010,397 $202,845,184 $206,648,225 $249,890,563 $1,452,915,310 $191,452,739 149,808,570$      $1,794,176,619

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 3 of 4 in Table B.2
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Quantity Unit1 Manual Non-Manual CLIN 1 CLIN 2 CLIN 3
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Activity Description

Total 
Subcontract 
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contingency and 
escalation)                 

$

Proposed Labor Hours
Total Labor 
Costs (less 

contingency and 
escalation)              

$

Quantities Materials/ 
Equipment/ 

Supplies (less 
contingency and 

escalation)                     
$

All Other Costs 
(less contingency 

and escalation)               
$

Target Cost

Contingency                 
$

Escalation                 
$

1Legend
LS - Lump Sum                             SF - Square Feet Totals may not add due to rounding
EA - Each                                      MTONS - Metric Tons 
LCY - Loose Cubic Yards

* Sum of CLIN 1, CLIN 2, and CLIN 3
This Table excludes incumbent employee pension cost 4 of 4 in Table B.2

Conformed Through A000
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